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STATISTICAL SUMMARY OF BATTLESHIPS

SHIPBUILDING SCHEDULE - VESSELS UNDER CONSTRUCTION - | AUGUST, (94|
COMPLETED COMPLETION DATES
D (JULY, H OVER [ Aug. -DEc. , [uan, -June, [JuLy-pec
VESSELS l"zlﬁ 12 LY, &i i " " “v |19 0N
o4 ﬂ:? o[ igui’| ™ i i3 i EsT.
Battleships 18 ] ] 17 0 2 ] 3 iz
PERCENT OF COMPLETION - VESSELS UNDER CONSTRUCTION - | AUGUST, 9%
SHIPS | CONSTRUCTION ISTRIBUTION OF SH
TYPE o NOT ? rz & S ‘r
ORDER BEGUN 0-5% Eo-ru 75-991
Battleships 17 a 2 2 2 3 -

VESSELS UNDER CONSTRUCTION - | AUGUST, 19y)

DATE EI(‘IIHII&'%!T BUILpING Fillm} XEE
VESSELS OF $ - Baowns Uis | Lauwewe
CONTRACT | C &M | AA & A SCHED, EST.
NORTH ATLANTIC
E:thl'hu Steel to..
iver Flant
Quincy, Mass,
BBES - HASSACHUSETTS 1Bf16/38 | 68,702 | 23,000 | 85 48 7/20/39 /237410
lg York Shipbuilding
Canden. N.J,
BBET - SOUTH DAKOTA 12/16/38 | 82,008 | 23,000 | &2 43=1 2 7/ 5139 8] Ti41
MAVY YARDS
Navy Yard, New York
BBSS - NORTH CAROLIMA Bf 1/37 | 62,800 | 23,000 | 49 10/27 137 /13 /40
BEE1 - TOWA T/ 138 | 67,306 | 27,000 | 4 &2 B/ETI40 | 12/ 1/42e
BBAZ - MISSOURI B/12/40 | 57,545 | 20,000 | 48 B2=1 2 1/ o/41 | 12/ 17430
BBAS - MAINE 97 /40 | 80,000 | 41,000 | 61-5/4 A1=-314
BETO - NEW HAMPSHIRE B/ B/40 | 80,000 | 41,000 | 67-3/4 A7-%14
Kavy Yard, Philadelphia
BBSS - WASHINOTOM Bf 1/37 | 60,912 | 23,000 | 8¢ g/14/38 &) 1140
BBAZ - NEW JERSEY 7/ 1/39 | 85,065 | 27,000 | B2 B o/18 /40 8 Jasw
EBA4 - WISCONSIN 8/12/40 | 58,300 | 30,000 | 48 48 1/25741 1/ fa%s
BEAG - ILLINOIS B/ 9/40 | 58,300 | 22,000 81-3/4 | B1-3/4
BBOT = MONTAMA @/ 9/40 | 80,000 | 41,000 83-3/4 | A3-3)4
BBAS - QOHIO 9/ 9740 | 80,000 | 41,000 TE-3/4 | TA-3)4
SOUTH ATLANTIC
L] rt le Shipbuildin
rﬁo g g
Newport m Va.
BBES = INDIAMA l2/16/38 | 61,323 | 24,000 | B2 48 11/20/30 | 12/10/41%
NAYY YARDS
Mavy Yard, Morfolk
BRAD = ALABAMA 4/ 1/30 | 51,488 | 23,000 | sp B2 2f 1740 /18 )42
BBSE - KENTUCKY 9/ 9/40 | a8, 750 | 32, 000 E6-3/4 | BE-374 EY ™
BET1 - LOUTSIANA B/ Bf40 | 80,000 | 41,000 | 7E-3/4 a7-314 4/ [dBa

* Fstimated Lounching Dates




PROGRESS OF BATTLESHIP CONSTRUCTION

Scheduled Construction versus Actual Progress
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STATISTICAL SUMMARY OF AIRCRAFT CARRIERS

SHIPBUILDING SCHEDULE - YESSELS UNDER COMSTRUCTION - | AUGUST, (94|

o COMPLETED a COMPLETION DATES
HAND | JULY ORDER | OVER
VESSELS 1 AUG,-DEC. , | JaN. ~JUNE, [vuLr-oec., [ o7
' juﬁ[ iour | foF | ¢ ' 42| 198
Ii‘ - - -
Alrcraft Carrlers a o 0 is 0 1 o 0 11
PERCENT OF COMPLETION - VESSELS UNDER CONSTRUCTION - | mwsn 1941
$HIPS NSTRUCTION 018 N OF SHIPS
TYPE - | PLREENT OF COMPLEYIoN
ORDER BEGUN 0-5% 5-:5: 25—501'. 50-75% | 75-99%
Alreraft Carrlers 12 0 11 a 0 0 1

VESSELS UNDER COMSTRUCTION - | AUGUST, I19%I

P ﬂ;:E EST{%E .li-ﬂﬂ Bl L&“ﬂ- PSII on fj& ks

COMTRACT | C& M | AM & A | SCHED,

NORTH ATLANTIC
?-thlshn Stlll I:o.,

iver P
Quincy, Hlu.
CV1g8 = CABOT @) a/40 55,9870 14,000 44-1/4 44=1/4 TI1G6/41 BILE /43
CV17 = BUNKER HILL B/ B/40 65, 870 14,000 47=1/2 AT=1/4 B/1E /43
CViB = ORIBKANY B/ @/40 6&, 870 14,000 ak=1/4 81-3/4 E/1E/454
CV1i9 = TICONDEROGA 8/ @ M0 B&, 8T0 14,000 aT=1/4 83=-3/4 4/ L/45w

SOUTH ATLANTIC

t Mews 5.8, &
I.'lr
murt -.i‘l, ¥Ya.
CVA = HORMET 4/10/38 37, 8565 12,700 34 31 9 /25139 12714 /40
CV9 - EBBEX T/ 3f40 55, 322 17, 500 46=1/8 42=1)2 4/zal41 12/ 1/42e
CV10= BON HOMME RICHARD 7] B/40 55,382 17, 600 B0=-1/2 46=-172 a/ 1/43e
CVil- IKTREPID 7f 3/40 | 55.322 | 17,500 | B5-1/2 | 4B-1)2 10/ 1/4%
CVi2- KEARSAQE al af4n 54,337 17, 500 68=-1/4 40=1/4 3f 1/44
C¥13- FRANKLIN Bf ®/40 58, 130 14,000 B83=1/4 Ea-%/4 Bf 1/44#
C¥14= HANCOCK 9/ 9/40 | 52,130 | 14,000 | 87-1f4 | 50-3/4 12] 1/44e
CViS= RANDOLPH B/ 9j40 | B2,130 14,000 | 7i=-1/4 | B2=-3/4 B 1/45e

* Bstimated Lounching Dates
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PROGRESS OF AIRCRAFT CARRIER CONSTRUCTION

Scheduled Construction versus Actual Progress
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AIRCRAFT CARRIERS
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STATISTICAL SUMMARY OF LARGE CRUISERS

SHIPBUILDING SCHEDULE - VESSELS UNDER COMSTRICTION - | AUGUST,

194

w0 13

COMPLETED

COMPLETION DATES

Y. IJII? R YER
VESSELS 1 JUNE, [ 19505 VUL, [ OR0ER [ i Aual-nfc., JAN, CJUNE, [UULT-DEC.,
. 194 ( |1 4 ] 144 On
1980 [ JUN I'I‘I EST,
,,:g, . 8T, 81 ’
Large Cruisers (1] 0 V] ] i} ] ] ] ]
PERCENT OF COMPLETION - YESSELS UNDER COMSTRICTION - | AUGUST, 18I
SHIPS STRUCTION I.'!I TR I OF 5
TYPE on = NoT ERCENT OF Coupt o
ORDER BEGUN 0-5% E-H 25-50% 50-75% TE5-991
Large Crulsers L. 0 ] ] 0 Q 0
VESSELS UMDER CONSTRUCTION - | AUGIST, 194l
DATE EST)MATED COST BUILPING PERIOD
VESSELS oF (o0 5“ L& 55 i LAUNCHED
COMTRACT CE M AL L & | SCHED,
NORTH ATLARTIC
York 5, 8, =
.':d.:, N.J. b2
CE1 - ALABKA 8/ 9/40 | 63,500 | 16,000 | Ba-374 | B1-374 B/ 1444
CHE - GUAM 9/ 9/40 | 53,600 | 18,000 | se-ap4 | 53-34 B/ 1/44s
CHS - HAWAI1 B/ 9/40 | 53,560 | 18,000 | a2-3/4 | BE-3/4 5/ 16 444
CB4 = PHILIPPINES 9/ 9/40 |53,580 | 18,000 | ee-3/4 | E7-3/4 B/ 1/440
CBE = PUERTO RICO 9/ 9/e0 |53,880 | 18,000 | 70-3/4 | Eo-374 13/ 1/44e
CBS - SAMOA 2/ 8/40 563,680 18,000 Ta=3/4 al=-3/4 1/ 1/45s

* Fatimated Lawnching Dates




PROGRESS OF LARGE CRUISER CONSTRUCTION

Scheduled Construction versus Actual Progress
1940 1941 | 1942 943 | 194 945 1946
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STATISTICAL SUMMARY OF HEAVY CRUISERS

SHIPBUILDING SCHEDULE - VESSELS UNDER COMSTRUCTION - 1| AUGUST, 194i

o coupLETED [ COMPLETION DATES

VESSELS HAND (JULY, ﬂ'”i'l O | Au. - oEc. ,TuAN. SUNE, TIULY-DEC. , [ 1900 o
[ R g T R T

Heavy Crulsera 18 1] 1] a 1] [¢] o 0 n

PERCENT OF COMPLETION - VESSELS UMDER COMSTRUCTION - | AUGUST, 19|

Tree i i M A 8% PLRLENT OF CoweLLlion
ORDER BEGUN 0-5% 5-25% 25-501 50-76% | 75-99%
Heavy Crulasers 8 o ] 4] o [ o

VESSELS UNDER CONSTRUCTION - | AUGUST, 98|

VESSELS o :aft'"- o%ﬁ"‘ ”'E:'&'m'ﬁ : Fh | vanene

NORTH ATLANTIC
hthlihﬂ Steel Co.,
Fore River Plant
incy, Mass,

CAS8 - BALTIMORE T¢ 1740 | 28, 060 11,600 | 35-1/2 | as5-1/2 6/E8 4l B/ 1742
CABR - BOETOMN T 1Li40 28,0860 11,600 IT=-1/8 aT=1/8 a/30/41 10/ 1748w
CATO = PITTSBUROH T/ 1740 | BB, 060 | 11,500 | 41-1/2 | 41-1/2 &/ 1743
CATL = BT. PAUL TI L/40 28, 060 11, 500 48=1/2 46=1/8 B/ 1/43a
CATE = ALBANY 8/ 9/40 | 28,060 | 12,500 | BA-1/4 | BB-1/4 11/ 1/44»
CATE = ROCHESTER ®/ 9740 | 28, 060 12, 800 Be=1/4 E@=1/4 12/ 144
CAT4 - COLUMBUS B/ 840 28, 060 12, 600 ao0=-1/4 a0=-1/4 1/16/45e
CATE - DES HOIKES B Bra0 A, 060 12, 600 ai-1/4 ai=1/4 /18] 456

* Fstimated Lounching Dates
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PROGRESS OF HEAVY CRUISER CONSTRUCTION

Scheduled Construction versus Actual Progress
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STATISTICAL SUMMARY OF LIGHT CRUISERS

SHIPBUILDING SCHEDULE - YESSELS UNDER COMSTRUCTION - | AUGUST, 19%

o COMPLETED o COMPLETION DATES
HaND |4ULT, ORDER | OVER -DEC. , | JAN, ~JUN Y-DEC.
VERL 1 JUNE,| 1930 144LY. 1y it -l el R e M, o
(171 141" (LA EST. EST. EST. i
Light Crulsers ie
8,000 ton o [} A o 1 a2 i} 4
10, 000 ton o 0 az (1] (1] o 4 £8

PERCENT OF COMPLETION - VESSELS UMDER CONSTRUCTION - 1 AUGUST, 194l

SHIPS CONSTRUCTION DISTRIBUTI
TYPE oN NOT BY PER EET EF COMPL
ORDER BEGUN 0-5% 5-251 25-501 5&-?5’! 75-99%1
Light Crulsers
4,000 ton ] Q 4 o L] 2 2
10, 000 ton ag i] 22 7 5 0 0
VESSELS UMDER CONSTRUCTION - | AUGUST, 1941
DATE ESTIMATED CQST N.IFL%H.B PERIOD
VESSELS 0F (" 5005 is) Ais | Lauwcked
COMTRACT [ C & M | AA & A | SCHED, EST.
NORTH ATLANTIC
Federal Shipbuilding and
Dry Dock Co., ,
Kearny, N.J.
(8,000 ton)
CLEL - ATLANTA 4/26/30 | 16,760 | 6,750 | 3 31-1/2 | 4/22/40 | 8/ B/a1e
CLE2 = JUNEAU 4/25/30 | 18,750 | 08,760 | 38 85-1/2 | &/27/40 | 10/ T/41e
{10,000 ton)
CLAGE = FAROO B! 8/40 23,176 11, 600 46 a9 G/20/4%
CLBd - CHEYEMNE B B/40 25,176 11, 500 51 48 1728/ 44
CLBT - DULUTH 8/ /40 | 23,176 11,600 | &7 Bi-3/4 TIER /449
Bethlghem Steel Co.,
re River Plant
Quincy, Hass,
{8,000 ton)
CL53 = SAN DIEQO 4/RE/3D 16,768 8,600 | 30 AB=-1/4 3/ETI40 T8 /41
CLE4 = BAN JUAN 4/B6 /30 16,768 8,600 | 41 37=1/4 B/16/40 B/ A/4le
{10,000 ton)
CLB4 = FLINT T! 1740 | 22,685 11,000 | 41 41 T/ 1743
CLAE = PASADENA T 1/40 23, 626 11,000 47 47 1/ 1j/44=
CLAA - SPRINGFIELD 7¢ 140 | 22,626 | 11.000 | B0 5O Bl 1j4de
CLA7 = TOPEKA 7/ 1/40 | 2,525 11,000 | &2 B2 B 1/44e
CLAZ - PROVIDENCE 8/ 940 | 22,628 | 11,500 | a3 f2-1/4 4/ 145
CLA3 - MANCHEBTER 2 940 22, BRB 11, 600 (.13 A3-3/4 T/ 1/48e
IE: York Shipbuilding
re.
Camden, N.J.
Hﬂpﬂﬂﬂmtjﬂu
ND Aj2A 40 22, 000 10, 600 28 27= 7! 1]40 117 1741
CLES - COLUMBIA s/23/40 | 22,000 | 10,800 | 20 Sh-174 8/18/40 | 12/20/41s
CLET - HMONTPELIER 6/18/40 | 21,586 11,600 | 38=-1/2 | 28-1/2 12/ 240 YRy
CLEA - DENVER ﬂ!lﬂfiﬂ 21, 626 11, 800 ag=-1/2 a0=1/8 12 /28 /40 &/ 1/42e
CLE® - AMSTERDAM TI 1740 22,818 11, 000 do=-1/2 33 B/ 1/41 Bj 1/4Ee
CLA0 = SBANTA FE T 1/40 22,818 11,000 ig=1/2 b1 al Trel B/ 1/42e
CLA1 - TALLAHABSEE Ty 1/40 | 22,810 | 11,000 | 44-1j2 | 37 af B/41 | 10/ 1/42e
CLTA = NEW HAVEN B/ /40 | 22,0815 | 11,600 | 44-1/4 | Ba-3/4 18] 1/48
CL7T7 - HUNTINOTON B 9/40 | 2B, 8156 11, OO ET=8/4 | 57-374 18 /20/42%
CL78 - DATTOM B @/a0 2R, 016 11, 600 G@=274 A0=-374 B/ 1/43s
CLT? = WILMINOTON @ @ra0 22,0816 11, 600 a1=3/4 48=3/4 o] 1/438
CLP® - BUFFALO 12714 /40 2R, 015 11, 60O a0=-1/8 4B=1/2 216/ 44w
CL10O - NEWARE 1e/18/40 | 28,0156 | 11,800 | e2-1/2 | 46-1/2 4116/ 44w

*Fatimated lounching Dates




PROGRESS OF LIGHT CRUISER CONSTRUCTION

Scheduled Construction versus Actual Progress
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STATISTICAL SUMMARY OF LIGHT CRUISERS

DATE BUILPING PER
VESSELS oF " oo '§™ oy *° | Launcnen
| CONTRACY | € LW | AR & A | SCWED. | EST.

Eﬁﬂdﬁ;ﬂh”““ Co. ,

ia, Pa,
(10,000 ton)
CLB® - MIAMI /11740 | 21,088 11,500 | 39=-1/2 | 38-1/2 Bf 2/41 B} 1j4%
CLO0 - WILKES-BARRE Q711740 | 21,9005 11,600 | 45=1/2 | 38=-1/2 T! 4/4%%
CLP1 - OKLAHOMA CITY Bf11/40 21, 996 11, 800 Bl-1/2 47 1B} R /43
CLe2 - LITTLE ROCK B/11/40 | 21,0085 11,600 | EB-1/2 | 51-3/4 &7 T/a4e
CLP3 - CALVESTON B/11/40 21, #R56 11, 600 6e=1/2 &7 10/ Bjd44s
CLE4 - YOUNOSTOWM 8/11/40 | 21,986 | 11,600 | e3-1/2 | B1-1/2 2/ 1/4Be
SOUTH ATLANTIC

[ rt News 5.8, & Dry
MWewport i'nu. ¥a,
{10, 000 ton)
CLaZ - BIFRMINGHAM T/ B/40 23,280 11,000 32 ag 211741 /204w
CL83 - MOBILE T 340 BX.EA0 11,000 38 a6 4/14/41 A Gfdge
CLBO - BILOXI 0/ /40 23,280 11,500 38 a8 Ti B/41 Bll4 /42w
CLB1 - VICKSBURG B B/40 23,280 11, 600 A2 40-3/4 B 4/41 2 1/43

WEST COAST

Iﬂh}nhll Steel Co,,
n Francisceo P‘[':?t

n Francisco,
{8,000 ton)
CLE5S - OAKLAND 8/ 8/40 | 18,230 7.500 | 33 BE=3/4 TIEf41 | 10/ 17420
CL98 = RENO 9/ 9/40 | 18,230 7,500 | 35 24-3/4 Bf 1741 | 127 1/42e
CLOT = BPOKANE 8/ /40 | 18,230 7,500 | =7 2= 4 2/ 1/44%
CL98 - TUCSON @/ 940 | 18,230 7.500 | 39 AR=F 4 4 1/44n

* Pstimated Lounching Dates
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PROGRESS OF LIGHT CRUISER CONSTRUCTION

Scheduled Construction versus Actual Progress
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LIGHT CRUISERS







PROGRESS OF LIGHT CRUISER CONSTRUCTION

Scheduled Construction versus Actual Progress
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STATISTICAL SUMMARY OF SUBMARINES

SHIPBUILDING SCHEDULE - YESSELS UNDER CONSTRUCTION- | AUGUST, I9W|

COMPLETED | COMPLETION DATES
VESSELS HEUE Juh‘é- JuLy, | ORDER OVER AU, - DEC. .lu.-.lgu, JULY-DEC., [ 1083 on
I JUNE,| 1980= i .| oUE N
9% Jlgl 199 1 A8 i 67 ‘E e
194f
Jubmarines Kom w1 fo]| w0 12 <

PERCENT OF COMPLETION - VESSELS UMDER COMSTRUCTION - | AUGUST, 194]

SHIPS CONSTRUCTION Dl Ti OF SHIPS
TYPE ] NoT BY ;HLHT PL E'”DI
ORDER BEGUN 0-5% 5-25% 15-501 50-75% 75-991
Submarines T4 o LT] 17 T n ]
VESSELS UNDER CONSTRUCTION - I AUGUST, 19|
DATE EST)MATED COST BUILDIMG PERIODD
VESSELS OF (§-000 o QAR B | wnese
CONTRACT | ©AW [ AR & & | SCHED. | 3T
KORTH ATLAMTIC

K. Y. Port smouth
88 BOS MARLIN(B0O) T/ 139 3,005 516 | &7 2a-1/2 5/EAf40 L/29/a1
88 288 DRUM a712 140 8, 45 1,086 | 21 1A BrLL40 B/12/41
B8 EEP FLYINO FISH 8/12740 A, 545 1,025 | p3=-1/8 19-1/2 12/ ar40 7! 9741
B8 230 FINBACE a/L2 /40 8, 646 1,025 2T BEO=3/4 Bl Bfai BIES 41w
88 Z31 HADDOCK a/za8 40 8,485 1,086 | 28-1/2 | 22 3731741 10/20/ 418
88 E32 HaLIBUT a/28f40 a,4856 1,088 | =1 23-1fa E/16/41 12) 3/aie
88 233 HERRINO a/28/40 A, 485 1,085 | az-172 | 28 Ti14/41 1/16 /424
88 B34 KINOFIBH af2R 140 8. 485 1,026 | 38 28=-1/4 2/26 420
88 B35 BHAD B/28/40 8,485 1,085 | 3a-1/p 27-12 4/24 a2
B8 BTB HUNNER @/ af40 8,632 1,100 | 31-3/4 | 28-1)2 Af Blaze
BB B78 BAWFIBH Bf B/a0 A, 532 1,100 | 33-3;4 28 Tiia/42
88 27T BCAMP @ 8fa0 8, 532 1,100 | 36-8/4 | 2o-1/2 BIER) 428
858 E78 BCORPION Bl @pan 8,63z 1,100 | 27-8/4 31 10J27/42%
88 279 BNOOK B 9/40 8, 632 1,100 | 39-3/4 22-1)2 12) B/42s
55 280 BTEELHEAD 8/ ofa0 a4, 532 1,100 | 41=374 | 33-1/2 1718/ 434
Electric_Boat Co.
Groton, Conn.
58 212 GATO /12740 B, 441 1,025 | 20 19-114 10/ 640 B2l 41w
88 213 OREENLINO a/12f40 5,441 1,086 | 21-1/2 | 2O-1/4 L1/12 /40 @20 41e
B8 214 OROUPER a/12/40 B, 441 1,085 | 23 B1-314 12/28/40 | 10/81/41%
B8 215 OROWLER T 1740 5, 217 1,086 | 24=-12 21-3/4 Ef1D/41 11/21 /414
85 E18 ORUNION 7! 140 5,217 1,085 | Ea B2-3/4 3/ 141 12/20/41e
B8 E17 GUARDFISH T 1140 B, 217 1,086 | 27-1/2 | 23-3/4 4f 1141 1/21 /42
B8 218 ALBACORE T/ 1740 6. E17 1,025 | Bo B4=-1/2 4721 /41 E2/14/42e
BB E19 AMBER JACK Tr 1140 6. 217 1,085 | s0-1/2 Eb=1/4 L TRL-TEY 3} Ti4Bw
88 2E0 HARB T 140 5, 217 1,085 | 3¢ 28 a/ T4l 4f 1f42e
88 E21 BLACKFISH T! 140 6,217 1,085 | aa-1/2 2a-3/4 T/ 141 4/21 4w
88 EEE BLUEFISH @ Bfa0 5,187 1,085 | a1-1/2 | 35-1/4 3/E0 430
B8 EEX BONEFISH 9/ 9j40 B, 187 1,085 | 42-1/2 3a-1/8 4/21 /430
88 224 COD @/ 8f40 6, 187 1,086 | 43=1/2 | 37-1)2 5721 f43e
88 225 CERD [ Bf40 6, 187 1,085 | 44-1/2 3B-1/g A/E21/43a
58 228 CORVIMA 9/ B840 5, 187 1,085 | 45-1/2 | 3p-1/8 TIE1/43e
B8 EET DARTER @/ @ran 5, BOb6 1,085 | 48=1/2 40-1/2 B/21/438a
85 240 ANOLER 9/ 8/40 B, 208 1,100 | a7=1/2 | 41-1/4 Bl14/438
853 241 BASHAW @/ 940 5, 293 1,100 | ap=-1/8 10/ T/48%
88 242 BLUEOTLL B/ w/a0 6, 208 1,100 | ag=-1/2 Ag=3/4 11/ 1/4%
88 243 BREAM @/ @40 5, 293 1,100 | 6O-1/2 | 43-1/4 11 /20 /484
88 B44 CAVALLA @) /40 6,203 1,100 | B1-1/2 44=1/4 LEF16/ 430
68 2456 COBIA @5 @40 5,203 1,100 | r2-178 45 1} 7T/44s
B8 244 CROAKER #8f 8f40 5,203 1,100 | 63=1/2 | 48 2 TIaaw
88 247 DACE @/ Bf40 b, 2093 1,100 | B4=1/2 | 47 B TrHide
88 248 DORADO B/40 5, 203 1,100 | 6E-1/2 | 48 4/ Tlaqw
B8 249 FLABHER @/ 940 6,203 1,100 | Ba-1y2 4w B Afdan
88 260 FLIER B B/40 b, 203 1,100 | &7=1/2 6O Al T/4an
BB BE1 FLOUNDER @/ 9/40 5, 203 1,100 | sa-1/2 B1 Tl 1/44w

* Fstimated Launching Dataes
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STATISTICAL SUMMARY OF SUBMARINES

T -‘-‘H-’ﬂ_‘-]
=

DATE ES‘?MT{D 3}!‘! !.IIL(IIII P‘silll:llll
]
VESSELS oF 4-000 How ¥
COMNTRACT CLM AL & & | SCHED, EST.
Electric Boat Co, (Cont’d)
BS E62 CABILAN B/ Bja0 5, 203 1,100 | se=-1/8 Bl=1/82
88 B3 GUNMEL T 1/40 6,437 1,100 | 2 27=-1)2 721141
88 EB4 OQURNARD T/ 1740 6,457 1,100 | Be=-1/2 28=-1/4
B8 266 HADDO 7! 1140 6, 437 1,100 | 2a 2o=1/4
] BB BEE HAKE T! 1ja0 5,437 1,100 | 30-1/2 | 30-1/4
{ B8 Z57 HARDER T4 1140 B, 450 1, 100 41 31
J 58 268 HOE T/ 1/40 B, 450 1,100 | a2=1/2 2
} 68 260 JACK @ 940 B, 420 1,100 | 3as=-1/2 | 31
] B8 280 LAPON B/ 9/40 B, 420 1,100 | 38=172 | 31-3/4
L B8 281 MINOO B/ 9740 b, 420 1,100 37=1/8 ag-1/2
J 85 282 WIBKALLUNOE 9/ 9/40 | B.420 | 1,100 | 38-172 | 23174
B8 283 PADDLE ir{ l};;ﬂ B, 420 1, 135 Hﬂ-—lfz 34
: B8 284 PARGO 9/ 9/40 B, 420 i:d 40-1)2 | 34-374
GREAT LAKES
Manitowoc Shipbujlding
«y Manitowoc, Wisc.
88 286 PETO 2/ @/40 1,100 | a5 an ariaf4i
B85 2aAa POGY 2/ 9f40 1,100 34 ag
88 247 POMPON @/ 8f40 1,100 | 41 38=-1/2
88 288 PUFFER B/ 840 1,100 | 43 41
88 BAD MASHER 2/ 8/40 1. 100 4 A3=174
88 270 RATON 8/ Blan 1,100 | &2 46=1/2
88 271 RAY @/ gjan 5,455 1,100 | B4 48
B8 272 REDFIN 8/ aja0 B, 455 1,100 | Ba 51
88 273 ROBALD B/ @40 5, 4BE 1,100 | &8 52
58 274 ROCK @ 8/40 6.456 1,100 | a0 L4
WEST COAST
Mavy Yard, Mare |s,
HI!: I sland, EIIJ 8
88 E38 BILVERSIDES a/28 /40 8,068 E3 21 11} 440
88 237 THIGOER A/28740 8,058 28 3 2/ 1141
68 238 WAHOO a/Z8 M0 a, 068 = ET=1/8 a/2a/41
88 230 WHALE /2840 8,054 38 Ep=1/2 a/2afal
B8 281 BUNFIBH B/ B/40 8,037 de=-Z /4 | 2a=1/4
88 282 TUNNY B/ 9/40 &, 037 3=-3/4 Z28=1 /4
B8 2838 TINOSA 4/20741 042 27 24 10f 1/424
53 284 TULLIBEE 4/E3 /41 8,042 28 B6 11} 2/42e

=

T

* Patimated bounching Dates
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SHIPBUILDING SCHEDULE - VESSELS UNDER CONSTRUCTION - | AUGUST, 194)
l'-l:l'I:PLEI‘IZﬂI COMPLETION DATES
ND ORDER |OVER | AUG, ~DEC. , [JAN. ~JUNE, [JULY-DEC. , :
L ,“f EST. EST. EST.
Destroyers  NO% I;i
1,830 ten 22 2 T3 o T 14 e B3
Destroyers o' 100 ton 121 0 0 5 10 108
PERCENT OF COMPLETION - VESSELS UMDER COMSTRUCTION - | AUGUST, 194
SHIPS CONSTRUCTION DISTR I 5
TYPE oM WOT BY Pgh!gq g! LH’IEI
ORDER BEGUN 0-5% 5-25% 25-50% 50-75¢ | 75-99%
1, 830 ton 73 & 19 k%] 8 .} 3
Destroyers 5’ 100 ton 181 7 o 16 o 0 0
VESSELS UNDER CONSTRUCTION - | AUGUST, 194|
DATE ESTIMA 5T BUILPING PERIOD
VESSELS oF (8" 00'] 3""“3 i LAUNCHED
CONTRACT CaM AL & A | SCHED. Est.
NORTH ATLANTIC
Bath Iron hrltl Corp.
Bath,
(1820 and 1530 ton)
DD 457 EMHONS a /12 j40 e, 170 3,700 18 le-1/2 11/14 /40 BfEE[41%
DD 458 MACOME 8/18/40 8,170 3.700 | 20 17=1/2 B 3fa0 9/ 4f4le
(2, 100 ton)
OD 440 NWICHOLAS T/ 1/40 B, 274 3. T00 30=1/4 20 3/ 3/41 12/18 /41
DD 450 0'BANNON 7! 1/40 8, BT4 2,700 | 31-3/4 | 21 3 3/41 1/20 )42
DD 451 CHEVALIER 7] 140 B,.ETA 3,700 32-3/4 ER 413041 E/28 400
DD 487 BTRONG TI 1140 B, 274 3,700 | 33-3/4 | B3 4/30 /a1 330 4w
DD 488 TAYLOR T/ 1/40 B,274 3,700 36-1/4 4 &30 4En
DD 480 DE HAVEN T/ 1740 8,274 3,700 | 3T-1/4 25 6/50 /42
DD BOT CONMWAY @/ 8/40 B, 274 3, 6500 20=3/4 24 0/30 /42
DD 5OB CONY B¢ 940 B, ET4 3,800 | 30-3/4 | 28 T 20 [ 42
DD B0 CONVERSE B/ 9/a0 B, 274 3,600 | 36-3/4 | 28 B/ED 42w
DD 610 EATON B} 9ja0 B, ET4 3, 60O IT=5/4 BT B304k
DD 611 FOOTE 9/ @40 8, 274 3.B00 | 30-3/4 | 28 1030 /42w
DD G1E BPENCE 9/ 8/40 8,274 = BOO A0-374 20 11730/ 42e
DD 613 TERRY B/ @/40 B, E74 3, 500 Je=-3/4 30 12730 ) 4Ew
DD 614 THATCHER @/ 9/40 8,274 3, 600 30=-3/4 31 1/30 /43w
DD E15 ANTHONY B/ B/a0 B,274 3, 500 3=3/4 22 2/ET [4le
DD 5168 WADSWORTH @/ Dlao B, ET4 3,600 | 30-3/4 | 33 /30 ] 4%
DD 617 WALKER 8/ /40 B, ET4 3, BOO &0 34 4/ 30/ 43w
DD 629 ABBOT 12/18 /40 8,274 3,200 | a7=-1/e | 31-1/2 E/E2D )43
DD &30 BRAINE 12/ 18740 B, T4 3, 200 B=-1/8 32=-1/8 830438
DD 431 ERBEN 1B/18/40 8,274 3,200 ae=1/2 a3%1/2 T30 438
DD @42 HALE 12718 /40 B, ET4 3, 100 A2=-1/8 4=1/8 B30 43
DD 843 BI00URNEY 12718 /40 B, 274 3, 100 d8=1/8 3-1/2 030 [ 434
D 844 STEMBEL 12/18/40 B, ET4 3, 100 4a=-1/2 2e-1/2 10 /30 / 43
rlhl em Steel Co.
are River Plant,
Quincy, Massachusetts
{1,820 and 1,830 ton)
DD 598 BANCROFT 12/18 /40 7.208 B, 700 BE-1/2 l-1/2 B/ 1/41 B/ 1/4Ee
DD 689 BARTON 12/18/40 7, 208 B, 700 23-1/2 EO-1/2 5/B0f41 8/ 1/4ge
DD 800 BOYLE 12/18/40 T, 200 2,700 B6=1/8 ab-1/2 A/ 1/43s
ED 801 CHAMPLIN LEj18 /40 7. 208 £, 700 30-1/2 | 38-1/2 T! 1743
kthlnhu Stesl l‘.:
tn Illl Hl
, New York
H.Nan md 1,830 ton)
DD 401 FARENHOLT 9/ B/a0 T. 206 3 BBO 19 19 1E/11/40 10/ 1/41e
DD 482 BAILEY @) 9/40 + E9B 3, BRSO B3 22 1/88 /41 1/ 1/ 4Ew

* Fatimated Launching Dates
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b

DATE ESTIMATED l:ﬁﬂ ILIILPIH P!SIIIW
VESSELS OF (3" oo Hon b | Launcken
COMTRACT | C & M | AA & A | SCHED. EST.

(1,680 and 1,830 ton] (Comt'd)
DD 802 MEADE 12 /18 /40 7. 204 2,700 | 21 21 3/28/41 /16 4%
DD 803 MUFPHY 12718740 7, 208 2,700 | B3 23 B/19/41 B/ 1/4Ee
DD 804 PARKER 12/18/40 7,208 2,700 | 24-1/2 | B4 8/ 8741 O/15/42e
({2, 100 ton)
DD 470 BACHE 71 1140 8,023 3,700 | 37 a7 12/ 1742
DD 471 BEALE T/ 1740 A, BEX 3,700 39 29 1/16 /43
LD 518 BROWNSON 8/ @/40 A, 9E3 3, 600 S8=-1/4 aB=1/4 A/16 /43
DD E19 DALY B/ a/40 8. 023 5, 600 Ie-374 3-34 6B/ 1745
DD B20 IEHERWOOD 9/ 940 B, 023 3,800 | 41-174 | 41-1/4 8/16/4%
DD 621 KIMBERLY @) B/a0 8,823 3,500 | A2 4 | 45-03/4 12/ 1/4%
Oh BEP LUCE 2/ 9/40 B, BDES 3, 60O 47T=1/4 4aT=1/4 1/16/44e
M. Y. Boston
DD 481 FORREST a/12/40 8, 120 3, T00 20 e 1/ 8/41 LYSETLT
DD 482 FITCH 8/12 /40 4, 120 3,700 | 22 23 1/ 841 a/14/41
DD 832 COWIE 12/18 /40 8, 180 2,700 | 19=1/8 19=1/e A718 141 B/ 1/41s
DD 833 ENIGHT 12718 /40 @, 120 B, 700 20-1/8 20-1/2 3718141 B/ 1741w
DD 834 DORAN 12/18/40 8,120 2,700 Ex1/E 231/E ariar41 1/ 1742
DD 8356 EARLE 12/18740 4,120 B.700 | Ba-1/2 | 24 a/14741 1/ 1/42e
{2,100 ton)
DD 4TE OUEST a/28 /40 T, 620 3,700 ag 35 4/ 174w
DD 472 BENNET a/28 40 7. 620 3,700 | 34 18 TILE]42e
DD 474 FULLAM /28 /40 T. 620 8,700 A4 an T 4l
DD 476 HUDSON a/28 /40 7. BEO 3, T00 38 a9 10/16 /42
DD 478 HUTCHINS 6 /28 /40 T.B20 3, TO0 a0 34 4/ 1/48e
DD 681 CHARRETTE B/ B/40 7,620 3, 460 37=3/4 IT=3/4 1016/ 42e
DD BBEZ COMMER B/ B/40 7. 620 3,460 | 30-3/4 | J0-3/a Bl 1/43s
DD 683 HALL B/ 9/40 7. BRO 3, 450 41=-2/4 41 2/ 1/43=
DD 584 HALLIGAN 9/ 8/40 7.580 3,460 | 43-3/4 | 42 B/ 1/43s
DD B85 HARADEN B/ @ra0 7. B20 3, 450 45374 44 B/ 1/43a
DD 584 NEWCOMB B/ 9S40 7. BBO 3; 4EQ 47=3 /4 45 B/1E/43e
Federa)l 5.8. & D.D.
Lo., Kearny, M. J.
(1,820 and 1,630 ton)
DD 452 BRISTOL &/12/40 8, 547 3,700 | 18 15 1B/ 2140 TIEE 41
DD 464 ELLYSON &/12 /40 8, 547 3,700 | 20 18 12/ Bj40 TIEs /41
DD 456 HAMBLETON T! 1140 8, 547 3,700 | 22 18 1E/18/40 Bieaj41e
DD 458 RODMAN Ti L]40 8, BAT 3,700 | 24 18 12/14/40 B/28 41
DD 483 AARON WARD @/ 9/40 4,870 3,260 | 22 i0-1/2 2711741 11/ T/41s
DD 484 BUCHAMAN B} 9ja0 @, 870 3,280 | 23 i7-1/8 2/11/41 11/ 7T/41s
DD 485 DUNCAN g/ Bja0 8,870 3,260 | 24 19 TI31/41 1/23 4
0D 488 LANDSDOWNE B/ 9/40 8, 870 3, 280 25 &0 T4 L/23 ] 40w
DD 487 LARDNER B/ 9/40 a4, &7T0 3,280 28 BO~1/2 BEY AR
DD 488 McCALLA @/ 9/40 8, 870 3. EBD 27 £ 2IETIARS
DD 480 HERVINE @) 940 8,070 3, 260 42 gi-1/2 4[24/ 42n
DD 400 QUICK 8/ 9/40 8, 870 3,260 | 43 ] 4 /2474508
DD 818 DAVISON 12718 /40 8,870 2,700 M-1/2 BO-1/2 T /31 48e
DD 819 EDWARDS 12/18/40 4,870 2,700 | B8-1/2 b T 40w
DD 820 OLENNON 12/18 /)40 8,870 2700 30-1/2 | 24 B/ 4j4Ee
DD 821 JEFFERS 12718740 8,870 2,700 | 38=~1/2 B4=-1/2 B/ 4/48e
DD 8E2 MADDOX 1216 /40 e, 870 2,700 3o-1/e 28-1/k 11 alage
DD 823 NELSON 12/18/40 8,870 2,700 M-1/2 2T 11/ a4l
DD 845 BTEVENBOM 2/10/41 8,878 2,700 28 7 2/14/43a
DD 848 STOCKTON 2/10/41 &,a78 2,700 b 28 B/14/ 43
DD 847 THORM 21041 &,878 2,700 | 38 30-1/2 G156/ 43
DD 848 TURNER B/10/41 a,a7a 2,700 39 a1 B/16/ 438
(2,100 ton)
0D 4456 FLETCHER 7] 1/40 A, 830 8,700 | 35-1/4 | 2o B2/ 4le
DD 448 RADFOED 7! 1740 8,838 3,700 | 3a-104 | 27 8/E0/42e
DD 447 JENKINS T1 1140 8,838 3,700 | Ir-1/4 | B8 Brla/aes
DD 448 LA YALLETTE T/ 1740 8,838 3,700 38-1/4 29 B /14 /48
DD 462 PERCIVAL T/ 1]40 9,461 3,700 | 39 4 B/ 18743
0D 482 WATBON T¢ 140 9. 461 3, T00 40 iE B/108/ 43
DD 485 BAUFLEY 7] 1/40 A, 438 5700 | 30-1/4 | BO=1/4 CTRRNET -
DD 488 WALLER TI 140 8,838 3.700 a=1/4 21 B/11/4E
DD 498 PHILIP B/ 9/a0 8,848 3,450 | 4B 5 1/ @/42e
DD 499 RENSHAW B/ 8/40 B.B48 3, 450 48 S1-ije 1/ 8/4ds
DD EOO RINGOOLD @) 40 8,848 3,480 | 58 24 30743
DD B01 BCHROEDER #/ 940 8,848 3,460 | B2 341/ 3BT 42
0D BOR DIOBREE G/ 9/40 B. 848 3, 450 1] 36 B/ 1/42

* Fatimated Lawunching Dates
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STATISTICAL SUMMARY OF DESTROYERS

DATE E!&Iuﬂ. T | BUILPIN rﬁllﬂn
VESSELS OF “ 0008}’ NGO N b | auweneo
COMTRACT | C & M | AL & A | SCHED. EST.
WEST COAST

S:altl —TI?“ Ship=
Sea Hl, H
{1,820 and i, sau ton)
DD 483 CARMICK 9/ 940 8,902 5,280 | pe-3/4 | 28 6/20 )41 £/ 1/42
DD 484 DOYLE 9 /40 g, eoe 3,260 | 20-1/4 | 28 628/ 41 2/15 /42
DD 496 ENDICOTT @/ 9/40 8, 02 5,250 | 30 20 6/ 1/41 3] 1/4ze
DD 408 MeCOOK ) 9/40 8, 008 5,850 | E9=3/4 | 29 5/ 1/41 3715 /42w
DD 487 FRANKFORD 9/ B/40 8,808 5,250 | 30-3/4 | 30 6/ Bl41 4 1/42e
DD 824 BALDWIN 12718 /40 e,B48 2,700 | B&-1j2 | &7 TR/ 41
DD 625 HARDING 12/18 /40 £, B48 E,700 | 3812 | £7=-1/2 7 IBE/ A1
DD 826 SATTERLEE 12/ 18 /40 6, 048 2,700 | 38-1/2 | 28
DD 827 THOMPBON 12/18/ 40 8,848 2,700 | 30-1/2 | eA-1/2
DD 828 WELLES 12/16/40 8, A48 2,700 | Ze-1/2 | 20
{2, 100 ton)
DD 554 FRANKS o/ 9/40 B, 438 3,480 | 33-3/4 | I 1/ 1/42e
DD 555 MAGOARD 9/ 9/40 8, 436 5,450 | B4-1/4 | 38 1/16/ 428
DD 568 HATLEY @/ 9/40 A, 436 L 460 | 24-2/4 | 3 Bl 1/43e
DD 557 JOHNSTOM 9/ 0j40 8, 4356 3,450 | 36-1/4 | 40 B/16/ 430
DD 558 LAWS 9/ 940 8, 435 5,450 | 26374 | 41 ) 1/43e
DD 659 LONGSHAM 9/ 0/40 8, 435 5450 | ma-3/4 | 41 3/16/ 434
DD 680 MORRISON o/ 9/40 B, 435 5,450 | 30-1/4 | 42 4 1/43e
DD 581 PRITCHETT of B/40 8, 435 5,450 | 40 43 4/15 /434
DD BAZ ROBINSON B/ 9 /40 B, 436 L4860 | 40174 | 44 Bf 1/43%
DD 583 ROSB 9/ @j40 B, 436 5,450 | 40-3/4 | 45 5/ 16/ 438
DD E84 ROME 2/ @/40 B, 435 3,450 | 45-3/4 | 4B 11) 1/43+
DD B85 BMALLEY 2/ 9/40 B, 436 3,450 | BO-1/4 | 48 11/ 16 /43
DD 588 STODDARD 9/ 9/40 B, 438 3,480 | BO-1/2 | 47 18] 1/43e
0D 687 WATTS B/ @40 8, 436 3,460 | B1-1/4 | 48 1] 1/ 44e
DD BAA WREN 8/ 9/40 8, 426 3,480 | B1-1/2 | 4@ 2/ 1144w
M. Y. Philadelphia

{1,820 and 1,830 ton)

DD 428 BUTLER 12 /16 /40 8, 200 g,700 | 24 24 2 1/48e

0D 637 GHERARDI 12/18 /40 . 200 2,700 | B8 25 2] 1f42e
SOUTH ATLANTIC

N. Y. Charleston

(1,820 and 1,830 ton)

DD 444 INGRAHAH T 1% 6, 2848 2,900 | 28 ] 11/ 16 /30 B/16 /41
DD 483 COPFRY 8/12/40 6, BOO 3,700 | 20 20 9/ 4/40 TIE8 (41
DD 464 HOBSOM 8/12/40 &, 600 3,700 | 22 22 11/14/40 8/ Bl4ls
DD 840 BEATTY 1216/ 40 5,585 2,700 | 1a-1/2 | 18-1/2 Bf 1/40 | 1B/ [4ls
DD 841 TILLMAN 12/18/ 40 6, 625 B,700 | 20~-1/2 | BO~-1f2 Bf 1/40 |12/ [41s
{£: 100 ton)
DD 477 PRINGLE 828 /40 8, 720 5,700 | 30 30 TISL) 4 B fage
DD 478 STANLY a/28 )40 8,720 5,700 | 2 e Ef [4ps
DD 479 STEVENS 8/28 | 40 8, 7e0 5,700 | 34 34 A [a2e
DD 587 BELL 2/ B/40 8,720 3,450 | 34-3/4 | 34 T [ARe
DD B8R BURNS 9/ 9140 8,720 3,450 | a7-3/4 | 38 18] [aie
DD 689 IZARD 9/ 9/40 A, 7e0 5,450 | 40-3/4 | 38 2/ 43
nn u PAUL HAMILTON 9/ 9/40 A, 780 5 450 | 45-3/4 | 40 3/ [4de
1008 9/ 9/40 8, Te0 3,480 | 40-3/4 | 42 4 [42e
;ﬂr! Iom'l
amoy -
{1, 820 lnd 1,630 ton)
DD 838 HERNDON 12/18 /40 5,833 2,700 | ee-1/2 | BB-1/2 3/ 1l4gs
DD 639 BHUBRICK 1E/18 /40 5,838 £, 700 30 T il4ee
BULF
1f 8h ildi

orp. , é:’“hu:? Ala,

£, 100 ton)

D BEO CAPPB @/ 9/40 B, 387 3,460 | B4 34 a/1g/al A/ 15 4w
DD BBE1 M‘I‘In W. TAYLOR W) Bra0 8, 387 3,450 | a0 40 a/i2/4l B/1B/ 42w
DD BEZ2 EVAN Ej' #/40 8, 307 3,460 | 48 AB TIEifal | 30/ 1/4e
0D B53 Jmm D. HENLEY 9/ Bl40 8, 387 3,450 | BO &0 Treifad 1/ 1/43s
* Fstimated launching Dotes

S —— L e — — — — — _
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STATISTICAL SUMMARY OF DESTROYERS

e ey
.4

DATE EI(IH.ITEH +°ﬁ“ I.III.&I“ PS!IIHI XEE
VESSELS oF § - 000'S ONTHS f5ih | Lauwcheo
COMTRACT [ € & M | AA & A | SCHED. EST.
Consolidated Steel Corp.,
Ltd., Orange, Texas
EE 100 ton)
D E48 AULICK B/ Bj40 B, 436 3,450 | 34 0 E/14/41 4 1j42e
nn 670 CHARLES AUSBURN Bl 940 B, 435 5. 450 | 36-1/2 | 31 B/14/41 B 1]42e
DD E71 CLAXTON 9/ B/40 B, 435 3,460 | 27 3 826741 8] 2j42e
0D 672 DYSON 9/ 9740 B, 436 3,450 | 38-1/2 | 32 o/B6 /41 T/ 1]42e
DD 672 HARRIBON 0/ 9740 A, 435 3.450 | 40 33 TIE6/41 B 1/42
I DD 674 JOHN RODOERS 9/ 9/40 A, 436 3,450 | 41-1/2 | 34 TIRE/ 41 TR
DD 676 MCKEE 0/ B/40 A, 435 B, 450 x 34 Zf 1/43
DD 78 MURRAY 9/ 9/40 2, 435 8,460 | 44-1/2 | 35 & 1743«
] DD 577 GPROSTON 0/ 040 8, 435 3,460 | 48 38 B/ 1/43s
DD 578 WICKES B/ B/40 A, 436 3, 460 47=1/2 37 A 1/43%
| DD B7T9 WILLIAM D. PORTER 9/ Bj40 B, 435 B, 450 | 48 2a T/ 1/43%
DD 68O YOUNG @) a/40 B, 435 3, 4BD BO-1/2 | 38 B 1/43e
WEST COAST
Bethlehem Steel Co.
an Francisco Plant
an Francisco, Calif,
(1,820 and 1,830 ton)
DD 459 LAFFEY T 1/40 7. 208 3,700 20 20 1/13/41 10/ L/ale
DD 480 WOODWORTH 71 1740 7, 298 2,700 | 21 21 1/13741 | 10/15/41»
DD 806 CALDWELL 12/18/40 7. 298 £,700 | 19-1/2 | 10=17E 3/24/41 2] 1/42e
0D 808 COOHLAN 12/ 1840 7,208 2,700 | 20-1/2 | 20-1/2 3/E8 41 2/ 15/ 48
0D 807 FRAZIER 12/18/40 7. 208 2,700 | 21=1/2 | 2i1=1/B T Bl41 Bl 1/42%
| DD 808 GANSEVOORT 12/18740 7.208 2,700 | ee 22 a/18/41 /16 /42
DD 809 OILLESPIE 12/18/40 7.E98 2,700 | e2-1/2 | 22-1/2 a/1a/41 5] 1/42%
DD 810 HOBBY 12/18 /40 7,298 £,700 | 231/2 | 231/E 8/30 /41 8/ 1/42e
| DD 811 KALK 12/18 /40 7,208 2,700 | 24-1/2 | 24-1/E a8/30/41 8115/ 42%
| {2, 100 ton)
DD 528 ABMER READ @/ 9/40 P.084 3,400 | 33-3/4 | 33-3/4 1/ 1/4%
DD 527 AMMENM 2/ 9/40 P.084 3,400 | 34-1/4 | 34=1/4 1716/ 43
! DD 628 MULLANY g/ B/40 a,084 2,400 | 35-1/4 | B5-1/4 2] 1/43e
DD 520 BUSH B/ @/40 9,084 3,400 | 35-3/4 | 35-3/4 EfLG/ 43
DD 530 TRATHEN 8/ 9/40 9,004 3,400 | 3o-3/4 | 38-3/4 Ef 1/43e
DD E31 HAZELWOOD 9/ 0/40 B,084 3,400 | 37=3)4 | B7-3/4 B/ 1/43e
LD 632 HEERMAN 9/ B/40 9,084 2,400 | ®a-1/4 | 38=1/4 B/ 1E[ 42w
DD 533 HOEL 9/ B/40 g.004 2,400 | 3B-3/4 | B2o-3/4 B/ 16/ 43
| DD 534 McCORD @/ 940 9,004 2,400 | 39-2/4 | 3-3/4 71 1/ 43
DD 636 MILLER 2/ B/40 P.004 2,400 | 44-3/4 | 44=3/4 1/ L/adw
0D 638 OWEN 9 840 9,084 3, 400 =374 Af=3/4 2l 1/44»
GD 537 PUTHAN 2/ /40 9,084 3.400 | 48-3/4 | 48-3/a 2/ 1440
0D 638 STEPHEN POTTER B! B/40 9,084 3,400 | 47-1/4 | 47114 P2I16/ 44
I DD 539 TINOEY @ G40 p.0B4 J,400 | 4@-1/4 | 40-1/4 Bl 1] 44w
nn 540 TWININO 9/ B/40 #,084 3,400 | 40=3/4 | 40-3/4 B/16/ 44
D 541 YARMALL @/ 9j40 9,084 3,400 | 51-1/4 | Bi-1/4 A1 1/44
nhlthﬂ tul Co.
an Pedro Plant,
,'f Terminal Island, Calif,
(1,680 and 1,830 ton)
| DD 812 KENDRICK 12718/ 40 7. 208 2,700 | 22-1/2 | RR-1/B 6/ 1/41 B/ 1/42%
DD 613 LAUB 12/ 18 /40 7,208 2,700 | B3=1/2 | BE3-1/2 El 1/41 af 1/42»
0D 814 Mac KENMZIE 1271840 7. 208 2,700 | 28 24 B/2D /41 A 16/ 420
¥ | DD 815 MCLAMAHAN 12/ 18 /40 7. 294 2,700 | 28 26 B/20/41 T/16/ 42
g DD 818 NIELDB 1271840 7. 208 2,700 | 3%-1/2 | 3=-1/2 4] 1/43e
DD 817 ORDRONAUX 12718/ 40 7. 208 2,700 34-1/2 24=-1/2 B 1/43s
| {2, 100 ton)
i DD 544 BOYD B 9/40 9,004 8,250 | 42-3/4 | 4B-3/4 10/ 1/43s
DD 646 BRADFORD 9/ 9/40 7,084 3. 260 | 43-35/4 | 42374 11/ 1/43+
OD 548 BROWN @/ B/40 W, 084 3, 4B8-3/4 | aB-2/4 Bl 17448
d DD 547 COWELL 9! 940 9.084 5,250 | 40=3/4 | 40-3/4 8] 1/440
s Yo et Sound
=r-¢ ' Iﬁog
(2, 100 mn}
1 0D 480 HALFORD 4/ 28 /40 7, 146 3.700 | 31 31 8/ 3/41 & /15] 4%
i DD 481 LEUTZIE 0/28 /40 7, 148 3,700 | 33 23 8l 3j41 15 42
DD G@F HOWORTH e/ e '? 145 3, 4B0 32-3/4 32=-3/4 10/ L1/4Es
DD 583 KILLENW B 940 7, 146 3,450 | 34-3/4 | 34-3/4 10/ Lfafe
DD 504 MAMSFIELD B 940 Ty 146 3, 450 28~3/ 4 30-814 4] [45e
R OD 596 METCALF 9/ 8/4D T, 146 3, 4B0 38-3/4 3a-3/4 4] [a3e
i bh 6G8 AHIELDS @) 9740 T+ 146 3, 460 =374 =34 10) [43s
1 WILEY @ B/40 7. 146 3, B0 42=-3/4 AR=3/4 10/ [dde

: oD 597
ul * Estimated Lounching Dotes



PROGRESS OF DESTROYER CONSTRUCTION

Scheduled Construction versus Actual Progress
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STATE

DISTRIBUTION OF 1. R. N. V. SHIPBUILDING FACILITY FUNDS BY STATES =

SHIPBUILDING

INDUSTRY

NAYY PROJECTS

ALABAMA . . .
CALIFORNIA. .
CONNEBCTICUT .
DELAWARE. . .
FLORIDA . . .
GECORGIA . . .
ILLINOIS. . .
INDIANA . . .
IOWA: « + .
HAINE . . . .
MARTLAND. . .
MASSACHUSETTS
HICEIGAN. . .
HISBISSIPPI .
HISSOURI. . .
KEW HAMPSHIHRE
NEW JERSEY. .
NEW TORK. . .
OHIO: « « « &
OREGON. . . .
PENNSYLVANIA.
RHODE ISLAND.

B0UTH CAROLINA.

TEXAS . . . .
VIRGINIA. . .
WASHINGTON. .
WISCONSIN . .

-

$ 3,700,000
27,548, 526.78
4,800,000
121, 000
2,855,800
825,000

a,280, 000
17,517,500

2,819,000

26,372,000
5,400,000

1,542,000
12,000,000

1,080,000
8,833,200
15,000, 000
7,200, 000
1,200,000

$5,400,835

52,500
951,126
660, 000

760,000
266,000
1,369,000

215,000
8,261,002
2,783,000
8,612,071.71

40,084,708
828, 000

226,000
6,175,278

$20,870, 912

3az,100
13,765,000

10,768,300

60,268,000

50,201,070
12,440,100

28, 968,000
24,414,012




SHIPBUILDING EMPLOYMENT

(COMBATANT AND MAJOR AUXILIARY VESSELS)

NAVY AND PRIVATE SHIPYARDS

DATA AS OF JULY 1, EACH YEAR EXCEFT 1941
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