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BASIS OF REQUI REl.!EIJTS 

The baais !or conputing requirecent s for many articles t o be procured is the cs t i ­
nated aney s trength by months. The data f r o:> July, 1940 throuch June, 1941 are shown 
in the dial!l"am and tAble. The fieures subsequent to !.:ar ch 31 are o! necessity only ap­
proximations and are sub ject to change . They r efer to enlisted streng'.h 110 of Ute end 
or each ll!Onth 

Source of Information : Statistics Branch , Gencro.l Staff - March 31, 1941 
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Dec. 
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268,941 
302,968 
405 ,~41 
400, 852 
542, ?04 
$?0, 627 
69.3, 578 
8?0, 265 

1,065,455 y 
1, 225,Q42 
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Further advances in prices for foodstuffs, particularly fats, oils .:md livostock, 

brought the index of 28 basic COII1CIOd1ties up to a new high , 1')7. 7 percent of the August, 
1939 level. Increases in import commodities were due partly to speculative buying be­
cause of the fear t hat increased tllil1 tary acti •ti ty may place a i'urthel burden on the 
already tight shipping situation. 
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TEXT SUIIIIARI - EDITORIAL COLOIEN'l' - Tallied from a uniform liat of leading paper& 
in ci tiea of the l2 Federal Raaerve Ol.otricto, ~ weeks ended each l'odnoaday, 

Source of I nfo. I llopt, Reaearch & Economics - Cleveland TrUat Co . April lo, 1941 

The rapid A.ld.o gains of the past re .. days ere causing the comenta­
tora to r~axamine our foreign policy and our domestic problema in thia new 
light. The reauH will probably be changes 1n editorial attit\ldeo, and 1n 
relation tc "'"'" problemo, perhaps radical changes. Thio ahould be borne 
in mind .-hen considering preoen t edi tcrial at t1tutles toward convoying and 
other current questiona. 

Aa of thia date, aentirr.ent in favor of convoying ia not 10 much ln­
creaeing as corUng out into the open. Probably a ujority of the commen­
tators has believed for sooe t.i.me that we should convoy lease-lend materials , 
but has hesi t ated, for a number ot reasons, t.o say so unequivocally. I t 
seems likely that an AXis victory 1n the liedi terraneen would accentuate, 
rather than decrease, the s~ntiment in favor of convoying. 

Concern about stoppages of production due to :~trikes ha:~ decreased. 
Ther~ is, however, considerable expression of apprehension because so large 
a proportion of the strikes has been set tled on a baeie of wage increases, 
and many commentator~ believe that central price control will not aucceed 
if f\lrther wage increases are not discouraged. They also fear tha t unles5 
l iVing costs can be kept down, we m.B¥ eJCpect a new wave of strikes. 

Ther-e is widespread belief that the country ie not even now awake 
to the seriousness oi' the ~roblemB which face ws. 

Te.llies ORCAiiiZAnON PI()BL!l!S AID fOJI llRITAIN 
defense 8 Oi ve l!ed. Board power 2 ror c.onvoying 

Strikes must stop 16 Fr<>o Board fro" Labor D l Aak Congress 
Unfair to draftees 1 Personnel wel l ehoeen 1 For Oroonland bases 
Violence r.'lust atop 4 Approval of OPACS 6 5end ahips 
Forestall strike:~ 2 lliaapprove.l of OPACS 1 Extend zones 
Leaderohip tc blar>e 2 All possible aid 
Foreign agents to blame l GENERAL COI007illA noN 
Co~uniets to blaoe 2 llediation Board 1 fl:ONOIIICS, lNl'LA nON 
Some labor cooperating 5 The IILRB l rnna tion danger 
51 tuation 1a i .lllproviog 5 Danger from wage rises 
Approval of Ford peace 5 G!!}IERAL CRITICISII Cut Oovt.. spending 
A ppm val of A-C peace 1 lrar !Jepart<oent 5 nat. debt too high 
ConKresa ahould act 1 !Jepartlllont of Labor 6 C\lt. inotal. bqying 
For •cooling off• 1 ... 6 Oovt.. l abor policy 8 Restrict credit 
For voluntary method• 2 Oovt.. economic policy 11 For defense isaues 
Revise anti-trust laws J Price control l Price level goo~ 
Wagner a~ t ia tmfai r 1 Economic planning 2 For higher taxea 
IILRB often prejudiced 12 supreme Court deci eiona 3 For a pay roll tax 
Against coop. arbitra. 2 Oetenee organization l Against excise taxes 
Against anti- strike law 5 llo!enee progreas alow 4 
Wages rising teo faa t 5 British aid too slow 2 OOVT. ANV BUSINESS 
IYage rise a unjuoti fiod 2 Lack of troop •ctuiP""nt l TR&NV 'ltli!ARD WAR 
For Oov t. wage control 1 Att.it\lde to industry 2 LACK OF f ACTS 
Skilled labor lack 3 Contract distributions 2 IIISCELIANEOOS 
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E!!IW\IAL C<IIIIEN'r ON PRil~Jlmlli Of PRFJ>AREDNESS - Tallled !rom a unifon~~ llat ot papars 
in l&i"ae cit.ieo of the l2 Federal Reaerve Diet.rict.a by weeks ended uch Wedneaa.y. 

Source of Intonoation• Depo.rt;oeot of Reoeuch and Eeo.-lcs - Cleveland Truat Coap&QT 
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CQIIIITIII;M'S !'OR llllliiTIOI.S AliD FACIUTIES 

t'ha W&r Depar'-Dt hu placed 58.9 percent of approximately eleven billion 
dollars "')Jrth or bllainess. 

So11rce of I nt'ormation t Weekly Progress Report, OIJSW1 April 1?, 1941 

AVAIUBLE FCI! llllliiTI0.\:5 Allll FACIUTI~ 

5J1?l?, Sl9, 528 

CRD. DBPT. 12, ?41,659,091 !/ 

Q.lt. C. 12, 596, J42 1802 

FAC . FOR EXP. !l/ J]0,464,2s6,ooo I sJ 

sro. c~ 0 $226,382, 956 !I 

CCI!PS OF EIKl. 0 $ 95, 1<;8, 691 !I 

CJ'.!U. wb. S!R. 0 $ 50,?59,146 

IQlD. DliPT • 0 $ 42 , 851, 6?1 

C. A. C, I $ 1 , 593, 889 !I 
IJD,93615931??4 

!I NO'l'la Tent.u ... - l:ncludes Fifth Supplemental 

Percont 
oblisated 
t.o Apr. 16 

?l.S 

4?.8 

'/2.? 

?8.0 

8?.9 

94.) 

58.9 

'gj NOTE• The ebbrevi.tion FAC. tor Eltl' . retera to New Facilities for Expecliting 
Production. 

sJ liOTEt Specific apprcpriaticn1 additioul !WIC!a will be f,llmiohed !rca llavy and 
other S.A.S. 
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PROO!IAU Of' FACILITIES Pal EICP&llTU'O PRID.ICTIOII - APiUL 5. 1941 

Source of In!onoationz Conat.ruction Division Report, April 5, 1941 

$945, 002, 310 a $945,002.,)10 !I 
$889, 056, 568 

$845,956,913 

$174 152 311 

Available Reco~nded Approved Contr acted for 
(162 projects) (15? projects) • (152 projects) 

Est, Co::~plete 

!/Includes Expoditina Production Appropriation of' $?03,000 ,000; llilit.ary Appropriation 
Act 1941 of $44,2?5 ,000; Or<lnallce Service and Supply $182122?, 310; Chemic(>). Warfare 
Service $500,000, ud Navy Depar\Milt $3.5 10001000,; excludes l'ifth Suppl-tal 
llatiOII&l DefEDoe Act of $761, 2861000, 

E:xped.1 tina Product ion 
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TI.."XT suua:tY - O:ullW:CE DEPA!lT'..ll.llT - APRI L 19, 1941 

Sour<:e of Inl"omation: Or<lnance Dep:ut.,ent and 0. J.. S. ,1. and li--4 

De!enoe Aid and 5th Supple=ental 

!lew funds allocnted to the Ordnance Deport:r.ont !or the proeurer.>ent of 
OtJUlJlClO:>L and =>nition under tho tYIO recently oMctcd appropriations <lre o.e 
follows : 

Equipt>ent 

A.=mition 

Tot..l 

Dofonse Aid 5th , SupplCI:Iontal 

$581, )28, 9ll 

2138. 805. 202 

8'/0, lJ4, ll3 

Sl 79, 771. ,689 

561, 486,828 

741, 261, 517 

Total 

$761 , 103, 600 

&9, 292, 030 

l ,6ll, J95 , 6JO 

Tho Defense Aid tllnds shown are those authori:ed in the 1st and 2nd 
Detenao Aid progr3:ua, The balance of the tllnds which ""¥ be nuthori•ecl !or 
procurement of ordnanc e supplies (appropri<lted under items l and 2 of the l.Att) is 
Approl<imately $450,000,000, 

OI the 3670, 1)1. , 11) author ized for Defense Aid , det ailed lists or aup­
plioo esti1:>atcd to cost $8)1,906,805 had been npproved by AprU 15, nnd condi­
tional lotte.rs Of intent for ~101, 578,612 Or 12,2'; have OOCn l35Ued by the 
Ordno.nce Deport:oent. Letter contracts will replace those conditional letters 
or intent . 

llrcratt. r:achine tuna and ~n, codiuo t.a.nks and ur.ive:-sol. co.rr1era 
ar<t sor.c of the larger Defense Aid itccs, while oo.chine suns , rifles and trucka 
are at,<>ng t he cnre mport.Mt Uons of ~roent to be procured under the Pitth 
Supplemental approprlaUon, This law incr ease<! tho volume of Ordnance equip­
ocnt to bo purchased for tho Amy by about lO;l and, of amcunition, about 50;$. 

Very little or tho Pltth Supplemental f undo hnvo yot been ~laced 
under contract . Tho prouroaa ot tbe entire Ordnance procurement program Cor 
tho Aney and Navy, including theao tllnds, is shown on pas• 9 . Three fourths 
or tho equip:::ent, and leas thAn halt or tho amuni tion, 1a under contract. 

Rote of Deliver ies 

The index of ordnance procuret:ent., charted on Jl"&O 8, indicates that 
uoliverico in the firot quarter or l<JJol were noarl,r double thooe in the fourth 
quarter of 19!.0. Deliveries in the third quarter or 1941 are schedul ed at 
over three tio~s actual doliveri ~s in the !irst three oonthe , and over s ix 
times those in t he fourth qunrtor or 1940. 

Ordn&nce 
7 
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INOE!( OF OllDNA!lCE PI10CUR!:2.1EliT - !.!ARCH :n, 1941 

Source of ln!ormation: Production Branch, Ord . Oept . and G-4 

The index represents the percentage completion of the prograo. Tho program 
consists of the num.Oer of units oC each item on hand prior to current procurement 
plus the number being procur ed under tho fiscal year 1940 and 1941 appropriations, 
through the Third Supplemental. The percentages sho>m ar e t ho average percentages of 
25 sel ected it·ems o.s of each month. 
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ORD!IAJICE • P!lOCIJREIJF.N'l' PROGRESS - IIARCli 31 , 1941 

Source of Infornati on: Office ASot, Chief, Ind. Service, Ord. Dept.(Produetion) 

Total Prograc (Includes 5th Supplooental approved April 5, 1941) 

- Delivered ~Scheduled 1!221 Not Scheduled 0 Not Contracted 

Aircraft Armament 

Antiaircraft 

Combat Vehicles 

~ield and Coast Artillery 

Infantry Supporting Weapons 
and Small Arms 

Total Equipmant 

Aircraft Ammunition, Dombs, 
& Pyrotechnics 

Antiaircraft and Artill ery 
AJu:run1 tion 

Sl'lo.ll Ama """""'1 tion 
and Miscellaneous 

Total .l.m:mlnition 

IIW/~A 

Ordna.neo 
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TADULAR SUJ.IIlARY - ORD!lA!ICE - EG!JIPUEN'T PROCIJR.EIIENT - UARCH )1 , 1941 

Source of Woma~ion: Otrict Aut, Chief, Ind. Service, Ord. Dept.. {Production) 

Procurcent Prograa Dellverecl Percent of tote1 pro :r..., 

~ 
thN Con- :>Chc<l- IUO.I.l.V-

ltOlll Total ).Iorch )l tracted u1cd Duo erod 
cro mament 

llochinc gun, ca1, )0 42 , 61.8 )8, 272 4,990 67 67 ll l2 
llochino gun , ea1.50 109,173 90, 533 J, , 1,87 74 74" /, 4 
Cun , 20m, .outol'!llltic 2,4139 1, 989 0 100 100* 0 0 
Gun, ,.,.., automntic 1,188 1, 188 0 90 90 0 0 

CoMbat :£ohic1eo 
Tank, Usnt ) , 488 ) ,452 399 100 100 13 ll 
Tanlc, codiu.:l 2,496 2, 496 25 100 100 2 1 
Scout. ear 2, 733 2,101 2, 024 100 99 69 74 
PeraoMel carrier, 8-oa.n 5, 445 5, 1.45 0 100 100 - 0 
Poraonnol carrier, 13-.an 4, )02 4, )02 0 91 91 0 0 
U&chinc gun, ea.l, )O, {Var, ) 37, M:IJ!/ 37, 186!/ !I 99 99" !I !I IJachino gun, cal.50, (H.B.) 8 , 025.!/ 7 993.!/ 

7,84¥ 
100 100* J' "ij 

Sub:nachine gun, cal.45 32,062 ~~.994 100 100* 24 
Cun, )7r.m, tank 6, 040 6, 002 659 99 99 ll ll 
Cun, 75m, tank 2,513 2, 513 1 100 100 0 -
Antial. rcrart 
aun, J" 152 ll8 35 100 100 2) 2) 
Gun, 90::m 1, 203 1,203 0 100 100* " 0 
Cun, 37- 3, 195 3,1)3 275 100 lOO 8 9 
llachino gun, cal . SO, (;i,C,) 10, 9~5 10, 333 96 31 )1• 1 1 - -
Artillerz 
llowit&er, 75r.m 958 8<]2 65 100 lOO* 6 7 
Hontzor, 105mm 2, 728 2, 728 0 100 100* 0 (I 
Clun, 155,.. 392 392 4 100 100 2 1 
Hodornioation - H.S. 
Cnrrlaao, 75mm gun 1 , 3)0 1,))0 384 100 100* n 29 
Carrioao, 155cm howit ter 1, 4)6 1, 436 545 100 100 32 )8 
Cnrriaao, 155mm gun 847 847 62 77 77 7 7 

In~antrl Ar=cnt 
Rile , cal.jO, ill 864 , 260 864, 160 129,606 52 52 15 15 
113chino gun, cal,)(), {Var, ~ 68, 464!!1 68, oa6l!f 14,9J2W 99 99" 2~ 2~ llachino gun, cal.50, {H.B, 22,856§/ 22, 61.4§/ 1,085§/ 53 53* ~!!. 5.W eun, 37..,., antitank 6, 15) 6, 108 )80 76 76 6 6 
l:ortar,6o.:.. 10, 162 9, 956 1, 616 100 100 16 16 
llortar, 8l.m 3, 773 ) , 613 609 91 91 15 16 

!/ Included 1n Infantry Al"lliMent. Dellveries net r oporttd oopar3tely, .W Pisuros inc lude Arni!J:\ont for Combat Veh1c1oe. 
• Partly tontetivo, 

Ordnance 
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OllDJIANCE DEI.IVEHIES - l'J'EI(S 25% OR !.!ORE, AIIEAD AND BEHJIID SCHEJ)JU:S - I!ARCH 31, 1941 

Source of Wonnation1 Office Asst. Chief, Ind, Service, Ord . Dept.(Production) 

Item 

ljo:nbat Vehicl es 
Carrier, pe.rsoMel, 8-man,M2 
Tank, light, 10 
Tank, medium, U2Al 
Eneine , med1WJ tank, 10 
Uount comb . , medium tank, U2Al 
Gun, 37m, tank, C6 
Teles cope, l.!5Al 
Gun, 75mm, tank, T? 
Tractor, crane 
Tractor, med.iuo, l!l 
Truck, "''ecki.nc, 1Jl 

Antiaircraft 
Height finder, !Jl & J.l2 

Coast Artille!::!: 
Gun, 811 railway 
Inst., , azimuth, lll910Al. 
Boar1, pl otting, !Jl92J 
Board, fire adjustment, l.!l 
Board, range correction, UlAl 
Finder, depression position 

Field Artille!:j:' 
Caisson, 75~ howitzer, f i el d 
Gun, 155 ... , J.!l. 
Board, plott i ng, M1 
Board, pl otting, NS 
Corrector 1 sound rangi.n{:, /.U 

Want.ry Armament 
Rille, c&l. 3o, ill916A2 
Subtoachine gun, cel,45 
l.tount, tripod, M1917Al( New) 
Hangor, u,o ,, cal, JO, Y5 
Hall;er, tripod, cal, JO, 10 
!l.aneer 1 l.t. G. , ce1, )01 l.tJ 
Haneer, a=., cal . JO, l.t6 
Projector, gr. signal 
Helmet bodies (New) 

Nllll!ber Nllll!ber 
Due Delivered 

25 0 
64 0 
6o 25 
64 32 

126 75 
0 J 

2,114 
0 

1 ,114 
1 

71 17 
671 443 

61 7 

14 39 

9 0 
70 1 

5 6 
40 64 
20 10 
30 9 

664 446 
6 4 

12 0 
12 0 
10 0 

1,046 
5,1!96 

31630 
7,1346 

450 0 
0 152 
0 276 
0 765 
0 466 

5,461 4, 238 
334 206 

Ordnance 
ll 

~ ... 1.., 
100 

I I I I I 

-

I 
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TAllULAR SUIIliARY - ORO!WICE - AUWNITIO!I P!lOCIJlUlmll' - !.!ARCH :11, 19U 

Source or Inforr.ation: O!!ice AUL. Chief, Ind, Service, Ord, Dept,(ProducUon) 

Procure=ent progrUl Delivered Per<oent or totel PI'QI!rOJO 
Arr;r 

It= Tota.l. onl,y ............. ,...,... . .,. 
61t;tA'~ ~ ~techniee 
Bomb, ! rag. , 2DI/ 1,719 1, 719 
Bomb, d emo. , 100#, :1001/ , 500/1 1, 529 1,529 
Bomb, domo . , 100011 
Do~b, s & a , JON, 100/1 
Shot 4 shell, 20mc 
Sholl, H,E, , 37~ 
Flares 
S~la 

Antiaircraft 
Sholl1 37mc, H.E. 
Sholl, ;:;;J•"'• 
Shell, , H, E, 

Artillery 
Sholl, H,E. , s c , 75mm gun 
Sholl, g 4 • • 75= gun 
Shel l , A,P, , ?Scm GUn 
Shell, H. E. , 75cm how, 
Shell, H,E, 1 105~ how, 
Shell, H E. , 155= gun, Ill 
ChArge, prop. , 15~ gun 
Shell, H. E. , 155= how, 
Shell, g 4 o, 155~ how, 
Charge, prop, , 15~ how, 
Primflr, 21 gr . 
Fuzoa (All) 

InCant. or 
Cilrtridge1 ca.l.,)O 
Linka, ~et, belt, cal,)O 
CArtridge, ca1, 45 
C&rtrid&e, cal.SO 
Linke, .,.,t, belt, ca.l., 50 
Shot & shell, 37= 
Shell, H,E, , 60::a 
Shell, H,E, , 8lcm 
Shcll 1 scoke , 8lcm 
Orenadc , H. E. , trag. 
SJ.enal, llround 
lolinc, antitank 

* Part!¥ tentat.ivo, 

15 15 
348 348 

20, 500 20, 500 
1,891 1,891 

87) 873 
2,057 2,057 

ll, 786 
2, 211 

ll, 786 
2, 211 

3, 031 3,0)1 

1, 372 1, 372 
1,104 1,104 
2, 752 2, 752 . 

4,279 1., 279 
10, 422 10,1.22 

401 t.Ol 
446 t,t,l, 

4,294 4, :>94 
1, 2)5 1,235 
5, 753 5,753 
6, 65:1 6,653 
9, 924 9, 924 

2, 551,692 2,447,677 
9431 J2219l8,W m , "X16 286,644 
668, .568 618,142 

2,086,452 ,052, )34 
26, 688 26,688 
8, 882 
2, 965 

353 
1, 561 
3, 215 
2,050 

8,882 
2,965 

353 
1, 561 
3, 215 
2, 050 

Ordnance 
12 

t hru <;on- ~ch..,- IIHillV-
!larch 31 traet.ed u1ed Due ered ......,...,. 

0 100 100 0 0 
l8 44 IJ. 1 1 
2 73 73 13 13 
3 21 21 1 1 
0 0 0 0 0 
0 59 59 0 0 

10/; 29 29 12 12 
299 27 27 15 15 

0 20 20 0 0 
69 51 51 3 3 
0 41 41 0 0 

0 86 e6 0 0 
2 92 92 .: -
0 2 2 0 0 

206 ~l 91 5 
57 2) 23 1 1 
0 59 59 0 I 0 

65 93 9) l ' :5 
0 52 52 , 0 

173 39 39 lL lJ. 
603 6o 6o \C :;.o 
299 35 35 I, 4 

2, 8)9 99 99 29 29 

2)7,928 74 74* 10 9 
68,468 J8 38 ·1 7 
49,071 100 100 lB 17 
31,048 100 100* 5 5 
27 ,'208 )0 )0 1 1 

)2 ll ll - -
l8 26 26 - -
28 ll ll 1 1 
0 6 6 0 0 
0 100 100 0 0 

106 51 51 3 J 
0 2 2 0 0 



/ 
TI>Jll/l..o\R SIJlQIARY - ORDNAJICE - TACTICAL I!QUIPT!Jllf- APRIL 15, 1941 

Source of lnfonMtion: Statistics Branch & G-4 1 General Staff 

Requirement a 
P"U:,P. 

1', Y. 1942 
Item Number 

Aircraft Armru.ent 
Unchins gun, cal,JO, tix.&fl. 49, 638 
Unchine gun, cal,501 fix,&fl, 114,997 
Gun, 20r.m, autolll4tic A,C, 
Gun, 37mm, automatic A.C . 

2, 775 
3, 976 

Combat Vehicles 
Tank, light 3, 789 
Tank , medium 1, 728 
Scout car 2,681 
Personnel carrier, S- oan 5, 524 
Personnel carrier, lJ-man 5,521 
Unchinc gun, cal. 30 (Var,? 50, 32:2Y 
Unchine gun, cal.50 (H.B. 9, 161 
Subl!l4chinc gun, cal. 45 30,906 
cun, 37nr.o, tank 5,563 
Cun, 75m, tank 1 , 428 

Antiaircraft 
Cun, 3" 1 , 3441 Cun, 90lnm 
Cun, J?mm, A.A. 3, 083 
!lachine gun, ca1.50 (w.c.) 11,066 

Artillery 
Cun, 75gu (H,S,) 1,289 
Howitzer, 75mm, field & pock 228 
Howitzer, 105lllll 2, 520 
Gun, 1551110 56~ 
Gun, 155mm (H,S.) 903 
Howitzer, l55mo (H.S. ) 1,628 
Urunodified & other llXldels 
Gun, 75mm --·-
Cun, 155m -
Howitzer, 155= -
lnftlntry Armament 
Ri Cle, cal .30, Ill, semiauto 987, 146 
!lachine. gun, ca1.30 (Var.? 79,246 
!lachine gun, cal, 50 (H. B. 14,654 
Cun, 37r.m, antitank 6, 335 
l.lortar, 60r.m 6 , 427 
Uort.ar Slr.m 3. 754 

!I Included in Infantry Am.'\r.lent. 

Ordnance 
13 

Stocks 
in hands of 

Field Service 
Uunber 

8 , 472 
4, 031 

0 
45 

489 
41 

2,251 
0 
0 y 

329 
4, 234 

431 
0 

476) 
0) 

253 
829 

551 
157 

0 
4 

144 
886 

3,046 
825 

1,213 

146, 815 
14,339 
1,603 

602 
1 , 500 

701 

Percent. of rcquirementa 
% o ~· •• ~o a~ ·~ 

17 
4 
0 
l 

13 
2 

84 
0 
0 
.. 
4 

14 
8 
0 

35 

8 
7 

43 
69 

0 
1 

16 
54 

-.. 
-

15 
18 
11 
10 
23 
19 

=-
~ 

=-"' 
; 

1-

;:. 
= -

STAT ISTICS I!IWOI 
0/>S/1 • •WI OO>AR!l£1/T 

4-19-lrl 
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COIIBAT VEHICLES - DE!.IVERY SCHEDULES - ORDNANCE DBPARTIJEirf - APRIL 1, l94l 

Source o f I nformation: Ofctco Asst. Chief, lnd, Service, Ord, Dcpt , (Production) 

Tonk Light 

.-
/ 

J,OOO v 
~/ 

/ 
2, 000 S he u1 ~ ~ 

/ 
,..' 

1,000 
,. f.-

-f-J 9 
Dll cr d 

J A S 0 N D J P II A I! J J A S 0 N D J F I! A II J 
1940 194l 1942 

""'· (""""""'") oo.. ,o6 '·' 1,92. 7 p ).~ M ),8 • •o 
OCH, , )6 1.2 1,7 2, ) 2,8 }.4 ),6 ).9 4,6 },9 r,6 9·~ 12 14 17 21 24 27 ) I )' }~ 

1, 500 

1, 000 

500 

Tank l.!edium • 

/ 
/ 

i/ 
/ 

S he 1 d / 

/ 

25 ,-~/ 
~· >.V lrec -~ - - r- ~- -

J A S 0 N D J P II A II J J A S 0 N 0 J P M A II J 
1940 1941 1942 

Ordnance STATIST~ - Oi 
QAS,y ... '·'«AR ~ 
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1\IPU:, Ill IJ!D lll\'ll'l'ZER, lOSIJil - D!li.IV!l\Y SCIIEDULES - APIUL 1 , 1941 

Source or In!or=t.ion: OCCice Aas~. Chief, Ind. Servi ce, Ord. Oep~ . (ProducUon) 

RIFU; CAL JO 10. . 

360, 000 

I t ... !- L - ·-
I ."'' 

/ 

I ~o~ed ~ec / 
~· 

I 
~ .... I i v 

. i I I . ............ ry 
I I I I I I ~-

I ~ 
, .... 

D~fr I 
~ 

F I 1 

240, 000 

1.20,000 

J A S 0 » 0 J F U A ~ J J A S 0 U D J P U A ~ J 
1940 1941 1942 

().AI, (Till -OS) 
0G.. )•' ' •2 5•0 6.0 7• 1 8. ) 10 II I) 

00<. ) .0 ) .4 s.o o,) 7,6 1,9 10 II I) IS 16 19 21 14 27 )0 )) )6 )9 4> U U 4) 4) 

1,eoo 

600 

~. lOSIIII, !121.1 

i 
+ 

+ 
~;-t 

Sc :+ 
teo t.& iv ) -t ,. 

+ 
Sc ""' fl• 

1-
"1-

JASONDJP~AI.!JJA SO N D JF~A~J 
1940 1941 191.2 

. 12 .Ia .6o ol} 2:.1 ) • 4 )• I 7•• a.c II I ) I} 17 to U 

Ordnance 
15 
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TEXT SUJ.Q!ARY - AIRl'L/.~1! PilOCUP.E!JENT - J.WlC!l Jl, 19/J. 

Source of In!'on!Ult.ion : ConsolidatAid Statistical Report - Air Corps 

Production of D-l?D h"•"Y bombers b)• Boeing during )lnrch vres affect-ad by 
shortage of leak- proof tanks and ent,.J.ne ring co1<1s. Consolidated is one D-24 overdue 
pendi.n& correction of ell. bin heating system and overheating of voltage control regulator . 

In spit..e o f revision of contract schedules, North American hae aho'rln no im­
provement in its deliveries of med1Wil bot!lbers and fell five more units behind during 
llnreh. Tho l Ast reported reason for delay was difficulty encountered installing A.FCE, 
which necessi tated a reworki.ng of t.ho .shel f in t.he 'oocbardier cornpartment. Uo.rtin'.s out­
put of m~ediwn bombers has been retarded on acco\Ult of the necessity of reworking fuse­
l ages and nose landiflll wheela of airplane• previously accepted. 

Deliveries of light bomber s by llouclu have been h""'pored by fuel system diffi­
culties and lTJ the continuance of per fo=cc lAsts. Production of f ive un1 ts per week, 
hcrr:ever, is estimated for the near future. 

The last pursuit fighter due /:roc Bell is still grounde<! pending ovorhauliflll 
of the encines ·nh.ich do not meet requit'>C!:"'cnts. Lockheed's deliveries o! this type sre 
still behind on account of the co:npany•s organiUition difficultiea . Considerable pro­
ercns tms been made, hoi\·cver, durine the past month toward building up production line s . 
The avnilabili ty of Allison engines will olso l argely determine whether or not this 
eo~pany is to overcome its deficiencies . 

One hundred pursuit intAirceptors are overdue from llcll. Firing test of the 
first P...J9D continues with night time to date beine 26 hours. Thirty fuse.laces of this 
type are in storage and twenty more arc in finol assembly. Future doliveries of these 
units will depend upon the availability of the Allison V-l?l~J5 engines •tlicb are over­
due . Republic articles are being rewcrkod in accordance •n th changes •nich were re­
quired a f ter flight lAsts . 

Observation deli veries by Vults& have beon hampered by critical shortages in 
ra~< materials. Th& Sohedulin!: and Priori ties Branch of tho llateriel D1 vision hos been 
working on a l oflll list of these shortages and delivery has been Nde on approx:lJr.etely 
50;1 of the raw mater ials required. It is estimated that favorable production of Curtiss 
Q-52•s will begin during April on the besia of changes found nocessary after !"'light 
testing of Uo& stripped-down article . 

Boech anticipates ~.o1·e favorable production during April and hopes to over­
come 1 ts deficiency of eight. transports. 

Delivery of primary trainers under Stearman 's second Army contract for PT- l ? 1a, 
Whi ch was delayed to give priority to o ther ordsrs, will begin the llliddle of April. 
Ryan has been retarded by the reworking of desi gns to correct wing trouble. 

Vul teo ' s basic trainer produe ~ion •·as seriously ol owcd up by the labor diffi­
culty at. the Harvill ll1e Caot lflll Corporati on. A ohortsuc of o . F.E. 1t.eos also hamper s 
~ffective production planning. 

Better coordination of production lines , olicination of part shortoue, o.nd 
train1niJ of unskilled lnbor u specialists at the Beech plant should shortly be re­
flected in ~oro f avorable producti on of odvanco trainers. Laotly, perform4nce tests 
s till are retarding dolivcrios of advance t rainers fro~ Ceosno and Curtisa. 

Air Corps 
16 
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AI!U'LA!IE DEL!VERitS - AHEAD AND BEHIND CONTRACT SCIIEDULE - J.iARCII 31 , l9t.l 

Sour<:o of Information: Consolidao.ed StaUst ical Kepcrt- Air Corps 

Hea'x Bomber 
Bceing, B-17C 
Bceinc, ll-170 
Consolidated B-24 

IIOdiUill Bclllber 
~th Amer ican, B-25 

North American, 
16art..1n, B-26 

6-25A 

~Bomber 
elis.A-20 

DouBlAs A-20A 
Pu.rsui t, f'j r:hter 

Boll, Fl.:-1A 
Lockheed, P-38 
Lockheed, P.. JS 
Lockheed 1'-JSD 

Pursuit., Interceptor 
Bo>ll, J~J9C 
Bell , P-390 
Bell, I'-J9D 
Curtiss , P../.08 
Republic, l'-.~J 
Republic, P-43 
Republic, P-4JA 

0 sorva. t.ion 
Vllltec, Q-49 
BeU..nca, C>-50 
Ctu"ties C>-52 

Tr anspoM. 
Beecn, c-.:.5A 

PrlJnary Trainer 
Stearman , f'i'-138, Pl'-17, 1'1'-18 
Stearman, Pl'- 17 
Feirchild, PI'-19A 
RYan I'T-2l 

& sic Trainer 
Vul tee, BT-lJA BT- 15 

A vance rn ne.r, ~ ne 
llor th American AT- A 

Advance Trainer, 2 Engine 
Beech , AT-7 
Ces::n·\0. 1 A'r-8 
Cw·tiss , AT-9 
Beech, AT-10 
Beach, A'i'-10 
Beech A?-11 

::umber Beh1ml Nu.~ber Ahead 

59 

eo 

100 

110 

Air Corp• 
l ? 

,. 

Z'J IJ 
IS ,. 
' )8 

'-9 .J 
I 

9 1 

: 
I 

•o 
18 

I 

)8 
~ I 

l .. .... 
I I 

~ " 

58 

JO . 
16 • 

22 -
I 

~ ~ ,. 

I 
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• 
TEXT SUJ.!l!ARY - AIRPLANE eNGINE PllOCURI!liE!iT - liARCil Jl, 1941 

Sour~ of Wormation: Consolidated Statistical Report - Air Corpa 

Pratt & Whitney hao !allan eligbtly behind in its production of R-lBJ<>-41 
engi nes for heavy boobe:rs because ot non-delivery of two-to-one gears from its sub­
contractor. Pratt & V.hitnoy bae no facilitieo to machine t his type of gear. 

lrrieht engines for mediUlll bombers continue to be delayed by the slow equipping 
of new manufacturing facilitie s and shortage of magneai\JJII castings . Necessary tooling 
of &. new t ype engine has held up Pratt & ll'bitney deliveriee for m10dium bomber inotal­
lations, 

Wright engines for light bombers are also delayed by the equipping of new 
manufacturing facilities and slow receipt of magnoSiU!:J castings. In addition, delivery 
of engines for the A-20B' s is delayed in order to allow shipment to the British of a 
sL'll.lar engine. Aut hority for this procedure was given Wright by the Defense Cor.DII1ssion 
under da te of December 26, 1940, 

Allison engines for pursuit fighters cont inue overdue on account of the slow­
ness of the canufacturer in sett ing up production of thie ·type and on account of penalty 
runs on reduction gears , Difficulty experienced with high oil f l ow and high oil con­
sumption has been a leading ret arding factor in connection with the Al.lison V-l?lQ-27 
type during l.farch , 

Acceptance s of A111son units for pursuit interceptors have fallen further 
behind during !.!ar ch, Concentration on machine parts and the building of the V-l?lQ-35 
modol largely for British installation require!ll6nts has caused a drop in the total 
production, High oil flow snd high oil consumption have also been bottlenecks in this 
instance , The Allison V-1?10-39 model has not been ac~pted in many instances because 
of deep groove ball bearings. Shortage of machine t ools and gaUJ!ing equipment will 
undoubtedly meo.n that Packard will not swing into any kind of p~oduction of Rolls engines 
for pursuit i nterceptors until the middle of llay. 

In spite of sa tisfactory product i on of Kinner engines for Ryan primary trainers, 
tbese engines can only be accepted as a component of tho completed Ryan treioor. Ryan 
t rainer deliveries in turn have been retarded by faUure of t his type to pass wing 
tortion tests, Several desiens are being devel oped by Ryan in an attempt to correct this 
trouble . 

Lycoming will not be able to overcome 1 ts deficiency of 214 units until 1 t can 
obtain delivery of magnesium castings and adjuet manufacturing difficulties. 

Air Corps 
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• • 
• "'"let t•"';rr;::; - AKEAD M;o B!llnro cor:mcr SC!I£!Jtlu.. 11•u;, Jl , 191.1 

Suurco of tu!o=t.ion: Consolide tAd St.a<ist.icsl Re;>or~ - Air Corps 

llusber Be hi r.d Nu:::ber Ahead 
He,'vy eoober 

·•n.:)lt, &-l?C, R- l820-6S 
•,'riuht, &-1 ?D, R-1820-6S 
llri11ht, 13-1?~, R-1820-65 tz;<±ez::a ue 

_ P'raH &. llhltlley, S.24C, R-18}0-1.1'-------- -..L'!i-- ---------­
~ B:lcber 

Wright, s-25A, R- 2600-9 
ori ;ht, B-255, R- 2600-9 <96 -----111( 

_ P'rHt 1,:_ Tnil.oey, B-26, R..280<>-=_.S:.__ ___ __•9 - '1-----------­
U~t Socber 
~20, R-260o-? 6o -

llri.;ht, A-20B, R- 260<>-11 ,,. --------~ 
l'lricht, A-U, R-182<>-)2 I I 

Pur sui~ . f'iiiliter 
Allison, P-38, V- 1710-2? 
Allioon, P-:JS, V-1710-29 
Allison , P.. :J8, V-1 ?10-2? 
Allicon, P-)8, V- 1710-29 
/J.lioon, P..:l8D, '1-1710..2? 

~~son, P..)SD, V-1710-29 
Purau1 t . Interceptor 

Allison, I-J9D, V-1?10..)S 
Allia<>n , I-J9D, '>'-1710..)5 
/.l~ia<>n, P-403, v-:710-)) 
Allison, P..40D, v-l no-39 
Allloon, 1'-l.CE, V-1710-)9 

. l'llckard, 1'-40, 7-16S0-1JJ!olle) 
Ob!ervnt.ion 

llallllnca, o-so, XV-??o-1 
• l'ra~t & Whitney, 0..52, R-1)40-51 
Tranae9r t 

P'rHt & ~hitllsx1 c-4~A 1 R::S!8~-1 (AN-1) 
Yri.lr.arfn Trai ner 

Con ental, Pl'- 1? , R-6?o-5 
!lancer , PT- 19A, L-440-1 
ltll\ncr1 1":'-211 R- 440-) {Subeontractor )* 

llaa.lc 'i'rairuor 
-pr:;~t &. \'lhitoey, BT- 1) A, R-985-1(./.N-1) 

1<r1tht, BT-15, R-975-11 
-~nt.inonts1 1 BT-151 R-97~11 
Advance 'i'rainer 1 1 En~e 

Pra~t & \lhl tlley, AT A1 R-1)40-l{AN-1 ) 
AdVllnce ]'rninor 1 2 Eooine 

Pr•tt & 'oihl.tnoy, AT-? , R-985-1( AN-1) 
cycoainc, AT-8-9- 10, n-680-9 

_lZatt C. Ilhl.t!!ey 1 AT- 11, R-985-1(.\li· l) 
... 

Air Cor;>• 
19 

-
100 

I ) 

·~­iZ!>) 

•• 01 
I 

' :J I) 

:a BT•I'Io< 

21 2 1 

I 

ll.;n ,, 

sa: BT•I)\ 

:n BT• I1A 

uo 

" 7 
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• • 
PROJECT AIRPlANES - GAJ:!IS AIID LOSSES - UARCH l-)1 , 1941 

Source o! Iilfo.nnation: Consolidated Statistical Report - Air Corps 

Heovy Bomber 

l(edi Ulll Bomber 

L1(lh ~ Bomber 

Pursuit, Fighter 

J>urauit, Interceptor 

Observation 

Trtmsport 

Ar:lphibian 

Rec:onntJ.issance 

PriJr.a r,r 'i'r a1 ne r 

Boaic Trainer 

Advance Trainer, 1 Eng~ 

Advance Troiner, 2 Eng. 

RECA?lTUU.TION 

on HMd 2 -~9-41 
Tot<tl Ga in 

'i'ot.ll Loas 
on Hand J-Jl-4l 

Air Corps 
20 
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• • 
PROJEC'!' AIRI'I.ANES ON !WID - :.tAIIC!! 31 , 1941 

Source o! Illfol"'ll8tion: Conooli~t.ed St.atietical heport - Air Ccr p• 

Heavy il:>lober 

rtodi WI> Bomber 

Light Boober 

Pursuit, Fighter 

Pursuit, Intereeptor 

Total Combat 

Obscrva tion 

Transport 

Aophib14n 

Reconnaissance 

To tal Se1"Vice Coobat 

Tot.al Tactical 

l'rimary Tra inor 

Basic Trainer 

Advance Trainer, 1 Engine 

Advance Trainer, 2 Eno;ine 

Total Trainero 

Orand Totcl on Hand 

0 10 40 ,. 
I I 'I I 'I ., 

• 107 

49) 

~ z;e 
IS 

m 

1606 

- })9 

"' !DO 
21 

.. 
4JS 

2081 

1271 

844 

619 

II 

27'S 

I 

'I 

A net eain of 49'7 project airplonos durinG the month 
of !.larch raised the on hand .!'i(lUI'e of 1.3.29, os of Febr Wlry 21!, 
191.1, to 4826. Included are all R.A., o.R., N.o., rund N.o. 
Federali~ed project airplanes. 

Air Corps 
21 
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• • 
TABULA.R SU!ll!ARY - AIR CORPS PROCIIRE!SN'i' - APlUL 81 1941 

Source of ln!oruUonr Consolidat-ed St.a~iet.ical Hepor~ - Air Corps 

PendinJ< (lea• ••.,..rls) 
Current Undsr Deliveries 14,)94 29 llisc. 10, 37.5 12, 000 

Itelll programs contract thro1J8h •a• •a• l'ittb prol>l"&m 
(a} 4/8/41 progra:o progrl:l Supp. (b) 

.Urplanes 
l!oavy bo.W..r 2246 lOI.6 62 - - l200 800 
llod1 um bo:nber 4616 2216 70 - - 2400 l200 
Ligllt bo:nber l390 1J90 103 - - - 1000 
Pursuit f i ghter ?~ 7~ 13 - - - 1150 
Pursuit intercoptor 4394 4082 50? 312 - - 4850 
Oboorvation 1308 1308 18 - - - -
Transport 1o6.5 ?90 23 - - 2?5 240 
A::lpbibian 74 74 0 - - - -
Reconnaissance 17 17 14 - - - -

Primary tr.llner 5040 3540 ll88 - - 1500 900 
Basic trainer 5051 3051 686 - - 2000 900 
AdvMce t ra.l.ns r 3297 2297 318 
l ensine 

- - 1000 360 

Advance tra.iMr 3082 1082 16 - - 2000 600 
2 •nsine 

Orand Total 32289 21602 3018 Jl2 - 1037.5 12000 

Engines 
Heavy bo:tber 8988 4188 724 - - 4800 3200 
llodilll:l bomber 9232 44.)2 )38 - - 4800 2400 
Light bomber 2592 2492 371 100 - - 2000 
Pursuit fighter l420 1)94 39 - 26 - 2)00 
Pursuit interceptor 4394 4340 654 54 - - 4850 
ObMrvation 2083 1901 348 182 - - -
Transport 2130 1560 60 - 20 550 480 
AI:Jphibian 148 148 0 - - - -
Reconnaissance 34 34 34 - - - -
Pri.al&ry tra.iMr 5040 3540 1550 - - 1500 900 
Basic t r a.l.nsr 5051 3051 921 - - 2000 900 
Advance t raine r 3297 2297 610 - - 1000 360 
1 ensine 

Advance trainer 6164 2164 385 - - 4000 l200 
2 engine 

Orand Total 50.573 J154l 6034 JJ6 46 18650 18.590 

(a} Projec~ airplane contracts current June 301 1940 with matchins inetallet1on ensine 
contr acts • p1ue F.Y. 1941 prograae tor project airplanes and installation engines . 

(b) Not yet aut horbed - not included in current program column. 

Air Corps 
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• • 
TEXT SUll!ARY - PROCURli~£N1' OF <lJARTh'Rl.iAS'!ER lTln!S - April 8 , 191.1 

Source or ln!oruation: Statioties Branch, oacn 

OBNERAI..- As of A]ril 8 , 1941, con~rac t a11ards have been ""'de on 128 o f 133 
cri~ical mx! eosenlial quar~orroslo r Hoo$, or the lotal pro&r"""' of tho 128 Hcl:lll , 
an avera.~e of eight y-nine percen t. hns been contracted and an uveragc of si.Yt.y-oir.ht 
JX!rcent ha$ been prccured; the latter figure includes transfers from CCC st.ocks. Con­
tracts awnrdod durin& th e week ended April 12, 191.1 ru:~ount.ed ~o 9 million, of 17hich 
7 million wer e for clothirt~ and equipage. 

tfE!.',' COH!'RACTS -- It.oos ro r which i :'ler·ease:s in contracted amount.t~ or o 1nd1cat.od 
for the past quarter-monthly period include: 

&e, bar rack 
Cap, field, ootlon, khald 
Cloth , cotton , twill, tentage 
Gloves, h.h. , ridine, unlined 
Netting, 1aosquito 

She et, cotton 
Shirt, HOOl 
Shoes, ucrvicc 
Spoon, ::-26 
Trousers, co~ton, khaki 

Ineludine transfers from CCC slacks , the progrlllM of eiiJilty-five of the one hundrod and 
t.hi rt.y-three items m ve been completely cont.r\lct.ed 

!EL!Vl;!llES - - During ~he quartcr-r.>Onthly period oodcd Arril s , 191.l , deliveries 
,;ero effected on all bu~ I.) of the 1)3 items ; of these, 17 itom• !'avo been oon:pletely 
procured; 1 is on schedule; 10 have no current. sc~dulcs; 15 are behind !lchedule, in­
cluding the fo1lor.ing cri~ical items: 

Del~ . car tridge , dismtd, 
Breccho3 , vool 
Legeings , canvas , dis~td. 
Range, field , C-)7 

Saddle.. Phillips , co.rco 
Suspenders, belt 
Tent , storage 

SCIB!lll£5 ond DELHSUSNCI£5 - - Of tho 133 b<>Dic Heos, 62 ar• on or ahead of 
flchedule; 10 have no current schldulc; 61 arc behind sc.~dulc. Itcr.~s cw·ra.nt ly more 
thzm 20t delinquent and nlso behind February 28th schedules are: 

Scabbard , subUG , cal . 
Bag , cMne 
Can , milk 
Trouse-rs , f1re:n.:u1 
Bag, money, leather 

*Behind January )1st schodulco. 

Case, dispatch , canvas (28%)• 
Goggles (26~)* 
Cloth,cotlon, w/vt resist, (25.4) 
Tent , otorae• (21%) 

Quarternnster Corps 
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QUAR'!'EIIliAfTEII CCRPS - PROCIJ!I£IoiWT OF CRITICAL !TEllS - APRIL 8 , l9J,l 

Source o! ln!onoa~ion: St.a~ioUcs Branch, 0»1) 
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• • 
QUART!IRIIASTSR C<lU'S - PROCUREIIENT OP' CRinCAL !TEllS - APRIL 8, l9;l 

Source of Information: Stetiotico Branch, OQlJC 
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SUART'ERIIASTI!:R CORPS - l'mCUREWENT OP lllTOR V&l!ICU:S - APRIL 9 , l 94l 

Source ot I nto.,.tiono StatioUco Broncll, ~G 

- .Q 12 ···-··· ~· - - . Q , .. 
'- - - ~--- -

- ~ - -
/ 

, ,ooo 

1/ 
V" 

~· 
/ 2,!t / 

_/ 

•.,co 

o,,oo 

• 
/ 

If 
I~ 1- !i .... - o,ooo 1- 1-

),000 2,000 

J f V A V J J A S 0 H 0 J f • .. • J J .. s 0 " 0 

AmbuJ.on cee. Progru- 4, 145 Trucko <*'-J ton inol). Progr ... l22,520 

;' - 1- · -
--

o,ooo 

I 
/ 

/ 
/ . 

1/t 
p?. 

•• 
Ia.• H 

6o,ooo 

)0,000 

/ -
/ 

y' I I 

.. I•"' ~ !./ 1-~ 
4), ,. 

, ,ooo 

JF UAU JJ A SONO J , • .. • J J .. • 0 " 0 

"""'k" ll • .., L u. •-' orl n 8 Trlll loro -_, &1lora.P ""'r--11 .'12 

L--
/ 

v' 
1- . y/ 

/ 

/I 
1- -; 

y 

)0, 000 

),000 10 ,000 

1, )00 

;' 

1- ,; I r ~- 1- 1-

"" '·' 
10,000 

I 
1-

!...::: 
1-

,.. -i: jD 
1· 

Jf U A o JJ A IO 



• • 

TEXT SUJ.!MARY - STATUS OF QUAR'I'ERllASl'ER CONS1l\UCTIOll - llarch 29 , 1941 

Sou.rce : Statistics Branch , CQliG - O.A.S.I'/, 

Of 263 Q,M. construction projects, with a total estimate~ cost of $1, 224, 888,949: 

245 projects an start ed 
41 projects are coopleted 
50 projects are ahead or schedule 
51 projects are on schedule 

103 projects are behind ochedule 
lB projects are not started 

~ 
$1, 135,562, 391 

41,371,044 
323, 112, 139 
287,693,797 
483,385,411 
89,326, 558 

(92 . 7% or total cost) 
( 3.4% of total cost) 
(26.4% or total cost) 
(23. 5% or total cost) 

- (39. 5% of total cost) 
( 7. 3% of total cost) 

or the 50 projects ahead of schedul e, wi th an esti.nated cost of SJ2J, l l2 1139: 

35 arc f r om 1-10% ahead 
13 arc from ll- 20% ahead 

2 are over 20% ahead 

$249,053 , 678 (77.1% of $323,112,139) 
55,289 , 461 (17. 1% of $3231 112,139) 
18,769,000 ( 5. 8% of $323, 112, 139) 

Of the 103 projects behind schedule, with an estimated cost of $t.S3, J85,411: 

86 are fro:n 1-10% behind 
9 arc from 11- 20% behind 
8 are over 200: behind 

$403,608 , 571 (83.5% of $483, 385,411) 
70, 109,548 (14.5% or $483,385,~<11) 

9,667,292 ( 1 . % or $483,385,1,11) 

Of the 263 Q.U. eo!1$truction projecto, 181 (6%) provide a troop housing capacity 
of 1 , 252, 347 at an estioated cost of $710,227 , 055 (58% of t otal e• timo.tcd Q ,l!, 
constnlction cost ), 

Of the 181 projects providing troop hOWling: 

181 projects a ro otarted 
J8 projects are completed 
36 pr ojects a re ahead of schedule 
29 projects are on schedule 
78 projects are behind schedule 

Capacity 
1 , 252 ,347 

132,213 
436, 205 
206,574 
477, 355 

( 100% of total) 
(10,6% of total) 
(34.8% of tot al) 
(16. 5% or total) 
(JB,l$ of total) 

or tbe 78 projects behi nd schedule , with a t roop capacity of 477 , 355: 

70 are f rom l-10% behind 
5 are rrom ll- 20% behi nd 
3 are over 20% behind 

434,329 
32, 527 
10, 499 

Quartermaster Corpo 
27 

(90.9% or 477, 355) 
( 6.8% or 477, 355) 
( 2.2% or 477, 355) 
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QUARTE!!I.!AS'IER CCIU'S - STAnJS OF COIJS'IRU::nON - l.l&roh 29, 1941 

Source: Statistics Dranch, O:V.C - O.A.S . \1, 

NOT STARTED ··.------over 
BEHDID SCHEOOLe 

Cll SCHEDUlE 
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CCl.IPLeTED 

20~ behind 
behird 
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COOT I N 
l.!IWOIIS 

89 

323 

TOTAL '' ------~·~------~· • .-----~·~.,----~~' ~5 u· 2) , / eoo 
PERCV<T 
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QUAR'mUIASTm CCRPS - ESTDIATSD STA11JS 01 'mOOP HOOSIJ«;* - APRIL S, 1941 

Source ot lnt~tiom ConstTUction Divieion, ~ - Statiatica Branch , O. A.S.W. 
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TEXT SUJ.l!A!lY - I'ROCUP.£1!i>!n' OF SIGIIAL CCilPS ITEL:S -~ - AF!'.IL 151 1941 

Source of In!or::-aLlon: Office of the Chief Signal Officer, SuwlJ' Division 

OENE!!AL - Contrac t s have been uwarded for all critical items of Si&nal 
Corps equipment on appr oved expenditure procrno5 1 except the equipment approved for 
procureMent under the Fifth Suppl emental lllltionnl Dafonse Appropriations Act F .Y, 
1941, signed on April 51 1941. Procurement program figures contained in t his r e­
port have been modified to r e'floct the addition of quantities f'i=ced under tho 
Bill referred to above, 

LABOR DIFFICULTIES - Strikes at plants of Operadio IJanufacturing Compaey 
and Allen D. Cardwell which be&an !.Arch 25 and April 1 r espectively are still in 
procress and disputes are under negotiation, !:eYt strikes at Remler CoCiplllly Ltd, 
in san Francisco and Lon-~;a-7one Corpor4tion in 1:ew York City have been in I""~ 
tress since April 9. Both of theso cocponies rnnufec~ure parts for Sij;nal Corps 
e<;Uipnent. Strike at Bayonne, !I,J, plant of Pl'.elps llod{;e Copper Products has 
been settled. 

oocyum;o CO!IlRACTS - Contracts coverina t!:e purchase of 1B, 545 ailo- of 
field 'lliro W-llO-D under F, Y. 1940 procurement have been co"')lleted t1<0 months ahe<~d 
of schedule. 

Contract for 990 Time interval sicnal DE-65 has been cocplatod, 

N'!XI COtjl'RACTS - Contr~~et nvrnrtls covcrinc procurement of 811 500 miles new 
type fiel d 'llire have been oade as follows : 

U, S, Rubber Company 
Tho Okonite Co~ 
Anaconda Wire ~ cable 

6J, 500 ..Ues \'lire 17- lJO 
101 000 miles Wire W-l JO 
a,ooo ciles Wire ~-130 

psuvrn•m - Delivarics of critical iu:.s of Signal Corps equipamt for 
tround t roops, this -.-eek included•-

60 Frequency aoter set SCR-2ll 
1920 Head & chest set S5-l9 

4 P.adio set SCR-197 
6 Radio set SCll-206 
2 Radio set SCR-268 

177 Reel unit RL-26-A 

4?0 Reel unit RL-31 
2001 Telephone EE-8-A 
110 ~est set EE-65 

22 Time interval apparatus £!1.-0~ 
2612 (ciles) ilire 17-110-B 

DEL119UEllCIES - The followin& iteru~ of Signal Corps ground equipment under 
procuremont are behind scheduled do1ivories •­

Quantity 
de lingu,ent 

650 CrJ<rgin£ set SCR-169 
715 Frequency meter eet SCR-211 
200 Inter phone equip, RC-48 

25 Radio set SCR-l31 
25 Radio set SCR-171 

1J2 Radio set scn-178 
12 Radio sot SCR-206 

443 Radio set SCR-2.1.5 

QUAntit y 
delinquent 

20 Radio set SCR-268 
15 Radio set SCR-271 

1.44 Radio se t SCR-288 
176 Reel cart RL-16 
496 Reel unit RL-2f>.A 
651 Reel unit RL-Jl 
102 'l'!:eodoli te lll--4 7 
15 Radio set SCR-2'?0 



• • 
STATUS OF ffiOCURE!.!E!Ir PROORA!J - F . Y . 1941 - April 15, 1941 

Source of In1'ort18tion: Supply Division, Office, Chie f Sicnal Officer 

Diagram presents an overaJJ. picture of the present s l<ltus of the F.Y. 
1941 procurement pro;;ram ~ nnd f i gures are not co::~p~U"able -..1 th those in other 
tabulations of this report. In the int erest of simpl icity, or~y t hose items 
upon whi ch quantities are due or hove been delivered are included, Since cal­
cul at ions arc based upon acounts due, percent behind schedule never exceeds 
one hundred, 

OROUI10 EQIIlf' ~:EI;T 

Item 

Radio sets - Ground 
SCR- 131 
SCR-161 
SCR-178 
SCR-193 
SCR-194 
SCR-195 
SCR-206 
SCR-244 
SCR- 245 
SCR-268 
SCR-270 
SCR-271 
SCR- 288 

Charging set SCR- 169 
Cheat BC-5 
Coil C-114 
Coil C-161 
Frequency meter set SCR-211 
Head & chest set US-19 
Interphone (vehicul ar) 

- Reel cart RL-16 
Reel unit RL-26-A 
Reel unit P.L-31 
Telephone EE-8 
Teleeraph set TG-5 
Test set EE-65 
Test set I-56 
Thsodolite UL-47 
Wiro 1'1- 110-B (miles) 

% 
Behind 

Due cchedu~o 

• 100 80 6o •• 
I 

1,428 
25 
25 

lSO 
15 

0 
244 

3 
154 
585 
22 
15 
15 

175 
650 

9,800 
1,000 
3, 500 

955 
12, 500 

200 
176 

1,794 
5,809 

12,750 
700 
330 
750 
122 

40,200 
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schedule 
20 0 20 •o 60 80 100 

I -
Delivered 

Delivered 

f='l 
Delivered 
Delivered 

~ 

• 
~ 

rmz 
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SIOJW. CORl'S PROCUREliEIIr - SELECTED ITEifl 1 CIROIJM) - STATUS .AS Of AP!!I L 15 1 1941 

Source ot Information: SUp~ Divbion1 Otfice1 Ch1et Signal l'lt! icer 
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SIG!I.U. CORPS l'ROCUREIIElll' - SELECTED ITEI5, CIROOII1l - STATUS .LS or APRIL lS, 191.1 

Source of Intol"CC&t ionr SUPlll1 Dirtei on, O!tice, Cllie! Signal Offioer 
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ttX'I' SUlOWII - I'ROCtiRE!.:Ein' 0!' SIQ11AL CORPS !TEllS - AIRCRAFT - APRIL 1~, 1941 

Source of In!ornat ion: Of fic6 of the Chief Si cnal Officer, Supp}or Division 

OEI;;J!AI, - All aircra!'t sil;nal equipoont approved tor proeure,.,t 

under tl>.e various expondi ture procra::s to include t.~e Third SUppleoental 

~tionlll Defense Appropriation Act F,Y. \941 hove boen placed undor con­

tract. Procuremnt of aircraft sienal CClUipment approved under t he Fi!th 

Nationd Defense Appropriation Act F.Y. 1941 has not been added to tha ex­

istin8 prof!ra::. It is undarstoocl that t.he Air Corps bas mde extensive 

chanaes in its procurer.11lnt proCr3:1 >dl.ieh will ""'terially a!t6Ct the require­

menta of signd equipment. tlo cleter:nination o! ai&nal e(!uipmnt r equire­

manto can bo mode until the Si&nal Cor ps receive• notification as t o quan­

ti ties lind types of aircr.1ft which will be procured under tho Act. 

Tbe Air Corps has recentl1 acquired by requieition 10 Li&ht Bod>ers 

A- 27 and 6 sinale enaine Pursuito P-61. froa liorth Azonrican Aviation, Con­

tracts have al eo been awarded for: 

18:1 Observation pl&nee o-.49.1. 
6 Tran.aport ~nu c-1.9 
1 Transport plane c-49A 
3 Transport planeo C-49B 

13 Pursuit Fighter planes P-61. 
lOO Light Boolber planes P-61 

Signal equipment for these planes is not included in comput.ad require­

ments s h""" in diagr&IM on peau 36 and 37 of this report duo to lack of a ir­

cratt delivery ccheduloa or to lack of information ae to tha ai8)1al OCluipoent 

to be inst.alled in thase planea. 
In addition, the diagr&N do not include ei&nlll equipoent requir.,.nta 

tor 312 ai r craft not yet placecl under contract, 

DE!J'iERIES - Deliveries of critical itel:IS of aircratt IJignal 8Clu1J>­

e>ent t.hi5 wok included 1-

900 Headset H5-23 
293 l:icrophone T-20 

93 U1crophone acplitier BC-216 

DEL!l!lW!ICIES - The following critical itezs of aircra.tt signal 

&CluiPftCOt are behind achedul ed deliveries in the amounts inclie&t ed•-

123 Frequency mter aet SCR-2U 
2~5 Interphone equipclllnt RG-51 
320 Mar ker beacon receivinB equipment RG-39 
900 lolarker beacon roceiviag GCluipoent RC-43 
~ l!&dio compass SCR-263 
8 l!&dio eet SCR-~8-A 

Siol&l Corpa 
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STATUS OF PROCURE!.!ENT PllOCRAll - F. Y. 1941 - AI'RlL 15, 1941 

Source of Informat-ion: Supply Divbion, Otf'ice of t.he Cllie! S1ena1 Off'icer 

Diagram presents an overall pic~uro of ~ho present st.atus or the F. Y. 1941 

procurement program 2nll and figures are not comparable W>th thoso in o~her tab­

ulotions or this report, In the 1nt$rest of Gimp1ielty, only those 1tsco upon 

11hich quantities are due or have been delivered ar a included. Since calculations 

are based upon a=unts due, percent behind ach<:dul" ne•t'r exc.,.,do ono lnmdred, 
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SIO!IAL CORPS - AIRCIW'T SIONAL &lUli'Ln'f - APRIL 1!>1 1941 
Source o! Intoration: IBteriel DiT., Ottice of the Chie! o! Air Corpa 

Supp:cy DiT ., Otrice o! the Chie! Signa.l Ot!icer 
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TEXT SIJMl.!ARI ~ Ca\PS OF EllOINEERS - PROCURE!$NT PROCRESS THROUOII APRIL 8, 1941 

Source of Intoi'ID!ltion: Supply Section, Ot'rice or the Chief of ~ineers 

FIFTH SUPPIJI:Ialii'I'AL APPROPRIA TIOII ACT 

'!he latest appropriation act became law on April 5. II¥ thia act the =ber of 

critical i te:Ds ia increased to ~. Thlo nucber will henceforth be follo""d by 

this office. In gonoro.l it ~ be aaid that !'IIndo are mado availob.l.o to prO« 

vide initial and maintenance mntoriel for a PMP of 1,60?1~ men oJ.thougb for 

a01:1o items funds aro provided for an augmentation to l 11AAl,OOO men. Tho effect 

on tho reports put out by thia office is aa tollon. 

1. Increase in mmber of i te"" to 54 
~. Changes in names of ao100 i te,... 
3. Incr eaoo in program for FY 1941, 

Since tha prograr21tor individual ite..a are increased it folloft that tho nucber 

ot i tau cocpletely doll vered and tha percentasea contracted and dellverod will 

be leas than in recent r eports, 

!lAME CJ!AliGES 

The ebaJl&ea in nnMO of the i te» are: 

Auger, earth,ISOtorized - formerly power earth auger 
Duplicating oquipc>ent,golatin process -- formerly mchino duplicating 

Multiplex Projection equipoont -- fomcrly aerial l'll'apping equipoont 

110 PROC!WIS FOR FY 1941 

Funda (!or 5 ita.) were not provided in eithe:r of tho preYioas acto or tho 

latest act, ao, aince the nucber on hand ia zero and tho number to be procured 

is the -, it 1Jil1 be unnecessary to report on them aey louger. Thoy aro: 

PIIOCIWI COIIPLETED 

Boat, powe:r, utility, w/triLile:r 
Crane, porteb.l.e 
Duplie&tinll !quiptl&nt, selo proc. t 18° X 18° 
Compaaa , Fla~:~at1c, w/caae 
Explooi ve, TN'!' 

Aa or lllarcb )1 tbare were n11>8 i te..a for 'lllhicb the progt'aiS aa 100 percent col>­

tracted and delivered. Durl..qf the first quarter of April 01>8 110ro waa added 

by the delinry of tha l .. t ohi)llllllnt of trailer-a tor medium tractors0 The new 

funds 1ncre110ed the programs on f1 ve ot them eo that the:re are now only f1 ve 

whicb aro 100 percent delivered. nw, are • 

Corpe of £nsineere 
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Angledozer for medium tn.etor 
Boat, aaaeult 
Crader, rood motorized 
Wnp reproduction oquipoent, C, A, Hqs, 
Weter purification unit, mobile 

Reference was made laat week to an indox which would show the progress of the 

entire Engineer Procurement Program, This index is sho'II'D on a followine page, 

It is mnde up fro~:~ 25 eriticel items for which 1\ux!s 110re provided through 

the Third SUPPle:entol Approprietion Act, These funds provided materiel to 

equip and maintain a PMP of 1,200,000 J:>en, On the index 100 reproaonts this 

materiel, 

The index shows that at the end of Wo.rch about 55 percent of the t:ateriel for 

the PIIP was dellvored a.nd that on April 8 it had increased to about 56,5 per­

cent. If the schedule is followed 90 percent of the materiel for thi s force 

will be on hand about the middle of July. 

SEARCI!LIGIIT, 60 • ANTIAmCRAF'l' 

The searchlight situation !G continuing to icprovo, Duriqr the pe.at 1l'l>6k 55 

were delivered ageinst a aobod\lle of 46. For the pest month (Mo.rch 8 to April 

8) 180 were dellvored against a achadule of 164. The present position is 562 

dellvorod or 226 leas than the 788 achaduled, The shortage is 29 percent of 

the number scheduled. A 1:10nth ago aearchligbte were 39 percent behind schedule, 

The new approprietion act increased the number ot aearehligbte to be procured 

by J29. The program is inoroased t"rom 2, 156 to 2, 485. 

AHEAD AND BEI!IND SCIIEDULE 

Thare ero eight i tema being delivered ahead ot achadule and ten behind schedule, 

Tha itema and the percents behind schedule area 

18" searchlight 98 
Sterooacope, mirror 59 
10 ton ponton bridge 42 
60• aearchligbt 29 
J/8 yard ebovel 14 
Air oomproeaor 12 
G&aoli.De ha.-r 8 

Am COm>R!SSOR 

Dur1qr the past week only aenn coapreaaora ..,.. deliva~ wbere 18 were 

scheduled. The defio1eJ107 increased t"roa 56 to 67 or 12 percent of the number 

due, Reports are that the Le Roi CoiiiJ)aey of llileaubHI l!iaoonain has been 

having trouble getting deliveries on a amall aub-aaaemtl.T but that t he sit -ua• 

tion ia being corrected and that dellvariea are aeon expected to exceed 

acbedulea by 25 W11 te per 1:10nth, It this occura the oontreot w1ll be coapleted 

1n July according to aohedule, 

Corps of Engi.naera 
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• 
CORPS OP Ellf';I~'EF.RS - I'ROCUR!ltil':IIT PROCRESS THROUGH APRIL 8 1 194l 

Source o! Intomation: Otrice of the Chief of Engineer• 

, r.at er puri.unit,port . Pros ram - 298 
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Source of Intonation: Supp:b' SocUon, 01'1'1ce ot tbe Chiot ot ~!More 
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• 

CORPS OF ENGINEERS - COl<S'I'RUCTION AT AIR CORPS STATIO~ - 1.!1\RCH 31, 1941 

Source of I nformation: Construction Section, Office of tho Chief of Er18ineer s 

The Air Cor ps const ruction progr am was in t he hands of t he Quart er­
master Corps until the year end when its t ransfer t o the Cor ps of Engineers 
was s tarted . The Quartermaster Corps will compl et e about J percent of tho 
present pr ogr am while the r emaining 9? percent is bei"8 transferred t o the Cor ps 
of Engineers. This construction consists of housing, and technical facil ities 
at existing Air Corps s t ati ons and municipal air ports , constr uction of new 
airf ields wit h these facil ities, and four pr ojects t otalling $40, 059,000 for 
construction of aircraft assembly plants. Quarters are being provided for 
about 160, 000 air corps t roops at 75 locations in the United States and 
possessions. 

The total es timated cost of work underway is $165, 617, 000 bei ng 54 
percent of t he estimated program. This leaveo $1401 4771 500 or about 46 percent 
of the wor k yet t o be started, Before f inal plans f or this work ere approved 
there will possibly be several ch~es1 so i t is r ather difficult at this time 
t o pr edict the dates of completion of the proj ect s. 

As of March 31 it is estimated by t he field report s t hat about 37 
per cent of t he work bas been completed , No project is 100 per cent coaplete, 
t hough a few are complet e except for technical facilities. l~ost of the 
projects underway are scheduled for completion in the summer and fnll of this 
year . During the l atest half-month period the estimated cost rose from 
$29l, J7J 1 500 t o $,06,0941 500, an incroase of about $15,000,000. The percent 
of completion based on the preoent program has rison f r om J6 to J? percent . 

The four aircraft assembly plants are l ocated at Ft . Worth, Texas ; 
Tulsa, Oklahoma; Kansas City, Kansas; and Ft . Crook, Nebraska . Actunl 
const ruction has not begun on t he first t wo, while t he latter t wo are each 
1 percent co:npleted. 

STATISTICS BIWOi 
OU.T • I'M IVMTIIENI' 

4-19-41 



• 

TEXT SUliUARY - t.!EDICkl. ll:J>h.mn:.ll'r - r'Oil W<.EK fJillf.D «l'ziiL l'J. l J..l 

!)ourco of Information: HnMco b Suoply Ol v, - O!'fice of Surgeoo Ocn'"al 

T'ne delivery of surgical inecruments due ~o a coabinntion of c lrcua-
3tancu, which keep cropping up t.o plague roMu!acturere, appears to be alowing up, 
The most c~n difficulties are the slowness of del iveries of ruetleee steel b,y the 
ateel producers, the scarc i ty of skilled labor and disagre~~nts o•er pi¥ and ~~r~ 
ing conditione leading to strikes, 

The J, Sl<lar Kanu!*'ltur1na Col!lplllcy, Long Island City, !lew York, the 
lar&eH OIIJiu!acturer of surGical inat.r\nllnts in tho united Sta:.eo beca:oe involved in 
& strike wllich started April 4, 1941. Accord.J.ng to the Press thi s strike "" certi­
fied 1.o the National Defense Mediation SOard April 9, The iloard diopa tched tolagrua 
1.o both the co:opMy and the CIO Labor Union April 11, 1941 . 

On April 12 frcll Biddeford , Uuine cooes a report that the Pepperell 
Jlanu!ac turing c ompany• • sheeting division, employing some 1200 persons, • a• closed by 
a strike , This tiro hao a contract to furnish sheets for the Medical Dopart.t,..nt, 

The Fifth Suppleoontd Nationel Defense Appropria tion Act 1941 1 con­
~ntn8 G6,t,86,S19 !or the !ledical Department, Of this a.'llount ,2,8761000 15 for supplies 
and equipoent to r new hospit.ol s at poet caops and stations , while tho rouininK 
$),6101819 is for deferred critical iteos to coaplste me 1940 llunitions ProiriJil, 

Fl"Om a report on TiJoe SCnedull a of Dell very Requir....,nts a..:t Co,.. 
tr*'lted Deliveries , •• of llarcn 1, 1941 , it 1e evident that all optical inatruo:ents 
required by the Medical llepartaent, -untin& to $259,168 hue been oelivered on 
tille. 1ho reoainder o! the Pl"Ograa awunt1nt: l.o &151,948 calls !or dalive ry between 
)larch 2 and June )01 1941 . 

The Weekly ProgreS$ Report dated AprU S, 1941 , obo• a coaoletion b,y 
the Do,yton l!llee1 Co:npeny, Da¥ton , Ohio or their contnct !or carr i er f ield collapai­
bl e , Thia fino wu about s eventy da.Y• behind echedule, 



• 
J.:EDICAL DEPARM.NT - PRCX:IJRatEtrr !ITA'ruS OF CRITICAL AriD Se!.!':CTED I'rn:s - APRIL 8 , 1?41 

Souree of Information: l:cdica1 Dopart.l!lon~ Proeure.umt Proc;reas Reports 

llll'..:n::R Of CRI7IC.\L l!::l!S A::D P?.!!CO:lT CQ:T!t.\CT.'ll 

100 pcrcont contracted - - 34 

75-99 porcont contrac~d - 4 

~74 percont contracted - 7 

25-49 percent contracted - 4 

1-24 pcrcont controct.od - 1 

!lone contracted - - - - - 10 

100 per cent contr3ctod - - 20 

75- 99 percent cont racted - 6 

50-74 percent contracted - "0 

25-49 pcr cont contracted - 16 

1-24 porcont contracted - 6 

llono contracted - - - - - - 3 

ThJ'\1 l~rch 31, 191.1 

llllmber of I tems 

Th.ru .\pr lt 8, 1941 

Numbor of I t .., 

~#A 
!Wffff~ 

IWaJ 
~ 
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• 
UEDICAL DllPAR1l!EiiT - 0&-IVi:RY S'I'ATUS Of CRI1'IC!.L Mm SSL'lCTED IT<lJS - APRIL 8 , 191.1 

Source of Inforl':lation: Hedienl Oepn.rtr:'lent Procu.re:nent Procross Reports 

NWB!lll 0!' I'm.!S BEHIND , Oll, AND AHEAD or SCHilDULB 

CRITICAL IT'l!S 
tnru ~arcn Jl, 1941 

S!lLECT~D IT::J.:S 
t ' ru April 8, 1941 

17 

De lUnd 
Schedulo 

On 
Schedulo 

29 

Ahead of 
Schodulo 

Behind 
Schedul e 

~edical Dopart.nont 
45 

25 

On 
Scnodulo 

17 

Ahoad of 
Schedule 
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• 
l:!IDI CAL DEPARTI.!EIIT - S!lWCTI:D !TEllS DEIITI:D SCHilDIJLE - APRIL 8, 1941 

Source of Information: Hcdical Department Procul'omont Pl'Ogress Re;>or ts 

I ter.o 

Needle, 
Needle , 
Needle, 
Needl e , 
Sheet 

catgut, size 4, ~-circle 100 
intest . size 3, ~-circle 100 
re~., size 14, 3/B- ei rele 100 
reg. , size 18, 3/8- eirele 100 

Gauze 1 plain, 25 yards 
Needle, l'Of.., size 20,3/8-eirele 
Gauze, plain, 100 yal'do 
Basic i nstrument sot casa,e~pty 

Needle , reg., size 12,3)8-circle 
Needle , ree ., size 10 , -curved 
l~eedlc , rog . ' si ze a, .3 8- circle 
Litter , nluminu~ pole 
Uattress , cotton 
?l aster, adhesive , 1 •• 
Splint set case , empty 
Bed, folding 
Bed 1 adjustable 
Cotton, absorbent, roll 
}~eedle , intest . size 1! ", str. 
Pajama trousers , summer 
Dre soi~ , first aid , sr.oall 
Ether, (!or anesthesia) 
Bandaeo , eauzo, roller , 4" 
Needle , eye, size l , ~-circle 
Bnndaoo, gauzo, roller, 2" 
Dandago, saute , compressed , 311 

llocdlo , abdominnl,2-'7/8" etr . 
PaJama coat , summer 

53 
51 
43 
41 
41 
36 
35 
35 
23 
20 
13 
10 
10 
9 
8 
8 
7 
7 
6 
6 
6 
5 
5 
3 
3 

0 

Uedical Department 
46 

Percent behind schedule 
20 0 60 80 100 
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TEXT SUlJ!U\RY - Cl!El.IICAL WARFARE SJ!liVICE - APIUL 18, 1941 

Source or In!o:roo.tion: Reports r eceived from t.hc Chemical i7artare Service 

1 . The Chcmic:al llsrfa.ro Servteo contintJ.os t.o repor t. favorable progroe~ or deliver ies 
of tho major critical Chemical Warfare ite~.s during the week endod April U , 1941. 

2 . The informat.ion contained within this report repre~ents a consolidation of the 
1940 and 1941 proeureoont proeram• oo thnt all figureo ~re accuculative t ot al• of 
progrD.r.l.5, items under contract. , it..etr.S delivered and percentage ot program actually 
deli vc.rcd as of the dn.to of this r(lport. Thue 1 when the term "progro.mt' is used in 
t his r·eport it oeans the combined proeurament. programs ot 191,0 and 1941. 

Service Gas WQsks 

J, The program calls for 1, 879 , 781 Service G.:\ll 1lAsks, All these item.! are now 
undc.r contract and 1 , 338, 022 Servi.co Gas 1.14)sks havo bocn delivered . This figure 
repr esents 71 percent of the total progr~~. The weekly deliveries or this item amount 
to 76,393 mooks , Thio figure represonts an increase of approximately 5 percent above 
the deliveries reported last week. 

Diophrl!llm Cas Masks 

4, The program for the Diaphragm Cas Masks amounts to 920,153 ond tho contracts 
have already been placed for the assembly of these i tems. Up to the date of thio 
report )05,)44 mask5 have been delivered. This figure represents 33 percent 01 the 
total pr ogrnm. There were 74, 800 D1a~1ragm Gac uasks delivered during the week and 
this number reprcsent1 an approximato increase of 22 percent above the dclivcril~ 
reported during the ~ravious week . 

Optical Gao ~aoks 

5, Tho program on the Optical Ca.s Masks is U7,12J, Cont ract• have b""n placed 
for all these masks tm.d up to tbe present tiCIO 500 hnve been deliver ed 'Kbich repre&onte 
• 4 percent o! the entire prog.ram. There were no Optical Gas l!asks deli verad durir:tg 
the week . 

Training Gas !Jasko 

6. The Training Cas Maok, while not conoidered a critical item, is placed i n tho 
category of an essential item. The pr ogram for this particular type or Q88k amounts 
to 1,808, )04. All thGsc masks are now under contract and 9)0,617 hAve been delivered 
up to the present time. Thia figure repro"cnt• 51 parcont of the total program. 
The.re was a total or 127,789 masks delivared during th(l woek. Thia figul"e r·epresents 
an increase or approximately l) percent abovo lnst week ' s delivaries . 

Che.cical t'ta.rfare Servic::e 
1.7 
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Extra Gaa ~sk Canisters 

7 . Additional Gas !Jask Canisters are required for r eplncement purposes and aa a 
general rule there should be one canister in reserve for every two gas masks. The 
program for Service Gas l.lask Canisters amounts to 927,061 and it is noted t hst all 
these canieters are under contract and up to t he present time 167,528 have been 
delivered . This f igure represents 18 percent of the tot al program. During the week 
15, 320 canisters hnve been received while l ast week no deli veries were r eported. 

There are 448,600 Diaphragm Gas !.!ask Canisters on the program and t hese items 
are under contr act. Some 78, 521 canisters hnve been delivered to date and t his ficure 
represents 18 percent of the pr ogrnm. Durinc t he week no deliveries have been reported. 

The program for Opticnl Gas Uask Cnnisters nmount s to 19, 417 canisters. This 
amount is under contrnct . None of these canister s has been delivered up to the 
present time. 

l.lustard Gas (HS ) 

8. The prograo calls for 2,630 t ons of l.!ustard Gae and this quantity is under 
contract . Up to the present time there has been 1, 718 t ons delivered which f igure 
repr esents 65 percent of t he program, During the week s ome 85 tons have been delivered. 
This i s nn increase of 90 percent above t he dell very figures of t he provious week. 

There are 89 tons of CNB Irritnnt Gas on the progr am which amount is ell under 
contract and up to the present t i .me 83 tons have been delivered. This f i gure r epre­
sents 93 percent of the total progr am. The deliveries this week amount ed t o 7~ tons, 
while no deliveries were reported the previous week . 

The program calls for 11,030 D. M. I r ritant Candles which amount i s unde r 
contract and 500 of thes e candles have been delivered. This figure repreoents a;-proxi­
mately 5 percent of the total number under contract . 

White Phosphorus 

9 . The program calls f or 3,034 tons of 1fnHe Phosphorus. This quantity is all 
under contract at the pr esent time and sorae 500 pou."lds hnve been delivered, In this 
particular case Edgewood Arsenal has not called for deli varies of t his element becauoe 
of the lack of proper storage facilities. It io understood that tho necessary s t orage 
pita are under construction and will be co~leted on or before June 30, 1941. The 
lack o! \fhite Phosphorus in no way interferes wit h tho present !illi.ng program becauee 
the Ordnance Department lwl not auppllod the Chemical \Var!are Service with t he necessary 
shell bodies for tilling. This item cnn be obtained on ahort notice and without 
difficulty. 

Imprognite 

10. I mpregnite is a chemical coopound uoed for the impregnati on of clothing and 
shoea t o oal<e t hem ir.lpervious to vesicant gases . There are t wo apecitic types of 
impregnito; one known as Impregnit e I which is usod for impregnating clot hing and the 
other Impregnite L!I which is used for tho impregnation of oheeo. 

Chemical '1/arfare Service 
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• 
loprognite (Cont •d) 

The progrruu calls for 1, 712 tons of l mpragnite I which amount is ell under 
contract and up t o the present time 215 tons have been delivered. This figure 
represents 1) per cent of the total program. 

The tonnage of Iopregnite MI r equir ed under the program amounts to 2, )17 but 
only 40 tons of this amount are under contract because of certain difficulties which 
have risen in the change of packing specifications. This item wao originally required 
in bulk packing but the new specifications r equire deliveries in small 8 ounce tubes, 
New proposals have already been sent out for the purchase of t he balance of lmpregnite 
l.!I. 

Ther e ar e four manufacturing plants undor con•truction for t he production of 
lmpregnito I and their cocbined capacity will be equivalent to approximately 20 tons 
per day. Those plants are expected t o be in operation by August 1, 1941. 

The !laY'/ Department has placed orders with the Chemical War fare Service for 
tho necessary impregnite to be used on naval clothing. 

Cas lJask Repair Kits 

11. To pr ovide for tho proper maintenance of Service Gas lJasks there are 2 
important types of Cas lJask Repair Kits ; one kho>m ''" the Regimental Repair Kit and 
tho other , tho Company Repair Kit . Tho Regimental Repair Kit costs approximately 
$105 each, while the Company Repair !<it costs approximately 50 cents . 

Thera are aimilo.r typos or ropair kits used f or tho maintenance of Training 
Uasks but t hese partioulnr kits are some~hat less expensive than t he service kits. 

Tho program for tho Regimental Repair Kit calls !or 2,971 units. This amount 
i s now under contract and 781 unit s have been delivered up to the present time , This 
figure represents 26 percent of the total program, 

The program f or the Company Service Repair Kits amounts to 59,209. This 
quantity has been delivered and the contract i s now conpleted. The progr~~ for 
Company Training Repair Kits amounted to )84,083 units. These ite""' have been delivered 
and thus the contract is completed, 

Tho progr= for tho Regiml!lntal Training Repair Kito amounted to 3, 965 units, 
This amount is now under contract nnd 213 have been delivered up t o the present time . 
This figuro represents S porcent of tho total progr~~ for this item. 

Decontaminating Equipment 

12. There are two typos of Decont<U:Iinnting Equipment ; one known as the 3 gallon 
pressure typo 3nd the ot her, tho 1~ quart size. Tho present program cells for 
50,420 units of the J gallon typo and 44,4o6 have been delivered. This figure 
represents 88 percent of the program. 

There have been 7,474 units of tho 1~ quart typo of Decontaoinating Equipment 
delivered . This nmount represents tho coop1otion of the program for this particular 
item. 

Chemical rlarfnre Service 
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1). r;.t' rro:;ra..m e;~.lls f or 546 Port.nble Che:nical Cylinder~ , which nmou:'lt.. ics un~I~Jr 
contr.tet , and 500 of t.ho.se cylinder s were delivarod t.o Ed.~\Jt'lood ,\ r-saru.t during the 
f.'\'\G t two week e. The::.e 500 cylindttr s ha.•1a all boon rejected b:: t he Inspection Uivi sV)t1 
Jlt I:.:dz~wcod .• r scnnl anrl H d.otniled repor t. 'l'ti 11 be subrnlt ted as ooon :u; it. .i.u r oc<! I v~d 
t'r u: .. t.!.t. \!hlJ:UcaL .lnr ra.ro Service . 

Chenical :.:ort.~ !';hclt.n 

lt.. ·rho scening: lnck of pl•oduct l ve i'\ct.i vi ty on Che::"dca.l l.!ort.nr Shells i.s duo to 
t.:.o lu.·: J·r i .-.L·l t j' placed Uy thu Gener al Sta..ff on the 4 . 211 Chomlcal l.!ort8rS . r haro 
h . ... e be<O"n cer t..Biu difriculties i n obt.ni:nins t.hc ncc:osnhry machine tool s for t.he 
: .• :mu!nctur B of ChcJrd.Ct.tl !-~orta.r Shells . rhe current. pr ogr am calls f or 60//00 4 .2" 
Che·td.;a.l 3hells ot which 18, 900 have been r eleased by t.hc Ger,oral St.u!£ and a rt: no" 
w1.der co.f. .. t'act . 

Li vons Projector Shells 

1,5 . r:1u prouram £o1· Live.,a Projector Shells nmountta to ) , 54B units . 'Chis at:10unt 
~~ cn.lt-J• cor.t.ro.c t but no dellverien have been made up to thll present t ice . L.tvcne 
Pt'O~t!<'tor ~hftll:s are obt ained by interbra.nch proeuro~nt t hrough t he Ordr.31lec 
)Fp:l.l'tJ:10n~ but t ho Che:lltcl\1 .lorftlrc so-r vice haa not been oblc t() s ecure fro..'i'i th6 
C'f'dnllncc :Jep:art.~nt ,,_ sol•e.dulo or deliveries on these !!hell 'oodl.os . 

Wobilc ~ield l~bor~t.orio~ 

16. .• eo:1t.r.1c t h .. lD been placed for 8 F1otd l./tborn.t orioa but. there hcs been nc 
d~liver~· up to t.hc pr oaent tirte . Thi.; item do~s not prescn~ an;,• serious probl eo 
~c.:.use t.he t",'\ j o r itomn of O.:'Juipoont. Cor t hese l:;;bora t or ie!l have \'\ae:'l pr ocured .:md 
.'U'O .:i\ailable; hr.rt:ever, t.hor~ nrc c fe'fl smnll i t em!! which IU'e di f ricuJt to obt,nin ~ut. 
it is oxpcctcd t h3.t. t ho contract tor the cotli)leted l o.bor.:ttorio$ td ll bo <:OI!I!Jl t!:t.~d by 
..!u i D :J01 l J.U . 

Al.rplMe Chcr.!l.cal. Sprar Tank• 

1"/ . 'rho pr ..>eurooont. pr .>zrar.n <:nll:\ for th~ t.'\UHUfact urt of J , 6k#.; .\ i r plt.."'tC ::;•ltW.iC(!l 
S#'}r2.:' ": m'ca b\.lt. t..his it...,•:. has been t.ompol'llril...Y held up pond1r1.; t.h~ ~·avial.on of 
r"':OCCifi.c~.t.J ont . It is not. expo~ t ed t hut. t ho delivertoo of t.hose Aurorw.ut.ic~ ChCJ!J.l : .l 
:. , ... y ? ·.k• ldll l;e m:..de P"ior to J uno )0, 191.1. 

lfor oo Cas J.:.ask:s 

1!~. r:.c ,.ror!uot.irm vf florae Gas Ma3k3 hn.s Locn hold up indori.nJ.t.uly bccutwo il.. 
.l '1,. r.::. t,.l.•.t. tho.J Cuncroll S t.u!f i:s lldVc t· .. o in its COtHJidct·~t.iOl) o r t he J"-.l.l'r .• d'".:.u:t.ul '& o r 
•hur.e o :r;ks . 

ChoJ:dc~ ..... t·:~'\n: .... c:rvi ce 
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I'ERCEm'AGE PROCRESS a> DELIVERIES OF IIAJOO 

CIIEIIICAL WARP ARE I TEllS YOR FISCAL YURS 1940-l,.l 

Source ot lntorM~ioru Chud.cal Warfare Soi"Yice 

Y&eke, , .. , oervioe 

Y&eke. ,.. • cliaphrap 

Y&eke, sae, optical 

Y&eko, su, train1nl 

Caniotero, oorvioo 

Caniotero, cliaphrop 

Caniotore, optical 

Irritant candleo, O,U, 

Irritant , .. (tocw ) 

1'0'1' AL PRCG!Ull 

-$///~ 
Sl% 
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PI!RCEIITAGE PRCCRESS Cl' DEIJVERlES Cl' IIAJal 
CHDIICA.L WARFARE !TEllS FOR FISCAL YEARS 1940-41 

Source ot Intormatioru Chemical Warfare Service 

Shells, C.ll. 

Shells, L,P, 

Impregnit e I 

Gas, ala.raa 

COilJP8lV, gao IIUk 
repal.r kite ••Mioe 

RegU.ntal1 gao IIUk 
repair 1<1 to 1errico 

DeeoQtaminttin& equip. 
\) gal) 

Capoulea, C.N. 

TOI'AL PR<XJRAII 

o:t 10 20 

• DeliYored 

) 0 50 

~ Under 
~contract 
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TKXT SUl.llWlY - COAST ARTillERY CCIU'S - PROCUR!JoiE!iT PROCR!SS Tl!ROUOJ! APRIL 151 l94l 

Source of Infonnationa Ofl'ice , Chief of Coast Ar4llery 

CONTROL PANELS 1 M-J 

Thfl procurement of the control panels f or the mine f ield groups ie 
progresaing ahead of schedule. on Apr il 1$, J4 were aehodulcd and 
69 were delivered, Doliveries now are ? more than tbe s chedule 
for ~prll )0 and 50 percent of the totru. program of 1)8, 

The diegran: on t he .foll<ming page shows the d.istrlbution by 
locations and the ~cheduled dat es of completion. 

SUB!.!ARIIIE I!INE CABLS BllHlriD SOHE!lliLS 

Thia item is beinc procured for the Coast Artillery by the Signal 
Corps . Compl ete delivery of the 1941 progrm of ) 16101000 feet '"'" 
due by l!crch )l, »urine the past week 409,000 foot were delivered 
bringing t he total to 2,124,)00 foot , or 59 porcont or tho program. 

TA3UUR SUI!I!ARY - COAST ARTILLERY CORPS - PROCU1IDJENT PROGRESS TrlWUOH APRIL 15 1 1941 

Source of Infonnation a Office, Chief of Coast Artillery 
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S!!l!I!ARI - CCI.ST ARI'lLLERY CCRl'S - I'P.CCI.'llU,'Z::r Tii!COOI! - · J L 151 1941 

Source of Intomation: Office of t~e Chief of Cooot 1.rtille17 
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The ballia for ccx:tputi"': requil'8lller.ts /or IIIAllY articles to be procured 1s tho e sti­
r.3tod &!'1ll)' strength by months, Tne data rrom July, 1940 throueh June, 191.1 are shown 
tn the dtagr~ and table. The fisures subsequent to ~arch Jl are of necessit y only 
approximations and a.re subject to chance. Thoy refer to enlisted stren,thas of the ond 
of eo.ch month, 

Sou reo of Wormation: Statistic• Branch, General Staff - April 18, 1941 

ARMY ENLISTED STRENGTH 
1,&00.000 

v· 
~ 

v v 
v 

1,000/JOO 

500,000 

v ~ - li 1941 

I 0 
JUL NJG ~ OCT._ CC: .JAN rm MAR Al'fl 

~onth Total 

July, 1940 268, 91.1 
Aug. )02,968 
Sept. 405 ,1.1.1 
Oct . 480, 852 
t\ov , 542,704 
Dec. 5?0, 62? 
Jan, 191.1 693,5?8 
Fob. 870,265 
liar. l,06S,455 
Apr . 1, 225,042 
!lay 1, 298,842 
June 1, 1.10, 56? 
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PRIC&S 

L!arket prices or the 28 l>uic co:l.110<11~1ee continued the s t eady advance or the pae~ 2t conths. The index reached o new hich or 1)8,5 percent of t he August, 19J9 level and 
eased off ~ lJ? , 7 at the cl ose or the week. !'or the f irst time i n several weeks pric•s 
of dornes~ic ncricul tur al comodities dcclinod slightly, A.".O"I! r aw indust r i al coModities 
price increaaos \Jere ohovm !or rubber, burlap, and t in. 
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TEXT SUI.cLARY - EM'l'ORIAL COJ.!!IDVT - Tallied fl'<lll a un.UoriA list of leading papera 
ln c i ties of the l~ Feder al Reserve Dis tricts, by weeks enaed each Wednesday, 

Source of Info, • Dtp':.. Research & Econoal.cs - Clevela.~d Trust Co, Aprl.l 23, 1941 

<:venu in tho lledi terranean appear t.o be streng\nening still rurtntr 
the col:l.llo!nt.at.ors• auppon of the policy of aio t.o Britain, Tltere nave been 
renewed demmda for apeed in producing the caterials for aid, and the a\11>­
st.antJ.al riat in crit.icisrt of detenae progress wllich has taktn plaee this 
11eek appears t.o be in l arge part duo t.o the conviction that '"""'dine Gid 
on a large scale is absolutely essential. 

Convoying has not as l!llln:Y proponents as aio ohort ol convoying. 
Nevertheless 1 aovoeacy of convoying 1a conaicterably more forcaful than H 
was a oon th ago, and the nwuber of' support ers appears t.o be increasing. 
Tne geographical aroas which favor convoying correSp<>nd t.o the areas which 
supported H R 1??6 in the early sl4gts of t he debate. They are t he Eest 
Coast, the ll'eH Coast, ports of t.ilo lliddle /lost anu South , witt& the 'Ilea~ 
and S<>ut.hwen lagging behind. 

Price control ts regarded aa a neeosNJ")' part of the aetense effort, 
bu~ His believed tllat production coats, and in p«.r t.icular, ,...es, 5hould 
be given Ml consideration in any price l'1Jcin& polic!'• Tne belie! ia wid ... 
spreaa t..Ut. wapa have been rising too f-ast for the ,.;ood of the ICOllO:f\Y . 

No d1aseMing voice has been ralaeu againn hi&her trutes, t.ho"'h 
there has bean disagreement as to the ~othod of t heir application. There 
is general 1ns1 a tonce that higher t.aXU llhoul<J be acco,.poniecl b)' ueeided 
cu~s in non-de1'en~e Oovemment sponUing. 

TADUUR StllC.IJJtr 
AID FOR i3niTAlN Tallies GE:IER.U. CiUTICIS!J 

For convoying 8 Dt;>to of Labor 2 
ASk Congress S Oovt. labor policy U 
A gains; convoying l Jun. Dop. labor policy 2 
B' s eonv. aethods poor J oovt. econol1ie policy 7 
U s N leeks convoy guns l Lack o! price policy 2 
Sand more s hips 2 Priori Uea polioy lack l 
Approval Greenld. bases J Aid too alow ll 
All possible aid 15 Too nuch aid 5 

!X:ONOJ.IICS, Ill !'LA TlOII 
In!laUon threatens 4 
Danger fro~ wag• r1sts ? 
?re:sen t prices good 2 
Fbr price control ? 
Fbr pric.,..wage control l4 
Against price control 1 
Steel price t.oo lo>~ S 
Approval of steel price 2 
Higher taxes lJ 
Cut Oovt, spending 12 
Treasury iuuee l 
Coal different.ial 2 

Produc Uon t.oo elow 10 
Short o! training eqpt. ll 
!lecllanited eqpt. lack 5 
Short or tanka J 
Ant1-oircratt. gun lack l 
Nayy ceneoratll.p ;»or 4 
Poor organhat.ion 9 

GDIERAL COIUEIIDI. TIOil 
TRDVO TOIYARD IVAR 
OllOANIZA TION PllOULE!JS 
LACK OF' F'ACTS 
UATERI.U SHORTAGES 
UISCELLANmUS 

7 
19 
17 
7 
2 
? 

Editorial Cowunt 
) 

HOUIIS, YoAG!lS, LABOt! 
S~riKea auat atop ll 
Coal strike 11\LSt. at.op 10 
Violenc• 11ust at.op J 
Leadarotll.p t.o blame 2 
Foreign agents t.o blalle 2 
co ..... uni. ts to blatUI l 
SHun ~ion improving l 
51 t ua t ion uever ae riout 2 
Approval Ford peace l 
Approval 1 teel peac• J 
Wao:•• riaing t oo faat J 
Raiaea too fleneral J 
l)Uona are pi"'ti tearin& 4 
lhion !ua t.oo hillll 2 
For eont.I'Ol or uniooa 2 
Reviae wagner Act 1 
For •cooling otf• law 4 
Against. anti-atrike law J 
Some retor11s must g0 2 
Again at Vinson Bill l 
For arbitration l 
Skilled labor lack 2 
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EDITORIAL C(]QIENT ON PROORESS OF PREPAREDNESS - Tallied f rom a uniform list of papers 
in large c ities of the l2 Federal Ruerve D1atr1eta by weeks ended each Wednesday. 

Source of Information o Department of Research and Economics - Cleveland Trust Compaey 

Hours, Wages , lAbor Problem:~ .Ud for lil:>gland 
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COM:Jll'I.!Fm'S FOR l!U~'ITIOm liND FACIUTI ES 

The '.'iar Depart...ent has pl aced 59. 3 percent of approximately el even billion 
dollars wor th of bU$iness , 

Source of Infomationo 11eekly Progress Report, oosw, April 24, 1941 

Percent 
AVA!l.Alll.E FOR l!UNITIOJIS AriD FACIUTIES obligated 

to Apr . 23 

AIR CORPS S3t7l?15191528 58.0 

ORD. DEPT. $2174116591091 aL n .a 

Q.u.c. $2,596,)42,802 49.0 

FAC , FOR EXP. PI l$1,464,286,000 121 52.1 

SIG, CORPS D $226,382,956 !I ?2.) 

CORPS OF ENG. 0 $ 95,198,691 y r3 oS 

CHEM. ViAR. SER . 0 $ 50,?59,146 88,0 

UED. DEPT. ~ $ 42,851,671 95.1. 

c. A. C. I $ 1,593,889 y ?5.9 

TOTAL $10,936,593,774 59.3 

!I NOTEt Tentative 

'E) NOTE: The aboreviation FAC . for EXP. r efers to lie11 Facilities for Expeliiting 
Production . 

sJ NOTE• Specific appr opr iation, additional funds •Kill be furnished from Navy and 
s .A.s. 

Comni tments 
5 
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• • 
PROORAU OF FACILITI ES FOR ElCPi:lliTHIG PRODUCTION - APRIL 12 , 1941 

Source of Information: Construc tion Division Report, April 12, 1941 

$945,002, .310 a 

Available 

$945,002,310 !I 

Recommended 
(162 projects) 

$889,056,568 
8848. 309 ?59-

$215,014,300 

Approved Cont r acted tor 
(15? projects ) (154 projects) 

Est. Compl ete 

y Includes Expediting Pr oduc tion Appropriation of $?03,000,000; llilltary Appropria­
tion Act 1941 of $44,275,000; Ordnance Service and Supply Sl82,227,310; Chemico.l 
\farf a.re Service $500,000, and !lavy Depart.!ent $1.5,000,000; excludes Fifth Sup­
plemento.l National Defense Act of $76112.!36,000, 

Expediting Produc t ion 
6 



• • 
'!'SXT SUl.!l!A!lY - ORDl!ANCE DEPART!.!ENT - APniL 26 , 1941 

Source of Infomation: OrdnAnce Departcent; 0 . U. s. 1'1 .; and Bureau of Ord, 1 Navy Dept . 

S!JALL AR!JS ALlMUNITION 
Deliveries increased to 48,353,000 rounds of caliber ,JO and to 4,59? , 000 

r ounds of caliber . 50 in L!arch, but were nevertheless sharply below monthly expenditure 
requirements of the ArmY Protective Mobilization Plan, Fiscnl Yenr 1942 and t he Navy 
ma.x1mum effort . L!arch production represented gains of 4 times and 3 times the output 
of cali ber ,JO and caliber .50 cart ridges, respect i vely, in Augus t, 1940, but ~as less 
than ono-t ,enth the projected requirements for caliber .JO and under one- fortieth of 
those for caliber . 50 cartridg.cs. 

Deliveries are tentat ively scheduled to increa3e to 92,800,000 rounds of cali­
ber .30 and to 16,700,000 rounds of caliber . 50 i n Dececber, 1941, wit h the new St. 
Louis and Lake City plants expected to start in June. No schedule has yet been r eceived 
for the new Denver plant , construction of which is jus t beginning . 

Procurement of caliber .30 cartridge s was authorized to be increased by 
654,225, 000 rounds, or J4." of the existina progr am, by the F'ifth Suppl emental appropria­
tion and an additi onal J00,0001 000 rounds are to be bought under t he Defense Aid Act . 
No additional caliber . 50 car t r idges are to be bought from t he Fifth Supplenental funds 
but 511 800,000 rounds are a uthorized to be purchased under Defense Aid. 

REQ!IIRE!lENTS 
Total requireoents of caliber ,JO cartri dges for the P.M.P. F. Y. 1942 show an 

incr ease of 57% over those for 2,000,000 men in t ho ~\u1itions Program of June JO, 1940, 
wi th a ~harp reducti on in ball cartridges more than offset by an i ncrease i n the armor 
piercing type . Likewise, requirements f or caliber .50 cartridges are 204,1 larger, 
principally because of the increased need for armor pi ercing cartridges. The greater 
part of caliber ,JO requirecents are t he ball type for ground t roops whereas hnlf of 
the caliber . 50 cartridges are the armor pierci "': type for the Air Corps. 

llonthl y expenditure requirements i ndicate that the armor pier cing cartridge i s 
the principal type t o be used by Air Corps, gr ound and Navy t r oops, when adequate pro­
duction faciliti es are available. The lack of adequate production facilities for arwor 
piercing cartridges has affected the procurement program. Existing and planned plants 
have more t han sufficient ca~city to meet t he need for the ball type. These facilities 
are expected to be adequate to supply 74,'(, of oonth1y requirements of the Army and Navy 
for caliber .JO, but only J-2% of caliber . 50 arnr:nmition. 

The hardened maneanese mol ybdenun steel core of the armor pier cina cartr idge, 
which 1s to replace the present chrome tunas t en steel core, is more difficult to pro­
duce than t he lead antimo!VCOre of the ball type , and i s es timated to cost from 40 to 
50% more. 

The limited amount of small arms ammuniti on available for distribution prior 
to November, 1941, has necessitated a or~-third reduction i n the t r ainine al lowances 
for both the Army and the Navy during the 1941 calendar year . 

Ordnance 
7 
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• • 
PROOR£SS OF ORDNANCE DELIVERIES - IIARCH 31, 1941 

Source ot ln!onoation: Off i ce Asa~. Chief, Ind. Service, Ord, Dept,(Produe~ion) 

Ahead 
ot 

Schedule 

On 
Schedule 

Behind 
Schedule 

Not Scheduled 
Or 

Not Due 

125 

1940 

Equipment - Critical Itc""' 

125 

1941 

Ordnonco 
8 

1941 

125 

1941 



• 
MEW 

• • 
TABUW SLu.:A.IY - O!m:.UICE - ESl'IPl:l::<": ]';l()C'Jld!l$ll'l' - L:.\RCR .)1, 19Q. 

Source of Information: Office Aost.. Chio!, Ind. Service, Ore!. Oept.. (Produetion) 

Urcra.J'~ Arm&J:>ent 
lfach1lle gun, ca1 . 30 
l!achine gun, cal.SO 
nun, 20tc, aut..omatic 
Oun, .)?bm, automatic 

Cosb& ~ Vehicloo 
Tank, light 
Tank, mediwn 
Scout. car 
Personnel carrier, 8-;2n 
Per1onnel carrier, 1.)-::an 
U..chi.ne &'1'11 ca1,30, (Var , ) 
!~chine eun, ca1.50, (H ,B, ) 
Subolchine gun, cal. 45 
Gun, :l7tn, t.&nk 
Gun, 75:n, tonk 

An tiaircraft 
oun, )" 
Gun, 90tc 
Gun, 37tn 
ll!lchino cun, cal.50, (w.c,) 

.truuerz 
HOWitzer, 75cn 
Howl. t:er 1 lOSa:a 
Oun, 155m 
~odornization - H.S. 
Carr1a;e, 75mo CUD 
carru.;;e, l 551S1 hcmi t.ar 
carriage. l 55J:D gun 

rnrant.ry Arma:r.ent 
Ri!le , cal,JO, Ill 
l!aci'llne cun, cal.)01 (Var. ) 
U&chine gun, cal . ;o, (H.B.) 
Gun, ),..., M titonl< 
l!ortar , 6<k:r.l 

roto.l 

42,648 
1~,173 

2, 489 
1,188 

) , 488 
2 , 496 
2,7)3 
5,1..1.5 
4, )02 

37,1..6oa_/ 
8,,025!/ 

)2 ,062 
6,040 
2,51.3 

152 
1 , 20) 
3, 195 

10,945 

958 
2, 728 

)92 

1, ))0 
1,1..)6 

81.? 

)8,272 
90, 533 
1,989 
1, 188 

3, 452 
2,496 
2,?01 
~. 445 
4,)02 

"·--=.! 

ll8 
1, 20) 
3,133 

10, ).)) 

892 
2, 72'.1 

392 

1,)30 
1 ,1,.)6 

81.7 

no~ 

Fisur•• include Anooodnt Cor Caobat Vehicles . 
Deliver ed thru Apri l 15. 

• Par~ly tentative, 

Ordnance 
9 

tllru 
llarch 31 t~acted llled !Mo ere<! 

442,1 
JJp 

2, 21..1.~ 
0 
0 
!I 

7 ,81.-r 
659 

1 

35 
0 

275 
~6 

65 
0 
~ 

381. 
585p 
62 

67 
7~ 

100 
90 

100 
100 
100 
100 
91 
99 

100 
100 
99 

100 

100 
100 
100 

.31 

100 
100 . 
100 

100 
100 
77 

100 
100 
99 

100 
91 
99• 

100* 
100* 
99 

100 

100 
100* 
100 
31• 

lO()oo 

100* 
100 

100* 
100 
77 

11,1 

'" 0 
0 

0 
!I 
!I 

l8 
ll 

0 

2.) 
0 
8 
l 

6 
0 
2 

27 
)4" 
7 

2) 
0 
9 
l 

1~ 
22b_/ 
s~ 
6 
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• 
• • 

Tlll11JJ! str~ - O!I!X:.VICE - .ll!lllh1Tl011 PF.OCIJ:.EI.lJ,"'i' - 1.!.\RCH ;ll , 1941 

Source of Infornatlon r Office Aso~. Chief, Ird . 5orv1ce , Ord . Copt,(Productlon) 

:tmo 

Aircraft & ~Totechnico 
Bomb 1 tr ":1 • 1 2ofl 
Bomb, dC"lo. ,lOO#,JOOJli,S009 
Bocl>, de:":IO., lOOQ!I 
Bocb, R & a, 301, lOQI 
Shot & shell, 2Cb:J 
Shell, H.&., J?rm 
F1areo 
Si £PolO ...... 

r~ . 
H.E. 

Shell , 90tc, H. E. 

Artille!:l 
Shell, H, E, , • c , 75m iUI\ 
Shell, ' & •• 75= cun 
ZheU, :-.P. , 75= cun 
Shell, H,E. , 751:2:1 how, 
Shel l , H, &. , lOS~ how, 
Shell, II .E. , l5Sn~:~ nun, ta. 
c~~ge, prop. , 155mD gun 
Shell, H, E. , 15$=0 bow, 
Shell, c & a, 155= how, 
Cbar&e , prop. , lSS"" how, 
Pril:er, 21 sr. 
Fuzes ( All) 

War~~ 
CartridGe , col, JO 
Linlcs , ..,t, belt, col.)O 
CartridGe , col . 4S 
Cartri dGe, eol.SO 
tir~s, mot, belt, cal. SO 
Shot lc oholl, ) 7= 
Shell, H.£ ., 6CDa 
:;hell, H.E. , 81= 
Shell, SI*)J.:e , 8l.t:n 
Oronade , H.E. , trag, 
Sig=l , uround 
ll!ne, antii.Ank 

• Partl 7 tentative , 
~ n.livered thru April lS. 

Procureocnt procrar:r 

Total - .. 
1,719 
1,529 

15 
J48 

20,500 
1,891 

07) 
2,057 

ll,786 
2, 2ll 
3,031 

1, )72 
1,104 
2,752 
4, 279 

10, 422 
401 
41.6 

4, 294 
1,2)5 
5, 75) 
6,65) 
9,924 

2, SS1, 692 
943,322 
)07, )06 
668, 568 

2,o86,4S2 
26,688 
8,862 
2,965 

35) 
1 , 561 
3, 215 
2,050 

= -1,719 
1, 529 

15 
348 

20, 500 
1,891 

07) 
<,057 

ll,786 
2,2ll 
) ,0)1 

1, )72 
1,104 
2,752 
4, 279 

10,422 
401 
41.6 

4,294 
1,2)5 
s , 753 
6,65) 
9,924 

2,447,677 
918, 112 
286,61.4 
618, 142 

2,052, ))4 
26,680 
8,862 
2,965 

353 
1,561 
) , 215 
2, 050 

Ordmmce 
10 

Oelivercd 
t.hru 

ltarch 31 
T>ots:.·m 

0 
10 

2 
) 
0 
0 

104 
299 

0 
~ 
0 

0 
2 
0 

206 
57 
0 

6S 
0 

17) 
603 
299 

2,839 

260,582,1 
68,a,& 
49,071 
)) ,91311' 
<7,208 

J2 
18 
28 

0 
0 

106 
0 

Per·cent of total proeram 
con-

tracl.ed 

100 
44 
73 
2l 
0 

59 
29 
<7 

20 
S1 
a 

86 
92 

2 
91 
2) 
59 
93 
52 
.)9 
60 
35 
99 

74 
)8 

100 
100 

)0 
ll 
26 
ll 

6 
100 
51 

2 

:>0~::- Due 
I ue.u v-

ered 

100 0 0 
44 1 1 
73 l) l) 
21 l 1 
0 0 0 

59 0 0 
29 12 l2 
<7 15 15 

20 0 0 
51 3 3 
4l 0 0 

86 0 0 
92 - -

2 0 0 
91 5 5 
2) 1 1 
59 0 0 
93 15 15 
52 0 0 
.)9 14 14 
60 10 10 
)5 4 4 
99 29 29 

74• lo,l lo,l 
)8 7 7 

100 18 17 
100to 6,1 51 

)0 1 1 
ll - -
26 - -
ll 1 1 
6 0 0 

100 0 0 
S1 J 3 
< 0 0 

,'t'Afl~fi:S (.Rl:Qtl 
QIS.Y • .1\R OO"MIIC<T 

4-26-4]. 
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• • 
TAWLAR SUJJlWlY - Oi!DliAl!CE - TACTICAL !!OUIPlfE!IT - APRn. 23 , 1941 

Source or ln!'omatlon: StaUatlco Branch I< ~. Ctnere.l Starr 

tem 
rcrn rnamen 

l.lllohinc gun, cal, :JO, fix.&i'l, 
l~chine gun, cal ,5Q, fix,&i'1, 
Cun, 20nc, autocatic A.C­
Cun, J?mm, autocatic A.C. 

Co;,bat Vehicles 
Tonk, lisht 
Tank, oedl.u::> 
Scout car 
PcrsoMel ea.M"ier, 8 -:lBn 
iaroonnol carrier, 1)-oan 
lJilchine gun, cnl.)Q (Ynr,) 
lJAchino (IUn, cn1,5Q ( li . D. ) 
Submachine gun, eo1.45 
Cun, 37=, tonk 
Gun, 75, , tonk 

Antl«ircraf't 
Vun, )" 
Gun, 90= 
Gun, )7:::D, A.A. 
l!acbine gun, cal.50 (i •• C.) 

Artillery 
Cun, 75mo (H.S.) 
llovtitzer, 75m, field lt pnck 
Howitzer, 105m:n 
Gun, 155= 
Cun, 155~~ (H.S.) 
Howitzer, 155m. ~H.S,) 
UDa9dified ~ other podell 
Gun, 7S=n 
Gun, 155=D 
llowHur, 155:::1 

Infantry Ama::>ent 
Rifle, cal,JO, lll, aeciaut.o. 
l.lllchine sun, cnl,)Q (Yar,) 
l.!Gchino gun, ca1,5Q (II.D. ) 
Gun, 37mm, ontltonk 
IJo r tor, 60mm 
!!ortar 8lr.illl 

Requir~t• 
P. l.l,P, 

F,Y, 1942 

49, 638 
UJ., 997 

2, 775 
3 , 976 

3, 189 
1, 728 
2, 681 
5, 524 
5, 521 

50, 3224../ 
9, 161 

30, 906 
5, 563 
1, 428 

1, 289 
228 

2, 520 
564 
903 

1, 628 

987, 146 
79, 246 
14 ,654 
6, 335 
6, 427 
J 754 

Ordnance 
ll 

Stocke 
1n h4nds or 

Field Service 

8, 472 
4,031 

0 
45 

489 
47 

2, 263 
0 
0 
!I 

329 
I;, 2/;S 

431 
0 

476) 
0) 

269 
829 

m 
161 

0 
4 

144 
1, 0)8 

3,01. 7 
825 

1,061 

154,316 
14,373 
1, 603 

602 
1,502 

701 

Percent ot roquireoent.a 
% 0 20 • • 6o •• 100 

4 
14 
8 
0 

43 --===--71 ,. 
0 
1 

16 
64 ~---

16 
18 
ll 
10 
23 
19 

STATI,TI::S 8l..'CH 
~.~ IXA"IITW·~ 
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AlRCRAFT 11!\l.!AHEIIT - DE!.IVFllY SCI!l::OULES - ORDNANCE DEPJ.!\'1'110lT - AVRIL 1 , 1941 

Source of ln!ormation: Office A .. t , Chief, Ind, Service, Ord Dof'!.,(Production) 

21. ,000 

16, 000 

8, 000 -
I 
J A 

I 

"""· {Tl...,... ... ) 
oa... 9 10 ;.c... a 9 
11£~. 

54 , 000 

36, 000 

18, 000 

J A 

c:uw. lno.J54'UI ..... • 2 -· 2 2 
uc:;. 

s 0 
1940 

l!A~I!ll:E GUN CAL )0 ll2 f'IJW> t. PI nm£ A!Rti!Af'T • • • • • J • 

Dellv red l2, J 

.... ..... .... 

N D J f' 1! 

Require ~"'nLa 
(~-::;:i l.c ::avy ,.,·: 

- t_. ,••' ;/$ 

!- --,....~ 
:.:.::.:..::·;:.') .. 

.. 
.... ··· 

A IJ A J J 
1941 

-s 0 t. 0 

.. .• 

.. · " 

... ;;-:.. """" 
' 

" 

hod'-llod 

J p !I A 

.. · .. . . .. 
,/ 

" 

l! J 

tO 11 II If ll ll 12 
10 U II II fl II ll 12 12 t) 1) l l If 6 17 1) Z fl 2) 2t & 23 

6 0 1 8 ID 12 I) 14 I) I) 9 :l ll 2) Z) J) Z9 ,I 

~IA:HniE GUll CAL, 50 ll2, .;mr:un 

, ¥ 
y )l 

·"· (te 
ecnuea. 
tative), 

:.-· 

/ .. 
;t~ ,•' 

, .·· , 
/ 

.. 
Schodulo lei , 

... ... 
, .. 

~cents " .••• ·l(eq 

Oell cred 5, 9 ~ --.,~ 
-~ •" (An:t & ll3vy) ~ ..... -....... . . . . 

............. ······· 
s 0 II D J F 1,£ A II J J A s 0 N D J p !I A II J 
1940 1941 1942 

• • • } ' } & 
• • • ' } ' 6 1 1 • 10 12 " 19 ll )D f> •• ,, S6 62 .. 

) ) • • } 1 1 9 ID II 1) 16 IS , 26 )D » •o . , 

$TAfl.tliCS ~(:H 

Ordnance OJ~· ... w•~tr 

l2 
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• • 
!lEI\' FACILITIES - P!lOOn!SS AS 01' APRIL 15, 191.1 

Source of InCoruat1on. Ordnance lltp&rtcent 4 Production Branch, 0 . U, ~ . \i, 

Con3 t.ruc w.on 
Facility Percent co~plotod 

~ 0 20 •o :.0 10 
·~ 

General L:otora Cor ;>. 

Sacinaw - tlono roquir od 

Flint - ::one required 

Dayton - None required 

S)'l'&CU30 - !lone requ:l.rod 

Savage Area Compony - llono required 

Colt (llach1ne Gun) - Kone requirod 

Det.roit Ord . Plant 89 

Dioaton & Sons 100 

Ueote Mochi ne eo. - !lone required 

Colt (371:::> Gun) - None requirod 

Bendix AviAtion Cor p . 90 

Planned 

FacUit)' Location (~pecity 
l.lonthly) 

llachir.e !jun 
Deneral l!otort Corp. Sa<:l.Mw, W.ch, 1,680) 

runt, llie:h. 2,100) 
Dayton, Ohio 2,100) 
Syracuse, N. Y. 8/,0) 

S&vace Ami eo. Utica, !l . Y. ) , 200 

Colt Patent f . A. Co. i'..a.rttord , Conn, 3, 800 
.l!!!!!... 
Det roit Ord, Plnnt Dotroit , l.:ich. 100 
AIJJ2r P~!lit fl~~ 
Jia3tcn ll Sono Pdladelphia, ""· 48) '!'OD3 

1~~""' Gun 
lloat.a l.:achino co. ~- HOlllOa tead, Pa. 44/U.o. 
)7"tll Gun 
COlt Patent F.A, Co, Hartford , Conn, 200 
20m Gun 
)!~ndix AviA t ion Corp. Elmira, N. Y. - - 200_ 

• l'lant oquipr.>ent only. 

Equip!:lent 
Percent delivered 

~ 0 

46 

~ 

47 

55 

4;l 

57 

6o 

6o 

55 

45 

-

Es tir.la tod 
Cost 

( thou...nc!a l 

$20,251 

16,717 
4,818 

18,1)1 

1,192 

1,?80 

4,565 

~000 

20 •o 6o 10 ~ 

Es Ur..a ted llonth 
Init1&l Coc;pletion 

Production o! Plant 

(4- 41 
(6-41 
(6-41 
(8-41 
7-1.1 
-

7-1.1 

4-.1.1 

5-1.1 

-
5-41 

.. 
12-.1.1 * • 

• 
9-.1.1 • 
1-42 * 
9-1.1 

4-1.1 

5-1.1• 

J-42 * 
)-41 

- -
STATISTICS CRN01 

0USJ - IWI .IU'.tllll.'DIT 
4-20-41 
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• • 

liEf PACD.ITIES - PROGRESS AS OF J.PRD. 15, 1941 

Souree ot In!on:lat.ion: Ordnance OeP\}rtment. tJ. Production Drnnch , O.U.S.\'1, 

Const.ru.ction 
PacUHy Percent co~pleted 

% 

0 to •• 6? •• '": 
RadCord Ord, \Torks 59 

Indiana Ord, Works 55 

.llaba:M Ord, trorka 0 r:ot. .started 

Knnkakeo Ord, Worko 22 -:loldon Spr1.ns Ord, mea, 18 -Plum Brook Ord, Worke 

8ayt.o1l'n Ord. rlorks 

Uorgantown Ord, ':'lorke 

Ohio River Ord, PlAnt 

T. '1 . A. 

facility 

S~kele3~ Powder 
Tlad!ord Ord. rtorka 
Indiana Ord. \;orks 
Alebar.a Ord, ilorks 
T.li.T. &. D.II.T. 
Knni<Akee ora. llorka 
'.leldon Spring Ord, \'Ilea 
Plu::> llTook Ord. lforko 
to11101 
Bo.ytown Ord. 11orks 

Ord, Worke 
Ohio River Ord, Plant 
T, V, A. 
Mr.>onium Nitrate 
·r.v.A. 

0 lfot started 

JO 

12 ~ 
- tlo report 

- Z:o report 

J'l.Anned 
CapacHy 

LoC<ltion l:onthl,y-Tono 
(~houoends) 

R.odford, Vtl , ) , 8 tons 
(:h.J.rleat.own, Ind. 7.8 ton• 
Childersburg, Ala, 3,8 tona 

Wilmington, I ll, 7,7 tone 
fieldon Spring, !.lo. 3.3 tone 
Sandu•l<y, Ohio 3.1 t.ona 

Baytown, Texas 2, 446 gala, 

l&orgMtown, H. va. 8. 1 tona 
W. Henderson, Ky. 4. 5 tona 
11Usc1e Shoels, Ala, 4, 5 t.one 

Uusc1e Shoals ,Al.A, 9.0 tone 

Ordnance 
l4 

Ecuiment 
Percent delivere<l 

% 

0 tO •• ~ •• ·~ 
47 

52 

0 

28 

5 ~ 
0 

26 

8 • 
- llo report 

- llo report 
I 

Estimllted 
Coot 

I (thousa.~ds' 
GtJ., 100 

91,198 
49, 453 

43,161 
19, 488 
11,831 

11, 987 

16,811 
13,609 
--

6, 500 

Estimated l!onth 
_ ln1tial. 1 Co::tpletion 
Production of PlAnt 

J-41 9-o.1 
5-41 1-42 
5-4' 7-l-2 

5-1.1 12-41 
l0-41 9-41 
ll-41 2-L2 

- 1!-41 

9-41 12-41 
- 8-42 
- 2-l.2 

- 2-L.2 

ST.TISTICS IJWO< 
cus:r - ""' ~n 

4-26-41 



• • 
/:Eil IA~l!.lTre> - PR0Cll£SS AS Cl' Arll!L 15, 19-1 

Source or Intor::l3tion : Ordnance Dep<~rtr.ent t. Pl'O<Iuction BrMeh, o. U, S . tt, 

Pacillt:r 

Hoosier Ord, Plant 

!lew Rivor Ord, Plnnt 

Coooa River Or<! . Plant 

C&doden Or<!, Plant 

Eb rood Ord. Plant 

Rov"""* Or<!, Plant 

llin&sbury Or<!. Plant 

Iowa Ord, Plant 

\!ol f Creek Ord, Plant 

st. Louio Oro. Plant 

LAke City Ord. Plant 

Denver Ord. Plant 

Facility 

Bag L ns 
Hoosier Ord. Plant 
/lew River Or<!, Plant 
Coosa River Or<!. Plant 
§hell ~eh1 & forg~g 
Cadsden Ord, Plant 
Shell j,Q&~~Il& 
Elwood Ord. Plant 
Ravenna Ord. Plant 
llin&•bur:r Or<!. Plant 
I owa Or<!. Plant 
17ol f Creek Or<!. Plant 
S""'ll A !l'l!! An:umi tioo 
St. Louie Ord. Plant 
Lake Ci ty Ord, Plant 
Denver Or<!. Plant 

Construction 
PerconL cocpleted 

:c 0 20 •• 60 •• oOO 

) 

6 • 
0 /lot started 

40 

31 

)) 

) l 

l6 ~ 
ll ~ 
1 

10 ~ 
l 

Plenned 
C&l"'City 

Loc~t.ion llonthly 
(thouoo.nds ) 

CMr1estown, Ind. .t..l tone 
Pulaok1, Va, 2. 7 Tons 
Childersburg, Ala. 2. 7 Tons 

(i(Ldsden, A l::L. 210 

',Ji.JJ:dngton , Ill, ) Linea 
Ravenna, Ohio J Ll..noo 
LaPorte, Ind. s Lin•• 
IIJ.ddletown , la, ) Lin• • 
W.lan, TeM . 4 U.neo 

St. Louis , llo. 80, 000 Rdo. 
Lake City, Uo , 6S, OOO Rda. 
Denver , Colo, 100,000 Rda. 

Ordnonee 

15 

Equipment 
Percent delivered 

%o lO 

0 

l 

0 

)2 

27 

10 ~ 
l 

4 ~ 
J ~ 
0 

0 

0 

Eat!..aated 
Coat 

I< thouanndo) 

$20, )80 
ll, 928 
ll, 7)6 

6, 139 

24 , ) 90 
)2, 12) 
24 , 067 
29, )54 
19,861 

)0,421 
21, 297 
27, 9S2 

<0 to •• oOO 

EatU>ated llonth 
Initial COlllp1etion 

Production ot Plant 

- 10-1.1 

- 9-41 
- ll-41 

9-41 12- 41 

7-41 9-41 
7-41 1- 42 
7-41 ll-41 
7-41 ll-1,1 
- 12- 41 

6-H J -lo2 
6-41 2-42 
8-41 4-42 

STATISTICS GWOi 
OU$'il • .AA I.I:PAAN.m 
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• • 
!EFSNSS Ail! - ORD:WIC£ Sli'.C!A!!Y - APRIL 22 I 1241 

Source of Inl'orr.>ation: llofense Aiel Division & Purchase & Contract Branch, O. U. S . W. 

Under tho Defense Aid Suppl.,..ntal ~ppropriat1on Act, 191.1, au­

thor1:ations for procureoent or Orclnance 1tens have ~en allocated .. ahom 

in the tollowi"C ~ble. The b&lllnec of funds ..W.ch O&Y ~ author1zecl !or 

proeurccent of orclnancc supplies (ap;>ropriated under 1 tOJ>S 1 &ncl ) Of the 

law) 1s approxi111ately S4SO,ooo, ooo. 

Antiaircraft 
Guns; w1 th fire control 

equip:oent 

Artillery 
Guns; w1 th fire control 

equipcent 

Co:>b&t Vahieles 
:"a."'lk, cediU:l, lese arcacen:t 
Universal Cerriers 
Uiseollaneous Tank IteJ:Los 
Spot Purchases 

St>all ~ & Infantry Arl;ls 
llachine guns (106, 000 

!or &1reratt) 
Suboachine Guns 
Gun, 20mm A,C, 
Other !tOWJ 

A=unit1on 
BO<!be and Flaru 
SoaU AmD (11 0001 s) 
Artillery & Ant1aircratt 
ExPlosives & Chnraes 

Ordnllnce :i2!1t Purchases 

Total 

llunber 
to~ 

Procurecl 

1, 568 

758 

2, 100 
3,1.00 

us,ooo 
400, 000 

40, 000 

731,000 
628, 970 

39,465, 000 

Orclnanee 
16 

Total 
Al1o~t 

$ 60, 500,000 

25,427 ,9ll 

138,810,000 
80,76?,000 
20, 000, 000 
10,000, 000 

102' 404' 000 
60, 000, 000 
72,000,000 
11' 420' 000 

52, 3)0,000 
33 ,990,512 

138, 937 ,690 
3, 547,000 

60, 000, 000 

870' 134' llJ 

Lot tars 
ot Intent 
Issued 

0 

0 

0 
0 
0 
0 

m ,155,908 
17, 548, 000 
12, 975, 000 

0 

721, 000 
11, 912,000 

0 
0 

24, 031,204 

106, )",112 

STATISTIC$ -
CU1i1 • • ~ t'O'NIIIGIT 
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• • 
TEXT Stll!l!ARY - AIR COrti'S z'HOCtmt:uflli'l' - Affi!L lS , 194J. 

Source of Infornation: Coneolidlltcd Stntlo~ico.l Report - Air Corps 

Booinj;, >tlich has delivered !our 9-171> l:UV'J bonbora durinj; the first tllo 

q113rtcrs of April , expects to deliver seventeen oore wll.ts end coopletc it.s order of 

forty- two planoe of this t;r;>e by the end or the oonth. ~t.erial shortages of tnis co~:~­

paey are cre<~.Uy reduced enc:l it o.nticipatca no fUrther ditrioulty in startinc produc­

t ion on its ordor for five hundred and twelve B-l 7E•s . Coneolidated•s XB-24 heavy 

bollber, •.tllch i s overdue, will be accepted in the nenr futuro. Production of Consoli­

dated's nine B-24A' s , however, has been slowed up on account of lack of contractor tur­
niohed parts, principally vacul.l:l pusps . About JO; o f B-24A final 1nstalloi.ions have 

been co;:pl.etcd and, when finished, the planes are to be diverted to tile BrlUsh. Dlgi­

necring releuea are progressing favorably !or other Consolide ted heavy boc:ber ordero. 

North Americll!l 1S produc tion of medium bombers haa been hampered by inclement 

weather and 11otor trouble. Acceptance of lolartin ' e B-26 model has been ret.arded because 

o! failure of the nose s t r ut down lock indica U ng pin, One-third of tne propeller s in­

stalled on B-26 1s have been d&Joaged and, in several cases, ruined ITJ t"ai lure of this 

pin. A new pin is belni quickly developed tor installai.ion in all other units. 

Douglas continues to experience fuel system ditticul ties wi t.h ita A-20 light 

bombers, but it has C>Bde Cavor8ble deliveries of its A-2011 Jll()del with nineteen units 

being accept.od during tne first two quartera of April . 

Only one pursuit ti&hter has been accepted so far U>is "'onth, U>treby giving 

lhUe hope or overcoodllg the c!ef1cienciu of seventy-six u:\1 ts llbi ch existed tor this 

t.ype as of April 1, 1941. Organba Uonal di!Jicul tiea of the Lockheed CoaJA11Y continue 

to be tne principal. retarding !actor in this situation, although, once these are ironed 

out, tne olow producUon of Allison enginea would quickly become tne li.aHing factor. 

To date the ai tuat.ion s tands thuss five puraui t fighter s produced by Lockheed as 

aeatnst engines for ten uni ts beina pr oduced by Allison. 

Curti,. has delivered eichty-.eight pursuit interceptors 80 far this l:ll>nth, 

but Bell ar.d ~public continue to log bedly behind.. Bell 'a difficulty i a sbortege of 

Allison enginu !or !i!t-.1 unite alreaey caopla ted or in final assm~. ~public re­

ports shortage or contrac tor turnishcd eydraulic equipuent a e ite current botUcneck. 

Vultee, the principal delinquent of observation types, appears bogged down 

by organisational difficul ties in i ts new Nashville pl ant. 

Although 80:00 c:ontractora are behind in trainer deliveries, in r;eneral the 

trainer oitUII Uon ia sa tisfactor')' because aacy contractors ere well shead of ochedule. 

Air Corps 
17 
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STATUS ot' ?'..OJECT AlRPUNc: rr.ooiWIS - ILlliCB 31, 19U 

Source or Inrorca~ion: ConooUdat..d St.atis tical na;>ort - Air Corpa 

Tac t ical 
Progr!m 

Trainer 
Progru 

-....... .., !7ZI .....,, .. 
fliT ,.NN<CO 

17 

17,127 

fiCW"• 1ncl\lde deliveries a~:~~Lnat current cont.r:lcw. 

Air Corps 
18 
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• • 
TASUL'R SUir.wtY - A!R CO!U'S Pl\OCIJll&!.!ENT - APRIL 15 , 1941 

So~rce of Infor:w~~1on : Consol1c1atod Stat.1at.ica1 :!aport - Air Corps 

Pendi ( laea a warda h-opol&d 

Current Under Do liveries 14, 394 ~. 50 , J.~rm 12, 000 
Item progra.u contract through uau ttB•• progr 8lll 

(a) 4/15/41 progra:c prof:)' an SUpp, (b) 

Airplanes 
Heavy bomllcr 2246 1046 64 - - l200 800 
llodium bo:rber 4616 2216 ?4 - - 2400 1200 
Light bocber 1390 1390 110 - - - 1000 
?urs~H fighter 709 709 14 - - - 1150 
Pur$u1~ L,tercoptor 4391. 1.082 552 )12 - - 1.850 
Obeorvation 1308 1)08 22 - - - -
Transport 1065 ?90 23 - - 2?5 240 
Amphibian 74 74 0 - - - -
RecozU\aissance 17 1? 14 - - - -
Priury tral..'>er 5040 3540 l2ll - - 1500 900 
Basic trainer 5051 3051 713 - - 2000 900 
Advance trainer 329? 2297 328 - - 1000 J60 
1 engine 

Advance trai.ner 3082 1082 20 - - 2000 600 

2 angina 
Orand Total 32299 21602 3145 312 - 103?5 12000 

~g,l.nu 

Hoavy bOillbor 8988 4188 728 - - 4800 3200 
llediwn bomber 9232 4432 380 - - 4800 2400 
Ligh~ bomber 2592 2492 384 100 - - 2000 

Pure~ t fighter 1420 1394 42 - 26 - 2300 
?urs~t interceptor 4394 4)40 655 54 - - 48SO 
Oba&rvation 2083 1901 349 182 - - -
Transport 2130 1560 60 - 20 550 1.80 

Amphibian 148 148 0 - - - -
Reconnaiaaanee J4 J4 J4 - - - -
Prl.mary trainer 5040 3540 1606 - - lSOO 900 
Basic trainer 5051 3051 926 - • 2000 900 
Advo.nco trainer 329? 2297 613 - - 1000 J60 
1 e ,,uine 

Advo.nce trainer 6164 2164 393 - - 4000 1200 

2eneine 
Orand Total 50573 31541 6170 336 46 l86SO 13590 

(a) 

(b) 

Project airplane contracts current June 30, 1940 with =tchi.'ll! installtion ong1no 

contracts - plus F .Y. 1941 programs !'or project airplane• and inetellation an&L'lee , 
!lot yet authorized - not included in currant progru coluzon , 

lUr Corps 
19 
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AIRPLANES 
1046 IlEA VY BOIIBERS 

13 by 1940 - 4S3 in 1~ 41 - 580 in 1942 
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ENGINES 
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• 
AIRPLANES 

709 PIJliSUl'f F'IGH'I'&R 
26 = bv 1940 - ~2J 1n 101.1 - 160 1n 1 
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• 
AIRPLANES 

?90 T!V.NSPORT 
ll by 1940 - 34 7 in 1941 - 430 in 1942 
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AIRPLANES ENGINES 
)051 BASIC TRI.liiER 3051 BASIC TRAI NER 
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• • 
TEXT SUIO.IAR'r - PROCUJUliiENT a' (i(JI.RTERIIASTER ITEIIS - April 15 , 19H 

SOurce of Intorv.ation: Statistics Branch , ~ 

O~!!RhL AS or April 15, 191.1, contract awards have boon udo on 128 of 1)) 

critical and essential quartemaste r itoc:s. or the total progr&lllS or tho 128 items, 

an average of eighty-aoven percent has been cont raet•d and a n average or seventy-one 

percent has been procured; tho latter figure inelucos transfers from CCC s t ocko . 

Contracu awarded during tho week ended April 16, 1941 amunud to 9 llilllon, of which 

6 million were !or clothing and equipage. 

NEll COilTRACTS - ltell!s tor which increases in contracted llr.lounte aro indicated 

t or the post oua.rt.er-.onthly period include: 

Apron , B. & c, 
Sag, f ield , canvas , o. d, 
Cloth , wool, 18 oz. 
Coat., B. & C. 
Coat , woolen , serge 
Cot, stool, folding 
Duck , tent, cotton, khaki 
Hoadnot, mosquito 
Jacket 1 field 

Nett1nl) 1 mosouito 
Raincoat 
3eabbar<l , subiiO , eal. 45 
Sbirt , cotton, khaki 
Socks , wool , light 
Towel , hand-huck 
Towel , turkish 
Trousers , B & c. 

Inelu<ling t ransfers tro:o CCC stocks , tho progr&lllS or •ithty-tivo or t ho one hundred and 

t hirty-throe iteos have been eocnplotely eont.ractod, 

DELIV!l!liJo:S - During tho quartoi'-IDC>nthly period ended April 15, 1941, deliveries 

woro otteetod on all but 45 or the 133 items; of these, 16 items have been eccplotoly 

procured; 6 ere on schedule; 9 have no current schedules; ll are bebin<l sebodulo, in­

eluding the tollo,ing c ritical items : 

Bolt , cartridge, disotd, 
Breeches, wool 
Range, tield, ll-)7 

Saddle , Phillips , cargo 
3usponders, bolt 
Tent, storage 

SC~!,IL!S a nd D£LmqUEIICf&S - Ot the 133 basic items , 83 are on or ahead ot 

schedule; 10 have no current echedule; 42 aro behind schedule, Item currently =re 

than 20% delinquent and also behind Februar y 28th schedules are: 

Seobber<l, subiiO, cal. 
Bog, cantle 
Can , milk 
Bag , money, leather 

*Behind J&nU&r)" )lst eehedulu. 

45 (4o,£) 
()8%)* 
(36%) 
(30%) 

Case, dispatch, 
Goggl .. 
Tent , atorago 

Quar~ermaster Corps 
24 

canvaa (.28%~· (26% 
(2l% 
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QUAR'IEIU!AS'I'ER CQU'S - PR<X:Ul\DlENT OF CRITICAL I TEllS - .IJ'RIL 15, 1941 

Source o! ln!o=at.ion: St&UaUca !lr01>eh, CQIIl 

Bag, water , sterilizin£. Progra:o-:IS ,S?6 
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• • 
QUAII'J'ERl!ASl'&R CatPS - PROCIIREliZ!IT 07 CRITICAL ITI'l0 - .IJ'R!L 15, 1941 

Sow-co or Inror:::rldon: St.a~io~ies Branch, CQl«l 
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• • 
QU.I.RTERWASTER CORPS - m:!CU~T OP lllTOR VEHICLES - APRI L 15, 1941 

source of Infomation< Statie tl.oa 9rllloh 1 OQIIG 

- .Q ~~ ... _ , .... , ..... - 1 .Ql1 

'--
,~' --- -

}I 
)f ~ .• 01 

IJ+L- I 
, I 

-::,~ 
/ ' 

7 .. _ 
I 

- I 

4,,00 ,,ooo 

),ooo r,ooo 

i--
I I 

J F U A U J J A S 0 H 0 J f • A W .J J • s 0 H 0 

At>bulaneoo. Prosr.,. - 4 , 145 

I / 

,,ooo 
/ 

/ 

t ,ooo / 

L! f- 1-

l1. 
••• Ja 

~· H 
o,ooo 

Jf UAU JJ A $0H0 J F W A W J J 4 S 0 H 0 

(/ • . tc " u. "" el .0 8 rralara ;.., -T ailara,p -·a.-33.32 

·' 
/ 

.... ~---
• 

L I I 

-~~-- -
I 

,o,ooo 

, ,000 / 
10,000 lr 1-

/ 

, - f- - 1-- 1-I·. 

'•"" - ·' 

-,_ , / t • 1-

rr~~- I 8,"11 ' 

10,000 

JFUA U JJ AI ONO J F U A U J J A S 0 N 0 

STATiSTICS IJWOI 
~·IWIOIPN!IIoDIT 

Qllartai'MIItar corpe 
27 

1.-26-41 



• • 

TKIT S!J!,!I!A.'IY - STA'!IIS OP t\!ARTblULI..>nl! CQISTRlJCTIOil - April S, 19U 

5oureot Stati otico Branch, 0QUG - O.U,S,W. 

or 268 Q,K, con•truction projeeto, wi t h a total eot~ted coot of $1,232,8Sl ,404: 

250 project• are otart ed 
43 projec t s are completed 
29 project• are ahoad of ochodule 

146 projeela are on , ehedul•• 
32 projoct o aro behind ochedule 
18 projee t..t a re not. st.ar-led 

Coat. 
$1,152,U.3,942 

S9,693 ,651 
208.580,149 
726 ,148,612 
158,021,530 
80,407,462 

(93o5~ of total coot) 
( 4. 8% of total coot ) 

~
16o9~ of total cooq 
59.~ of t otal coot ) 
12o~ of total coot) 

( 6o5~ of total coot) 

0! tho 29 projects ahoad o! >Chodule, with an eot~ted COOt of $208,580,149 : 

17 are !ro111 5-1o.l ah .. d 
9 oro frao 11-~ ahoad 
3 are over 20% ahoa4 

$149, 001.. 785 
39,492,1)7 
20 ,003,027 

(?l o S~ o f $208, 580,149) 
(18, 9:' of $208,580,149) 
I 9o6% o! $208,580,149) 

or tho 32 pr ojocto behind ochedule , wi t h an eottratod coot of $158,02l ,S)O: 

16 aro fro• 5-l o.£ behind 
10 aro !rws u-~ behind 
6 aro over 20% behind 

$101,424,254 
50,350,190 
6, 247,086 

or tho 268 .~. conotructi on projocto, 184 (69%) provide • troop hou•ing capacity 

of 1,228,89S at an 01t~tod coot of $708, 325,722 (Sn o! total utaatod QoK. 

concotruction cost ), 

0! tho 184 projoch providiac troop h011oing: 

184 proJocto oro otartod 
U project• or o completed 
22 project• are ahoad ot ochodulo 
98 projocto aro on schodulo• 
2) projects oro behind achedule 

Capacity 
1,228,895 

166,031 
298,257 
643 ,679 
120 ,928 

( 1oo:l or total) 
(13. 5~ or total ) 
(24o )J of total) 
( S2.4S ot total ) 
( 9oS% of total ) 

or tho 23 proj ect. bohind ochadulo, with a troop capacity or 120,928: 

13 aro from 5-lo.l behind 
7 aro !rom ll-20% bohind 
3 aro ovor ~ behind 

78 ,U5 
32,934 
9,S79 

(64o8% o! 120,928) 
(27.3~ or 120,928) 
( 7o~ ot 120,928) 

oProjocta l-4~ behind ochodulo ~l-4% ahead of • • hodule aro includo4 in •on ocbodulo• 

data duo to d.l.fliculty in ••U.r.a~ing Wlthi n thou l imitoo 
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QUARTKRIIASTEII CORPS - ESTDIATED STATUS OF TROOP HOUSINO* - April 12, 1941 

Source of Information: Conetruction Divieion, OQUG- statistics Branch , O.U. S. W. 
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CUARTI®IASTEll CORPS - STATUS OF C<!ISTRUCTION - April 5, 1941 

Soureo: Statistics Branch, CQllG - O. U.S.W. 

STATUS 
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Ti>XT S\/MlJARY - PROCUREI.!E~'I' OF SIOIIAL CORPS !TElLS - APRIL 19 , 1941 

Source of In!ornation1 Office of t he Chief Si~ Officer, Supply Diviaion 

OSNERAL - The Fifth Supplemental llational Defense Appropriation Act 
a llocated to the S1t;nal Corps a total or $57 1856,299 of new fUnds !or the proeure­
coent of equipoent. Quantities of all critical itacs of ground equi~nt a pproved 
for p.>rer.aoe under the Act have been added t.o proeureoent prosram ti;:ureo contained 
in this report. In the t'llture, they will be included in all reports pertainina to 
the pro~;ress of procure,.nt, Aircraft si&nal equipment approved for procurement 
under the Act has not beon edded to the existina procram, The A1r Corps has 1:18de 
extensive chanses in ita procurcoont pr oeram which will necessitate the r evi sion 
of t he circrart sienal oquipmont proer am as approved on April 5, 1941. Only five 
new criti cal ite~ appear on tho a ppr oved proeram under the Fifth Supplemental 
Nat1ol141 Defense Appropriation Act, 191.1, These now itei:IS a r e all for the equipp­
ing of ground troop• and are listed belmr with qUAntities of each to be i)TOCured• 

28, 154 Reel equipoent C&-11 
719 Telegraph printer set E&-97 

3 Radio set 1 (;l'Ound SCR-179 

20 Instrwno111t blind landina equip­
.-.nt SCR-21.1 

5 Switchboard BD-89 

In addition to fund• recently allocated to the Sii!Ml Corps under the Act referred 
to above, there has boon allocated to the Signal Corps a total of :i62,592,895 under 
the Defense Aid Supplemental Appropriat ion Act, 1941, 

Reference diacro.mo appear ing on pagee J7 and )8 of this r eport, compu~ed re­
quirement s do not include aicnal equipment for 221 planes recently placed under 
contr act or requisitioned and for J l2 planes not yet placed under contract, r.hcn 
signal requireaents and contract delivery schedules are knmrn, equipoent for ~he•e 
planes will be added to the CO!:lJ7olU1tion, 

lliac;r= - Radio sets - Col%ltlnd does not indicate any shortage unt1l J&uuary 
and february 191.2. It ehould be borne in cind that this dia&ra.~ represents coo­
posi t.e figures . A stud;y of the schedules and requirements of the individual 
cOt.Fand sets reveals a ebortage of SCR-283 fl"«:l AlliUat 1941. It 1• underotood that 
the Signal Corps is takinG necessary action to correct this situation, 

LABOR DIFFICULTIES - Strikes at Allen D. Cardll'llll, Phelps Dodge Copper 
Products and Remler Company Ltd, are still in proaress, In addi tion, a atrike has 
been called at the plant of Roobline & Sons of Trenton, !I,J, , a manufacturer of 
cabl es and reels for the Signal Corps , The strikes nt tho Lon-ea-tone plant or 
Air Kine Radio in Brooklyn, N.Y. and Operadio ~u!acturing have been set~led , 

!71th the cxc<>pt1on of t ho Phel pa Ilod{;e strike, Which will not a!fect Si&Ml Corps 
proeuroment unless it spreads to other plants of t.he co::lpeny, all or the str!!<es 
referred to above are adverse}J o.ffectL~ S1cncl Corpe contracts. 

COI.!PIE'i'ED co:I!'RAC'i'S - Contract coverin& t.he procuremnt of 165 Tiloe inter­
val apparatus EEOOS5, F. y, 1940 procurement, has been co~:~pleted ahead of schedule, 

!lEI'; co:/l'Rt.CIS - Contract aWilrda coverins the procurement or 351 0)8 miles 
ot Wire W-110-8 and JS, 040 Rools for i'iire W-110-D have been AWilrded undor tho 
De!'onsc Aid Supple,.entol Appropri11tion Act, 1941, 

Sl.j:nal Corps 
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T£XT SU11'1\RY - PllOCURE:.:EJ:T OF SIOiil.L COl!PS I'!'El:S •• AJ'RIL 19, 1?41 (Pane II ) 

Source of I nformtion: Office of the Chie f SiGnal Of ficer, Suppl y Divi•ion 

OO:JTRAC'I' CHM:OES - ':"he following Cha!18C3 in total quanti ties to be pro­
cured under F. Y, 191-.0 procureocnt have been received from the Signal Corps: 

llD.dio set, c row>d SCR-206 21 to 30 
Sifinal l ar.p equipment EE-84 20 to ?22 
Telephones £J:l-S..A l$,4?9 to 17, 500 

DELIVERIES - Dellveries of cr i tical i toos of Sienal Corps equipment 
this week included: 

Ground~Eguip~nt 

651 aeel unit RL-31 150 Chareilll: set SCR··l 69 
325 Chest BC-5 

30 Frequency meter set SCR-2U 
2,322 Head ~ ches t set HS- 19 

4 Jla.dio set SCR- 197 
3 lladi o sot SCR-206 
5 Radio set SCR-268 

15 Radio set SCR--288 
86 Reel unit RL-26-A 

10 Sienal l at!p equip""nt ID-84 
7., 256 Tel ephone EE-8-A 

281 Tele!lrap.o set TG-5- A 
61,000 (ft.) Subrr.ar ine oine cable 

12 Switchboard BD ·?4 
?0 Test set EE-65 
75 Test sot I-56 
65 Tirol! interval s pp..,ra tus I::-u-85 

2,363 (r.rl.l es) >lire I"H .l o.-B 

Aircrart-Ecui poent 
2, 038 Head set HS 23 

255 Interphoncs RD-51 
293 l.:icrophone nrnplifYine oqu cJ'l"'"nt 

RD-19 
108 Uicr ophones T-20 

DE!.Ill;,UENCIES - The followine i tems of 5iena1 Corps equipment under 
procurenent o.re behind scheduled deliveri es in the amounts indicated: 

Ground-?<luiJ)!OOnt 
745 Froquency l:ICter set SCR-<ll 15 Radio set SCR-268 
200 Inter pltone equi pr.lQnt RC...t.S 15 Radio set SCR-270 
25 llD.dio set SCR-131 15 Radio set SCR-271 
25 Radio set SCR-171 129 Radio set SCR- 288 

132 Radio set SCR-178 176 Reel CArt RL-l b 
18 Radio oet SCR-206 410 Reel unit Rlr26-A 

443 Radio 3et SCR- 245 1,421,,700 (ft. ) Submerine mine cable 
102 Theodol ite UL-47 

Clulrgine set SCR-169 and Reel unit RL-31 ~-,e been removed from the delinquency Ust. 

A1rcrart-5qui J)""nt 

123 Frequency neter set SCR-211 
320 J.!arkcr bencon receivinll cqui ;>­

mo1nt RD-39 
900 Cnrker beacon receiving equip-­

ment nc;..1,3 

SiL'lllll Cor ps 
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50 Radio cot.lpass SCR- 263 
8 Radio set SCR- 23S.A 
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_,:,':'US Of l'ROCUill'l1EKT PROCP.AJ.l- F.~ . 1941 - GROUilD IJQUIP.:E!lr - Al'lliL 19, 1941 

~ourco of Inform;,t ion 1 Supply lll!v:>sion, Office of the Chi e f Signal Officer 

Diagram presents an overall picture of the present s tatus of the F. Y. 
1941 frocor emcnt proaran: only ond figures are not con:pnrabl e with those i n other 
1abulD11ons of this repnrt. In the interest of oi mpllcity1 only those items 
·~po: wt.ich quantities are due or have been delivered are i.ncluded. Since cal­
euln~iona are based upon amounts due, percent behind schedulo ne~er exceeds 
one hundred. 
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SIGNAL CORPS PROCUJW!ENT - SELECTED ITEl5, GROUND - STATUS AS OF APRil 19, 194l 

Source o! In!ort~~~tion: Supp:Q' Divillion, O!fice, Chie! Signal Orticer 
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SIO!W. CORPS PROCUREIIE!IT - SELECTED ITEIIS, GROUND - STJ.'l'US AS OF APRIL 19 , 19.\l 

Source or In!oruationo Supply Divieion, O!tice, Chie! Signal Officer 

lntAJ-ohones (Vehicular) Pro. io 3 492 Teot Set Progra.m is 5 Ool I 

I 
I 

),000 

..... ··~ / 
/ ' 

,_ 

I 
I 

I 

/ 
/ La.. . ( . 

I ; 
I 
I 

I 
I 

.' 
I 
I 
I oo.. 

0 

,,coo 

,, oa.. 
'• 77! 

j 

v 
IJ 

9 140 1941. ~ 1.':140 l~ 4l. 194.< 

Telegraph Set T0-5 . Progr&a 1e 4,421 Charging Set SCR-169. Pro. i e 1,395 

' I ! 
I 
I 

~-
I 

I 
I 
I 
I 

I eoe 
/ 

I 
ca., ,,z6o I 

I 
I 
I 
I .,coo II / 

'f/ : 
A 

1940 1941. 1942 1940 
Signal Corpe 

35 

I ""'-• 

lJl 'fo 
1941 1942 

STATI STIC.:.i m:#,t)t 
Ol&Y • .W! Of:l>,\mt:Nf 

f.-.;!6-41 



• 

/ I 

STA':l.'S O'f ~:II' f'R(X\RAI! F. Y. 191.1 - A!RCI'.Af'l' !!l.tlt~!::' • !ff!:L 19, 1941 

Source of In:ormUon• Supply Division, Ofl'ice ot the ChioC 51r.n&l Or!1cer 

OiagraM prosen~s an overall picture or ~he present st&tuo of tho r.r, 1941 
procurement procram 2!J1l: "';d ficurAs aro not eocpnrable mth thoao In o~hor tab­
ul ations of this rC)»rt, In the interest of oimpllcity, o~y thoso !toms upon 
~ich ~uant1tioa aro duo or have been delivered ore included. Sine& ealeula~ions 
are ba3ed upon aMOUnts due, r<!rccnt behind schedule nover exceeds ono hundred, 
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SIONAL CORPS • AIRCRAl!T SIGNAL fl<UIPU:NT - APRIL 19, 1941 

source o! Information: llateri o1 Diviaion, Office ot the Chief of Air Corpo 
Supp:cy Dj.vision, Office of the Chief Signal Officer 

Or~ COioP*" C<MIV1"£D Altf(UII'tfWEHTS 1 QASlD \.PON AIRCRAFT OOHnUCTS, WITI1 ESTIWAT£0 OO.IVERY actC.CU.t1 
IH:) JIIC1VAL OO.IVOH£1 c;, AIAC:AM"T IIOPW. tQUIP'ICWrt AJA<::IIWT OCltfTIIUCr DEl.IYERV SCtct\LD ""VI: BUN 110-
VIK& 0JrrC ~TO AU.ON Fait IH8T.trLUTIOH CIT S ICJW. lQUIPMENT IN AIAf"'UrriCa• #ICNAL AI:QUIA:OIIENTS 811011H 
.tiM. BASED I.A'ON ACl\JAL PLtll€ CfLIY~ ID N'IJ .... Yl BaH JIRO.r.ECTU> IN~ ¥11TH AIR~ WATER ln. OI V• 
Il l~ ESTIIM.TD aP' PC..NC. OILIVEftiES. Oc:l&PIJT£O IHJ ACTUotri. CCL.IYEfU£:1 Ntl: IHITI.AL JH) CONTAIN HO WAIHTDWCI 
'ACT~. 
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SIG!IAL CORPS - AIRCRAn SIOIIIJ, !XIUIPIIENT - APRIL 19, 1941 

Source or In1'omation 1 lllt.eriel Divieion, Office of the Chief of Air Corpe 
Supply Division, Office of the Chief Si gnal Officer 
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nu•·ce of ln!or~.ation : Supply Section, Otrico u! ~he t:hie! or E:n,•!r.c>• 

!'here arc 1.8 crHicn.l H~ill$ or t;ngin~cr •1ulpoont beir.: r~1 rt"" b,v ~hia office. 
Tho ~r.lb<lr wu Jl unul tho pauoao or tho Pi!th SuprlcUJnt.ll 1·1 nAl D•ronse 
Appr"'pri3t1on t\ct. ~o.!' t.!'w! J ite:-.e 5 .uo c~let~l;t 1P.liveN~, 6 1re 1nac.t.1ve 
in that contr ru:ts 1-."ve not yst beon 1•~. and the re:>uni:tt; n ::ay be classed 
"" active although !or 7 of t~on deUvorles ..re not 70t oct·e~11l•-l t.t otart. The 
n~ra ahead anc! bet.ir.d schedule rer.a1n unct.or>&ed fr<llll wt """k The;· are 8 
ahud >nd 10 bet.ind lhe '"""'rtant itn 'll'~•cl or sc~edulo •r> t.l :CS-ton I" nt on 
triclge lUll! the LWo dlectric llr,htir. seta 

there a re 10 it.ccs behind scl':odule. Tho l"'.l)rtt 1mport..,nt. or.e:i anrl t.1 tt percent.a 
bet.inJ a re: 

18" seorchliaht 98 
Jt.tH uoacopu , r.l1rror 65 
lC-ton ponton bride• 1.0 
eo·· searchlight 27 
C•• hnmoo r 12 
~! r compressor 10 
)/8 y~rd shov~l 5 

Of tbaae 7 1t.c;;.s t. .. ~ Q:\C:a wUc~ c.....y ~~ cl ... :slkld :~.s the .=ore .:.oJritu.t eLort1eee 
aro t.ho 60" ant.i.rl.re:-ait ae~rehllat-.t., the '~"'' ~r ...rJd tt sit ~ ... prita5or. 
Tho ae-.rehllght. si !. .... ol ion is irprovln.: but tt.e gas ~r is r: 1\.t·'U.ion to t.ho 
l i lt or it•~ dcser~~~ apeeial cent.J ~n. 

D\lr'in.& t.he past week .• 5 soarchllght.e Y<\,lro df)llvered end 45 ~ere ~c~\~.tJuled. By 
coincidence the Sperry Corrorat.1on 1a daricioney of 7 was oade l.IJ t.-:: the ext.ra 
dolivory or the General Electric Coap4ny. Tho figures ror tl~ wee• aro: 

Sperry Corporntion 
Cenerol Electr i c Cornpony 

Sch~dulod 
26 

...12... 
'·~ 

Deliverod 
19 
26 

"T.5 
Tho rieur•• Cor t he past oont h (Uarch 15 - April 1~ ) ore: 

Spen-J Cor;oration 
Cer.orol Eloetr ie Caopony 

Schodulod 
102 
68 

170 

Cor~ o! ~lr.oera 
J? 

Dell.vered 
101 

_.!rJ.... 
188 

... r ... n~u- .,., .... ~~ 
'1.:..... I .. -l ..U .... ;T -·T 
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Another method of comparing t he two companies is to compare ~he number and 
percent behind schedule on two dates . The tabulation below shows that for tho 
lnst month the Sperr y Company hao held ito own while t he General Electric 
Company has decr eased its behind schedule figure by 19 unite . 

Sperry Corporation 
General Electric Company 

lo!arch 15 
!lumber Percent 

167 40 
_lL 32 

21.4 37 

April 15 
t:wilber Percent. 

166 J2 
~ 19 
~ 27 

If the General Electric Company can continue its performance of the paot month 
of delivering 19 ~re searchlight• than scheduled, the present shortage or 56 
will be made up in three months and the coopany•s deliveries will be on schedule 
by July 15. There is no data available on which a like statement may be made 
about the Sperry Corporation. 

COI.!l'RESSOO, AIR, MOTORIZED 

Deliveries exceeded the schedule by 7 unit s during the past week. It appear s 
that t he source of troubl e on this item has been overcome and that the present 
deficiency of 10 percent of the schedule will be made up in the near future . 

l!Al.!UER, GAS OPERATED 

Last week this i tem was 48 unito or 8 percent behind schedule. I t has sl ipped 
further during the past week when only 24 units were delivered against a 
schedule of 50. It is now 74 u.nits or 12 percent behind schedule . No explana­
tion is availnble at the present time. 

INDEX OF PROCUREl.lENT 

The index of Engineer Procure~nt which was mentioned in previous reports shows 
thnt for the period ending April 151 58! percent of the program has been 
delivered. This is a gain of about 4 points since March Jl. 

Corps of Engineers 
40 
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CORPS OF E.~IIIEERS - PROCURE!.!ENT PROGRESS THROOCH AP!UL 15, 19U 

Sour ce of I nformat ion: Office of the Chief of Engineers 

Tr. I 1 "'"d t • 0 'ro• ram - 8L. ·- Q11 - l h i 
I I I 

1940 1941 

on /j 
~ 

f. LIV Rm 

1/ 
v 

90 

1940 ~91.1/1 ~/ 

~v · 
j /~ 

011 '""' ~ 
~v 

/ v / ,.,.. 

60 

JO 

J A S 0 N D J F M A U J J A S 0 N D J P U A U J 

Shovel •a• 11 8 ard Program- 8 Coo pressor air mtzd. Progrom - 89C 
I I 

1940 19~/ 
).-

I~ 
'7• ,.., i<" 

/ / 
~/ '/ 

L/ ~ 

600 

I I 

~/ 1940 19U 
/ 

~ ~ 
Vs 

~ " 
v ~ 

400 

200 

J A S 0 N D J F M A U J J A S 0 N D J F II A !.l J 

Br i dge st.e e l H-10 ProRram - 86 l E ectrio equip. Skvo 66 Program- 1 
I I I 

1940 1941 .. IVIXI> 

~- "' 
/~ 

I v' 

~v / 

90 
/ 1940 19U 

1/ 

D IY .: It 
~ 

I 

60 

JO 

J ASO N DJ F!.l A !.lJ J A SO N DJ PUAIIJ 

Cor~ o! Enginoora 
4l 



600 

75 

~ 

25 

9 

6 

• 

• 
OORFS OF BIIOINEZRS - PROCOIIDIIH!' ffiJORBS6 TRIIOOOH Al'RIL 15, 194l 

source ot !n!omation1 O!ticoo ot tM Chiot ot J:nsinoon 

aa-r goo operotod Frogrc - 106) ' 
1~0 1~ / 
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~ ~ ~ 
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/ :"' 
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I ~ 
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CORPS CF EllGl!IEE!lS - COtBTRUCTIOll AT AIR CORPS STATIOtB - J.!ARCH Jl, 1941 

Source or ln!ormntion: Construction Section, Office of tho Chie! of Engineer s 

CEIIERAL 

Constructi on for the Air Corps being done by tho Corpo of Engineers 
is divided into these types: housing at~d technical facilities at 
existing Air Corp• stations and municipal air porto, construction of 
new airfields with these facilit i es, and four projects !or construc­
tion of aircraft asse~ly plants. There are 87 project s located 1n 
the United States and possessions . Of these, 74 include housing 
facilltieo for about 160,000 Air Corps t roops; the r eoaining lJ are 
depots, assecbly pl ants and project s ~t stations requiring no more 
housing. The total estimated cost is $)06,094,500; 54 percent or 
$165,617,000 io underway; and about J? percent of the total is 
completed. 

ASSEI!BLY PLAN'I'S 

Thoro are four project• totalling $40,059,000 at Ft . Worth, TexAs, 
Tul.sa, Oklahooa., K&n8as City, Kansas, and ?t. Crook, Nebraska. 
Actual conotruction has not begun on the fir• t t wo while the last 
two are each 1 percent completed . 

?ROCRESS IN LAST P!IRI<D 

During tho period from ~rch 15 to Uarch Jl tho total estimated 
cost rooe about $15,000, 000 !rom $291,373,500 to $306,094,500. The 
percent ot completion based on tho present program increased from )6 
to 37 percent. Tho estimated cost of the assembly planto rose from 
$37,200,000 to $401059,000; ond t heir percent of completion increased 
from 0 to about l percent . No project is 100 percent cocplete, but 
several are halted near completion pending final inotallation of 
technical lacilitieo . Wost ol the projects underway are ocheduled tor 
compl etion in tho ounmer and Call or thio year. 

Corpo ol Engineera 
43 
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CORPS OF EllGIIIEERS - COliSTRUCTIOtl AT AIR CORPS STATIONS - !.lARCH 31 , 1941 

Source of Information: Construction Section, Office of the Chief of Engineer s 

GENERAL 

Construction for t he Air Corps being done by the Cor ps of Engineers 
i s divided into t hese t ypes : housing and technical f acilities at 
exist ing Air Corps stations and municipal air ports, construction of 
now a.irfiolde with t hose facilitiee, and four projects for constr uc­
tion of aircraft aoeembly plants. Ther e are 87 projects located in 
the United States and poooessions . Of these, 74 include housing 
facilities for about 160,000 Air Corp• troops1 the remaining 13 are 
depots, assembly plants and projects at stations requiring no more 
housi ng . The total estimated coot is $306,094,500; 54 percent or 
$165,617,000 h undenray; and about 37 percent of t he totel is 
completed. 

ASSELIBLY PLANTS 

There are four projects totalling $40,059,000 at Ft. Worth, Texas, 
Tulsa, ~~ahoma, Kansas City, Kansas, and Pt . Crook, Nebraska. 
Actual conatruction has not begun on the first two while t he last 
two are each 1 percent compl eted. 

PROCRESS IN LAST PEIUOO 

During the period from ~rch 15 t o U&rch 31 the totel estimat ed 
cost rooe about $15,000, 000 f r om $291,373,500 t o $306,094,500. The 
percent of completion based on the present program increased from 36 
to 37 percent. The eatimated coot of t he assembly plants rose fr om 
$37,2001000 to $40,059,000; and t heir percent of completion increased 
! r oc 0 to about 1 percent . No project is 100 percent cocplete, but 
oeveral are halted near completion pending fi nel installation of 
technical f acilitieo. Moot of the projects underway are scheduled for 
completion in the summer and fall of this year. 

Cor ps of Engineora 
43 
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T':,'(T Slt l 'ARY - !F.!>ICI•L DF.PAR'It!ZIIT - FOR f.'!m< SIID'l:l .i'!UL 26 , 1941 

Source or Inronuotion: finnnco ~ Supply Div . - Off ice or Surgeon General 

The delivery ot sur~1c41 inst~ents due to a coobinntion of circum­
at~ceo , which keop cropn1ng up to plague manufacturero, conti nues to slow up . The 
t'IO:ft conmon dit!icultiea nre the slormesa or dell veriea or ru5tless steel by the 
s t ool producers 1 the scarcity of skilled labor and di sagreemento over pny and \oorking 
condition• loading to strikes. 

According to the l~test i nformation at hand thoro has boon no sottle­
r.ent or tho otrike botweon tho J, Sklar l'.MutacturinP, Conpaey, Lone Island City, 
r!o'o't York , 4nd ito Oll?loyeeo. \'.'ork wns discontinued on /\pr i l 41 and stop'l')ed tho de­
livery o! several t.y;>ee of sur~ical intttrwaont s badly needed by t he Fedic::al Depart­
r.e.nt. 

It is no~ed with oatisf~ction t hnt on the April 15 rroe ross Report 
The Torrinrrton : oMpa.ny, Torrinp,ton, Connecticut, ha& corr.pleted delivery on five 
different oize::: of surgeons needles and udo pa.rti&l deliveries on tv:o others . 

The litmncr !inlint C001pany, t!cw 'iork. Uo\t York, has dolh·ered 1.-316 
Glwdnum pole litters on t.hoir first contract !or eleven thousand. As t.he .:or?any 
nett hus t he necessary material on hand for the ma.nufaeture of t hene U.tter61 t.~o 
contr~cts will bo ,ushod rn~idly to co,plotion. 

A report of the mter1al roloot.H'd f.ron Gt.ocks and current productlvr 
to forei~ JOVOMllllonto under nut!lorit;r ot tho net of Uueh 11, l94l (Loas&-Loml) ""'"" 
lho !!cdical Depnrtr:umt Gurpl.71ne the Kin~dOr:'l or Ju~;o~l.avin \':lth t.wo t housand litt.or~ 

~!odical Department 
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nm,;/.1, D'J':.ilT J/7 - I • 'UR' : 'T f.T:.ru5 CF C (! !~AT. ',r;J) :'i~ IP~T::P l1'Til - ,\PniL 15, 1941 

;;our 'O of ln!l'm4~1on: "u•llenl :lep<>r~"ten~ Pmeure·.ont ProP,reos Re-,orh 

Porcent 
eon~rne~od 
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7~·?9 

~"-74 

0 

Porcent. 
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100 

75-99 
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0 
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I'P.DICAL DEPAR'll!ENT - DELIVERY STATUS OP CRITICAL AND SELECTED ITFlJS - APRIL 15 , 191.1 

Source of Info~tion: ~odicol Department Procurement Prosr••• Reports 

20 

Behind 
Schedule 

~'UHBER OF !m.lS !lEfiiiiD, 011 , AND AHEAD OF SCIIBDULE 

CRITICAL ITEI.IS 

18 

On 
Schodulc 

SELECTED ImlS 

19 

Ahead of 
Schedule 

Behind 
Schedule 

Ued1cal Dep~rtment 
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1£EDICAL DEPARTIIENT - CRITICAL ITDIS BEHIND SCHEDULE - hPRIL 15, 1941 

Source of Information: Medical Departme·nt Procurement Progress Reports 

Delivered Due Contracted 

I tem 
Con­

t racted 

Sterili>.er, hosp., instru~ent 101 

St erilizer, hospital , dressing 51 

Scissor3 , suture l , O<X> 

Sterilizer, hospital, utensil l ,76L 

Forceps , intest . , Doyen, curved 5,000 

Kit pouch, canvas 681000 

0 

~ -Percent of contract 

2p 4~ 6 . 10 

I I I 
'/////////. 

I I I 

I I I 

I I I 
'//. 

I I I 

I I I 

I 

~ 

e~ 

I 

I 

I 

I 

I 

I 

J 
Kit st rap , cantle rins 138,000 '////////////. '/////. '//////:~ 

Sterilizer, hospital, complete 535 '/// ///. '//////. 
I 

X-Rar machine, radio8raphic 288 '/////_,_ 
I I 

Ki t suspender 62, 000 
I I 

Forceps, intest. , Doyen, str. 6,050 '// .... 
I I 

Chest , field, plain 10 , 500 
I I 

X- Ray, field , mobile unit 282 '//////////~ 
I 

Forcops, hyst . , Pean, curved 35, 000 'Z 
I 

Sciosors , bnndoge 71,710 
I 

Retractor, tis3uo , nested 5,400 '///////AI 

Forceps, bone- cut . , hoavy, str . 1 1850 

Splint , An;y, leg, half - ring 11,000 

Forceps, kidney, curved 7, 600 

Forceps , tissue, spring, 5~"bl&do 12,858 

/ll 

V/A 

~odicel Department 
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Source of I nformation: Reports recei ved ! rom t.he Cher.dcal Hufare Service 

l. The Chemical llru-fnre Service continues to :raport. ta.voJ·a.blo progress of deliveries 
of the major cr i t ical Cheol.cal ·.larfare Hems durlllfl the week ended Apr il 18, 1941 . 

2. The in!or~tion contained within this repor t represents a consolidation of the 
191.0 and 19/J. procurccent programs s o that all figures ara accumulative totals of 
programs , items under contract, iteas delivo~cd and percentage of program actually 
delivered os of t.he data or this r-oport.. Thus, when tr.e term "program" is used in 
thio report it menno the combined procurement progr = of 191,0 rmd 1941. 

Ser vice Cos JJasks 

3. The progr<u:l c:UJ.s for 11 879 , 781 Service Cas !!asks. All these Hem aro now 
\Jllder contract and 1 , 413, 74h Ser-vice Gas lJasi<:a: have been delivered.. This figure 
rcprooentn 75 per cent of the total progr an>. The weokly dcliver ics of this item aoount 
to 75, 722 casks. This figure r epresents a decrease of approximately 1 percent below 
the deliveries reported l .n!t week. 

Oinphragm Cas !!asks 

z.. fhe progrM for the Diopnrogm Cao !.!asks amounts to 920 1153 and tho contracts 
have already been placed for the nssembly of thoso ite:ns . Up to t.ho date of this 
r eport 356 , 797 masks have been delivered . This f igure r epresents 39 percent of the 
total program. Thoro were Sl, Z.S3 Diaphragm Cas U&sks del ivered during tho week ond 
this number represants an approximate dec rease or Jl pe~cnt below the deliveries 
reported during the previous week . 

Optical Cas !Jasko 

s. Tho program on t he Optical Gas ~sks is 116,623 Contracts have been placed 
for all those roaaks and up to the present time 500 have been delivered which reprosonts 
. 4 percent of the entiro progrM. There were no Optical Gas !Jnsks delivered during 
tho >leek . 

Training Cao U&sks 

6 . Tho Training Gas Mask, while not considered a cr itical itom, is plaoed in the 
cateaory or o.n essential it·em. Tho pt'osram for this particular type of Cl.'lsi< amoWlts 
to 1 18081 )04. All t hese mnsks are no·., under contract rmd 1 , 059, 699 hove been delivered 
up to thC! prosent time. This f i&ure represents 59 percent of tho t.ot.al program. Thoro 
was 4 total of 129 ,082 maeks delivered during the wock . Thia fieurc represents an 
ineroaeo of approxim.l.t ely 1 percent above last week 's deliveries . 

Extra Gas ~ask Canister! 

7. Additional c .. :.tnsk Canisters are required for replacement purposes and M 4 

gc~eral rule tho rG should bo one canister in rosorvo for every two 645 on~ks . The 
proa ram for Service Gas Uosl< Canisters OlllOUnts to 927, 061 1111d H la noted that all 
t hese caniet.cl'"s are under cont.rtlct nnd up to t.ho present. time 197 , 1~28 have been 

Chelllical \Yorr• re Servi ce 
48 
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• 
delivered. This figure represents 21 percent of the total pror,ram.. During the week 
29 , 900 canisters have been received. This ~unt reproscnts an approximaLe increaee 
or 95 percent above l aBt week'~ delivery. 

The re ar e 448, 600 Diaphragm Cao L~ok Canister s on the pro~ram and these ito.~ 
a re under eontr4ct . Some 78,521 canister s h4•te t>een delivered t o date and this figure 
represents 18 percent of the program. During tho week no deliveries have been reported . 

The program for Optica.l Cas !;ask Canister• omounto to 19,417 cnniotero. This 
31JOU.nt is under contract, lJone of these canisters has been delivered up t o the 
present tioe . 

l!uotard Cas ( llS) 

8. The progran calls for 2, 6JO tons of Uustard Gas and this ~uantity i s under 
contract. Up to the present t i me there have been 1,810 tons delivered •,'f'h1ch figure 
represents 69 percent of the program. Dur1nn tho week some 92 tons have been delivered . 
This is an increase of 8 porc:ent aOove tho deli very figures of the previous week. 

Thore are 89 tons of CNB I rrit3nt Gas on tho program which 4m0unt i~ al l under 
contract and up t o the present time 89 t on$ have been delive red. This Qeans that tho 
contrac~ for this ite~ is now conpleted. 

Tho program calls for ll, OJO D ,!.! . I r ritant Candles which amount is under 
contract and 500 of these candles have been delivered. This figure represents 
approxirna.tely 5 percent of the total number Wldor contract . 

Impregnite 

9. Impregni to i s a ch¢cl.Cal eoopound used for the impre&"'tion of clothing and 
shoes to make thco iropervious t o vesicant gases. There arc tHo spt:cU''ic types of 
itlpregnite ; one known a!f Iopregnite 111 •• which is used for ir.:q>regrw.tin,g clothing and 
tho other lmpregnite Ill which is used for the impre~~Mtion of shoeo. 

Tho program clllls for 1, 712 tons of lmpregnite nt" which M¥>Wlt ls all under 
contl'act. and up to the present ti.oo 225 tons hAve OOcn doli vorcd . This tigurc 
rep~sc.nts lJ percent of the tota.l program. 

The tonnngo of lmpregnite l!l roquired under the pro&ram amounts to 2,317 but 
only ~0 t ons or this amount are under contract because of c~rtain difficulties which 
have risen in the chango of packing specificat.iono. Thio it.om was originally required 
in bulk p.'cking but the new opecifications require deli verios in sr.>al.l 8 ounco tubeo. 
Hew propo:sale have been sent out for the purcho.ae of t he balance of Ir.:cpregnite l.!I . 

There ore four manufacturing plants under con!ltruct.ion rot' the production or 
Improgni te I and their cocbined capaci ty will bo equi valont to approxirnatoly 20 tons 
per da.y. These plants are expect ed to be in operation by August 1 , 1941 . 

The tlavy Department hao placed orders with the Cher.ll.cal IT11rfaro Service for 
the necessary imprognite to be uoed on naval clothing. 

Chal'11ca.l .larfare Service 
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PERCENTAGE PROORESS Of DKLlVERIES Of liAJOR 

CHEMICAL WARFARE ITEIIS FOR FISCAL YEARS 191.0-41 

Source or IntoJ'III&tionl Chemical Warfare Service 

Masks , gas, eervice 
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PmCEIITAC& PROORESS a DEIJVEIUES C£ IIAJCE 
CI!DI!Ct.L liARPARE ITDIS Fa\ FISCAL YEARS 1940-41 

SOW'Ce o! lnforcaticn: Che"'-cal llarfare Serrlce 

Shello, C.ll. 

Shello, L,P. 

Iq>repdte I 

au, olartW 

c~. gaa .... k 
NpUr kita aerrl.ce 

Roauont&l , ....... k 
repair k!to oerTice 

, Copouleo, C.N. 

!Mid &W>oo, cbltlie&l 
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TEXT SUl.!l.!ARY - COAST ,\llnUERI Ca\PS - PROCUR.EII!ll/1' PROOR&SS Tlll!OU:H APRIL lS, 1941 

Source or lnl'orcat.ion: Of rice, Chie! o! Coaat A.rt.illery 

CO:ITROL PAllEI.S , 11-3 

Tho procurement. of tho control panole for t.ho mino fiold groupo i e 
pr ogr essing ahead of schedule . On April 15, 34 wer e ochodulod and 
69 wero delivarod . Deliveries now nro 7 ooro than the schedule 
for Apr il )0 and 50 porccnt. of t.ho total progr..,. of 1)8. 

Tho dlaaraa on the foll0ld.'l8 J>18e shows the distribution by 
locat.iona and tho ochcduled dates or caq>let.ion. 

St/BIIARIIIE III NE CABLE BElliNO SCHZDULE 

Thio item ie being procured !or the Const. Art illery by tho Signal 
Corps. Complet e delivery of t.ho 1941 procrnn of 3, 610,000 foo t wna 
due by C•rch 31. Duri ng tho past wook 409,000 feet. were dolivorod 
bringing t.ho total to 2,124, 300 root, or 59 percent of •he pror.r •m 

TABULAR SIMW!Y - COAST ARTILLERY CORPS - PROCURDIE~'I' PROOR&SS T!!ROOOH APRIL lS. 1141 

Source of Inl'o~•t.ion: Office, Chief or Coast. Artillery 

Itet~ 

Croup control pa.~ols, II-) 

Current or onrM Dol1verios 
Appro- Con- Sched-

priated t raeted uled 

1)8 1)8 34 

COOllt. Art illery Corpa 
S2 

Actual 
Apr. l5 

69 

Percent oronr!l1ll 
Con- De-

tract.ed liverod 

100 50 

STATISTICS - Ot 
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• 
SUI.Il!ARY - COAST ARTILLERY CORPS - I'ROCtmaXt:r TlffiCUCP. APRIL 15, 1941 

source of Infonoat.ion, Office of the Chief of Coast /, rtillecy 

Group control panels 1 11-3 
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THE WHITE HOUSE 

WASHINGTON 

July 17, 1941 

!Ui!OI!ANDOI! 

TO : HISS TULLY 

FP-a1: .-II!. LUBIN 

I ao Atu..-nill tho ia"""" lloa. 44 

t.lu-ou,sh 52 of tho \oekly StotiatiC!ll Report 

~ iuucl br ttA Statlstic&l l>l:rblon or 

tho Under Seerot.ery or \ar In offico. I ""' 

rotol.nin;r loouo !lo . l dated July 5 , 191.1 , and 

vill return it in a day or ao . 

Tl\anka ever oo much Cor makina thio 

1nl'or=t1on a--ailablo to ... . It is 'OOit useful . 
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The bll8is tor comput ing requirenants for many articles to be procured is the asti­
matoc! army strength by 100nths . The date from July, 1940 through June, 1941 are shown 
in the d1aeram and table . The figures subsequent to l.!arch 31 are ot nace aoi ty only 
approximations and are subject to change . They retor to enliotod strelljlth as of the 
end or each month. 

Source of In.Cot'lllation• Statistics Branch, Oeneral Staff -April 29, 1941 
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For the first t ice since early February the average pricea of the 28 basic c~ 
r.oodit i oa declined. Decr eases in steel ocr ap, tin, rosin and !l.axaeed accowsted for 
the drop froo 1)8.1 to 1)6.9 during the week. DoiDestie &Jricultural. prices, bowover , 
continued their steady advance ao:l are oow J S.l percent above the .lugust 1939 level. 

Source or Wormationt Bureau of Labor 8t&i1et1ee 

WHOLESALE PRICES 
28 BASIC COMMODITIES 
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TEXT SllllliAR! - EmTORIAL COICIEI!T - Tallied fro:a a Wli!ora lie~ of' leadini p~~pera 
in eit.!ea of the l2 FederAl Ruerve Districts, br WMial ended .. ch lleane adq . 

Source ot Into., Dept. R .. earcll & Econolllies - Cleveland Trust Co. April 30, 1941 

Tlloss co111111en to tors who have bean a trongl,y opposed to «>nvoying do 
not, 1n the main, favor patrols eit.ner, ancl tlloae who llave been auvocat.s 
of convorini nlco,.. the patrol IQ'Ste.'l u•a a tap 1n tho r1gllt direction. • 
Tbis laat croup appears w teal, however, t.tlat even aore positive act ion 
should be t.aken w safeiU&rd Lease-Lend mat.ri ala, even at tho r1sk o! coo>­
bat . Bet.oen these two fairly 1111li tant voupa, tbe tirst. small, t.tle s econd 
aueb laraor, stands another oade up or wr1 t.era w11o bavo all Ilona avoided 

direct discussion ot the iaaue, but who, by indirection, u .. to approve 
patr ola, For the groat majority, tbero!ore, the i asue i s not wbot.tlar w 
protect our meteriale, but how ouch r1ak to take 1n their protection. This 
i s undoub~y en important e volutionary stage and it is perhaps eijplifi­
cant tllat it nas been arr1vod at far oore quickly and, to all appearances, 
moro eu1ly than was the or iginal policy of all aid short ot war. 

Criti cism bas agai n r i .. n, se~l,y because events in the lledi ter­
renean hava rene,.d the feeling of ur&e.'lcy about tbe proaress of' d efense. 
The co..,..,tators are wnoll,y cocnitt.ed to the belief that. clo!enae should 
eo~ before any other consideration, before bue1ness-as-usual, before 
rotor~ and before the interests ot any singlo group . Wast beliovo the 
nation 10ue~ become as compl etely dedicated to defense as a belligerent , 

H1ih t axe s are reco~M>ended but dei!UIIlds tor cuts in non-defen ue 
expenditures have increased . There 1e univereal aat.isfact.ion ovor t he 
reopening of t he coal minoa. 

Tallie s AID fOR l:li!ITAI}I HOU:lS, WAOES, LA.BOil 
Oon . eeonolllic policy 12 f'or patrol 1 strikes muat stop 

Oovt.. labor policy 16 Patrol not enough 5 Coal strike auat atop 
Department of Labor 15 Patrol half meaeurs 4 Labor is protiteer1na 
Qovt., leaderstlip 26 Ageinst patrol l Leadership w blame 

Poor or~;anizat.ion 12 Consult Conuoes l oanas control unions 
Slow d s!ense pro~;resa 23 For oonvoyillg 8 Too r.fU11 Wlion dr1 vee 

S1o• eid pros rees 2 Aaa.1net. convoy1ni 1 NLRB encourages strikes 

Too 01ueh sou abroad 5 Coneul t Congress 2 Vohlnt.aty aat.'lod ! ailing 
save purehaeina power l Forbid detanss strikes 

OEIIERAL COIIIlE!IDATION Send foreign ellipe l Aaeinst anti-strike low 
Qovt., leadership 3 lie 01us t save Britain 3 For V1naon Bill 

llediation Board 4 All possible aid 14 V1naon Bill too drastic 

Treasury tiecal policy l llodify V1nson Blll 
!CONOIIICS, rnru TION F'or •coolin& of'!" law 

TRI!JI'D TO'IIARD liAR For hiib taxes l2 EXtend anti-trust laws 

lie are trend1n& 3 For broader beee 6 Sldlled labor lack 
Qon. wanta war 3 Par lower exeoptiona 2 llaaea r1ein& t oo !aet 

We auat deciclo l For aalos tax ) 

Convoy1na means war l Other tax plana 11 U.OX OF FACTS 
Convoys won 't n:ean war 1 cut aovt.. epend1ni 19 OOVT. AUD BUSINESS 

Patrol N:f mean ,..,. 2 Innation and curba 27 OAOANIZATIO!I PfOBUaiS 

Do not ao to war 4 Keep coal d1 rtor.ntial 2 III S: El.l..t.NEOtJS 
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I!:DIT<JIUL CCIIIIBtiT ON ~ OF PREPI.RI[IK"' - Tallied !rom a Wl.l.!ona liet ot papano 
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Source o! In1'orut1oD 1 DapartMDt ot Reaa&rcb aDd EcollOIIice - Cleveland 'l'nalt Collj)NQ 
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C<JIIII'l'II!NTS Fa! IIUIIITIOIIS .uiD FACILITIIS 

The trar Department baa placed 60.0 percent o! approxi.lll&tely eleven billion 
dollars worth ot bullineu. 

SoW'ce ot Intorutionr trMkly Progress Report, OOSW, liaT 1, 1941 

Percent 
AVAILABLE FCi! WNITIOHS .uiD FACILITIES oblisated 

to Apr. 30 

AIR CCIIPS . 3!717!519!528 58. 1 

aw. om. ~~7411659,091 y 72.3 

Q.ll. C. ~~596,342,002 49.2 

PAC . Fat EXP . !!/ 1•1!464,286,000 1£1 55.? 

SIG. CCIIPS 0 an7,2?4,460 75.4 

CCIIPS aF E!IG. 0 . 100,015,200 ?5.8 

CI!EII. lUR. SER. u • 51,943,483 8&,0 

ll!ll. D!PI' • ~ • 42,851,671 98.4 

c. J,., c. • 1,59), 889 !I 76,0 

TctrAL 10,9JJ,486,124 60.0 

!/ NctrEr Tentative 

!!/ NctrEr The abbreviation FAC, for JaP, refers to New Facilities for Expediting 
~uction. 

£1 HO'I'Ir Specific appropriation, additional .t'\m:is will be turniahed fr01:1 Nav,- and 
8 • .&.8, 

Cooaitmenta 
5 

sr~rrmcs SWOi 
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PROG!WI OF FACILITIES Fat IW'EDITING PRODUCTION - APRIL 26, 1941 

Sour"" of Information• Conatruction Diviaion Report, AprU 26, 1941 

$1,720, ';1?5,007 a 

Available 

$974,856,100 y 

ReeoaMnded 
l?J projecte; 
Approved 
165 proj'ecte 

$890 ,00? '918 

Contracted for 
156 projects 

1215,014,.300 

Eat . Complete 

!f Include• B:xpediting Production Appropriation of $1,464,286,000; 11111t&ry Ap­
propriation Act 1941 of ~,275,000; Orclnanc:e Service J.lld Supply $196,644,007; 
Chemical Warfare Service $500,000, end Nevy Depart.Mnt $15,000,000; excludea 
Fifth Suppl_,tel Netional. Defell.lo Act projecte, 

B:xpedi t1ng Production 
6 

STATISTICS IJIIID' 
rus.~ .. •.t:.n I:!:PMl'l.Olf 
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TEXT SUJ.IWJ!Y - ORDNAI:CE DEPARTIJEliT l.!AY 3 , 1941 

Source of Information: Ordnance Department; 0. U. S. \'/, 

GENERAL 

Deliveries on 41 or 23% of the items 1n the Fiscal Year 1940 program were 
complet ed between J3nuary lst and April 15th, ~!laking 88 itema or 491> of the entire 
program complete on the lat ter date. Virtually t he entir e progrrun has been under 
contract and under schedule s ince January lst , but deliveri es have not yet begun on 
35 items or 20% of the program. 

In the Fi scal Year 1941 program, deliveries were begun on 29 items of 
equipment and on 28 amr.amition items, a total of 57 i t ems or 20% of the entire 
pr ogr am, between January l s t and April 15th, Es tL'llllt ed de livery schedules on 25 
additional i~ ems were received during t hi• period, 

The chart on the following page indicates the progress of the entire 
procurement program, including the a ddit ional quanti ties of Ordnance cateriel 
authorized by t he 5th Supplemental appropriation. On Apr i l 15th 20% of the equip­
ment and 8% of t he ammunition had been delivered and est imated delivery schedules 
had been reported fo r 43% of the equipment and 30% of the ammunftion with the 
retMining J'l'; and 54% respectively not yet under cont rnct , The proportion of 
equi pment not under contract repres ents principally helmet lining assemblies ; 
pendi ng decision on the n .. • design steel helmet a.nd linings, additional cont racts 
for the pres ent t;n>e linings are being def erred, Quant ities from ~he 5th Supplemental 
funds represent a pproxiJMtely 9% of the equi pment nnd about 36% of the anmunition, 

AlJIJUUITION 

Revisions of estimated delivery schedule s of many ammunition items goner~ 
show subst antial incr eas es in t he number of u.nits under schedule a nd in many caeea 
earlier completion dates . As a whole, the new s chedules indicate a material increase 
in output during the 3r d quarter of 1941 and production in quantit y for the 4th 
qunrter. 

Resumption of deliveries of one ir.!portant item, Shell H. E. 105r.n Howitzer, 
i s def err ed until Dec ember, from August as previous ly s cheduled . This has resulted 
from the expected deficiency i n t he required type of propellant powder, 

DE PE!ISE AID 

The amount of Defense Aid funds covered by conditional l etters of int ent 
and l etter contracts iosued by the Ordnance Department for ordnance materiel wao 
$ll8 , 463, 912 on April 30th, or lJ,6% of the ~70, 13L. , ll3 &llotod as o f t hat date, 
The ba lance of funds which may be author ized for procurement or Ordnanc e Duppliea 
is $437, ;360,470. 

Ordnance 

7 

STATirrlca -
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O@l!r.g;£ - f~V.!I2.'E!-:T iltQ;-:..t~$> - AI:'Rll, lS , Nltl 

Source of lntoln'tion: Q!Cieo Aeet . Chief, Ind. Service , Ord. Dept . (l' t"O<Iuct .Lon) 

Total Proe;r.'ll:l ( Inc ludes 5th Suppl eccntal a pproved April 5, 1?41) 

Antiaircraft. 

C~t Vehicles 

l'iold ~nd Co~st Artillery 

In!n.ntry Supporting \loopons 
nnd SmB,ll Arms 

Aircr4Ct A::Dll'lition, Do.-::ba , 
t. Pyrotechnics 

Antit~irerllft 11nd l<rtillery 
Am:tunition 

S::>\11 Al't'UI A=1.tion 
and l!iscellancous 

Total A=unition 

- Delivered IZ2 Scheduled 0 llot Con~ract"d 

- W///////////////////////W4 

~///#//////$#////////////#///;~ 

~///$//ff////ff/////////////21 
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TAIJULAR SUIIIIARY - ORD!W:CE - I'JlUlPIIEIIT PR0..'1lR!l!Fl1T - APRil. lS, 1941 

Sou.rce or ln!ormat.ion• Octice .hot.. Chief, Inti. Service, Ord. Oopt..(P'roduet1on) 

Procurement. ProR:ra:s Dollve.rod Perc en~ ot tot&l ore.,..,. 
IU:> ·= thN oon- Sched-

Total ooh- AJ'dl lS t.r•cted. 
Alrcr•f\ ~re~-~t 

s , S74I 1Lt.c:h1ne sun, e&l.)O 42, 61.8 38, 272 67 
&:ach1ne &Un, eal.SO ID9, 17) 90, 5)) 4,~ 74 
OUn, ~. aut.o=at.lc 2,1.89 1,989 0 100 
Gun, ) 7;n, a.u~t.ie 1, 188 1, 188 0 90 

,g.1,; !elJJ.ele~ 

Tank, li8h~ ) , 1.88 ) ,452 47:;1 100 
Tank, nediu.o 2, 496 2,496 311 100 
Scout. ear 2, 73) 2, 701 2, )24,1 100 
Per•onnel carrier, 8--ma.n S,44S 5,44S 0 100 
Pertonnol carrier, l)~n 4, :l02 4, :l02 0 91 
t.&t.ch.it\e g\1.0, cal. )), ~Var,~ )7,460!/ )7 ,186!/ ~ 99 
l:.l.chi.ne gun, u .. l.!iO, H.B. 8,025!/ 7,99ii/ 100 
Sl.l.b=&chl.ne g\m, cal. 4S S2,06S Sl, 997 9, 3S2 100 
ow,, ) 'll:l:l, t.u.lc 6,01.0 6 ,002 766 99 
Oun, 7S::c-., t.a.nk 2, 513 2, 51) 1 100 

~l&ircan 
Owl, ) " lS2 ll8 JS 100 
o.n, 90cD 1,20) 1,20) 0 100 
OW>, )?l:n ),19S J,1)) )l) 100 
K&ohino gun, eol.$0, (II .C.) 10, 945 10, ))) 96 )1 

Arti.L!•a 
Howit.nr, 751111 958 892 68 100 
Hold her 1 10-S-:D 2,728 2,728 0 100 
Ow\. l5 !ic:a J92 J92 6 100 
=utlon - H.s. 

., ?S:D gun 1,):l0 l , J:lO J99 100 
curu1e, 155;:1::;. botd.tu:r 1,4)6 1, 4)6 60stl 100 
CorrU,e, 155= ""' 81.7 847 62 77 

J.nt&nt!l, ~tlt 
~.160 R..Uii, cd • .)O, ii 864,260 14), 736tl 52 

Machino gun, cal. )0, ~Y~•· j 68,9JS~ 68,555~ 16,268~ 99 
l&&ch1ne gw'l, eal.50, H.D. 22,8S6~ 22,644~ 1,085~ S) 

0\an, )?liD, antitank 6, U1 6, 108 4)2 76 
llortar 1 60mm 10, 162 9,9S6 2,051~ 100 
UOrtar, 8lln ) , 71) ) ,611 612~ 91 

f
.J lnolu.d.td in Inta.nt "7 Amt..~t.. Deliveries not. roport..ci ••paratdy. 
b/ Pigurea include A~t. tor Combat. Vehicltl . 

Oellvered. t br\1 April 21. 
• Partl1 t.ent.at.lYe. 
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!/ 
ll 

!I 
J' 

12 l) 
0 -

2) 2) 
0 0 
9 10 
1 1 

7 7 
0 0 
2 2 

28 ~ )4 
7 7 

16 17t1 
2~ 24~ 
~ }~ 
6 7 

18 20tl 
15 16tl 



• • 
ORDNANCE DELIVERIES - lTZIIS 25% OR IIJRE I .lJilW) AHD BI!HIND SCKmULES - APRIL 15 I 194l 

So11rce ot Intorma~iono Otfice Au~. Cbiet, Incl. Service , Ord. Dep~. (Production} 

Item 

Caaabat V ebiclea 
Carrier, personnel, 8-man, 112 
Tank, light, 10 
Tank, ooeclium, 112Al 
Engine, aecliwa tank, 10 
lolount colll>. , ....Uwo tank, JI2.U 
llount co=b.' light tank, 10 
Gun' )?Ia, tank' 116 
Telescope, 115A1 
Gun, 75an, tank, T? 
Tractor, .,odium, Ill 
TNClc, wreclc1ng, Ill 

Ant.i&ircratt. 
Setter, tuze, T15 
Height tinder, Ill & 112 
Tester,' stereoscopic , lllAl 

Coast Artllle!:Z 
Gun, a• raibr&;r 
In.at.., u.iJ:Iuth, lll9lDAl 
Board, ·deflection, Ill 
Board, tire adjust.111ent, Ill 
Fincler, depreosion pos1~1on 

Yield Artillerz 
Caiseon, 7s- howitzer, tielcl 
Gun, 155-1, ID. 
Board, plottins, ID. 
Soard, plotting, 115 
Corrector, sound rans1ng, Ill 

Intant!:l Al'll&lllent 
Rille, cal,)O, ID.918A2 
Submachine gun, cal.45 
II.D. , cal.)O, ID.919A4, tilted 
llount , tripod, lll917Al (n• ) 
Hanser, II.G. , cal,JO, 115 
Hanger, tripcd, cal,JO, 10 
Hanaer, II.D. , cal, JO, 10 
Hanser, ._, , cal, 30, Ill 
llount, truck pedestal, 1124 

11\lllb.r Jlumber 
Due Dellverecl 

87 0 
l2cl 43· 

67 33 
l04 73 
32 75 
38 1) 
0 3 

2,614 l , ll4 
0 1 

671 443 
68 .,. 

27 16 
15 40 

342 2)0 

ll 0 
118 8 

9 20 
45 64 
20 14 

694 448 
8 6 

15 0 
15 0 
12 0 

2,~48 ),585 
5, 896 9, 352 
2,086 1,364 

850 0 
0 152 
0 276 
0 765 
0 468 

600 0 

Ordnance 
10 

r.~·~ ~-
I I I I 1° I I I 

I 100
1 

-..... 

,.,..,..,..,., 

-

IT4T ISTICS IJWQI 

· 00111 - -r-m-r 



. • • 
TABULA!! SUJL!ARY - Ol!llliA!;c;:; - TACTICAL EqUIP:.Ii!liT - Al'iiiL 30 , 19t.l 

Source of Info>=tion: Statistics B1·anch & G-4, General Staff 

Requiremots Stoc1<s 
Iter.> P. tl . P. in hands of Percent ot rcquire;:oont,s 

F.Y. 1942 Field service 
Uuober 

Aircraft Arr.w.nent 
~chine b~n, cal,30, fix,&!l. 49 , 638 
l~chine gun, cal . SO,fix.&!l. 114,997 
Gun, 20m, autor.tatic A.C. 2, 775 
Gun, .J7om, automatic A.C. 3, 976 

Conbat Vehicles 
Tank, light 3, 789 
Te..nk, medium 1,728 
Scout car 2, 681 
Personnel carrier , 8-man 5,521, 
Personnel carrier, lJ-::um 5, 521 
~chine gun, cal . 30 (Var.) 50, 322!,/ 
!lachine gun, ca1,50 (I!,B , ) 9,161 
Sub""chine gun, cal.45 30, 9o6 
Oun, 3?rnm, tank 5,563 
Gun, 75mm, tank 1,428 

Antiaircraft 
Gun, J" ( 
Gun, 90i:m 1, 344( 

Gun, 37cm, A.A. 
!.lachine sun, ca1,50 (ri.C.) 

3, 083 
u,o66 

Artiuea 
oun, 75mm (H.s.) 1,289 
Howitzer, 75mm, f i eld & pack 228 
HolVitzer, 10511111 2,5:10 
Our., l55mc 564 
Oun, 155m ( I!.S, ) 903 
Howitzer, l55mm (H.s.) 1, 628 
Umodified & othe:· models 
Oun, 75!lliJ -
Cun, 155m -
Jlowi tzer, 155m -
Infantr~ Arr.>ament 
!Ufle, cal.30, 1!1, semiauto, 987,146 
!lachine gun, cal,JO (Var.) 79,246 
!lachine gun, cal. 50 (H.B.) 14, 654 
Gun, 371m, &f)titank 6, 3J5 
~ortar 1 6orrm 6,427 
lo!ortar, Slmm 3,754 

,Y Included in Infantry ArmamE:nt 

Ordnance 
ll 

Nur.lber 

8 , 472 
4, 031 

0 
45 

491 
49 

2,417 
0 
0 
!I 

329 
8, 000 

851 
0 

476) 
0) 

350 
829 

556 
161 
20 

4 
144 

l,o6o 

2, 973 
825 
989 

158,665 
25 , 058 
1,601 

602 
2, 100 

?Jl 

% 2p 

r 17 
4 
0 
1 

~ 13 
3 

90 
0 
0 
-
4 I 

26 
15 -0 

35 
ll 

=-7 

4J 
71 

1 
1 

16 ~ 
65 

---
16 ~ 
32 

~ = J3 
19 jlllll 

"' 6p eo 100 

STATI STICS B~ 
OU$.f • IWl OfJ'AAT\IIliT 

5-3-41 



• • 
TAlllJL\R SU!&~'lY - ORDNANCE - Alll.ll/NITION l'ROCUitE!OO.'T -APRIL 151 1941 

Source ot Intorc&tiono Office Asst. Chief, Ind . Service, Ord. Dcpt.(Production) 

!tel'l 

Aircraft ~ fl!oteehnico 
Bo:nb, fr&«• 1 2(i 
Bo!llb, demo. , 100//,JOO/I, 500/1 
Bo!llb, deltiO . , 1000/1 
Bomb, C & s, 301/, 100/1 
Shot & s~ell, 20mm 
Sholl, H.E . , J?i:r.> 
Flares 
Signals 

Antiaircraft 
Shell, 3'71cn, H.E. 
Shell, J• H.E. 
Shell, 90mm, H.E. 

Artillery 
Sholl, H.E. , s c, 75cm CUD 
Shell, g & s, 75mm gun 
~hot, A.P., 75mm gun 
Shell, H.E., 75~ how. 
Shell, H.E. , 105cm how. 
Shell, H.E., l55llllll gun, Ill 
Charge, prop., 155m gun 
Shell, H.E. , l55mm how. 
Shell, g & s, 155mo haw. 
Charge, pl'op., l55gm how. 
Pricer, 21 gr . 
Fuzee (All) 

Infantry 
Cartridge, csl . JO 
Linke, -.t. bel t, c&l.30 
Cartridge, cal .45 
Cartridge, cal. 50 
Linke, met . belt, e&l.50 
Shot & e.'>ell , J?m 
5hel l, H.E., 6omm 
Shell, H.E. 1 8lJ:m 
Shell, smoke, 8lr.m 
Grenade, H.E., frag . 
Si(:nal, gr ound 
l!ine, ~mti tank 

• Pertly tentative 
p Delivered thru April 23 • 

Procurement pro.ram 

Total = 
1,719 1,719 
1,529 1,529 

15 15 
348 348 

20, 500 
1,891 

20,500 
1,891 

873 87') 
2,057 2,057 

ll,786 11,786 
2,211 2,211 
3,0')1 '),031 

1,3?2 
1,104 

1,372 
1,104 

2, ?52 2,752 
4,279 4,279 

10,422 10, 422 
401 401 
446 446 

4,294 4,294 
1,223 1,223 
5,753 
6,653 

5,753 
6,653 

9 ,982 9,982 

2,551,692 2,447,677 
943,322 918, 112 
JO?,Jo6 286, 644 
668,568 618, 142 

2,086,452 2,052,3)4 
26,688 26,688 
8,882 8,882 
2,965 2,965 

353 )53 
1, 561 1,561 
3,215 3, 215 
2,050 2,050 

Ordnance 
12 

Delivered 
thru 

April 15 

0 
26 
2 
1 
0 
0 

ll7 
369 

0 
72 
0 

2 
2 
0 

2o6 
57 
0 

65 
5 

17J 
6oJ 
299 

J,078 

278, 760-J 
72,068 
56,721 
J5,9J6;' 
29,048 

)2 
18 
48 
0 
0 

130 
0 

Per cent of total oro ram 
Con-

tracted 

100 
44 
7J 
21 
0 

59 
30 
27 

20 
51 
41 

86 
92 
2 

91 
23 
59 
9J 
52 
38 
6o 
J5 
99 

74 
38 

100 
100 

;JO 
ll 
26 
11 
6 

100 
51 
2 

1 Sched-
uled Due 

IOellv 
ered 

100 0 0 
44 2 2 
73 13 13 
21 - -
0 0 0 

59 0 0 
30 l3 l3 
27 18 18 

20 0 0 
51 3 3 
41 0 0 

66 - -
92 - -

2 0 0 
91 5 5 
23 1 1 
59 0 0 
93 15 15 
52 - -
38 l4 l4 
6o 10 10 
35 4 4 
99 JO 31 

74* 10 11~ 
J8 7 8 

100 18 18 
100. 5 5P 
30 1 1 
11 - -
26 - -
11 1 2 
6 0 0 

100 0 0 
51 4 4 
2 0 0 

STATISTICS (JWrOt 
OJSii · IWI-

5-3-41 



• • 
AL!l.!UNITIOII - DELJVERJES A!ID SCI!Elllllia OF SELECTED Im1S - APRIL 15, 1941 

Source of Infonr.ation: Office Asst . :hief, Ind. Service, Ord, Dept,(PrO<!uction) 

PRESJWT Al:O P:tOJECTED PROGRESS OF TOTAL PllOORAI.! 

;;Of' 
TOTAL 
~ 

tu.eEll OJr; • 

.MI: ' I ')ol2 
(TIW.J 

llo.lull, AlAe •• 201 

Bote f OD.Io. ' 
,GO] , ~I 

S>£U., 90 Ill 
H.E., A.A. 

oooM , 

St-ll.L, S.C. , l 
SHoT, A.P. 
15 Ill Cl.ol 

S:-£U., H. E., 
l iS .u tw. 

SH'JT • SH:u.. 
'7 Ill, T l AT, 

100 

t 50 
0 

L10V~l,719 
100 

f 50 

0 t ...... ,,,L407~ 678 

1,2)0 

·;: Lf __ _j ___ bL<z:, z:211:z;"<z:'Z2",1L::zz/.;?LZZ22:ZVZL/2l1~~ZY /.~2ZV-~?/>Z~~0~0~7.fi~~2i~~J 1,21ol 

·:: L~ ___ .L, __ _l ___ L~~rlLuzzzuazauzzz£Jz~z:z'//ZZ~?'2'//z3.J 

·;: Lf------~------~--------~~~~~~~~au~~~ 2,230 

1

~ L__f ____L_____L_______L..._---1:=[" 11=11 "' zlz=Juu 1=zz;lm J 2,659 

·~ · LL~~--~~~~L_~~-1~~~~~~~~~~zzd v[ I Lzaj 
FD!ST SECOND THIRD P'OURTII. FD!ST SECOND 

'1, 843 

1942 

Ordnance 
$14YISTICS 0RANCH 

QUal • '1M OEP.oiR'NDIT 

13 5-J-41 



• • 
I'J.C:UTIES - CAl'ACil'Y AliD !lEQUI!ti:.!!EilTS - IJ'RII. 22 , 1941 

Source or In!or:nntiona Indusl.r1a1 Service, Ord . Dept.. ; & Pr«!uction Branch , O. U. S . 11. 

Smkoleu Powder 

Ret;u• rerxnh 
2, 800,000 Uen 
P.!l . P. 1942 

Till' t. DllT 

Capacit;y 

ficgu1rments 
2, 000, 000 l.len 
I' . I.!. p. 1942 

Ammonium !Jitrnte 

Roquiremcnto 
2, 800,000 lien 
P. JJ. I'. 191.2 

Toluene 

n(.s ut re: .• cnt.a 
2,800,000 u .... 
r.:.! .P. 1942 

Amnonia 

Capncity 

R,uiremcnta 
,800,000 lien 

P. U. P, 1942 

~ Exiatins Capacity ~ liew C&paC11t;y 

·. ·.· ·. · ... ·. . . '• ...... ·. . 

<<<2Wi??i22?22Zd&W 

' 22W&&&M'WW?2W 

.· .... ·.· ·.. · .. ·.. ·.·.·.-.· 

• rona unless Clt.henn ... ~cate.a . 

18,6?8 

16,900 

16,670 

?,SS4 
6, )50 

4, 7)6 l: gab 

2, 454 :.: cals 
11076 U gals 

51 .765 

13,150 
10,o68 

STATISTICS -
lUll • I"M IXJWmiOIT 

s -J-41 



• • 
Sourec o! InfornlAtion: Consolidated Statiot1ca1 Report - Air Corps 

QPJ!l1W, 

Tho contract !or :ll2 pw-allit inwreeptoro or the l'-1.0 type, vaich reCI.Iins 
pcnc:Unu in tho 14,394 •s• Program, 1e otU1 under ntcot.iation at. '•right Field , Con­
tracts !or the n1rp4ncs included in the 10, )75 Fifth Sllj)plementel t'rogra." are 11ko­
wioe IInder consideration at o'right t'l.e1d . Nt&otial.ions for none oi these articles are 
ceqpletod to date . 

Two i&,')Ortant awardo to be financed wit/\ !And-l.eue lW>ds were approved last 
week. 8:>oin11 was ,;1ven a contract !or 11.0 light bocbero of tile 1.-:IOC type at a unit 
coat or Jl02,)89 &nd at a total cost or Gl7, 20l,JS2 which includes spares. Douglas 
"*'!liven a contract for 375 light boabors or the A-20C l;)'pe at a unit cost of ~96,711. 
and at a total coat or ~J,52l,)OO which includaa apal'ea. These two contracts are not 
included in the studies on the followint: pecos which arc devoted solely to Ur Corpe 
Art:t:f procuret:ent. 

SCHEpuu;s 

Tho row- Jl8!105 of dillgrar.~s on nirplano nnd Ol1(;1.no procurement Which follow 
arul which nre c re!fUlar feature o! this report havo heretofore been based only on 
avcUablc contract scbedulos. Co:J)lletc schedules o.rc awilable for all airplane con­
tracts but this is not always true or engine procw-ecent. For r:arzy engine contracts, 
on 101\ich production is nOTt gettin;; under wey, there aro no individual conl.ract sched­
ules l:u tqpo inll!nuch •• enein•• are beinil procw-ed for $Overal t';pos of airplanes 1n 
a cccbinod contract . Startin;; with this ropor1.1 tlloreforc, where no indi•lid\Ull con­
tract schctdulo 1a available for engines by ~' osiJJ;a~s of the ~teriol Division 
~.ave been added to the contract schedule . Reports on airplane engine contracts &head 
and behind ael:edule which are cade 100ntl\ly, hownor, will oocessaril)' be confined to 
available contract schedules . 

AWUNB Ill.IVRUE5 

Deliveries o! proj ect airplenea to the Air Corps for tile first three qua.r­
tol'S of April 1941 total 535 units. Thia is eapoclall)' favorable since 216, or 1.0~1 
or the airplM•• accepted eo far this oont.h are tacuoal types. 

A l'iacal year record was ostebliahed durin0 tile third quarter or April with 
the acceptance of 82 tecuoal unite '01\ioll it S pla nu above tile previoua high rocord 
ot 77 uni to aot in the fourth quarter of !larch. 

The acceptance ot 135 trainers durina the third quarter of April also sot a 
record as H exceeded, by 15 units, acceptances or tra1nars durin& any other quarter­
JOOntl\ly porictd or the current fiscal year. 



• • 
STATUS OF AIRI'LANE PROORAliS - APRI L 2;?, l94l 

Source of Infonoation: Consolidated Statistical Report - .Ur Corpo 

T&ctical 
Programs 

Tr&1ner 
Programs 

Total 
Programs 

-OfO IWO 
IXXYX'A 
Q<CIAOOO 

( IHlll. I VV>£0 J 

VZ?ZZI 
P£1r()INQ 

DJT f" 11'6otHC£0 
TOT.,_ 

17 5 

Note: On hand figures include deliveries againat current eontracte . 

Air Corps 
16 



• • 
TABUL.lR SUIOU.RX - AIR CORPS PROCURBISN'l' - APltiL 2J I 19/,l 

Sow-co o! InComation: Consolida""d Statistical ileport - Air Corps 

Pondinlt (less n~<ardo} Propoeed 
Current Under Deli VOI'ieB .1.4:,~~4 «>. :.:isc . 1~!~75 u,ooo 

!toe prograos contr4ct throuah "B'' Fifth pronrlllll 
(a) 4/2')/!,1 pronr"" program Supp, (b) 

llrpl.anoe 
Heavy bOCber 2246 lOU> 72 - - 1.200 800 
IGad1"" bo::lbe r 4616 2216 80 - - 21.00 l.200 
Licht bo:::ber 1390 1390 127 - - - 1000 
Pursuh Ciahtor m 709 14 - - - usa 
PureW.~ int.orceptor 4394 4082 6oo )U - - 48SO 
Ol>oorvation 1)08 1)08 25 - - - -
Transport 1o65 790 23 - - 2?5 21.0 
Am?h1bian 74 74 0 - - - -
lloconnaieeance 17 17 14 - - - -
Primary trainer 5040 3540 1)0) - - 1500 900 
Basic trainer 5051 )051 716 - - 2000 900 
Advanc. trainer ')~? m? 364 - - 1000 360 
1 engine 

Advance trainer ')082 1082 21. - - 2000 600 
2 engine 

Grand Total 32289 21602 3362 312 - 10.375 12000 

Engine• 
Keavy bo::lber 8988 4188 730 - - 4800 3200 
llediuro bocber 9232 4432 42? - - 4800 21.00 
Light bocl:>or 2592 21.92 428 100 - - 2000 
Pursuit !t&hter 1420 1394 48 - 26 - 2300 
Pursuit interceptor 4394 4340 658 54 - - 48SO 
Observation 208) 1901 349 182 - - -
Transport 21)0 1560 60 - 20 550 480 
A.'l!Phibian 148 148 0 - - - -
l!econnaieeance 34 J4 34 - - - -
Primary trainer 5040 .3540 1681 - - 1500 900 
Basic troJ.ner 5051 3051 961 - - 2000 900 
Advance trainer 3297 ~297 691 - - 1000 ')60 
1 engine 

Advanoo trainer 6164 2164 555 - - 1.000 1200 
2 engine 

Grand Total 50573 31541 6622 336 46 18650 18590 

(a} Project airplane contracts current Jwle )0, 1940 with ::.atching 1notallet1on •ncine 
contracta -plus F,I, 1941 progrMo !or project airplanes and installation enainu, 

(b) Not ,..~ authorized - not includAid 1n curron~ pro~;ram colw:m, 

Air Corpl 
17 

STATISTICS M.lo'OI 
QJS1- \oiii!IXI'ORTII:NT 

S-3-41 



• 
AIRPLANES 
1046 IIXAVY OOIIIIERS 

:.l bY 1940 - 45] in 1< 41 - 0 1n 1942 

Ito tf]7Iil I 
I , ,.... ...... .,.... 1/ 

I& I 1.. ~'II 
/ 7 

10 

v ""' 1/ 

1..:': J...-- ~· 
j..' 

JASONOJrMA M J 

2216 IIKDIUII llOIIliBRS 
ss bY 1940 - 926 1n 1941 - 1235 1n 19 

IJO 

., 

~~ 
/ 

1/ 
I 

I 

ra. """· ofiiFIA. 
I 

, 
1// 10 

- ~-
,, 

l/ ~· ~ ~· 

~ 

JASONOJFMA M J 

1)90 LIGin' llOIIliBRS 
12 bY 1Q40 - 1081. in 19l.l - 28J. 1n 1< 42 

J A s 0 
1940 

..... 11>-Ul>' I 

I 
I 

NDJF M A M J 
1941 

t 

ENGINES 
4188 liXA VY BOIIB!lRS 

2 SQ bY 1<11.0 - 21W in 1 ll.l - 1!771 1n 1 

600 

,to 

Air Corpe 
lB 

PlfUOD DD..IVIRID I om I• ... ~ 
J...- I 'DO 

~e. ~ ~· 

v , ,, , 

I/ ' . . , 

v I/ 
~ ~· 

~ ~ 
J A 8 0 N 0 ·' F M A M J 

44.32 ~lUll BOIIIIERS 
. by 1940 - 19'n 1n 1941 - 2141 in 1 

PCAIOD OD.IVOUEI - ,, 

~wm " 
na. •• - · ,, ... 417 1-

" v , 
" v / 

1--' 
, v v .. 

J A S 0 N 0 J F M A M J 

2492 LI<liiT BOIIIIERS 
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• 
AIRPLANES 

m PIIIISt1lT riOII'l'U 
by 1940 - ~21 1n 19o 01 - 160 tn 
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4082 PURSUIT DITKRC!P!OR 
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~~ / 
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~~ .. ~ ~~~ 
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.,.. 
~ 
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Air Corpe 
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• 
AIRPLANES 

?90 TIWISl'ORT 
ll by 1940 - 'J47 in 1941 - 430 ill 1941 

,, 
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• 
AIRPLANES 
30Sl BASIC '!'RADlER 

t 

ENGINES 
3051 BASIC TIWII&R 
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Tm SUIIIW!Y - PI!CCIIRDIENT cr Q!!ART<EIASTER ITUIS - April 2J, 1941 

Source ot Wormat.ion: :lt&tiatice Branch, OQIID 

~ - Ao of April 151 19411 contract awards have boon made on 128 o! l JJ 
cri\1~ oooonti&l quartormutor it.... . or tho tot&l progriJlll or t ho 128 itomo, 
an anl'lro ot oight;r-oonn pereont hao boon contrac ted and an average or oovonty...,no 
percent hao boon procured; t ho l atter t iguro includes trano!ero !rom COC otoeks, 
Controcto uardod durins tho week ended April 23, 1941 amounted to 18 million , ot 
Wbicb 1 a1111on wae tor clothins an4 oquipaao, and 15 aillion tor land acquisi tion. 

l!l!!f Can'RI.CTS - Itez:~~ tor which increuu in contra.cte d amounto ar e indicated 
t or tho qu.t.rto~ntbly period ended April 15, 1941 include: 

Apron, B. & c. 
Bag, f i eld, canvao, o.d, 
Clot h , wocl, 18 oz . 
Coat , B. & C. 
Coat, woolen, serge 
Cot , etoel, folding 
Duck , tent, cotton , khaki 
l!oadnot 1 moquito 
Jacket 1 !iold 

Not tins 1 a:o•qui\o 
Raincoat 
Scabbard, s ubllG1 c&l, 45 
Shirt , cotton, khaki 
Sock• 1 wocl 1 light 
Towel , hand-huck 
Towel, turkioh 
Tr ousor3 , a. & C. 

Including tr,_ne! ors from CCC s t ocks , tho progr....., of eighty-five of tho one hund.-.d 
an4 t h1rt;r-t hroe itemo have been cocpletely contr~cted, 

DSLIVFJUES - During the quarter·....ontbly J>"riod ended AJ>:-il 15, 1941, dolivories 
1NN otfoctod on al l but 45 or tho lJJ ite&sj or then, 16 itoalO have b oon COCiplotel;y 
pr ocured; 6 are on s chedule; 9 have no current s chedules; 11. are boh1nd ochodulo , in­
cluding tho tollmrine critical ito.,. : 

Bolt, cartrldro, dbctd, 
Broochu 1 wocl 
Range, !1eld1 ll-37 

Saddle , Phillips, cargo 
SUspenders, belt 
Tent , storaee 

~~ and DSLil!QUENCIES - or the l JJ basic items , 83 are on or ahe<>d or 
ecbodV:;ohave no current schedule; 42 are behind •chedule , Itema currently mro 
than 2(),C 4alinquant and &leo behind february 28t h schedules are 1 

SCabbard, • ubWG 1 c &1, 
Bag, cantle 
Can 1 lllilk 
Bag, .,no,, l eather 

*Bahind .1&1'111&1")' Jlet achodul ... 

Cue, dis pa tch, 
Goggle• 
l'ent 1 St<>r&gO 

Qu&rtorm&ator Corp• 
22 
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8&4dle 1 PIIUl1ps 1 p&Ck • Procr ..... 2 0 :J48 
I T --

I ,CO ''"i 
,, 

,,ooo 
1,!. I!'J 

I , , I 
I 

I t 1000 , , 
,"' 

, 
1/ ~ -lzo r· 

, --
1- ' 

- 1-' ~ 0 --
~ ,/ 

I/ ~ , 

1,000 

N 0 J f M A M J J A S 0 N 0 J F U A • J J A S 0 

Saddle Ca't'&ll7 frooll'&a - 51 828 I . Scabbard eubMG1 eal,45. Proaram-181 244 I 

I • ,-' 
19(0 19" ' , ,,,ooo 

1~0 1- -~ 
1 I I 

,' . 
1.- , , 

-- ,_. 
0 

' I to,ooo 
,/ It 1,717 , 

I 
I 
I '·"' , 

I ~ "-
I I/ 

, v , 
' ~ - - ·-ion 

},000 

H 0 J f M A M J J A S 0 NOJFUAUJJASO 

I . Tent p:yra::ddal Proeram - 200 845 • • -
I -, .,.o ,,.1 .~. 1,:1 

1./ ,, ·" .,,,ooo --
' ..... ·-I f/ 

,• 

' , 

~ lVI lc .,,000 
v' ~ ~.,. . 

' .-v ~I -1--
NOJf MAM JJ AtO N 0 J f M A M J J A S 0 



TaT SUIII.!:.RY - L!OTOR 'll::IIICU: PRO::UiL:l!J.T - Apr il 2), 1941 

Source : SU>t1stics Branch , OQlJO 

G.l!.'ERAl. - · AS of April 2), 1941, contracts have boon a ..... rdod !or 

167, 205 vehicloo or all types , oblleat!.ne 1'11nd5 to the extent or 219 
millinn dollors. Tho combined prograno after revision since nprll 15, 

1941 now total 169 ,115 vohiclco , of which 99 percent has boon contracted. 

Tho•• fig\lros include 7 , ))) vehicl es boing o rocured by t he Q.ll.C. ror 
tho S111>ply t.ma and .lerv1cos; funds for which hove boun 0<1de oval table 

by the br anch requesting their procure:Mnt , 

UE'.I Cet:TRACTS - • Contracts awarded during t ho pest quarter·OIOnthly 

period provided for procureoent of 21985 12-ton trucks a t a cost of 

4, 291, 617 dollars, 

PELIV"4!1f.; -· During tho per iod ended April 2) , l 9hl , delivoriu 

woN effected on h,l02 vehicles of all types. This brines the c....W.­

tlve dolivary !icure to 69,890 vehicles, or U percent o r the combined 

progroms. 

3:HEilJJ~S and O!;LINSUY.NCI:>S - Delivery schedules a re based on 

~ufacturere • os tim3tes and are not contract ual obltsotions. On 
this basis 6,)72 vehicles of all types wore scheduled !or delivery 
!or the pest quarter -GOnthly period , bringine the total vehiclea 

scheduled to date to 79 ,722 or 47 percent of the currant propoaad 
procurc~ent. I n general , dolinquencias baoud on ootimated sched­

ules arc not confined to any dpocific Lynu. A tabulation of all 

dolinqut:tlcios indicates t~t 16 out or a total of J7 Nnufact urero 
ore currently d&l inquent on ..,,., types. 

Qmr tonnaot e r Corps 
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• 
qtl.lllftltii.Sftll CORP$- ~IIEIDT OF II>TOR VllliCIBS - .IJ'Ril. 2) , 1941 

Source o! IDtb .... U.CIIII at.aU.otl.oo Brmllh, OQIIO 
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• ' 
T.:XT S!/!!l!ARX - STA'ruS OP QU.u!Tll!WAST<R CONSTI!UCTION - Aprl.l 12, 1941 

Source: Statistics Branch, OQl!G - O.U, S '•I 

or 281 ~.u. conotruction pr ojects , with. total ootir.~tod cost of $1,)10 ,7)4,108: 

264 projects are started 
57 projects aro coop1etod 
26 projocto oro ahead of schedule 

151 projects are on ochedule• 
)() projeeto a re behind ochedulo 
17 projects are not started 

~ 
U,ZI9,59S , l88 

70.9~6.297 
2JJ,S(Tl,727 
822,m,n1 
102 . ~J,J?J 
81 ,1)8,920 

(93. 8.' or total cost) 
( 5.4~ or total coot ) 
(17.8.' or total coot) 
(62.~ or total cost) 
( ? .8.' of total coot) 
( 6.2;( of total cost) 

or the 26 projects ahead of schedule , with an ootimated cost of $23J, S(Tl,727: 

13 aro from 5-10~ ahead 
11 aro from 11-~ ahead 

2 oro ovor 20% ahead 

$10),645,901 
111,215,316 

18 ,646,510 

(44. 4% of $2JJ,S(Tl,727) 
(47, 6% of ~233,507,727) 
( 8. 0% of $233,507,727) 

or tho 30 project• behind schedule , wnh IU1 .. u ... ted cost o! $102,)43,J9J: 

15 are from 5-10% behind 
10 are from 11-~ behind 

S are over 20% behind 

$26 , 420, 298 
52,561, 426 
23,361,669 

(25. 8% of $102,J43,J93) 
(51. 4% of $102,343,393) 
(22.8% or $102, 343,393) 

or tho 281 Q.l!. construction projocto, 19!. (b9.C) provide • troop houslns capacit7 
ot 1, 249,018 at an estlrated cost or $789,387 ,790 (60$ or t otal eotilN.ted Q.ll . 
conotruction cost), 

or tho 194 projects providlns t roop housins• 

194 projocto are st.rted 
53 projects are completed 
18 projocto aro ahead of schedule 

106 projects are on ochedule* 
17 proj octo are behind ochedule 

( 1()()% or total ) 
(15.6% or total ) 
(21,)% of tote.1) 
(56 . 30( or total) 
( 6,8% of total) 

or tho 17 proj ects behind ochodulo , with .. troop capacity of 85 ,182: 

9 are from 5-10% behind 
6 a ro rro.. 11-20% behind 
2 are over 20% behind 

IJ,,017 
31,800 
9 ,365 

(51.7% or 85 ,182) 
(J7,J.' or 85 ,182) 
(11.0% of 85 ,182) 

•Projects l to 1.$ behind schedule a nd 1 to 4~ ahead of oehedule are included in 
•on schedule• date, duo to difficulty in u tl.uting within thue licdts, 

Qlarterm.uter Corpo 
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~i\RT!:R!!.U'f~ CWS - ST.,TC~ Of CQ,:m11JCTial - AprU 121 19ll 

Sourco o Statistics 3r&nch , ~ • O.U, J .W. 

BUIIND SCHillU.Lc: 

(Includ .. projocts -
Otl SCH!:!OOLE (fr0111 l to ~% botlind 

( schodul• •nd l to ~~ 
( ahead of schedule !Oc:IOI:~~~~~.OCI006006U.6 

AH.lAD Of SCH!!OOI.K 

TOTAL 

Quartoror.outor Corpa 
28 

7) 

0 
tOG 

COST IN 
l!IWOIIS 

8l 

102 

82) 

234 

71 

l)ll 

STATI!iTIC$ -
CV$11 • ·1111 Ot:IWtNI!.'T 

S...;) J~l 



I 

-

9llARTI!!!IASTER CQRPS - !STD!4TI'J) STATUS Q1' I!10Q1' HOUSI!!)Ot - APIUL 19, 1941 
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• 
TEXT SUWJA!lY - FROCl!REi.:Eh'T OF SIG!lAL CCRPS ITI>US - Cll011HD - APRIL 26, 194l 

Source of Inforrati on: Office of tha Chiaf Signal Officer, Supply Division 

CE~'ERAL - Deliveries of critical items of Signal Corps equipment shO'.ved a 
oharp improvement during the week ended April 26, Several delinqucnciea were reduce<! 
or corrected and a number of items are now beinc received in quantities in excoss of 
scheduled deliveries, 

LABOR DIFFICliLTIES - The strike situation hao improved so far all Signal Corps 
procurement is conacrned , al thouch the strikes at Allen D. Card""ll and Rocblilll: & Sons 
Company are still in progress. Cardwell has 15 direct and 21 indirect Signal Corps con­
tracts, valued at close to one-lmlt million dollars . Roebl ing ~ Sons Company manufac­
tures cables and recla for the Signal Corps and has contracts agaregating $101,000, 

week: -
COL!PU!TED CONTRACTS - The following contracts were complete<! during the past 

3,821 Coil C-161 
5, 809 Reel unit RL-31 
5,179 Telephone EE- 8-A 

13, 499 Telephone EE-8-A 
122 Theodolite !JL-f,7 

10,000 (mileo) '.lire ';7-110-B 

NE;l CONTRACTS - All contracta for criti cal items approved Cor procurement under 
the F.Y. l94l program to include the Third Supplemental Appropriation Act have been 
awarded, Two contracts under the Fifth Supplemental proeram approved on April 5, l 94l 
PAve been awarded, i.e. -

S?o sm. tehboard Bl>-71 
4l9 Switehboard 8~72 

DELIVERIES - Deliveries of oritieal itcoo of Sicnal Corps equipment for ground 
troop~ , this week, included:-

190 Char ging set SCR-169 
300 Chest nc-s 

1, 250 Coil C-llt, 
3, 821 Coil C- 161 

68 Frequency meter set SCR- 211 
1, 296 Head & chest act HS-19 

300 Radio set SCR- 195 
4 Radio set SCil-197 

4 Radio set SCR- 206 
12 F.adio set SCR-268 
5 Radio set scn- 2?1 

45 Radio set SCR-288 
219 Reel unit RL-26-A 
15 Signal lamp equipment EE-04 

102 Theodolite ~47 

DELI!~UENCIES - The following critical items of Signal Corps ground equipment 
under procurement are behind scheduled deliverics :-

Amount Amount 
dqlinguent Item 

677 Frequency meter set SCR- 211 
200 Interphono equipment RC-48 

25 Radio set SCR-lJl 
25 Radio set SCR-l?l 

132 Radio set SCR-1?0 
l4 Radio set SOR-206 

443 Radio set SCR-245 

Signal Cor ps 
JO 

deliMuent lliE! 
J Radio set SCR-2bS 

15 Radio set SCR-2?0 
10 Radio set SCR-2?1 
84 Radio set SCR-288 

176 Reel cart nL-16 
191 Reel u.nit RL-26-A 
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• 
STATUS Of P!!OCUREI.lEIIT !'IWWJ - f ,J, l94l - GROIJIID tijUIPl.:E!IT - APRIL 26, 1941 

Source of Information• Supply ll1vh1on, Ortico of the Chief Sisnal Officer 

Di.acram presenta an C7Y&N.ll pic tuN of the present s tatu3 of the F. Y. 
1941 procur8l!llnt proc;ram ~ and fiauroa ar11 not cottpo.rablo with those i n other 
tabulations o f this report, In the int.r.at or aimplicity, only t.hoae i tems 
upon which qu4ntities are due or have been delivered are included. Since cnl­
cul.a tions are based upon &IJIOunt. duo 1 percent behind schedule never exceeds 
ono hundred . 

ITEii 

Radio sots, Ground 
SCR-131 
SCR-171 
SCR-178 
SCR-193 
SCR-194 
SCR-195 
SCR-206 
SCR-244 
SCR-245 
SCR- 268 
SCR-270 
SCR-271 
SCR-288 

Chnrein& eat SCR-169 
Cheat BC-S 
CoU G-114 
CoU G-161 
FrequenC'J mter oet SCR-211 
Head b. cheat set !IS-19 
lnterphonea (vehicular) 
Reel cart RL-16 
noel unit ~26-A 
Reel unit RL-31 
Tolosraph sat TG-5 
Telephone EE-8 
Teet set tlE-65 
Teat set I-56 
Theodolite JQ,-47 
\'lire li-110-B (ll!.lea) 

l)ae 

·o:o 

1, 428 
25 
25 

150 
15 

0 
2/,1, 

3 
154 
585 

22 
lS 
lS 

l7S 
100 

9 , 800 
1,000 
3, SOO 

9S5 
12,SOO 

200 
176 

1, 300 
5,809 

700 
12,750 

330 
7SO 
122 

40, 200 

SJ.Bnal Corpe 
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SIGNAL CORPS I'ROCURIUIE!IT - SELECTED ITEI&S, CD!Otrnll - STATUS AS OF .APRIL 26, l94l 

Source of Wormtion: 911ppl1 D1v111on, Office, Chief Signal Officer 
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SIGNAL ca!PS PROCtJIIEIISHT - SELECTED lTEI&!I , GROUND - STATUS 4S OP A?:W. 2b, 1941 

Source ot I ntorat.ioot SuwlJ' DiYioion, Ott'1ee, Cbie! Si~Nl O!t'1eer 
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TEXT Strui:ARY - PROCUIIE!.!E!lT OF SIGNAL OORPS ITFJJS - AIRCRA.."T - APRI L 26, 1941 

Sollrca of Intormtiont Office of the Chief SJ.cnal Officer, SUpp:Q- Oivieion 

Ge!IER.U. - All aircraft signal e~uipnent, approved for procure­
mont under the F. Y. 1941 progriiC.S includin& tho Third Sl!pPloment.&l prc>­
gram, has been placed under contreet. The airera.rt signal equipnent pro­
curement procram under the Firth SUpplemental Appropriation Act 1941 11 
under revision due to chanCes made ~ tho Air Corps in its procurement 
progr~. In view of thio revision, ! 16urea indicated in this report do 
not include quantitieo to bo procured under the Firth Supplemental pre>-
cram. 

Computed requiremooto, indicated on diacrat>S appear!.nt: on pocee 
)6 =d Yl o! thi.s report, do not include quenti tiu required !or 221 
aircral't recent:Q- placed under contract or requioi tioncd nnd ! or ) 12 
oircrlli't not yet plAced under contract. l':l>on oicnal equipr;lOnt requi.re­
oents and contract clolivecy schedulee are known, equipocnt for theee 
aircrlli't will be added to the co:oputed requirements. 

NFll CONTRAC'i'S - !lone, 

COMPLETED COI!'!'RACTS - 1/one. 

!lELIVElUES - Dellveriee of crit.ic&l iteiiiiJ of aircraft ai£nal 
equipnent, this week, included.:-

22 Frequency reter set SCR-2U 
) ,962 Headset F.S-23 

164 ltl.croph<me T-20 
100 ltl.erophone Ulpli!'yillj; equipnent Rc-19 
112 Radio aet SCR-ls:l 

8 Radio set SCR- 238-A 
89 Radio oet SCR-287 

DEUN(jUEIICIES - The !ollowine critical items o.! aircraft 
oienal equi)XI8nt undO!' p o.urcr.10nt ere behind scheduled delivcricat-

Al!lount 
delinquent 

101 Frequenc!' ... ter aet SCR-lli 
320 l!arkor beacon receiY!.nt: equipoent Rc-)9 
900 l!arker beacon reco1vin6 cquipr;lOnt !iC-43 

SO Radio compass SCR-26) 

Rndio set SCR-238-A baa been r emoved from tho delinquency l iat, 

Sign&l Corpe 
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STATUS OF PROCUREI.!ENT PROO!lAl.! - F .Y. 1941 - AIRCRA.FT <XlUIP1$1tr - APRIL 26, 1941 

Source of Inl'omat.ion: Supply Division, Office of the Chief Sic;t\41 Officer 

D1agraa presonto nn overal.l. picture o! the present status or the F. Y. 19Gl 

procureMnt. J)r<>gram .2!J!i: 4nCI figures are not. C""'l"rable with tho110 1n other t.sb­

\llat.ions of this r eport. . In t he interest of simpllcity, o~ those it.ecs upon 

which quantitiss ar e due or have been delivered are included. Since ca1c\lla t .ions 

aro based upon amounts due , per cent. behind schedule never exceeds one hundred. 

Ite::l 

~dio sat.o - Aircraft. 
SCR-183 
SCR-la? 
SCR-238 
SCR-283 
SCR-237 

Radio compaos SCR-26) 
Filter equipoent RC- )2 
Frequency e>et.er set. SCR-211 
Headset. IIS--2.3 

Interpllones - Aircraft 
RC-27 
RC-36 
nc-s1 

~ker beacon receivine 
equip::ent 

Rc-.39 
RC-I.J 

!Jicrophone T-20 
!Jicr ophone ampli fyinU equip-

ment. RC-19 

% 
Behind 

Due schedule 
100 80 60 •o 
I I I I 

2, 527 
724 

9 
8 

1,772 
l4 

50 
.3, 558 

12.3 
6, 800 

l , t.6S 
680 
5.30 
255 

1 , 570 
.320 

1,250 
1,800 

1, 200 

S ignal Corpe 
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ao 
I 

% 
Ahead 

schedule 
0 ao •o 

I I 

P,livered 
~livered 

~livered 
~livered 
~livered 
p.uvered 

60 80 100 

I I I 
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SIONAL CCIII'S - .YI!C!WT SIQ!W, WUinpT - APaiJ. .16, 1941 
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SlG!I.U. CORPS - AIRCIUP'T SIO!IJ,L !XlUIPIIEIIT - APRIL 26, l9l.l (PAOE II) 

Soarce of In!omationt lalterlel D1rl•ion, Office of tho Chief o! .ur Corpe 
Suj>pl¥ Dirleion, O!t1ce ot the Cbie! Siv•l O!t1cer 
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TEXT SUIOIARY - CORI'S OF <l'lGDIEERS - PROCUREIID-IT I'ROCR£SS THROUGH APRIL 2), 1941 

Source of I nfom.at ion : Supply Section, Office of t ho Chief of Engineers 

Procurement. progree!l dw-ing the p.:t.st quarter-month does not make 
a very favorable picture. Deliveries were scheduled on 16 i t ems 
and were rece.ived. on only 10. Deliveries exeeeded echeciules on 
only 4 while t hey were behind schedules on 9 of these 16 i temo . 
This lack or deliveries did not affect. the number ot i t ems behind 
and ahead of schedule but it did affect tho perconta&eo ahead and 
behind. 

AHEAD OP SCHI!IlUL!:: 

There are ? i tecs being delivered a.he-00 of schodule . Last week 
t here were 8 . ThreO: of them are nearly corr.pleteli' dell vcred . 
They aro tho H-10 bridge, tho footbridge and the ~-yord shovel . The 
it~ and t he percentages ahe.:Ld are : 

Bl!iiiND SQlmULE 

Wobile water purification unit 
) kva electr ic lighting equipnent 
Footbridge 
5 kva el ectric lighting equlprnent 
H-10 portable steel br idge 
25- too ponton bridge 
!-yard gos shov•l 

April 15 
1,2 
27 
20 
24 
11 
12 
6 

April 2) 
J8 
20 
18 
15 
15 
ll 
ll 

Ther e ar e 10 1 t em.s behi.nd schedule . The nUl:lber last week wa-s the s.ame . 
The more important ones and the percentages behind schedule are: 

April 15 April 2J 
18" aearehllght 98 99 
Mi rror mag. eterooeeope 65 68 
10-ton ponton bridgo 40 38 
60" eearehlight 27 25 
ca. har.wer 12 18 
Air eompr oeeor 10 l J 
J/8- yard shovel 5 4 

Thoao which oay be cle.eaed as t ha m.ore serious and important are 
tho 60" searchlight., the ga:s h8m'ller and t he ai r co:npreaaor . 

SEARCHLIGHT 60• ANTIAIRCRAFT 

During the paat week 45 searchlights were acheduled a..nd S2 wore delivered. 
The number was 7 mor e than aeheduled but since t he Sperry Corpor at ion had 

Corps of Engineer • 
l! 
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a doriciency or 2 1 the oxcooa ror tho Cener>l Electric ComJ>My was roa1l,y 9 UC>ts . 'n>t W.Mk'• f~W'OS are: 

Sperry Corporation 
Cenoral Electric Co~pony 

Scheduled 
26 

..12..._ 
45 

Deliver ad 
24 
28 

52 
'n\o nw=ber or searchllghte and tho percentages behind schedule are: 

Sperry Corpora Uon 
Cenerol Electric Company 

April lS 
1/wtber Percent 

168 )2 
___j§_ 19 
220 27 

April 2) 
r,'umbor Percent 

170 31 
....!d.. 15 

219 25 

'n\e aoarehll&bt situation is continuing to !J;provo and preliJIIl.nary figures ooa:o to show t hot ror tho 1110nt.h or April tile schedules will be exceeded, Thoy call for 105 by Sperry and 75 by Cenoral Electric or a t.otal or 180. It is probable that as lllMY as 195 will be received . 

COIIPRlSS(JI I AIR I IDTO!UZEO 

Dalivorioo oxeooded schedules for tho vrook endins April 15 Md it l ooked !or a while u if the dlt!icultios ""ich were holding up deliveries on t he air COIIP"Ouor had b .. n overcot~o and t.llat tha shortage could be Mdo up. But thla wook no d.ollveries wor• tr.:lde ag~nat a schedule ot 11. Tho ahortago increased !ro.'ll 6o t.o 77 units Md 11 1) percent or tho number scheduled for thie dato . llo oxphnation is available . 

H•W!l! , GAS OPI!RATl!D 

A shortage of v&n&diWll t.- which h IDI:lu!actured an i.otportant apring has stopped clelivor1 of gas h&mors , othoro wit.ll greater priority 1111St be 
aupplied before deliverioa can be roaumed so no rorecast can be made at pr.,ont. No deliveries wore mado againat " «hedulo or }0. Tho deficiency increued !roo 74 t.o 124 llamers llnd is 18 pereon~ or the nu.'lbor scheduled. 

INDEX OP PROCURtl!i>11T 

Tho lag in deliveries ahowo up in tho index of rl'\sineer procure•ent. . Whore it ahould have 1ncre4eod 4 points, the actual rise was only 2 . The dollvorJ figure h ,_ about 61. 

Corps or Sncinoora 
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CllU'S a El«llNEBRS - PROCUREIIEH'I' PROORESS THROOGH APRIL 23 , 194]. 

Souree ot IntomaUom ottice ot the Chiet or Engineere 
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CORPS Of l!NOINEIRS - A!OCUIIEIIIII'l' PROOiii!SS f!IROUOH APRlL 2.) , 1941 

!IOurce or In!o.wat1ono Ort1ce or the Ch1.C or Bnc1n .. ra 

a.-r cu operated Procra 106) - Electric equip., 3 kn Progra - S?l 
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Call'S OF E!iGINEElS - CONSTRUCTION AT AIR CORPS STATIONS - APRIL 15. 1941 

Source of Information: Construction Sec t i on, Office of the Chief of Engineere 

Construct i on for the Air Corps being done by the Corps of Engineers 
is divided into these typeo: housing and technical (acUities at 
existing Air Corps stations and muni cipal air port s , construction of 
new airfields with these facilities , nnd four projects for cons true­
t1on or aircraft assembly plants . Ther'9 Ol'e 91 projects located i n 
the Uni ted States and possessions . Of these, 77 include hou91ng 
faci lities f or aOout 165,000 Air Cor ps troops ; the remaining U. are 
depot~, assembly plants and proJects at stations requiring no more 
housing. Tho total estimated cost is $320, 961 ,000; about 59 psrcent 
o r $188, 549, 000 is underway; and about 39 percent or the total is 
co~:~ploted . 

ASS~BLY PLAN1S 

There ar e four projects totall l.na ~5 , 550,000 at ft . Wor th, Texas, 
TUlsa, Oklahoma, Kansas City, Kansas, and Ft . Crook , Nebraska . 
Act ual con$t.ruc-tion ha3 not begun on the fi r.st. tr1o 'A'hi1e the l ast 
t.vro a.re 5 and 3 percent. cauplet.ot re-Speet.ively. 

ffiOGRESS IN LAST PERIOD 

During tho psriod from l!arch 31 t o April 15 the total estimat ed cost 
roao about $15,000,000 from $306, 094, 500 to $320, 961 , 000 . The porcent 
of co:nplet ion based on the present program increased froro 34 to 39 
perecnt . Tho es timated eost ot the a.ssemhl y plants roeo t roc 
$40, 059 ,000 t o $45,550, 000; and their psrcent of completion increased 
f'r001 1 to obout 2 p<>rcent . No project is 100 psrcent. CO<llplete, but 
scvnal are halted near canpletion pending final inst allation or 
technicnl racilities. Uost of the projects underway ara ocheduled for 
co:nploUon in the •=er and fall of this year. 

Cor ps or Engin..,rs 
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T?.XT S~'!Y - t:llliCAL D.l'A!I'll!Ellf - Fat : .2f]( ::!lD::D !:AY ) , 1'}1.1 

::ourco o! In!omaticn: Flr.Anee l. Supply ~iv. - C!!ice of SUrceon Cener.>l 

Tho dolivory of ourgic.>l inotrumonto continues to lag. The Onoida Co., 
Ltd . is delivering Abbey H4rn0ctatic forceps nnd Spring Tloauo forceps , but is delin­
quent on Roehestor-Ochoner l!er>Oototie Forcepa . The ~lillie."" Droo. Silver COI:IpOJI¥ hno 
otarted delivery on Allio tioaue Porceps, but la dolinquent on H~~3tat1e Forceps . 
The KI'\Y-Scheorer Cor p. 1o delinquent on several inat"""'nto &.'Vi bla::4s its inability 
to get i nto production on the di!ficulty of obtaining atalniess stool 

Aceordina to the latest in!onaation at hand there has been no aott1e­
mont of the s1.r1ke bet..., on the J . Sklar lt&.~uhcturlns Coo!l'li'\Y, Long bland C1t7, !low 
York, and its o::.ployeeo. llorlc was discontinued on April 4, and stopped tho delivery 
of oevoral types of ourgical lnotrw-..ento badlY needed by tho l.ledicol. Do">Arl.ltont. 

Tho April 1~ Progroos Ropor t shows the dollvory of eighteen X-Ray l.la­
chinoo by four separate Nnur.eturer s . This brings the 191.1 Procurement Progr am to 
within three oachinoo or completion for t ho Uobi1e shock-proof bedside type of X-Ray 
Uo.chino. 

The Stan41U'd Hollowere Corp., Brooklyn, Sow Yo&., hu ccq>leted ita 
f i r s t contract for three thouaan4 l!odi!ied Field Choate Thl• contract woo !lniohed 
practlcallr on achedulo. The !In> has another contract for twenty !lvo hundred chests 
of tlte soce ~ype, and ono for two t housand of tho Plaln Field Chesta. 

Accordina to a S\IIXI&l'Y o! l"oeal<l7 Statlotic.>l Roport rio. 16, April 24, 
l$41, published in tho otfice of tlte Sur&eon Goneral, U. S. ATQY, tlte porcontaao of 
sick for the Uilltary Service 1n tho United Statea waa ).)7. 1h1• percenta&• shows 
2. 98 reoaining in hoep1tale and . )9 in quortero. 
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Sourco of Wornotion: .. ed1cttl OeP4rt.:1.ent. i r-oeul"'!"\C\nt Pror.ress RoportD 

Pereont. 
eontl"'nct.cd 

100 

1';-?9 

50-74 

25-49 

1- 21. 

0 

Perc on~ 
cont.rAet.od 

100 

1';-99 

50-74 

2';-49 

1-24 

0 
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~hru 1,-1';-41 
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''lllliCAL D!'.l'AR'Il!E:!IT - DllUV!ltY STATUS OF CRITICAL AI!O S?.LeCT'D I'n!S - APRIL 23 , 1941 
Sourco ot Informat.ion: Ltedieal De i)tl.rtr:lent Procurement. ProsrotJe Roport.s 

:o 

Betund 
Schodule 

IIUI!BER Of I mlS ll:ll!I!ID, 00, MiD AH~.AD OF SCIIZDUIF. 

CRITICAL ITo.tS 
~hru 4-15-1,1 

On 
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l:E!)IC,U, D!!iPtlRU!fl!T - S!!LZ&Tm l'W'S !!p!P:p S!W!l'!!J< - ,\, .! . 1 . 19!.J. 

Jouree or ln!onnation: 1 'edical O.part.ml!.nt Procurr'=l~ ire .. rees .{eports 

··llY rf Co~tract.ed - c:::J 
Co:"l­

~r4c~ed 0 
t~rc•nt. of contract 

I 
I 

I 
~ru•o , ~loin, 25 y:>i"ds 75,000 

l 
~~uzo, plain, 100 yards 2)5,000 

r:eodle , int.eet. . • size li•' str . 19 , 200 

Cott.on, nbeorbent , roll ?t.2, CXX> 

L 

I 

tioodlo, eyo, ahe 1, ! - cir cle 6 , 600 
I 

~~her (!or &r.osthesla) 436,496 

Bnndnte, gauze, compreaeod, )" 80,150 

God, folding 25,000 

1:oodl.o , re; ., she 14, ) / 8-c!r<:le 1,700 

L 

I 

I 

I 

I 
Cnt.treti~ , lnnor .spring 22 , 750 

Ple•~er, odhooive , 1• 761,850 
I 

I 
t ~at.t.ress, cotton 67 , 515 

r:oodl o, obd.., , , 2 7/8", ctr . 57, 500 
I 

::oodlo , ro~., oho 18, 3/ 8-c!rcle 2, 500 
I 

I Drill, crcniol, burr for, 1- cm, 1,)50 

Drill , eranicl, burr for, 2- em. 1, )50 

Bed , odj ustoblo 21, 527 

L 

l 
l 

5hoo~ 1 ,7~ , 500 
I Lit ter , oluodnuo pol e 2),000 

Uodicol Dep•rtnont 
1.6 

; !, () 60 80 100 

l I I 
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TEXT SIJI.WARY - CI!EliiCAL VIARFAR!l SffiVICE - I!AY 2 , 1941 

SO\li"Ce of Inforcation: Reports received !rom Chealc&l lfarfare Service. 

The Infor=tion cont&lned within this report repreaents a conaolldation of the 
191.0 1111d 19U procurel:lCnt programs so that ill risureo are accurmlative totals of 
proer"""', itecs under contract, ite""' delivered and percentll8e ot prograzo actll&lly 
delivered as or the date of this r epOrt. Thus, when tha term "prograc• ie used 1n 
this r eport it JllOIIIIS tho combined procurement prograzos of 1940 end 1941, · 

The Chemical Warfare Service continues t o roport favorable progroas o! dellveriea 
of t he ~t~ajor critical Chomical Warfare items during the week ended April 25 , 1941, 

Service Gas Yasks : - the doliveries of completed masks of this type amounted to 
78, 228 during the week covered by thie report., This figure represents an increase 
over lest week's deliver)' or appraxilr.ately )%. 

Diaphragm Gas YAska:- There were 58,908 diaphragm gaa casks delivered during the 
week. This figure 1a an increase of approximtel)' W nbove the previo.~e week' s 
deliveries . 

Optical Gaa !Jasko: - The fi r st deliveries ot l2,l40. opt ical gas masks ware made 
this 'lieek . It hao beon reported that all the cor.~ponont parts including canister 
assomblies for t,his type of maok are now completed. It ia expected that final 
asso:bly of these mnska will ·progress rapidly and that the contract will be coapleted 
prio.r to June 30, 1941. 

Training Gu llaaka:- There were 116, 933 training gao "'-3Sks dell vered durir.g the 
wool< . 'l'hi • n.oure ropNaent.a a alight decrease below the deliveries ot laat week. 

Ext.':" Gas llask Canisters:- The can! stu situation shows a marked illprove""'nt over 
previous weeks . SOCII 19,400 service canisters and 7,854 optical canisters were 

· delivered during the week. It ia expected that the onti.re canister progr&JD tor the 
three type• ~r maoks will be eo:npleted prior t o June 30, 19U. 

Uustard Gas (HS):- The production of mustard gas amounted to 85 tono which i e a 
alight decrease below tho production !igurea ct the previous week. 

Clm "Irritant Gas" •- The contract 'or ens gu 1a now completed, tho tot&l amount 
being 89 tons. 

lmprogl\l.te •r•:- The production of Icpragl\l.te •1• aaounted to U.S tone of which 
8.2 tons were delivered while 3.6 tons are now 1n the process of 1nepaction at 
Eclgewood Arsenal. 

Rogimontal Service Gae YAsk ReJ>Ur K1t11- Thora were )8 unite ot thio t ype of 
repair kit de~verod during the week . Thia figure, arl~·~ to the provioue reported 
doliverioa, reprosenta ~ completion or the outetending contracta. 

Decontaminating Equipment (3 gals. ) :- There were ),783 unita delivered during the 
week. This figure reprosonta an approximate increase ot 25% &bove the deliveriea or 
the pr ovioua week. 

Chemical 'ilartaro Service 
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PmCE!IrAGE PROGR!SS Of DEIJVOOES (J' l!AJCI! 

CHDIICAL \TARFARE ! TEllS l'(lft I'ISCAL YEARS 1940-U 

Source of lnl'or=Uon: Chetd.cal 7/arfare Service 
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Pl'l!CEN'i'AGE ?ROORESS OF DEU'IERIES OF JJAJOR 
CHEUtC:J. ~1/J\FARE ITFl.5 POR FISCAL YEARS 1940~41 

Source ot Information: Chel:'d.cal H'arf'-t"e Service April 25, 1941 
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TEXT SU'.!!!ARY - COAST ARTIIJ.F.RY CC&IPS - PROCUitTF1/T PROORPSS THRCllr.H ArR!L 23, 1941 

SO\Irco ot l ntomaUon: O! !lco, Chief ot Coost Artillery 

ca:TRa. JW:ns, ll-) 

The procurement or ~he control panola tor tho mine field groups i s 
progrouint: oheod of schedule . On April 23, 34 were scheduled and 69 wore doUvered. Oellver1.es now are 7 coro than t.he schedule tor 
April )0 and 50 perecn~ or ~he tot al progr&> or 138. 

Tho d1Agr>n on tho following page shows the distribution by loca­
t i ono nnd tho scheduled dotes or completion. 

~RIIIB l.!INE CABLE ll3HIJJl SCHED!JL!l 

This item io boins procured tor tho Cooot Artil lery by the Signal 
Corps, Ccoplote dellvery or tho 1941 prograr.> or ) ,610,000 teet """ due byliarch Jl. During tho p;oot week 101, 000 !oct wcro deUvorod 
bringing tho total to 2,22$, )00 !eet, or 62 percent of the >rograc. 

TA!l!JLAR sm::ARY - cocn ARTILL'!RI CCIU'S - P:lOCtr>-"::>~:T M<m!'.SS nmro~n 'r:m. 23, l94l 
Source or lntom.,Uon: Otfieo, Chief or CO(Ist .lrtillory 
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S11!1W!X - CCfST ARI'IUDtX CORPS - ffiOCIIRD:ENI' TIIROUOH APRIL 2), 1941 

SOur041 or 11\tolWat.iono O!tiee or the Cl'd.or or Cout. J.rtillory 
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