THIS ITEM HAS BEEN MICROFILMED
AT A REDUCTION RATIO OF 16 x 1.
EXPLANATORY NOTE

This Report No. 8, Status of War Construction, presents war facilities projects that have been programmed by the War Department, Navy Department, Maritime Commission and Defense Plant Corporation since June, 1940. The stage of completion of the individual projects is presented as of February 1, 1943, except for projects of the United States Coast Guard for which the status is given as of January 1, 1943.

For Army Ground Force, Air Force, and Services of Supply facilities, only major projects—those costing over $500,000—are listed in this report. Furthermore, Army facilities are listed only for the continental United States. Under Army Air Force facilities, the reporting of airport projects is restricted to strictly Army jobs; airport projects being built by the Army for the Civil Aeronautics Administration are not included.

For Navy construction, all jobs are included regardless of cost, except for Navy industrial, shipbuilding and ship repair facilities where jobs costing under $10,000 are not listed, and Coast Guard facilities where jobs under $25,000 are excluded. Navy jobs are listed for Alaska and our island possessions as well as for the continental United States. For the Coast Guard, only structural work being built for wartime use is listed; projects for aids to navigation, buoys, etc., and post-war building projects are not included.

For industrial facilities construction, projects costing under $10,000 are not listed.

This report does not include war construction of an auxiliary nature, such as the War Housing Program of the National Housing Agency, War Public Works built by the Federal Works Agency, civil airports being built by or for the Civil Aeronautics Administration, access and strategic roads or flight strips under supervision of the Public Roads Administration, or miscellaneous Federal civil works, such as hydroelectric power and flood control projects of importance to the war effort. The report does, however, offer a substantially complete coverage of the construction status of primary war facilities.

The war construction program is presented on the following 19 charts. For greater usefulness, projects within each chart are grouped into subtypes and further grouped into classes according to their stage of completion, such as less than 90 percent completed, over 90 percent completed, etc.

INDEX OF CHARTS

<table>
<thead>
<tr>
<th>CHART NO.</th>
<th>PAGE</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. Army Ground Force Facilities - troop housing and hospitals</td>
<td>1</td>
</tr>
<tr>
<td>2. Army Ground Force Facilities - staging areas, internment facilities, and special installations</td>
<td>4</td>
</tr>
<tr>
<td>3. Army Air Force Facilities - schools and tactical units</td>
<td>5</td>
</tr>
<tr>
<td>4. Army Air Force Facilities - depots, repair facilities, and special installations</td>
<td>9</td>
</tr>
<tr>
<td>5. Army Storage and Shipping Facilities</td>
<td>10</td>
</tr>
<tr>
<td>6. Army Industrial Facilities - explosive and chemical warfare service</td>
<td>12</td>
</tr>
<tr>
<td>7. Army Industrial Facilities - ordnance and miscellaneous</td>
<td>14</td>
</tr>
<tr>
<td>8. Army Airplane Manufacturing Facilities</td>
<td>18</td>
</tr>
<tr>
<td>10. Navy Shipbuilding and Ship Repair Facilities</td>
<td>24</td>
</tr>
<tr>
<td>11. Navy Fleet Facilities</td>
<td>28</td>
</tr>
<tr>
<td>12. Navy Air Stations and Bases</td>
<td>29</td>
</tr>
<tr>
<td>13. Navy Ordnance and General Storage Facilities</td>
<td>30</td>
</tr>
<tr>
<td>14. Navy Ordnance Manufacturing Facilities</td>
<td>32</td>
</tr>
<tr>
<td>15. Navy Airplane Manufacturing Facilities</td>
<td>35</td>
</tr>
<tr>
<td>16. Navy Section Base, Radio, and Miscellaneous Facilities</td>
<td>37</td>
</tr>
<tr>
<td>17. Coast Guard Facilities</td>
<td>40</td>
</tr>
<tr>
<td>18. Mercantile Shipbuilding and Ship Repair Facilities</td>
<td>41</td>
</tr>
<tr>
<td>19. Industrial Facilities Sponsored by War Agencies other than War Department, Navy Department, or Maritime Commission</td>
<td>42</td>
</tr>
</tbody>
</table>
I - STAGING AREAS AND OVERSEAS DISCHARGE AND REPLACEMENT DEPOTS

A. PROJECTS NOT STARTED, OR STARTED AND NOT READY FOR USE
1. CAMT HANCOCK
2. BUCKINGHAM SHELL, REI. DEPT., TRANSFER.
3. NEW ORLEANS STATION, W. I.
4. CAMT MILLS STATION

B. PROJECTS UNDERWAY AND NOW READY FOR USE
5. NORTHERN CAMT STATION, W. I.
6. PITTMANS REI. RECLASSIFICATION DEPT., SOUTH CAROLINA

C. COMPLETED PROJECTS
7. CAMT MILLS STATION
8. FORT MILE, BRECON
9. CAMT KANATA, KANSAS
10. CAMT KANATA, KANSAS
11. CAMT KANATA, KANSAS

III - INTERMEDIATE FACILITIES

A. PROJECTS NOT STARTED, OR STARTED AND NOT READY FOR USE
12. ANCHORAGE, ALASKA, WHITE HOLLOW SPRING
13. CAMT KANATA
14. TRI-STATE INTERMEDIATE CAMP
15. CONCORD
16. INDIANA INTERMEDIATE CAMP
17. FORT MILITARY, LITTLE ROCK
18. QUINCY CAMP
19. FORT BENDER
20. FORT WOOD, IDAHO

B. PROJECTS UNDERWAY AND NOW READY FOR USE
21. ALGIERS, MISS.
22. CAMT KANATA, KANSAS
23. SCOTTSBORO, ALABAMA

C. COMPLETED PROJECTS
24. CHESERELLE W. I. INTERMEDIATE CAMP
25. OCAA, ALABAMA
26. TRI-STATE INTERMEDIATE CAMP
27. INDIANA INTERMEDIATE CAMP
28. INDIANA INTERMEDIATE CAMP
29. NORTHEAST CAMP
30. LEBANON INTERMEDIATE CAMP
31. W. I. INTERMEDIATE CAMP
32. S. I. CAMP
33. NEVADA INTERMEDIATE CAMP
34. CAMT KANATA
35. COMMERCE
36. HOUSTON CAMP
37. TELEGRAPH CAMP

IIII - SPECIAL INSTALLATIONS

A. PROJECTS NOT STARTED, OR STARTED AND NOT READY FOR USE
38. FORT MILITARY
39. GULFPORT, ALABAMA
40. BLACK HILLS REI. DEPT., FORT MILL, S. D.
41. FORT WOOD, A. A. CAMP
42. B. W. CAMP
43. LOUISIANA REI. DEPT., LA.
44. INDIANA REI. DEPT.
45. SPERMEN REI. DEPT.

B. PROJECTS UNDERWAY AND NOW READY FOR USE
46. BOWIE N. W. S. INDIAN SCHOOL
47. BOWIE N. W. S. INDIAN SCHOOL

C. COMPLETED PROJECTS
48. BOWIE N. W. S. INDIAN SCHOOL
49. BOWIE N. W. S. INDIAN SCHOOL
50. BOWIE N. W. S. INDIAN SCHOOL

NOTE: EACH BAR REPRESENTS 100% AND BLACKED IN AREA PERCENTAGE OF COMPLETION
STATUS AS OF FEB. 1, 1943

CHART NO. 2
NOTE: EACH BAR REPRESENTS DOLLAR AND BARTON IN AREA PERCENT OF COMPLETION

STATUS AS OF FEB. 1, 1949

(CONTINUED ON NEXT PAGE)
ARMY AIR FORCE FACILITIES, DEPOTS, REPAIR FACILITIES
AND SPECIAL INSTALLATIONS
III. PRIVATE SHIPBUILDERS SUPPLY

A. Projects Not Started or Started But Never Put Under Way Completed

- American Locomotive Co., Scranton, PA
- Atkinson Steel, Pittsburgh, PA
- E. C. Linn Co., Scranton, PA
- A. J. Proctor Co., Scranton, PA
- American Chain & Cable Co., Scranton, PA
- American Steel & Wire Co., Scranton, PA
- American Steel & Wire Co., Wilkes-Barre, PA
- Pittsburgh Steel Co., Scranton, PA
- American Steel & Wire Co., Pittsburgh, PA
- Atkinson Steel, Pittsburgh, PA
- American Steel & Wire Co., Scranton, PA
- C. J. Proctor Co., Scranton, PA
- E. C. Linn Co., Scranton, PA
- American Steel & Wire Co., Scranton, PA
- Atkinson Steel, Pittsburgh, PA
- American Steel & Wire Co., Scranton, PA
- C. J. Proctor Co., Scranton, PA
- E. C. Linn Co., Scranton, PA
- American Steel & Wire Co., Scranton, PA
- Atkinson Steel, Pittsburgh, PA
- American Steel & Wire Co., Scranton, PA
- C. J. Proctor Co., Scranton, PA
- E. C. Linn Co., Scranton, PA
- American Steel & Wire Co., Scranton, PA
- Atkinson Steel, Pittsburgh, PA
- American Steel & Wire Co., Scranton, PA
- C. J. Proctor Co., Scranton, PA
- E. C. Linn Co., Scranton, PA
- American Steel & Wire Co., Scranton, PA
- Atkinson Steel, Pittsburgh, PA
- American Steel & Wire Co., Scranton, PA
- C. J. Proctor Co., Scranton, PA
- E. C. Linn Co., Scranton, PA
- American Steel & Wire Co., Scranton, PA
- Atkinson Steel, Pittsburgh, PA
- American Steel & Wire Co., Scranton, PA
- C. J. Proctor Co., Scranton, PA
- E. C. Linn Co., Scranton, PA
- American Steel & Wire Co., Scranton, PA
- Atkinson Steel, Pittsburgh, PA
- American Steel & Wire Co., Scranton, PA
- C. J. Proctor Co., Scranton, PA
- E. C. Linn Co., Scranton, PA
- American Steel & Wire Co., Scranton, PA
- Atkinson Steel, Pittsburgh, PA
- American Steel & Wire Co., Scranton, PA
- C. J. Proctor Co., Scranton, PA
- E. C. Linn Co., Scranton, PA
- American Steel & Wire Co., Scranton, PA
- Atkinson Steel, Pittsburgh, PA
- American Steel & Wire Co., Scranton, PA
- C. J. Proctor Co., Scranton, PA
- E. C. Linn Co., Scranton, PA
- American Steel & Wire Co., Scranton, PA
- Atkinson Steel, Pittsburgh, PA
- American Steel & Wire Co., Scranton, PA
- C. J. Proctor Co., Scranton, PA
- E. C. Linn Co., Scranton, PA
- American Steel & Wire Co., Scranton, PA
- Atkinson Steel, Pittsburgh, PA
- American Steel & Wire Co., Scranton, PA
- C. J. Proctor Co., Scranton, PA
- E. C. Linn Co., Scranton, PA
- American Steel & Wire Co., Scranton, PA
- Atkinson Steel, Pittsburgh, PA
- American Steel & Wire Co., Scranton, PA
- C. J. Proctor Co., Scranton, PA
- E. C. Linn Co., Scranton, PA
- American Steel & Wire Co., Scranton, PA
- Atkinson Steel, Pittsburgh, PA
- American Steel & Wire Co., Scranton, PA
- C. J. Proctor Co., Scranton, PA
- E. C. Linn Co., Scranton, PA
- American Steel & Wire Co., Scranton, PA
- Atkinson Steel, Pittsburgh, PA
- American Steel & Wire Co., Scranton, PA
- C. J. Proctor Co., Scranton, PA
- E. C. Linn Co., Scranton, PA
- American Steel & Wire Co., Scranton, PA
- Atkinson Steel, Pittsburgh, PA
- American Steel & Wire Co., Scranton, PA
- C. J. Proctor Co., Scranton, PA
- E. C. Linn Co., Scranton, PA
- American Steel & Wire Co., Scranton, PA
- Atkinson Steel, Pittsburgh, PA
- American Steel & Wire Co., Scranton, PA
- C. J. Proctor Co., Scranton, PA
- E. C. Linn Co., Scranton, PA
- American Steel & Wire Co., Scranton, PA
- Atkinson Steel, Pittsburgh, PA
- American Steel & Wire Co., Scranton, PA
- C. J. Proctor Co., Scranton, PA
- E. C. Linn Co., Scranton, PA
- American Steel & Wire Co., Scranton, PA
- Atkinson Steel, Pittsburgh, PA
- American Steel & Wire Co., Scranton, PA
- C. J. Proctor Co., Scranton, PA
- E. C. Linn Co., Scranton, PA
- American Steel & Wire Co., Scranton, PA
- Atkinson Steel, Pittsburgh, PA
- American Steel & Wire Co., Scranton, PA
- C. J. Proctor Co., Scranton, PA
- E. C. Linn Co., Scranton, PA
- American Steel & Wire Co., Scranton, PA
- Atkinson Steel, Pittsburgh, PA
- American Steel & Wire Co., Scranton, PA
- C. J. Proctor Co., Scranton, PA
- E. C. Linn Co., Scranton, PA
- American Steel & Wire Co., Scranton, PA
- Atkinson Steel, Pittsburgh, PA
- American Steel & Wire Co., Scranton, PA
- C. J. Proctor Co., Scranton, PA
- E. C. Linn Co., Scranton, PA
- American Steel & Wire Co., Scranton, PA
- Atkinson Steel, Pittsburgh, PA
- American Steel & Wire Co., Scranton, PA
- C. J. Proctor Co., Scranton, PA
- E. C. Linn Co., Scranton, PA
- American Steel & Wire Co., Scranton, PA
- Atkinson Steel, Pittsburgh, PA
- American Steel & Wire Co., Scranton, PA
- C. J. Proctor Co., Scranton, PA
- E. C. Linn Co., Scranton, PA
- American Steel & Wire Co., Scranton, PA
- Atkinson Steel, Pittsburgh, PA
- American Steel & Wire Co., Scranton, PA
- C. J. Proctor Co., Scranton, PA
- E. C. Linn Co., Scranton, PA
- American Steel & Wire Co., Scranton, PA
- Atkinson Steel, Pittsburgh, PA
- American Steel & Wire Co., Scranton, PA
- C. J. Proctor Co., Scranton, PA
- E. C. Linn Co., Scranton, PA
- American Steel & Wire Co., Scranton, PA
- Atkinson Steel, Pittsburgh, PA
- American Steel & Wire Co., Scranton, PA
- C. J. Proctor Co., Scranton, PA
- E. C. Linn Co., Scranton, PA
- American Steel & Wire Co., Scranton, PA
- Atkinson Steel, Pittsburgh, PA
- American Steel & Wire Co., Scranton, PA
- C. J. Proctor Co., Scranton, PA
- E. C. Linn Co., Scranton, PA
- American Steel & Wire Co., Scranton, PA

NOTE: EACH BAR REPRESENTS 10% AND ALL IS BLACKED IN AREA PERCENTAGE OF COMPLETION
NOTE: EACH BAR REPRESENTS 1,000 AND BLACKED IN AREA PERCENTAGE OF COMPLETION

STATUS AS OF FEB. 1, 1943

CONTINUED
INDUSTRIAL FACILITIES SPONSORED BY WAR AGENCIES OTHER THAN WAR DEPT., NAVY DEPT., OR MARITIME COMMISSION
INDUSTRIAL FACILITIES SPONSORED BY WAR AGENCIES OTHER THAN WAR DEPT., NAVY DEPT., OR MARITIME COMMISSION
INDUSTRIAL FACILITIES SPONSORED BY WAR AGENCIES OTHER THAN WAR DEPT., NAVY DEPT., OR MARITIME COMMISSION
MEMORANDUM for The President:

On April 24 and May 26 I sent you copies of confidential maps showing expansion of manufacturing facilities for defense. Our industrial location staff has revised these maps as of May 15, and I am attaching a set for your information.

Frederic A. Delano
Chairman

Attachment