

War: Reports, Procurement: 9/19-10/17/40

D

Q

*ASF
War*

SECRET

FOR THE PRESIDENT

W E E K L Y R E P O R T

NO. 12

Franklin D. Roosevelt Library

DECLASSIFIED

DOD DIR. 5200.9 (9/27/58)

Date- 2-20-59

Signature- *Carl L. Spicer*

STATISTICS BRANCH

O A S W

SEPTEMBER 19, 1940

A.C.


September 19, 1940

SUBJECT: S.R. Al-12-41 - Airplanes

The type of plane which was previously designated "Pursuit, Interceptor" is now designated as "Pursuit, 1 Engine."

AIRPLANES CURRENT PROCUREMENT

AS OF SEPTEMBER 15, 1940



ACTUAL DELIVERIES
 UNDER CONTRACT
 PENDING

N. B. CONTRACT SCHEDULES APPEAR ON THIS REPORT


- ↓ CONTRACT SCHEDULE FOR 11 UNITS SUBJECT TO CHANGE
- ⊥ COMPLETED CONTRACT FOR 13 YP-37 PLANES DROPPED FROM THIS REPORT
- ⊥ COMPLETED CONTRACT FOR 3 YO-51 PLANES DROPPED FROM THIS REPORT
- ⊥ COMPLETED CONTRACT FOR 14 P-2 PLANES DROPPED FROM THIS REPORT
- ⊥ COMPLETED CONTRACT FOR 84 AT-6 PLANES DROPPED FROM THIS REPORT

SECRET
 STATISTICAL REPORT NO. AI-12-4
 19 SEPTEMBER 1940
 U. S. S. W.
 STATISTICS BRANCH
 SOURCE: A. C. P. R.

AIRPLANE ENGINES

CURRENT PROCUREMENT

AS OF SEPTEMBER 15, 1940.



↓ - CONTRACTOR FURNISHED AND SPARE ENGINES NOT INCLUDED.
 CONTRACT SCHEDULES USED ON THIS REPORT.

SECRET

STATISTICAL REPORT NO A2-12-41
 19 SEPTEMBER 1940
 O. A. SW.
 STATISTICS BRANCH
 SOURCE: A. C. P. R.

September 19, 1940

SUBJECT: S.R. A3-12-41
A4-12-41
A5-12-41

The longest bar on each of the above charts
has been made 100%.

AIRPLANE DELIVERIES

AHEAD AND BEHIND
CONTRACT SCHEDULE
AS OF AUGUST 3, 1940.

HEAVY BOMBERS

BOEING B-17C *

CONSOLIDATED B-24 7

MEDIUM BOMBERS

DOUGLAS B-23 *

NORTH AMERICAN B-25 1

LIGHT BOMBERS

DOUGLAS A-20-A20A 7

PURSUIT FIGHTER

BELL YFM-1 *

LOCKHEED YP-38 1

PURSUIT 1 ENGINE

BELL YP-39 1

CURTISS P-40 30

REPUBLIC P-43 1

OBSERVATION C. & D.

STINSON O-49 1

BELLanca YO-50 1

TRAINING PRIMARY

STEARMAN PT-13B PT-17 PT-18 34

FARCHILD PT-19 33

TRAINING BASIC

VULTEE BT-13 34

NORTH AMERICAN BT-14 34

AHEAD

BEHIND


STATISTICAL REPORT NO A3-12-46
15 SEPTEMBER 1940
O. A. S. W.
STATISTICS BRANCH
SOURCE: A. C. P. R.

AIRPLANE ENGINE DELIVERIES

AHEAD AND BEHIND
CONTRACT SCHEDULES

AS OF AUGUST 31, 1940

HEAVY BOMBER

WRIGHT (B-17C)  24

PRATT & WHITNEY (B-24)  5

PRATT & WHITNEY (B-24A)  9

MEDIUM BOMBER

WRIGHT (B-25)  19

PRATT & WHITNEY (B-26)  8

LIGHT BOMBER

WRIGHT (A-20A)  30

WRIGHT (A-20)  1

PURSUIT FIGHTER

ALLISON (P-38)  110

ALLISON (YP-38)  22

PURSUIT INTERCEPTOR

ALLISON (YP-39)  10

ALLISON (P-39C)  4

ALLISON (P-40)  57

PRATT & WHITNEY (P-44)  1

OBSERVATION C & D

PRATT & WHITNEY (O-52)  3

PRIMARY TRAINING

LYCOMING (PT-13B)  20

CONTINENTAL (PT-17)  51

JACOBS (PT-18)  7

BASIC TRAINING

PRATT & WHITNEY (BT-3, BT-14)  22

 AHEAD  BEHIND


N.B. THE REMAINING CONTRACTS ARE EVEN WITH SCHEDULE
OR CALL FOR NO DELIVERIES TO DATE.

SECRET
STATISTICAL REPORT NO. A-4-12-41
19 SEPTEMBER 1940
O.A.S.W.
STATISTICS BRANCH
SOURCE: A. C. P. R.

PRODUCTION AIRPLANES

GAINS AND LOSSES

SURVEY PERIOD AUGUST 1-31, 1940

		ON HAND 8-31-40
HEAVY BOMBERS	 9 NO LOSSES	64
MEDIUM BOMBERS	 5 4	484
LIGHT BOMBERS	NO GAINS  3	156
PURSUIT, FIGHTER	NO GAINS NO LOSSES	9
PURSUIT, 1-ENGINE	 57 2	499
OBSERVATION, C. & D.	NO GAINS NO LOSSES	372
RECONNAISSANCE	NO GAINS NO LOSSES	14
PRIMARY TRAINING	 109 6	570
BASIC TRAINING	 55 6	529
ADVANCE TRAINING (B.C.)	NO GAINS  4	336
AMPHIBIAN	NO GAINS  1	26
TRANSPORT	 1 NO LOSSES	90

 LOSSES  GAINS

TOTAL GAIN 239
TOTAL LOSS 26
NET GAIN 213
ON HAND 7-31-40 2935
ON HAND 8-31-40 3149


STATISTICAL REPORT NO A5-12-41
19 SEPTEMBER 1940
O.A.S.W.
STATISTICS BRANCH
SOURCE: A.C.P.R.

C.W.S

CHEMICAL WARFARE SERVICE

CURRENT PROCUREMENT F. Y. 40-41

AS OF SEPTEMBER 13, 1940



ACTUAL DELIVERIES

UNDER CONTRACT

PENDING

↓ SUBSTITUTE STANDARD

~~SECRET~~

STATISTICAL REPORT NO. C-12-41
19 SEPTEMBER 1940
O. A. S. W.
STATISTICS BRANCH
SOURCE: C, P. R.

CAC

COAST ARTILLERY CORPS
Status Report September 14, 1940

1. Office of Chief of Coast Artillery has received from the Submarine Mine Depot, Fort Monroe, Virginia, comprehensive data covering F. Y. 1941 procurement of critical and essential items of equipment for conversion or modernization of mine control equipment at harbor defenses of the several harbors protected by submarine mines.

2. This data is now being studied with a view towards obtaining weekly progress reports covering these installations. Reports will be placed in chart form by this office and submitted weekly.

B-12-41
September 19, 1940

0

ENG.

September 19, 1940

SUBJECT: Statistical Report No. E-12-41


Metal Mirrors for Searchlights,
60" A.A. An additional contract for 120
mirrors has been awarded and delivery sch-
edules have been revised accordingly.

Searchlights, 18" (Beach Defense).
Procurement has been deferred by authority
of the Adjutant General.

CORPS OF ENGINEERS

CURRENT PROCUREMENT F.Y. '40-'41

AS OF SEPTEMBER 14, 1940



 ACTUAL DELIVERIES
 UNDER CONTRACT
 PENDING

1/2 - INCLUDES 287 FOR SEACOAST DEFENSE AND 32 FOR MARINES.
 1/2 - INCLUDES 73 ADDITIONAL FOR SEACOAST DEFENSE.
 1/2 - INCLUDES MIRRORS; 266 UNITS OF WHICH ARE FOR S. D.


SECRET

STATISTICAL REPORT NO. C-12-41
 19 SEPTEMBER 1940
 O. A. S. W.
 STATISTICS BRANCH



MED

MEDICAL DEPARTMENT
CURRENT PROCUREMENT FY. '41
AS OF SEPTEMBER 14, 1940





ORD.

September 19, 1940


SUBJECT: S.R. 01-12-41
Former Chart S.R. 0-7-41

Current Procurement now includes additional units provided for in the Second Supplemental National Defense Appropriation, 1941.
(Public--No. 781--76th Congress.)

ORDNANCE - SMALL ARMS & MISC.

CURRENT PROCUREMENT, F.Y. '40-'41

AS OF SEPTEMBER 15, 1940



ACTUAL DELIVERIES
 UNDER CONTRACT
 PENDING

- ↓ - FIGURES IN PARENTHESES INDICATE ADDITIONAL ITEMS - LIMITED AND SUBSTITUTE STANDARD - ON HAND.
- ⊕ - NOT INCLUDING EDUCATIONAL ORDER FOR 500 - NONE COMPLETED.
- ⊖ - 4 FOR NAVY; 4 FOR MARINES.
- ⊙ - 96 FOR RI; 30 FOR NAVY.
- ⊗ - 4,400 FOR COMBAT VEHICLES.
- ⊘ - 2,505 FOR COMBAT VEHICLES; 20 FOR MARINES.
- ⊙ - NOT INCLUDING SIGHTS.
- ⊙ - DELIVERY SCHEDULES FURNISHED FOR UNITS UNDER CONTRACT WHERE AVAILABLE.

~~SECRET~~

STATISTICAL REPORT NO. 01-12-41
19 SEPTEMBER 1940

O. A. S. W.
STATISTICS BRANCH

SOURCES: O.P.R.; O.W.P.; G-4

ORDNANCE - RAILWAY & SEACOAST DEFENSE
CURRENT PROCUREMENT
AS OF SEPTEMBER 1, 1940.

(1) 8" Railway Gun, 3A2, w/M, M1

On Order 28 (Including 4 for Seacoast Defense)

Total 28*

P.M.P. Requirement 24 (Mobile
Units)

* Also available, 29 w/M, M1918 (Ltd. Std.) in continental U.S.

Of the current order, 4 will be delivered by November, 1940, with deliveries continuing at the rate of approximately 3 units per month until completion of 26 in July, 1941.

(2) 8" Barbette (B.C. carriage) M1

Under Procurement 4 (Guns are On Hand but are to be relined)

(3) 12" Barbette Guns, w/C, M1917

1 Battery - 2 Guns w/C On Hand (S.S.) *
Cost of Moving and Modification of Gun included in 1941 F.Y.
Program.

* Also 32 Guns with Barbette Carriage M1917 (S.S.) On Hand.

(4) 16" Barbette Guns, w/C, M1919

4 Batteries - 8 Guns On Hand (Purchased from Navy) *

* 8 Carriages and 8 Shields to be purchased from 1941 F.Y.
funds.

~~SECRET~~


STATISTICAL REPORT NO. O2-12-41
19 September 1940
O.A.S.W.
Statistics Branch
SOURCE: O.P.R.; O.W.P.; O-4

QMC

Q.M.C. MOTOR VEHICLES

CURRENT PROCUREMENT F.Y. '40-'41

AS OF SEPTEMBER 14, 1940



ACTUAL DELIVERIES
 UNDER CONTRACT
 PENDING

SCHEDULED DELIVERIES ARE ESTIMATED AND ARE NOT CONTRACTUAL OBLIGATIONS

~~SECRET~~


STATISTICAL REPORT NO. Q1-12-41
19 SEPTEMBER 1940

O A S W
STATISTICS BRANCH
SOURCE: Q, P.R.

Q.M.C. MOTOR VEHICLES

CURRENT PROCUREMENT F.Y. '40-'41

AS OF SEPTEMBER 14, 1940



ACTUAL DELIVERIES

UNDER CONTRACT

PENDING

SCHEDULED DELIVERIES ARE ESTIMATED AND ARE NOT CONTRACTUAL OBLIGATIONS

~~SECRET~~

STATISTICAL REPORT NO. Q2-12-41
19 SEPTEMBER 1940

O.A.S.W.
STATISTICS BRANCH

SOURCE: Q., P.R.

September 23, 1940


SUBJECT: Statistical Report No. Q3-12-41

Item, Ranges, Field M-1937. Quantity of accepted deliveries has been corrected to include only completed units. Previous report reflected "cabinets", three of which are required for one complete range, field.

Item, Saddle Phillips' Pack, Cavalry. Quantities now reflect 200 procured from F.Y. 1940 funds.

Reference new contracts for Stoves, Tent; Tents, Pyramidal; Saddles, Phillips' Pack, Cargo; and Saddles, Phillips' Pack, Cavalry, completion dates and delivery schedules are not yet available.

Q. M. C.
CURRENT PROCUREMENT F. Y. 40-41
AS OF SEPTEMBER 14, 1940



ACCEPTED DELIVERIES
 UNDER CONTRACT
 PENDING

APPROVED PROGRAM

STATISTICAL REPORT NO. Q3-12-41
 19 SEPTEMBER 1940
 O. A. S. W.
 STATISTICS BRANCH
 SOURCE: Q, PR



September 23, 1940


SUBJECT: Statistical Report No. S-12-41

Item, Radio Sets, Ground. Reflects deletion of 794 BC 342-C, Radio Receivers, under contract and 20 additional on procurement program previously classified as Radio Sets, Ground. Total on program has been further revised to include 188 Radio Sets SCR-268 omitted when 2nd Supplemental F.Y. 1941 program was added to chart, and to include 101 SCR-188-A and 149 SCR-197-A added to program in accordance with authority granted in Par 1, 1st Ind. AG 112.5 (9-6-40) M-D dated September 12, 1940.

Item, Telephones EE-8. Total on program reflects addition of 2315 Telephones EE-8-A in accordance with authority granted in Par. 1, 1st Ind. AG 112.5 (9-6-40) M-D dated September 12, 1940.

Item, Wire W-110-B. Total on program reflects addition of 1461 miles in accordance with authority granted in Par. 1, 1st Ind. AG 112.5 (9-6-40) M-D dated September 12, 1940.

SIGNAL CORPS
CURRENT PROCUREMENT F.Y. '39-'40-'41
AS OF SEPTEMBER 14, 1940



ACTUAL DELIVERIES
 UNDER CONTRACT
 PENDING

SECRET
 STATISTICAL REPORT NO. S-12-41
 19 SEPTEMBER 1940
 O.A.S.W.
 STATISTICAL BRANCH
 SOURCE: S., P.R.

*BSF
War*

File
↓

~~SECRET~~

FOR THE PRESIDENT

W E E K L Y R E P O R T

NO. 13

Franklin D. Roosevelt Library

DECLASSIFIED

DDO DIR. 5200.9 (9/27/58)

Date- *2-20-59*

Signature- *Carl L. Spicer*

STATISTICS BRANCH

O A S W

SEPTEMBER 26, 1940

SB-1341-1

*File
personal
confidential*

October 10, 1940

MEMORANDUM FOR THE PRESIDENT:

Herewith copies of weekly reports
Nos. 13 and 14 covering progress made on current
procurement contracts.

R. L. P. Pitt

A.C.

September 26, 1940.

SUBJECT: S.R. A1-13-41.- Airplanes


The contract schedules for the following items have been added to this chart since the issue dated September 19, 1940:

<u>TYPE</u>	<u>MODEL NO.</u>	<u>MANUFACTURER</u>	<u>NUMBER</u>
Heavy Bomber	B-17E	Boeing	235
	B-24D	Consolidated	352
Medium Bomber	B-26	Martin	139
Pursuit, Fighter	P-38E	Lockheed	197
Primary Training	PT-17	Boeing	1144
	PT-19A	Fairchild	573
	PT-21	Ryan	573
Basic Training	BT-13A	Vultee	1550
	BT-15	Vultee	450
Advance Training	AT-7A	Beech	191
	AT-11	Beech	150
Transport	C-47	Douglas	186

AIRPLANES

CURRENT PROCUREMENT

AS OF SEPTEMBER 23, 1940




N. B. CONTRACT SCHEDULES APPEAR ON THIS REPORT.
 ↓ CONTRACT FOR 11 UNITS SUBJECT TO CHANGE
 † 3 OF THESE PLANES ACCEPTED WITHOUT ENGINES.

~~SECRET~~
 STATISTICAL REPORT NO. A-13-41
 26 SEPTEMBER 1940
 O. A. S. W.
 STATISTICS BRANCH
 SOURCE: A. C. P. R.

AIRPLANE ENGINES

CURRENT PROCUREMENT

AS OF SEPTEMBER 23, 1940



↓ - CONTRACTOR FURNISHED AND SPARE ENGINES NOT INCLUDED
CONTRACT SCHEDULES USED ON THIS REPORT.

~~SECRET~~

STATISTICAL REPORT NO A2-13-41
26 SEPTEMBER 1940
O.A.S.W.
STATISTICS BRANCH
SOURCE: A.C.P.R.

C.W.S.

September 26, 1940


SUBJECT: Statistical Report No. C-13-41.

1. Masks, Gas, Horse. Order deferred pending decision of Chief of Chemical Warfare Service relative to standardization of new type mask now under test or in lieu thereof procurement of the present type.
2. Airplane Tanks, Chemical Spray. Order has been deferred pending standardization of types and determination of actual requirements through coordination with the Chief of Air Corps.
3. Shell, L.P. Order has been deferred pending final decision by the War Department as to requirement for this item by Chemical Warfare units.
4. Shell, C.M. Order has been deferred pending final decision by the War Department as to requirement for this item by Chemical Warfare units.

CHEMICAL WARFARE SERVICE

CURRENT PROCUREMENT F. Y. 40-41

AS OF SEPTEMBER 20, 1940



ACTUAL DELIVERIES

UNDER CONTRACT

PENDING

↓ SUBSTITUTE STANDARD

SECRET

STATISTICAL REPORT NO C-13-41
26 SEPTEMBER 1940
O A S W
STATISTICS BRANCH
SOURCE C, P R

C.A.C.

COAST ARTILLERY CORPS
Status Report as of September 21, 1940

1. Study of data pertaining to conversion or modernization of equipment at harbor defenses of the several harbor defenses protected by submarine mines has been completed.

2. Weekly progress report in chart form is now under preparation and will be submitted for week ended September 28th.


B-13-41
September 26, 1940

ENG.

CORPS OF ENGINEERS

CURRENT PROCUREMENT F.Y. '40-'41

AS OF SEPTEMBER 21, 1940



ACTUAL DELIVERIES
 UNDER CONTRACT
 PENDING

† - INCLUDES 887 FOR SEACAST DEFENSE AND 32 FOR MARINES.
 ‡ - INCLUDES 73 ADDITIONAL FOR SEACAST DEFENSE.
 § - INCLUDES MIRRORS; 286 UNITS OF WHICH ARE FOR S. D.

SECRET

STATISTICAL REPORT NO. E-13-41
26 SEPTEMBER 1940

O. A. S. W.
STATISTICS BRANCH
SOURCE: E. P. R.

MED.

September 26, 1940


SUBJECT: Statistical Report No. M-13-41

In accordance with the Medical Department's revised program for F.Y. 1941, the total number of Scissors, Bandage, to be procured has been reduced from 66,710 to 63,388.

New contracts have been let on the following items:

Forceps, Hemostatic
Forceps, Tissue
Forceps, Towel
Knife, Operating

MEDICAL DEPARTMENT
CURRENT PROCUREMENT F.Y. '41
AS OF SEPTEMBER 21, 1940



~~SECRET~~

STATISTICAL REPORT NO M-13-41
 26 SEPTEMBER 1940
 O A S W
 STATISTICS BRANCH
 SOURCE M P R

ORD.

September 26, 1940


SUBJECT: S.R. 0-13-41.

Current Procurement now includes additional units provided for in the Second Supplemental National Defense Appropriation, 1941. (Public--No. 781--76th Congress.)

ORDNANCE-COMBAT VEHICLES

CURRENT PROCUREMENT F.Y. '40-'41

AS OF SEPTEMBER 23, 1940.



■ ACTUAL DELIVERIES

▨ UNDER CONTRACT

□ PENDING

- ↓ INCLUDING 132 SPARES AND 1 ABERDEEN UNIT. COMPLETE UNIT ASSEMBLY SCHEDULES NOT AVAILABLE.
- Ⓢ INCLUDES OTHER STANDARD TYPES.
- Ⓢ INCLUDE WITH LIGHT TANK RESOURCE FIGURES.
- Ⓢ ADD COMBAT CAR RESOURCE FIGURES.
- Ⓢ FIGURES IN PARENTHESIS INDICATE ADDITIONAL ITEMS-LIMITED AND SUBSTITUTE STANDARD-ON HAND.

SECRET

STATISTICAL REPORT NO. O-13-41
25 SEPTEMBER 1940

O. A. S. W.


STATISTICS BRANCH
SOURCE: O.P.R., OWP, G-4

Q.M.C.

Q.M.C. MOTOR VEHICLES

CURRENT PROCUREMENT F.Y. '40-'41

AS OF SEPTEMBER 21, 1940



ACTUAL DELIVERIES
 UNDER CONTRACT
 PENDING


SCHEDULED DELIVERIES ARE ESTIMATED
AND ARE NOT CONTRACTUAL OBLIGATIONS

~~SECRET~~

STATISTICAL REPORT NO. Q1-13-41
26 SEPTEMBER 1940
O A S W
STATISTICS BRANCH
SOURCE: Q. P. R.

**Q.M.C.
MOTOR VEHICLES**
CURRENT PROCUREMENT F.Y. '40-'41

AS OF SEPTEMBER 21, 1940



 ACTUAL DELIVERIES
 UNDER CONTRACT
 PENDING

SCHEDULED DELIVERIES ARE ESTIMATED
AND ARE NOT CONTRACTUAL OBLIGATIONS

~~SECRET~~
STATISTICAL REPORT NO. Q2-13-41
26 SEPTEMBER 1940

O. A. S. W.
STATISTICS BRANCH
SOURCE: Q. P. R.

September 26, 1940

SUBJECT: Statistical Report No. Q3-13-41

Cloth, Woolen, Shirting. Deliveries scheduled for September 30th have been corrected to read 556,000. Figure reported to this office last week was incorrect due to typographical error.


Tents, Pyramidal. Quantity under contract has been corrected to conform with information submitted to this office in latest weekly report of Q.M.C.

Reference new contracts for Tents, Pyramidal; Tents, Storage; Saddles, Phillips' Pack, Cargo; Saddles, Phillips' Pack, Cavalry; and Stoves, Tent, completion dates and delivery schedules are not yet available.

Q. M. C.

CURRENT PROCUREMENT F. Y. 40-41

AS OF SEPTEMBER 21, 1940



 ACCEPTED DELIVERIES
 UNDER CONTRACT
 PENDING

↓ - APPROVED PROGRAM.

~~SECRET~~
 STATISTICAL REPORT NO. Q3-13-41
 26 SEPTEMBER 1940
 O. A. S. W.
 STATISTICS BRANCH
 SOURCE: Q, PR

SIG.

September 26, 1940

SUBJECT: Statistical Report No. S-13-41.


1. Sets, Radio, Aircraft. Quantity on program has been altered to include addition of 855 sets, SCR-283, in accordance with change submitted by Signal Corps under paragraph 2 of First Indorsement AG 112.05 (8-15-40) M-D to Chief Signal Officer from the Adjutant General.

2. Sets, Radio, Ground. Quantity on program has been reduced by 23 sets SCR-270. These sets are included in the F.Y. 1941 program and are not additional procurement as previously classified.

SIGNAL CORPS

CURRENT PROCUREMENT F.Y. '39-'40-'41

AS OF SEPTEMBER 21, 1940



ACTUAL DELIVERIES
 UNDER CONTRACT
 PENDING

SECRET
 STATISTICAL REPORT NO. S-13-41
 26 SEPTEMBER 1940
 O.A.S.W.
 STATISTICAL BRANCH
 SOURCE: S.,P.R.

BSF
War

File
~~SECRET~~

FOR THE PRESIDENT

W E E K L Y R E P O R T

NO. 14

Franklin D. Roosevelt Library

DECLASSIFIED

DOD DIR. 5200.9 (9/27/58)

Date- 2-20-59

Signature-

Carl L. Spicer

STATISTICS BRANCH

O A S W

OCTOBER 3, 1940

SB-1441-1

A.C.

October 3, 1940

SUBJECT: S.R. Al-14-41 - Airplanes


New contracts reflected in this chart since the issue dated September 26, 1940 follow:

<u>TYPE</u>	<u>MODEL NO.</u>	<u>MANUFACTURER</u>	<u>NUMBER</u>
Medium Bomber	B-25C B-26B	North American Martin	863 791
Light Bomber (Dive)	SBD-2	Douglas (Navy Procurement)	78
Pursuit, 1 Engine	P-40B P-40D	Curtiss Curtiss	324 1519
Advance Training	AT-9	Curtiss	341
Transport	C-46	Curtiss	154
Amphibian	PBY-5	Consolidated (Navy Procurement)	74

AIRPLANES

CURRENT PROCUREMENT

AS OF SEPTEMBER 30, 1940



ACTUAL DELIVERIES
 UNDER CONTRACT
 PENDING

- N B CONTRACT SCHEDULES APPEAR ON THIS REPORT.
 ↓ CONTRACT FOR 11 UNITS SUBJECT TO CHANGE.
 ↓ 4 OF THESE PLANES ACCEPTED WITHOUT ENGINES.
 ↓ PROCUREMENT BY THE NAVY CONTRACT SCHEDULE TO BE FURNISHED.
 ↓ 78 PLANES PROCURED BY THE NAVY CONTRACT SCHEDULES TO BE FURNISHED.


—SECRET—

STATISTICAL REPORT NOAI-14-41
 3 OCTOBER 1940
 O A S W
 STATISTICS BRANCH

AIRPLANE ENGINES

CURRENT PROCUREMENT

AS OF SEPTEMBER 30, 1940



↓ - CONTRACTOR FURNISHED AND SPARE ENGINES NOT INCLUDED.
 CONTRACT SCHEDULES USED ON THIS REPORT.

~~SECRET~~

STATISTICAL REPORT NO A2-14-41
 3 OCTOBER 1940
 O.A.S.W.
 STATISTICS BRANCH
 SOURCE A.C.P.R.

C.W.S.

October 3, 1940

SUBJECT: Statistical Report No. C-14-41

1. Masks, Gas, Horse. Order deferred pending decision of Chief of Chemical Warfare Service relative to standardization of new type mask now under test or in lieu thereof procurement of the present type.

2. Airplane Tanks, Chemical Spray. Order has been deferred pending standardization of types and determination of actual requirements through coordination with the Chief of Air Corps.


3. Shell, LP. Order has been deferred pending final decision by the War Department as to requirements for this item by Chemical Warfare units.

4. Shell, CM. Order has been deferred pending final decision by the War Department as to requirement for this item by Chemical Warfare units.

CHEMICAL WARFARE SERVICE

CURRENT PROCUREMENT F. Y. 40-41

AS OF SEPTEMBER 27, 1940



ACTUAL DELIVERIES
 UNDER CONTRACT
 PENDING

↓ SUBSTITUTE STANDARD

SECRET
 STATISTICAL REPORT NO. C-14-41
 3 OCTOBER 1940
 O. A. S. W.
 STATISTICS BRANCH
 SOURCE: C. P. R.

C.A.C

October 3, 1940

SUBJECT: Statistical Report B-14-41


1. The Submarine Mine Equipment procurement program of the Coast Artillery Corps consists of the augmentation or modernization of submarine mine equipment at the various harbor defenses of the United States.

2. This equipment is purchased commercially and assembled into complete sets of equipment by Coast Artillery Corps personnel at the Submarine Mine Depot.

3. The only items which are considered as, "critical", at this time, are Explosive, TNT and Cable, Submarine Mine. These items are to be procured by the Ordnance Department and Signal Corps, respectively.

**COAST ARTILLERY CORPS
SUBMARINE MINE EQUIPMENT
CURRENT PROCUREMENT F. Y. 1941
AS OF SEPTEMBER 28, 1940**

0% 10 20 30 40 50 60 70 80 90 100%



ACTUAL
DELIVERIES

UNDER
CONTRACT OR PRODUCTION

PENDING

- ↓ - EACH GROUP CONSISTS OF 18 SUBMARINE MINES AND NECESSARY EQUIPMENT FOR INSTALLATION.
- ⚡ - ORDNANCE DEPARTMENT HAS NOT AS YET DETERMINED QUANTITY AVAILABLE FOR C. A. C.
- ⚡ - UNDER CONTRACT BY SIGNAL CORPS. DELIVERY SCHEDULES NOT YET AVAILABLE.

-SECRET-


STATISTICAL REPORT NO. B-14-41
3 OCTOBER 1940
O. A. SW
STATISTICS BRANCH
SOURCE: B. P. R.

ENG.

CORPS OF ENGINEERS

CURRENT PROCUREMENT F.Y. '40-'41

AS OF SEPTEMBER 28, 1940




 ACTUAL DELIVERIES
 UNDER CONTRACT
 PENDING

† - INCLUDES 287 FOR SEACAST DEFENSE AND 32 FOR MARINES.
 ‡ - INCLUDES 73 ADDITIONAL FOR SEACAST DEFENSE.
 § - INCLUDES MIRRORS; 288 UNITS OF WHICH ARE FOR S. D.

STATISTICAL REPORT NO.E-14-41
 3 OCTOBER 1940
 O.A.S.W.
 STATISTICS BRANCH
 SOURCE: E.R.R.

MED.

MEDICAL DEPARTMENT
CURRENT PROCUREMENT F.Y. '41
AS OF SEPTEMBER 26 ,1940



~~SECRET~~

STATISTICAL REPORT NO. M-14-41
 3 OCTOBER 1940
 O. A. S. W.
 STATISTICS BRANCH
 SOURCE: M. P. R.

ORD.

October 3, 1940

SUBJECT: S.R. 01-14-41
Former Chart S.R. 03-11-41

Current Procurement now includes additional units provided for in the Second Supplemental National Defense Appropriation, 1941. (Public--No. 781--76th Congress.)

Binaural Trainers, M2

Ordnance Department reports Current Procurement prior to F.Y. 1941 Second Supplemental 130 units including 7 for Navy.

Stereoscopic Testers, M1

Stocks On Hand prior to Current Procurement revised to 21, previously carried at 31 due to typographical error.

Stereoscopic Trainers, M2

Total number of units in Current Procurement Program revised to 146, from former 136 units to correct mechanical error.


Machine Guns, Cal..50, AA, M2, W.C., W/M

This article is not reported in this chart because Current Procurement Program is currently under study by War Plans Division of Ordnance Department and the figures previously shown, based on reports by Ordnance Department, may be subject to substantial corrections.

Additional data supplied by Ordnance Department forms
the basis for the five new articles as follows:

Mount, Pedestal, AA, MG, A.M.P.
Fuze Setters, MB, for 3" AA Guns
Fuze Setters, T15, for 90 Mm. AA Guns
Observation Instruments, AA, B.C., M1
Rules, Flank Spotting, M1

ORDNANCE - ANTI-AIRCRAFT MATERIEL
 (INCLUDES SEACOAST DEFENSE)
 CURRENT PROCUREMENT, FY 39-40-41
 AS OF AUGUST 31, 1940



↓ - FIGURES IN PARENTHESIS INDICATE ADDITIONAL ITEMS - LIMITED AND SUBSTITUTE STANDARD - ON HAND.
 ⊕ - INCLUDES 6 FOR NAVY.
 ⊖ - PROJECTS FOR 280 DEFERRED.
 ⊙ - INCLUDES 7 FOR NAVY.
 ⊛ - INCLUDES 12 FOR NAVY.
 ⊜ - INCLUDES 10 FOR MARINES; 2 FOR NAVY; 1 EXPERIMENTAL.
 ⊝ - INCLUDES 4 FOR NAVY.
 ⊞ - PROJECTS FOR 814 UNITS DEFERRED.
 ⊟ - INCLUDES 5 FOR MARINES.
 ⊠ - INCLUDES 11 REPLACEMENTS PREVIOUSLY LOANED TO NAVY.
 ⊡ - INCLUDES 45 REPLACEMENTS PREVIOUSLY LOANED TO NAVY, AND 44 ON NAVY REQUISITION.

■ ACTUAL DELIVERIES
 ▨ UNDER CONTRACT
 □ PENDING

STATISTICAL REPORT NO. 01-14-41
 3 OCTOBER 1940
 O. A. S. W.
 STATISTICS BRANCH
 SOURCES: O. P. R., O. W. R., G-4

October 3, 1940


SUBJECT: S.R. 02-14-41

Current Procurement now includes additional units provided for in the Second Supplemental National Defense Appropriation, 1941. (Public--No. 781--76th Congress.)

Directors, M4 (3" AA & 90 mm. AA Guns)

Final revised data supplied by War Plans Division, Ordnance Department, shows that Current Procurement Program prior to F.Y. 1941 2nd Supplemental is 283 units plus 10 units for Marines and 7 units for Navy.

ORDNANCE-ANTIAIRCRAFT MATERIEL
 (INCLUDES SEACOAST DEFENSE)
 CURRENT PROCUREMENT F.Y. '39-'40-'41
 AS OF SEPTEMBER 30, 1940



 ACTUAL DELIVERIES
 UNDER CONTRACT
 PENDING


↓ FIGURES IN PARENTHESIS INDICATE ADDITIONAL ITEMS - LIMITED AND SUBSTITUTE STANDARD - ON HAND
 ⚡ 42 FOR MARINES; 4 TO REPLACE DELIVERIES TO NAVY IN 1938
 ⚡ 4 FOR MARINES
 ⚡ 7 FOR NAVY; 10 FOR MARINES
 ⚡ INCLUDES 6 FOR NAVY
 ⚡ INCLUDES 40 PURCHASED FROM SMALL ARMS FUNDS

~~SECRET~~
 STATISTICAL REPORT NO. 02-14-41
 3 OCTOBER 1940
 O. A. S. W.
 STATISTICS BRANCH
 SOURCES: O.P.R., O.W.P., G-4



**Q.M.C.
MOTOR VEHICLES**
CURRENT PROCUREMENT F.Y. '40-'41

AS OF SEPTEMBER 28, 1940




ACTUAL DELIVERIES
 UNDER CONTRACT
 PENDING

SCHEDULED DELIVERIES ARE ESTIMATED AND ARE NOT CONTRACTUAL OBLIGATIONS

~~SECRET~~
 STATISTICAL REPORT NO Q1-14-41
 3 OCTOBER 1940
 O.A.S.W.
 STATISTICS BRANCH
 SOURCE: Q.P.R.

**Q.M.C.
MOTOR VEHICLES
CURRENT PROCUREMENT F.Y. '40-'41**

AS OF SEPTEMBER 28, 1940



ACTUAL DELIVERIES
 UNDER CONTRACT
 PENDING

SCHEDULED DELIVERIES ARE ESTIMATED AND ARE NOT CONTRACTUAL OBLIGATIONS

SECRET
 STATISTICAL REPORT NO. Q2-14-41
 3 OCTOBER 1940
 O. A. S. W.
 STATISTICS BRANCH
 SOURCE: Q. P. R.

October 3, 1940


SUBJECT: Statistical Report No.
Q3-14-41

Reference new contracts for
Tents, Pyramidal; Tents, Storage; Saddles,
Phillips' Pack, Cargo; Saddles, Phillips'
Pack, Cavalry; and Stoves, Tent, completion
dates and delivery schedules are not yet
available.

Q. M. C.

CURRENT PROCUREMENT F. Y. '40-'41

AS OF SEPTEMBER 28, 1940.



 ACCEPTED DELIVERIES
 UNDER CONTRACT
 PENDING

↓ - APPROVED PROGRAM


STATISTICAL REPORT NO. Q3-14-41
 3 OCTOBER 1940
 O. A. S. W.
 STATISTICS BRANCH
 SOURCE: Q.P.R.

SIG.

SIGNAL CORPS

CURRENT PROCUREMENT F.Y. '39-'40-'41

AS OF SEPTEMBER 28, 1940



ACTUAL DELIVERIES
 UNDER CONTRACT
 PENDING

~~SECRET~~

STATISTICAL REPORT NO. S-14-41
 3 OCTOBER 1940
 O. A. S. W.
 STATISTICAL BRANCH
 SOURCE: S., P. R.

PSF
War

SECRET

FOR THE PRESIDENT

W E E K L Y R E P O R T

NO. 15

Franklin D. Roosevelt Library

DECLASSIFIED

DDO DIR. 5200.9 (9/27/58)

Date- 2-20-59

Signature-

Carl S. Spicer

STATISTICS BRANCH

O A S W

OCTOBER 10, 1940

SB-1541-1

October 24, 1940 HOUSE

OCT 25 9 43 AM '40

RECEIVED

MEMORANDUM FOR THE PRESIDENT:


Herewith copies of Weekly Report
No. 15 and No. 16 covering progress made on
current procurement contracts.

A handwritten signature in black ink, appearing to read "R. P. Patterson", with a long horizontal flourish extending to the right.

A.C.

AIRPLANES

AS OF SEPTEMBER 30, 1940



TOTAL ON HAND: 3311
INCLUDES PROJECT PLANES,
R.A., O.R., N.G.
OBSOLETE AND NON-PRODUCTION
PLANES DEDUCTED.
NO TARGETS ON HAND.

~~SECRET~~

STATISTICAL REPORT NO A3-15-41
10 OCTOBER 1940

O.A.S.W.
STATISTICS BRANCH
SOURCE: A.C.P.R.

AIRPLACES
October 10, 1940

SUBJECT: S.R. A1-15-41-Airplanes

The following are changes on this chart since the issue dated October 3, 1940.

Heavy Bomber

A completed contract for one XB-24 is dropped from this report.

Light Bomber

Douglas contract for 999, A-20B planes is added to this report.

Observation, C & D

Douglas contract for 775, O-53 planes is added to this report.

Advance Training

North American contract for 1610 AT-6A planes is added to this report.


Transport

A completed contract for 11, C-45 planes is dropped from this report. Douglas Contract for 363, C-47 planes is added.

AIRPLANES

CURRENT PROCUREMENT

AS OF OCTOBER 8, 1940



N.B. CONTRACT SCHEDULES APPEAR ON THIS REPORT.

↓-4 OF THESE PLANES ACCEPTED WITHOUT ENGINES.

⊡-PROCUREMENT BY THE NAVY, CONTRACT SCHEDULE TO BE FURNISHED.

⊡-78 PLANES PROCURED BY THE NAVY, CONTRACT SCHEDULES TO BE FURNISHED.

⊡-COMPLETED CONTRACT FOR LX8-24 DROPPED FROM THIS REPORT.

⊡-COMPLETED CONTRACT FOR 11,C-45 DROPPED FROM THIS REPORT.

STATISTICAL REPORT NOA1-15-41
10 OCTOBER 1940
O.A.S.W.
STATISTICS BRANCH
SOURCE A.C.P.R.

October 10, 1940

SUBJECT: S.R. A2-15-41 - Airplane Engines


New contracts reflected in this chart since the issue dated October 3, 1940 follow:

TYPE	MODEL NO.	MANUFACTURER	NUMBER
Primary Training	PT-13B	Aviation Manufacturing Corp., Lycoming Division	75
Primary Training	PT-17	Continental Motors	1144
Basic Training	BT-15	Wright	750
Advance Training	AT-7A	Aviation Manufacturing Corp., Lycoming Division	300
"	AT-8	Aviation Manufacturing Corp., Lycoming Division	66
"	AT-9	Aviation Manufacturing Corp., Lycoming Division	300

AIRPLANE ENGINES

CURRENT PROCUREMENT

(CONTRACT AWARDS TO OCTOBER 1, 1940)
AS OF OCTOBER 8, 1940



ACTUAL DELIVERIES

UNDER CONTRACT

N.B. CONTRACT SCHEDULES USED ON THIS REPORT
 ↓ CONTRACTOR FURNISHED AND SPARE ENGINES NOT INCLUDED

~~SECRET~~
 STATISTICAL REPORT NO. A2-15-41
 10 OCTOBER 1940
 O. A. S. W.
 STATISTICS BRANCH
 SOURCE: A. C. P. R.

CWS


October 10, 1940

SUBJECT: Statistical Report C-15-41

Gas Mask, Service - Quantity
"Pending" has been increased in accordance with authority granted by Paragraph 1, First Indorsement AGO 112.5 (9-27-40) M-D, dated October 4, 1940.

CAC

COAST ARTILLERY CORPS
SUBMARINE MINE EQUIPMENT
CURRENT PROCUREMENT F. Y. 1941
AS OF OCTOBER 5, 1940.




- ¹ - EACH GROUP CONSISTS OF 19 SUBMARINE MINES AND NECESSARY EQUIPMENT FOR INSTALLATION.
- ² - ORDNANCE DEPARTMENT HAS NOT AS YET DETERMINED QUANTITY AVAILABLE FOR C. A. C.
- ³ - UNDER CONTRACT BY SIGNAL CORPS DELIVERY SCHEDULES NOT YET AVAILABLE.

~~SECRET~~

STATISTICAL REPORT NO B-15-41
 10 OCTOBER 1940
 O.A.S.W.
 STATISTICS BRANCH
 SOURCE: B.P.R.

ENG.

CORPS OF ENGINEERS
CURRENT PROCUREMENT F.Y. '40-'41
AS OF OCTOBER 5, 1940



ACTUAL DELIVERIES
 UNDER CONTRACT
 PENDING

1/2 - INCLUDES 287 FOR SEACAST DEFENSE AND 32 FOR MARINES.
 5/8 - INCLUDES 75 ADDITIONAL FOR SEACAST DEFENSE.
 3/4 - INCLUDES MIRRORS; 288 UNITS OF WHICH ARE FOR S. D.

—SECRET—

STATISTICAL REPORT NO. E-18-41
 10 OCTOBER 1940
 O. A. S. W.
 STATISTICS BRANCH
 SOURCE: E. P. R.

MED.


October 10, 1940

SUBJECT: Statistical Report M-15-41.

1. Several contracts involving F.Y. 1940 funds have not been completed. Quantities delivered under these contracts previously carried under "on hand prior to current procurement" figures have been removed and added to "delivered" figures on chart bars concerned.

In addition "under contract" and "pending" quantities have been increased to include the quantities under these F.Y. 1940 contracts. Items referred to above have been flagged on chart.

MEDICAL DEPARTMENT
CURRENT PROCUREMENT F.Y. '41
AS OF OCTOBER 5, 1940



ACTUAL DELIVERIES
 UNDER CONTRACT
 PENDING

1 - INCLUDES F.Y. '40 CONTRACTS (TWO) FOR 9,000
 2 - INCLUDES F.Y. '40 CONTRACTS (ONE) FOR 5,000
 3 - INCLUDES F.Y. '40 CONTRACTS (ONE) FOR 12,000
 4 - INCLUDES F.Y. '40 CONTRACTS (TWO) FOR 17,000

STATISTICAL REPORT NO M-15-41
 10 OCTOBER 1940
 O A S W
 STATISTICS BRANCH
 SOURCE M, P R

ORD

October 10, 1940

SUBJECT: S.R. O-15-41

Current Procurement now includes
additional units provided for in the Second
Supplemental National Defense Appropriation,
1941. (Public--No. 781--76th Congress.)

October 10, 1940

SUBJECT: S.R. 01-15-41
Former Chart S.R. 01-11-41

Current Procurement now includes additional units provided for in the Second Supplemental National Defense Appropriation, 1941. (Public--No. 781--76th Congress.)

How. 75mm Field, M1A1, w/C, M3A1

Current procurement has been increased by 1 unit, raising the previous total of 587 to 788. This increase is due to typographical error and 1 unit for Aberdeen Proving Ground.


How. 75mm. Pack, M1A1, w/C, M1

Current procurement has been increased by 1 unit, raising the previous total of 139 to 140. This increase is due to 1 unit for Aberdeen Proving Ground.

How. 155mm., w/C, M1918A1, M1917A3, H.S.

Current procurement has been increased by 40, raising the previous total of 1396 to 1436. This increase is due to a mechanical error.

ORDNANCE-F. A. MATERIEL
CURRENT PROCUREMENT F. Y. '40-'41
AS OF OCTOBER 8, 1940



↓ ADDITIONAL COMPLETE UNITS AVAILABLE:

166 - M1917A1, H.S.	117 - M1917, STEEL TIRES
20 - M1918M1A1-A1, H.S.	300 - M1916, STEEL TIRES
1336 - M1897A4, H.S.	1029 - M1897, STEEL TIRES
1522 - TOTAL H.S.	1446 - TOTAL STEEL TIRES

ADAPTERS AVAILABLE FOR HIGH SPEEDING:

40 - M1917
300 - M1916
318 - M1897
658 - TOTAL

↓ 15 IN PANAMA.

↓ ADDITIONAL COMPLETE UNITS AVAILABLE: 631 - M1916, M1917 (NOT HIGH SPEEDED)

↓ FIGURES IN PARENTHESIS INDICATE ADDITIONAL ITEMS - LIMITED AND SUBSTITUTE STANDARD-ON HAND.

↓ DELIVERY SCHEDULES FOR UNITS UNDER CONTRACT SHOWN WHEN AVAILABLE

↓ INCLUDES 1 FOR ABERDEEN PROVING GROUND.

↓ INCLUDES 36 FOR NAVY; AND 1 FOR ABERDEEN PROVING GROUND

~~SECRET~~
STATISTICAL REPORT NO. OI-15-41
10 OCTOBER 1940
G. A. S. W.
STATISTICS BRANCH
SOURCE: O.P.R.; O.W.P., G-4

October 10, 1940

SUBJECT: S.R. 02-15-41
Former Charts 02-11-41 and
01-8-41

Current Procurement now includes additional units provided for in the Second Supplemental National Defense Appropriation, 1941. (Public--No. 781--76th Congress.)

Board, Firing Adjustment, M1


Current Procurement has been revised by 60 units, raising the previous total of 112 to 172. This revision is due to report from Ordnance Department.

Board, Range Correction, M1

Current Procurement has been revised by 2 units, raising the previous total of 103 to 105. This revision is due to report from Ordnance Department.

ORDNANCE - MISC. FIRE CONTROL
CURRENT PROCUREMENT, F. Y. 40-41

AS OF AUGUST 31, 1940



ACTUAL DELIVERIES
 UNDER CONTRACT
 PENDING

1/2 - FIGURES IN PARENTHESIS INDICATE ADDITIONAL ITEMS - LIMITED AND SUBSTITUTE STANDARD - ON HAND.
 2 - INCLUDES 12 FOR NAVY
 2/2 - INCLUDES 75 FOR NAVY
 3/2 - INCLUDES 10 FOR NAVY
 4/2 - INCLUDES 4 FOR NAVY

SECRET
 STATISTICAL REPORT NO 02-15-41
 10 OCTOBER 1940
 O. A. S. W.
 STATISTICS BRANCH
 SOURCES : O.P.R., O.W.P., G-4

October 10, 1940

SUBJECT: S.R. 03-15-41
Former Chart S.R. 02-9-41

Current Procurement now includes additional units provided for in the Second Supplemental National Defense Appropriation, 1941. (Public--No. 781--76th Congress.)


75mm. Tank Gun, T7, W/Mount

Authorization was given the Chief of Ordnance to procure 849 75mm Guns, T7, Tank, over and above the 1308 T6 contained in the fiscal year 1941 appropriations exclusive of the Expenditure Program and 356 T6 guns financed in the latter program. Further authorization was granted to procure T7 guns in the quantity of 1664, (1308 plus 356) in place of the T6 guns provided for in the various Appropriations. This authorization provides for a total of 2613 T7 guns.

ORDNANCE-F. A. MATERIEL

CURRENT PROCUREMENT F.Y. '40-'41

AS OF AUGUST 31, 1940



■ ACTUAL DELIVERIES

▨ UNDER CONTRACT

□ PENDING

↓ FIRE CONTROL NOT INCLUDED
♂ OLD MODEL


SECRET

STATISTICAL REPORT NO. O3-15-41
10 OCTOBER 1940

O. A. S. W.
STATISTICS BRANCH
SOURCES: O.P.R., O.W.P., G-4

Q.M.C.

Q. M. C. MOTOR VEHICLES
CURRENT PROCUREMENT F. Y. 40-41
AS OF OCTOBER 5, 1940



 ACTUAL DELIVERIES
 UNDER CONTRACT
 PENDING


↓ APPROVED PROGRAM

~~SECRET~~
 STATISTICAL REPORT NO. Q1-15-41
 10 OCTOBER 1940
 O. A. S. W.
 STATISTICS BRANCH
 SOURCE: Q, P, R.

Q. M. C.

CURRENT PROCUREMENT F. Y. 40-41

AS OF OCTOBER 5, 1940



 ACCEPTED DELIVERIES
 UNDER CONTRACT
 PENDING

↓ - APPROVED PROGRAM.

STATISTICAL REPORT NO Q2-15-41
 10 OCTOBER 1940
 O. A. S. W.
 STATISTICS BRANCH
 SOURCE Q, PR

SIG

October 10, 1940

SUBJECT: Statistical Report S-15-41

1. Radio Compass - Total on program reduced by 757 in accordance with notification from Signal Corps of cancellation of procurement of 757 SCR-263 from "Munitions Program".

2. Radio Sets, Aircraft - Total on program reduced by 200 in accordance with notification from Signal Corps of cancellation of procurement of 200 SCR-260 from "Munitions Program".


Quantity "delivered" has been increased by 280 sets to reflect reclassification of 255 SCR-183 and 25 SCR-283 previously carried as Radio Sets, Ground.

3. Radio Sets, Ground - Total of quantity "delivered" has been reduced by 280 sets to reflect reclassification of 255 SCR-183 and 25 SCR-283 Radio Sets, Aircraft, previously carried as Radio Sets, Ground.

SIGNAL CORPS

CURRENT PROCUREMENT F.Y. '39-'40-'41

AS OF OCTOBER 5 1940



ACTUAL DELIVERIES
 UNDER CONTRACT
 PENDING

SECRET

STATISTICAL REPORT NO. S-15-41
 10 OCTOBER 1940
 O. A. S. W.
 STATISTICAL BRANCH
 SOURCE: S., P. R.

PSF
Wav
Bx
87

SECRET

FOR THE PRESIDENT

W E E K L Y R E P O R T

NO. 16

Franklin D. Roosevelt Library

DECLASSIFIED

DOD DIR. 5200.9 (9/27/58)

Date- 2-20-59

Signature-

Carl S. Spicer

STATISTICS BRANCH

O A S W

OCTOBER 17, 1940

SB-1641-1

A.C.


October 17, 1940

SUBJECT: A1-16-41 - Airplanes

The 1150 Medium Bombers deferred from the F.Y. 1941 Expenditure Program are now reflected on this chart.

714 Observation, C & D planes are shown as "On Option" which is the contractual status of this remaining procurement from the Douglas Company.

AIRPLANES CURRENT PROCUREMENT AS OF OCTOBER 15, 1940



■ ACTUAL DELIVERIES

▨ UNDER CONTRACT

▩ DEFERRED

▧ ON OPTION

N.B. CONTRACT SCHEDULES APPEAR ON THIS REPORT.
 1 V 4 OF THESE PLANES ACCEPTED WITHOUT ENGINES.
 2 V 78 PLANES PROCURED BY THE NAVY. CONTRACT SCHEDULE TO BE FURNISHED.

~~SECRET~~

STATISTICAL REPORT A1-16-41
 17 OCTOBER 40
 O A S W
 STATISTICS BRANCH
 SOURCE AC.P.R.

October 17, 1940


SUBJECT: A2-16-41 - Airplanes

The 275 Transports deferred from
the F.Y. 1941 Expenditure Program are now
reflected on this chart.

AIRPLANES

CURRENT PROCUREMENT

AS OF OCTOBER 15, 1940



N.B. CONTRACT SCHEDULES APPEAR ON THIS REPORT.
 ↓ PROCUREMENT BY THE NAVY. CONTRACT SCHEDULE TO BE FURNISHED.

~~SECRET~~

STATISTICAL REPORT NO. A2-16-41
 17 OCTOBER 1940
 O.A.S.W.
 STATISTICS BRANCH
 SOURCE: A.C.P.R.

October 17, 1940

SUBJECT: S.R. A3-16-41 - Engines
S.R. A4-16-41 - Engines


The airplane engine charts formerly reflected only current incomplete contracts. They have been revised for this issue to include, together with the current incomplete contracts, the status of the entire F.Y. 1941 Expenditure Program.

The Pratt and Whitney engines which are included in this program are being procured by the Navy for the Army. No official report on the present contractual status of this procurement has been received to date. Upon receipt, the status of this procurement will be immediately reflected in the program.

AIRPLANE ENGINES

CURRENT PROCUREMENT

AS OF OCTOBER 15, 1940.



ACTUAL DELIVERIES
 UNDER CONTRACT
 PENDING
 DEFERRED

NOTE: STATUS OF NAVY PROCUREMENT OF PRATT & WHITNEY ENGINES NOT INCLUDED. NO OFFICIAL REPORT TO DATE.

CONTRACT SCHEDULES USED ON THIS REPORT.

~~SECRET~~


STATISTICAL REPORT NO A3-16-41
17 OCTOBER 1940

O. S. W.
STATISTICS BRANCH
SOURCE: A. C. P. R.

AIRPLANE ENGINES

CURRENT PROCUREMENT

AS OF OCTOBER 15, 1940.



¹ NOT INCLUDING 1346 CONTRACTOR FURNISHED ENGINES (AWARDED.)

² 36 ENGINES - NAVY PROCUREMENT SCHEDULE TO BE FURNISHED.

³ INCLUDES 3000 ROLLS ENGINES - USE UNDETERMINED.

NOTE: STATUS OF NAVY PROCUREMENT OF PRATT & WHITNEY NOT INCLUDED. NO OFFICIAL REPORT TO DATE.

CONTRACT SCHEDULES USED ON THIS REPORT.

~~SECRET~~

STATISTICAL REPORT NO. A4-16-41
17 OCTOBER 1940

O. A. S. W.
STATISTICS BRANCH

SOURCE: A.C.P.R.

October 17, 1940

SUBJECT: S.R. A5-16-41
A6-16-41
A7-16-41

The longest bar on each of the above
charts has been made 100%.

AIRPLANE DELIVERIES

AHEAD AND BEHIND
CONTRACT SCHEDULE
AS OF SEPTEMBER 30, 1940

HEAVY BOMBERS

BOEING B-17C  13


CONSOLIDATED B-24  7

MEDIUM BOMBERS

NORTH AMERICAN B-25  3

MARTIN B-26  1

LIGHT BOMBERS

DOUGLAS A-20, A-20A  13

PURSUIT, FIGHTER

BELL YFM-1  2

LOCKHEED YP-38  12

PURSUIT, 1 ENGINE

BELL YP-39  6

CURTISS P-40  24

REPUBLIC YP-43  6

OBSERVATION, C & D

BELLANCA YO-50  3

TRAINING, PRIMARY

STEARMAN PT-13B, PT-17, PT-18  65

FAIRCHILD PT-19  54

TRAINING, BASIC

VULTEE BT-13  30

NORTH AMERICAN BT-14  67

 AHEAD

 BEHIND

N.B. THE REMAINING CONTRACTS ARE EVEN WITH SCHEDULE
OR CALL FOR NO DELIVERIES TO DATE.

16-000007

STATISTICAL REPORT NO AS-16-41
17 OCTOBER 1940
O A S W
STATISTICS BRANCH
SOURCE: A.C.P.R.

AIRPLANE ENGINE DELIVERIES

AHEAD AND BEHIND
CONTRACT SCHEDULES
AS OF SEPTEMBER 30, 1940


HEAVY BOMBER




MEDIUM BOMBER




LIGHT BOMBER



PURSUIT-FIGHTER




PURSUIT-INTERCEPTOR




OBSERVATION-C & D



PRIMARY TRAINING



BASIC TRAINING



 AHEAD  BEHIND

NB THE REMAINING CONTRACTS ARE EVEN WITH SCHEDULE
OR CALL FOR NO DELIVERIES TO DATE.

-SECRET-

STATISTICAL REPORT NO A6-16-41 17 OCTOBER 1940 O A S W STATISTICS BRANCH SOURCE: A. C. P. R.
--

PRODUCTION AIRPLANES

GAINS AND LOSSES

SURVEY PERIOD SEPTEMBER 1-30, 1940

		<u>ON HAND 9-30-40</u>
HEAVY BOMBER	 7 NO LOSSES	71
MEDIUM BOMBER	 4  5	483
LIGHT BOMBER	NO GAINS  1	155
PURSUIT FIGHTER	 1 NO LOSSES	10
PURSUIT I-ENGINE	 53  19	533
OBSERVATION C & D	 1  3	370
RECONNAISSANCE	NO GAINS NO LOSSES	14
PRIMARY TRAINING	 131  53	648
BASIC TRAINING	 54  7	576
ADVANCE TRAINING (B.C.)	 1  2	335
AMPHIBIAN	NO GAINS NO LOSSES	26
TRANSPORT	NO GAINS NO LOSSES	90

 LOSSES  GAINS

TOTAL GAIN 252
TOTAL LOSS 90
NET GAIN 162
ON HAND 8-31-40, 3149
ON HAND 9-30-40, 3311

~~SECRET~~

STATISTICAL REPORT NO. A7-16-41
17 OCTOBER 1940
O. A. S. W.
STATISTICS BRANCH
SOURCE: A. C. P. R.


0

0

C.W.S.

CHEMICAL WARFARE SERVICE

CURRENT PROCUREMENT F.Y. '40-'41
AS OF OCTOBER 11, 1940




~~SECRET~~

STATISTICAL REPORT NO. CI-16-41
 17 OCTOBER 1940
 O.A.S.W.
 STATISTICS BRANCH
 SOURCE: C.P.R.

CHEMICAL WARFARE SERVICE

CURRENT PROCUREMENT F.Y. '40-'41

AS OF OCTOBER 11, 1940



ACTUAL DELIVERIES
 UNDER CONTRACT
 PENDING


↓ SUBSTITUTE STANDARD

~~SECRET~~
 STATISTICAL REPORT NO. C2-16-41
 17 OCTOBER 1940
 O. A. S. W.
 STATISTICS BRANCH
 SOURCE: C., P. R.



CAC

COAST ARTILLERY CORPS
SUBMARINE MINE EQUIPMENT
CURRENT PROCUREMENT F. Y. 1941
AS OF OCTOBER 12, 1940



ACTUAL DELIVERIES
 UNDER CONTRACT OR PRODUCTION
 PENDING

- ↓ - EACH GROUP CONSISTS OF 19 SUBMARINE MINES AND NECESSARY EQUIPMENT FOR INSTALLATION.
- ∩ - ORDNANCE DEPARTMENT HAS NOT YET DETERMINED QUANTITY AVAILABLE FOR C.A.C.
- ∩ - UNDER CONTRACT BY SIGNAL CORPS. DELIVERY SCHEDULES NOT YET AVAILABLE.

~~SECRET~~


STATISTICAL REPORT NO. B-16-41
 17 OCTOBER 1940
 Q. A. S. W.
 STATISTICS BRANCH
 SOURCE: B.P.R.

ENG.

CORPS OF ENGINEERS

CURRENT PROCUREMENT F.Y. 40-41

AS OF OCTOBER 12, 1940




↓ INCLUDES 287 FOR SEACOAST DEFENSE AND 32 FOR MARINES.
 ↓ INCLUDES 73 ADDITIONAL FOR SEACOAST DEFENSE.
 ↓ INCLUDES MIRRORS, 268 UNITS OF WHICH ARE FOR S.D.

~~SECRET~~
 STATISTICAL REPORT NO. E1-16-41
 17 OCTOBER 1940
 O. A. S. W.
 STATISTICS BRANCH
 SOURCE: E. P. R.

CORPS OF ENGINEERS

CURRENT PROCUREMENT F. Y. 40-41

AS OF OCTOBER 12, 1940




~~SECRET~~
 STATISTICAL REPORT NO E2-18-41
 17 OCTOBER 1940
 O. A. S. W.
 STATISTICS BRANCH
 SOURCE: E. P. R.

CORPS OF ENGINEERS

CURRENT PROCUREMENT F. Y. 40-41


AS OF OCTOBER 12, 1940



~~SECRET~~
 STATISTICAL REPORT NO. E3-16-41
 17 OCTOBER 1940
 O. A. S. W.
 STATISTICS BRANCH
 SOURCE: E. P. R.



MEDICAL DEPARTMENT
CURRENT PROCUREMENT F.Y. '41*
 AS OF OCTOBER 12, 1940




 ACTUAL DELIVERIES
 UNDER CONTRACT
 PENDING

↓-INCLUDES F.Y. '40 CONTRACTS (TWO) FOR 9,000.
 ⊕-INCLUDES F.Y. '40 CONTRACT (ONE) FOR 5,000.
 ⊕-INCLUDES F.Y. '40 CONTRACT (ONE) FOR 12,000.

~~SECRET~~

STATISTICAL REPORT NO. MI-16-41
 17 OCTOBER 1940
 O. A. S. W.
 STATISTICS BRANCH
 SOURCE : M.; RR.

MEDICAL DEPARTMENT
CURRENT PROCUREMENT F.Y. '41
 AS OF OCTOBER 12, 1940




 ACTUAL DELIVERIES
 UNDER CONTRACT
 PENDING

↓ - INCLUDES F.Y. '40 CONTRACTS (TWO) FOR 17,000.

~~SECRET~~

STATISTICAL REPORT NO. M2-16-41
 17 OCTOBER 1940
 O.A.S.W.
 STATISTICS BRANCH
 SOURCE: M.; P. R.

MEDICAL DEPARTMENT
CURRENT PROCUREMENT F.Y. '41
AS OF OCTOBER 12, 1940



SECRET
 STATISTICAL REPORT NO. M3-16-41
 17 OCTOBER 1940
 O. A. S. W.
 STATISTICS BRANCH
 SOURCE: M.; P. R.

0

1

ORD.

October 17, 1940

SUBJECT: 01-16-41
02-16-41
03-16-41

These charts have been adjusted to the resources figures in the Expenditure Program pertaining to the Munitions Program of June 30, 1940. Current Procurement also now includes Second Supplemental National Defense Appropriation, 1941. (Public--No. 781--76th Congress.)


Deferments have been deducted.

ORDNANCE - SMALL ARMS & MISC.

CURRENT PROCUREMENT, F.Y. '40-'41*

AS OF OCTOBER 15, 1940

(CONTRACTS AWARDED AS OF OCTOBER 15, 1940)



ACTUAL DELIVERIES
 UNDER CONTRACT
 PENDING

- * DELIVERY SCHEDULES AND CONTRACT COMPLETION DATES SHOWN WHERE AVAILABLE.
- ↓ FIGURES IN PARENTHESIS INDICATE ADDITIONAL ITEMS - LIMITED AND SUBSTITUTE STANDARD - ON HAND.
- ↕ INCLUDES EDUCATIONAL ORDER FOR 500.
- ↕ INCLUDES 90 FOR MARINES AND 10 FOR NAVY.
- ↕ INCLUDES 30 FOR NAVY.
- ↕ INCLUDES 206 FOR NAVY AND 1 FOR ABERDEEN.
- ↕ INCLUDES 96 FOR NAVY AND 1 FOR ABERDEEN.
- ↕ INCLUDES 36 FOR MARINES.
- ↕ INCLUDES 20 FOR MARINES; ARMAMENT FOR COMBAT VEHICLES NOT INCLUDED, NOT YET OFFICIALLY DETERMINED.


SECRET

STATISTICAL REPORT NO. OI-16-41
17 OCTOBER 1940
O.A.S.W.
STATISTICS BRANCH
SOURCE: O.P.R. : O.W.P. : G 4

ORDNANCE-SMALL ARMS & MISC.

CURRENT PROCUREMENT, F.Y. '40-'41

AS OF AUGUST 31, 1940



↓ FIGURES IN PARENTHESIS INDICATE ADDITIONAL ITEMS - LIMITED AND SUBSTITUTE STANDARD - ON HAND

⚡ COMPLETED F.Y. 1940 CONTRACT FOR 1226 M3 UNITS NOW LIMITED STANDARD. PENDING UNITS ARE STANDARD M4.

~~SECRET~~


STATISTICAL REPORT NO. O2-16-41
 17 OCTOBER 1940
 O. A. S. W.
 STATISTICS BRANCH
 SOURCE: O. R. R., G. W. P., G-4

ORDNANCE - AIRCRAFT ARMAMENT

CURRENT PROCUREMENT, F. Y. '40-'41*

AS OF SEPTEMBER 30, 1940.

(CONTRACTS AWARDED AS OF SEPTEMBER 30, 1940)



ACTUAL DELIVERIES
 UNDER CONTRACT
 PENDING

* DELIVERY SCHEDULES AND CONTRACT COMPLETION DATES NOT AVAILABLE FOR ITEMS ON THIS CHART.

- ↓ INCLUDES 420 FOR NAVY
- ⊕ INCLUDES 686 FOR NAVY
- ⊖ INCLUDES 2986 FOR NAVY
- ⊙ INCLUDES 2394 FOR NAVY
- ⊚ DOES NOT INCLUDE 350 M921 (FIXED AND FLEXIBLE)

~~SECRET~~


STATISTICAL REPORT NO 03-16-41
 17 OCTOBER 1940
 O. A. S. W.
 STATISTICS BRANCH
 SOURCE: OPR. OWRP.G-4



QMC

Q.M.C. MOTOR VEHICLES

CURRENT PROCUREMENT F.Y. '40-'41 AS OF OCTOBER 12, 1940



ACTUAL DELIVERIES
 UNDER CONTRACT
 PENDING

↓ APPROVED PROGRAM

~~SECRET~~


STATISTICAL REPORT NO. QI-16-41
 17 OCTOBER 1940
 O. A. S. W.
 STATISTICS BRANCH
 SOURCE: Q., P. R.

October 17, 1940

SUBJECT: Statistical Report No. Q2-16-41,
Q3-16-41.

Items, Tents, Pyramidal; Saddle,
Phillips' Pack, Cargo; and Saddle Phillips'
Pack, Cavalry, quantities under contract have
been revised in accordance with figures sub-
mitted by Quartermaster Corps.

Q.M.C.
CURRENT PROCUREMENT F.Y. '40-'41
AS OF OCTOBER 12, 1940




ACCEPTED DELIVERIES
 UNDER CONTRACT
 PENDING

↓ - APPROVED PROGRAM.

~~SECRET~~

STATISTICAL REPORT NO. Q2-16-41
 17 OCTOBER 1940
 O.A.S.W.
 STATISTICS BRANCH
 SOURCE: Q, P, R.

Q.M.C.
CURRENT PROCUREMENT F.Y. '40-'41
AS OF OCTOBER 12, 1940



~~SECRET~~

STATISTICAL REPORT NO. Q3-16-41
 17 OCTOBER 1940
 O.A.S.W.
 STATISTICS BRANCH
 SOURCE: Q, P.R.


SIG

October 17, 1940

SUBJECT: Statistical Report No. S1-16-41,
S2-16-41.

Item Sound Ranging Equipment, GR-
3-B no longer deferred. Procurement is now
being initiated.


SIGNAL CORPS
CURRENT PROCUREMENT F.Y. '39-'40-'41
AS OF OCTOBER 12, 1940



ACTUAL DELIVERIES
 UNDER CONTRACT
 PENDING

~~SECRET~~
 STATISTICAL REPORT NO. SI-16-41
 17 OCTOBER 1940
 O.A.S.W.
 STATISTICS BRANCH
 SOURCE: S.; P.R.

SIGNAL CORPS
CURRENT PROCUREMENT F.Y. '39-'40-'41
AS OF OCTOBER 12, 1940



~~SECRET~~

STATISTICAL REPORT NO. 52-18-41
 17 OCTOBER 1940
 O. A. S. W.
 STATISTICS BRANCH
 SOURCE: S.; P. R.