SECRET

FOR THE PRESIDENT

WEEKLY REPORT
NO. 39

FRANKLIN D. ROOSEVELT LIBRARY
DECLASSIFIED
DOD DIR. 5200.9 (8/27/58)

DATE - 6/20/69

SIGNATURE - CARL L. SPICER

STATISTICS BRANCH
OASW
JUNE 20, 1940

SB-5140-1
July 5, 1940.

My dear Mr. President:

Enclosed for your information are Statistical Reports Nos. 39 and 40, and copy of the "Munitions Program of June 30, 1940."

Sincerely yours,

[Signature]

The President
The White House
AIRPLANES
CURRENT PRODUCTION CONTRACTS

STATUS REPORT AS OF JUNE 15, 1940.

<table>
<thead>
<tr>
<th>COMBAT</th>
<th>0%</th>
<th>10</th>
<th>20</th>
<th>30</th>
<th>40</th>
<th>50</th>
<th>60</th>
<th>70</th>
<th>80</th>
<th>90</th>
<th>100%</th>
</tr>
</thead>
<tbody>
<tr>
<td>HEAVY BOMBERS</td>
<td>2</td>
<td>34</td>
<td>64</td>
<td>94</td>
<td>124</td>
<td>154</td>
<td>184</td>
<td>214</td>
<td>244</td>
<td>274</td>
<td>304</td>
</tr>
<tr>
<td>MEDIUM BOMBERS</td>
<td>6</td>
<td>13</td>
<td>39</td>
<td>65</td>
<td>90</td>
<td>115</td>
<td>140</td>
<td>165</td>
<td>190</td>
<td>215</td>
<td>240</td>
</tr>
<tr>
<td>LIGHT BOMBERS</td>
<td>3</td>
<td>29</td>
<td>71</td>
<td>101</td>
<td>131</td>
<td>161</td>
<td>191</td>
<td>221</td>
<td>251</td>
<td>281</td>
<td>311</td>
</tr>
<tr>
<td>Pursuit, M.F.</td>
<td>2</td>
<td>9</td>
<td>16</td>
<td>23</td>
<td>30</td>
<td>37</td>
<td>44</td>
<td>51</td>
<td>58</td>
<td>65</td>
<td>72</td>
</tr>
<tr>
<td>Pursuit, Inter.</td>
<td>5</td>
<td>10</td>
<td>15</td>
<td>20</td>
<td>25</td>
<td>30</td>
<td>35</td>
<td>40</td>
<td>45</td>
<td>50</td>
<td>55</td>
</tr>
<tr>
<td>Pursuit, I ENG.</td>
<td>30</td>
<td>52</td>
<td>227</td>
<td>503</td>
<td>703</td>
<td>723</td>
<td>743</td>
<td>763</td>
<td>783</td>
<td>803</td>
<td>823</td>
</tr>
<tr>
<td>Observation, C &amp; D</td>
<td>1</td>
<td>53</td>
<td>106</td>
<td>148</td>
<td>250</td>
<td>250</td>
<td>250</td>
<td>250</td>
<td>250</td>
<td>250</td>
<td>250</td>
</tr>
</tbody>
</table>

accepted deliveries      under contract      pending

N.B. Contract schedules appear on this report.
* Contract schedules subject to change.

STATISTICAL REPORT NO. AI-51-40
20 JUNE 1940
O.A.S.W.
STATISTICS BRANCH
SOURCE: A.C.F.R.
AIRPLANES
CURRENT PRODUCTION CONTRACTS
STATUS REPORT AS OF JUNE 15, 1940.

TRAINING

<table>
<thead>
<tr>
<th></th>
<th>0%</th>
<th>10</th>
<th>20</th>
<th>30</th>
<th>40</th>
<th>50</th>
<th>60</th>
<th>70</th>
<th>80</th>
<th>90</th>
<th>100%</th>
</tr>
</thead>
<tbody>
<tr>
<td>PRIMARY</td>
<td>123</td>
<td>320</td>
<td>605</td>
<td>750</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>6/40</td>
<td>8/40</td>
<td>12/40</td>
<td>3/41</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

BASIC

<table>
<thead>
<tr>
<th></th>
<th>0%</th>
<th>10</th>
<th>20</th>
<th>30</th>
<th>40</th>
<th>50</th>
<th>60</th>
<th>70</th>
<th>80</th>
<th>90</th>
<th>100%</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>107</td>
<td>137</td>
<td>293</td>
<td>431</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>551</td>
</tr>
<tr>
<td></td>
<td>6/40</td>
<td>9/40</td>
<td>11/40</td>
<td>2/41</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

ADVANCE (B.C.)

<table>
<thead>
<tr>
<th></th>
<th>0%</th>
<th>10</th>
<th>20</th>
<th>30</th>
<th>40</th>
<th>50</th>
<th>60</th>
<th>70</th>
<th>80</th>
<th>90</th>
<th>100%</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>93</td>
<td>94</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>10/40</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

MISCELLANEOUS

<table>
<thead>
<tr>
<th></th>
<th>0%</th>
<th>10</th>
<th>20</th>
<th>30</th>
<th>40</th>
<th>50</th>
<th>60</th>
<th>70</th>
<th>80</th>
<th>90</th>
<th>100%</th>
</tr>
</thead>
<tbody>
<tr>
<td>PHOTOGRAPHIC</td>
<td>14</td>
<td>14</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>6/40</td>
<td>6/40</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

TRANSPORT

<table>
<thead>
<tr>
<th></th>
<th>0%</th>
<th>10</th>
<th>20</th>
<th>30</th>
<th>40</th>
<th>50</th>
<th>60</th>
<th>70</th>
<th>80</th>
<th>90</th>
<th>100%</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>4</td>
<td>8</td>
<td>10</td>
<td>11</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>5/40</td>
<td>6/40</td>
<td>7/40</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

N.B. CONTRACT SCHEDULES APPEAR IN THIS REPORT.
\checkmark - COMPLETED CONTRACTS FOR 30 DROPPED FROM THIS REPORT.

SECRET

STATISTICAL REPORT NO A2-51-40
20 JUNE 1940
O.A.S.W
STATISTICS BRANCH
SOURCE: A.C.P.R.
AIRPLANE ENGINES
CURRENT PRODUCTION CONTRACTS

STATUS REPORT AS OF JUNE 15, 1940.

<table>
<thead>
<tr>
<th>ENGINES FOR</th>
<th>0%</th>
<th>10</th>
<th>20</th>
<th>30</th>
<th>40</th>
<th>50</th>
<th>60</th>
<th>70</th>
<th>80</th>
<th>90</th>
<th>100%</th>
</tr>
</thead>
<tbody>
<tr>
<td>HEAVY BOMBERS</td>
<td>12</td>
<td>20</td>
<td>30</td>
<td>40</td>
<td>50</td>
<td>60</td>
<td>70</td>
<td>80</td>
<td>90</td>
<td>100%</td>
<td></td>
</tr>
<tr>
<td>MEDIUM BOMBERS</td>
<td>12</td>
<td>20</td>
<td>30</td>
<td>40</td>
<td>50</td>
<td>60</td>
<td>70</td>
<td>80</td>
<td>90</td>
<td>100%</td>
<td></td>
</tr>
<tr>
<td>LIGHT BOMBERS</td>
<td>12</td>
<td>20</td>
<td>30</td>
<td>40</td>
<td>50</td>
<td>60</td>
<td>70</td>
<td>80</td>
<td>90</td>
<td>100%</td>
<td></td>
</tr>
<tr>
<td>PURSUIT, M.F</td>
<td>12</td>
<td>20</td>
<td>30</td>
<td>40</td>
<td>50</td>
<td>60</td>
<td>70</td>
<td>80</td>
<td>90</td>
<td>100%</td>
<td></td>
</tr>
<tr>
<td>PURSUIT, INTER</td>
<td>12</td>
<td>20</td>
<td>30</td>
<td>40</td>
<td>50</td>
<td>60</td>
<td>70</td>
<td>80</td>
<td>90</td>
<td>100%</td>
<td></td>
</tr>
<tr>
<td>PURSUIT, I ENG</td>
<td>12</td>
<td>20</td>
<td>30</td>
<td>40</td>
<td>50</td>
<td>60</td>
<td>70</td>
<td>80</td>
<td>90</td>
<td>100%</td>
<td></td>
</tr>
<tr>
<td>OBSERVATION, C &amp; O</td>
<td>12</td>
<td>20</td>
<td>30</td>
<td>40</td>
<td>50</td>
<td>60</td>
<td>70</td>
<td>80</td>
<td>90</td>
<td>100%</td>
<td></td>
</tr>
<tr>
<td>LIAISON, C &amp; O</td>
<td>12</td>
<td>20</td>
<td>30</td>
<td>40</td>
<td>50</td>
<td>60</td>
<td>70</td>
<td>80</td>
<td>90</td>
<td>100%</td>
<td></td>
</tr>
</tbody>
</table>

ACCEPTED DELIVERIES UNDER CONTRACT

- CONTRACTOR FURNISHED AND SPARE ENGINES NOT INCLUDED.
- CONTRACT SCHEDULES USED ON THIS REPORT.

SECRET

STATISTICAL REPORT NO A3-51-40
20 JUNE 1940

O.A.S.W
STATISTICS BRANCH
SOURCE: A.C.F.R.
# AIRPLANE ENGINES

## CURRENT PRODUCTION CONTRACTS

**STATUS REPORT AS OF JUNE 15, 1940.**

<table>
<thead>
<tr>
<th>Percentage</th>
<th>0%</th>
<th>10</th>
<th>20</th>
<th>30</th>
<th>40</th>
<th>50</th>
<th>60</th>
<th>70</th>
<th>80</th>
<th>90</th>
<th>100%</th>
</tr>
</thead>
<tbody>
<tr>
<td>Primary Training</td>
<td>2.59</td>
<td>278</td>
<td>341</td>
<td>401</td>
<td>420</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Basic Training</td>
<td>2.77</td>
<td>295</td>
<td>433</td>
<td>553</td>
<td>132</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Advance Training (B.C.)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>4/40</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Photographic</th>
<th>Procurement Completed</th>
</tr>
</thead>
</table>

- **Accepted Deliveries**
- **Under Contract**

Note: Contractor furnished and spare engines not included. Contract schedules used on this report.

**SECRET**

**STATISTICAL REPORT NO. A.4-51-40**

20 JUNE 1940

O. A. S. W.

STATISTICS BRANCH

SOURCE: A.C. P.R.
COAST ARTILLERY CORPS

Negative Report
MEDICAL DEPARTMENT

No change in status since last report.

Procurement completed.
SUBJECT: S. R. 01-51-40
(Former Chart S.R. 0-46-40)

June 20, 1940

On this chart all F. Y. 1939 orders have been dropped from the current procurement bars inasmuch as they are now completed. The number actually procured in 1939 can be readily ascertained by examination of the PMF bars on the left side of the chart.

Rifles.

The limited and substitute standard stock has been reduced from 2,980,154 to 2,464,154, reflecting a sale of 516,000 Enfields to the Allies.

37mm. Anti-tank guns.

PMF Req. for this item has been raised from 1,250 to 1,338 by G-4.

Cal. .45 Submachine guns.

PMF Req. for this item has been reduced from 2,232 to 1,505 by G-4.

Machine Guns Cal. .50 M2.

PMF Req. for this item has been raised from 1,224 to 1,618. This is a combined requirement for cavalry pack and infantry use only.

J.E.C.
## ORDNANCE
### SMALL ARMS AND MISC.

**STATUS REPORT AS OF JUNE 15, 1940.**

### P.M.P. PROGRAM

<table>
<thead>
<tr>
<th>%</th>
<th>0%</th>
<th>10%</th>
<th>20%</th>
<th>30%</th>
<th>40%</th>
<th>50%</th>
<th>60%</th>
<th>70%</th>
<th>80%</th>
<th>90%</th>
<th>100%</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>7.540</td>
<td>7.540</td>
<td>15.080</td>
<td>22.620</td>
<td>240.559</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

FY'38 FY'39 FY'40

### CURRENT PROCUREMENT - F.Y. '40

<table>
<thead>
<tr>
<th>%</th>
<th>0%</th>
<th>10%</th>
<th>20%</th>
<th>30%</th>
<th>50%</th>
<th>60%</th>
<th>70%</th>
<th>80%</th>
<th>90%</th>
<th>100%</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>25,478</td>
<td>28,170</td>
<td>53,938</td>
<td>77,728</td>
<td>12,786</td>
<td>15,749</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

REM: 4 TO NAVY 4 TO MARINES

### STATISTICAL REPORT NO OI-51-40
20 JUNE 1940
O.A.S.W.
STATISTICS BRANCH
SOURCE: O.P.R.; O.W.P.; G-4

---

ON COMPLETION OF CURRENT PROGRAM
PM.P. REQ.
ACCEPTED DELIVERIES
UNDER CONTRACT
PENDING

\* ADDITIONAL ITEMS-LIMITED AND SUBSTITUTE STANDARD-ON-HAND.
June 20, 1940

SUBJECT: S. R. 02-61-40  
(Former Chart S.R. 01-47-40)

Light Tanks.

The Ordnance Department now furnishes a much more favorable delivery schedule on light tanks than formerly. The first unit is scheduled for completion in July 1940 instead of August 1940. The entire 329 units under contract are now scheduled for completion in February 1941 instead of October 1941.

Motor Mortar Carriages.

This is a new critical item in the combat vehicle group. It was not listed on Form G-4 reports, and appeared for the first time on the G-4 report dated May 18, 1940.

J.E.C.
ORDNANCE
COMBAT VEHICLES

STATUS REPORT AS OF JUNE 1, 1940.

P.M.P. PROGRAM

CURRENT PROCUREMENT FY 40

0% 10 20 30 40 50 60 70 80 90 100%

0% 10 20 30 40 50 60 70 80 90 100%

CARS, SCOUT, M3.1

213 236 525 1346

FY 38 FY 39 FY 40

274 287

FY 38 FY 39 FY 40

NOT INCLUDING ARMAMENT

CARS, COMBAT, M2.

113 147 208

FY 38 FY 40

12/40

FY 38 FY 40

15 34

FY 38 FY 40

9/40 6/40

TANKS, LIGHT, M2A4.

20 427 734

FY 38 FY 40

7/40 11/40 1/41

FY 38 FY 40

271 329

FY 38 FY 40

1/41 2/41

TANKS, MEDIUM, M2.

74 18 194

FY 38 FY 40

9/40 1/41 2/41

FY 38 FY 40

25 65 102

FY 38 FY 40

5/41 9/41 2/41

MOTOR MORTAR CARRIAGE, M2, WTHE AMMENT

18

FY 38 FY 40

NO CURRENT PROCUREMENT

SECRET

STATISTICAL REPORT NO.02-51-40
20 JUNE 1940
O.A.S.W.
STATISTICS BRANCH

SOURCES: O.P.R.; O.W.P.; O4
June 20, 1940

SUBJECT: S. R. 03-51-40
(Former Chart S.R. 06-44-40)

There is no substantial change between
this chart and the former one, and between the
chart which follows and the former chart.

The difference in the number of items
in this group is due to the fact that G-4 now sets
up a separate requirement for Ordnance repair
trucks, whereas they formerly had a single require-
ment for all types.

Trucks half track M2 have been deleted
from the F. Y. 1940 program, and the funds set up
for same have been diverted to another use.

J.E.C.
TRACTORS AND SPECIAL ORDNANCE VEHICLES

STATUS REPORT AS OF JUNE 20, 1940.

P.M.P. PROGRAM

0% 10 20 30 40 50 60 70 80 90 100%

TRACTORS, LIGHT M2

TRACTORS, MEDIUM M1

TRACTORS, HEAVY M1

TRUCK, HALF TRACK, LIGHT M2

CRANE TRACTOR, TRACK LAYING

TRAILER BOMB

TRUCK BOMB SERVICE

TRUCK, ARTILLERY REPAIR M1

TRUCK AUTOMOTIVE REPAIR M1

CURRENT PROCUREMENT - FY '40

0% 10 20 30 40 50 60 70 80 90 100%

PROCUREMENT COMPLETED

10

NO CURRENT PROCUREMENT

17

10

10

8

4

4

4

4

STATISTICAL REPORT NO. 03-SI-40
20 JUNE 1940
OASW
STATISTICS BRANCH
June 20, 1940

SUBJECT: S. R. 04-51-40
(Former Chart S.R. 06-44-40)

For comment on this chart see information given in regard to S.R. 03-51-40.

J.E.C.
TRACTORS AND SPECIAL ORDNANCE VEHICLES
STATUS REPORT AS OF JUNE 20, 1940

P.M.P. PROGRAM

<table>
<thead>
<tr>
<th>%</th>
<th>0%</th>
<th>10</th>
<th>20</th>
<th>30</th>
<th>40</th>
<th>50</th>
<th>60</th>
<th>70</th>
<th>80</th>
<th>90</th>
<th>100%</th>
</tr>
</thead>
<tbody>
<tr>
<td>FY36</td>
<td>3</td>
<td>12</td>
<td>70</td>
<td>FY40</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>FY40</td>
<td>55</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>FY36</td>
<td>78</td>
<td>146</td>
<td>FY40</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>FY40</td>
<td>42</td>
<td>64</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>FY36</td>
<td>55</td>
<td>37</td>
<td>FY40</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>FY38</td>
<td>59</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>FY40</td>
<td>93</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>FY40</td>
<td>10</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>FY38</td>
<td>4</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>FY40</td>
<td>14</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>FY38</td>
<td>10</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CURRENT PROCUREMENT - F.Y. 40

<table>
<thead>
<tr>
<th>%</th>
<th>0%</th>
<th>10</th>
<th>20</th>
<th>30</th>
<th>40</th>
<th>50</th>
<th>60</th>
<th>70</th>
<th>80</th>
<th>90</th>
<th>100%</th>
</tr>
</thead>
<tbody>
<tr>
<td>FY36</td>
<td>67</td>
<td>4/40</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>FY40</td>
<td>35</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>FY40</td>
<td>76</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>FY40</td>
<td>42</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>FY40</td>
<td>42</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>FY40</td>
<td>37</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>FY40</td>
<td>4</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>FY40</td>
<td>2</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>FY40</td>
<td>2</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>FY40</td>
<td>2</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

ON COMPLETION OF CURRENT PROGRAM

P.M.P. REQ

ACCEPTED DELIVERIES

SECRET

STATISTICAL REPORT NO. 04-SI-40
20 JUNE 1940
O.A.S.W.
STATISTICS BRANCH

SOURCES: O.R.R.; O.W.P.; G-4

1/ADDITIONAL ITEMS - LIMITED AND SUBSTITUTE STANDARD - ON HAND.
Q.M.C.  
MOTOR VEHICLES  

STATUS REPORT AS OF JUNE 15, 1940.

CURRENT PROCUREMENT

<table>
<thead>
<tr>
<th></th>
<th>0%</th>
<th>10</th>
<th>20</th>
<th>30</th>
<th>40</th>
<th>50</th>
<th>60</th>
<th>70</th>
<th>80</th>
<th>90</th>
<th>100%</th>
</tr>
</thead>
<tbody>
<tr>
<td>1/2 TON TRUCKS</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>1 1/2 TON TRUCKS</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2 1/2 TON TRUCKS</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MISC. TRUCKS</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>TRAILERS</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PASS. CARS</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>RECONN.</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>AMBULANCES</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MOTORCYCLES</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

SECRET

STATISTICAL REPORT NO.Q1-51-40  
20 JUNE 1940

O.A.S.W.  
STATISTICS BRANCH  
SOURCE: Q. P.R.
June 20, 1940.


In accordance with report from Philadelphia Quartermaster Depot, dated June 14, 1940, accepted deliveries on Cloth, Wool; Overcoating, Melton; and Tents, Pyramidal; as reflected in the current chart, have been reduced to conform with figures furnished in above mentioned report.

W. K. G.

W.K.G.
# Q.M.C.
## CRITICAL ITEMS
### STATUS REPORT AS OF JUNE 15, 1940.

<table>
<thead>
<tr>
<th>Item Description</th>
<th>P.M.P. Program FY 39</th>
<th>P.M.P. Program FY 40</th>
<th>Current Procurement FY 40</th>
<th>Procurement Completed</th>
</tr>
</thead>
<tbody>
<tr>
<td>BAGS, CANVAS, WATER</td>
<td>6,587</td>
<td>10,074</td>
<td>14,375</td>
<td></td>
</tr>
<tr>
<td>CLOTH, WOOL (1000 YDS.)</td>
<td>2,591</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>OVERCOATING, MELTON (1000 YDS.)</td>
<td>2,922</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>TENTS, STORAGE</td>
<td>3,436</td>
<td>4,000</td>
<td></td>
<td></td>
</tr>
<tr>
<td>TENTS, PYRAMIDAL</td>
<td>3,039</td>
<td>63,630</td>
<td>10,862</td>
<td></td>
</tr>
<tr>
<td>RANGES, FIELD</td>
<td>657</td>
<td>2,235</td>
<td></td>
<td></td>
</tr>
<tr>
<td>SADDLE, PACK, CARGO</td>
<td>474</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Legend:**
- **|** On completion of current program
- **|** P.M.P. req.
- **|** Accepted deliveries
- **|** Under contract
- **|** Pending

* Substitute standard - on hand.

**SECRET**
**Statistical Report No. Q2-S1-40**
*20 June 1940*
**O.A.S.W. Statistics Branch**
**Source: Q.P.R.**
June 20, 1940.


Radio Sets, Ground.

Scheduled deliveries have been revised and, consequently, delayed to the extent of two or three months.

W.K.G.
### SIGNAL CORPS

**STATUS REPORT AS OF JUNE 15, 1940.**

#### P.M.P. PROGRAM

<table>
<thead>
<tr>
<th>%</th>
<th>0%</th>
<th>10</th>
<th>20</th>
<th>30</th>
<th>40</th>
<th>50</th>
<th>60</th>
<th>70</th>
<th>80</th>
<th>90</th>
<th>100%</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>1546</td>
<td>2569</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>FY'39</td>
<td>FY'40</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

- **RADIO COMPASS**

#### CURRENT PROCUREMENT-FY'39-'40

<table>
<thead>
<tr>
<th>%</th>
<th>0%</th>
<th>10</th>
<th>20</th>
<th>30</th>
<th>40</th>
<th>50</th>
<th>60</th>
<th>70</th>
<th>80</th>
<th>90</th>
<th>100%</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>78</td>
<td>240</td>
<td>392</td>
<td>582</td>
<td>734</td>
<td>850</td>
<td>923</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>5/40</td>
<td>6/40</td>
<td>7/40</td>
<td>8/40</td>
<td>9/40</td>
</tr>
</tbody>
</table>

- **RADIO SETS, AIRCRAFT**

#### RADIO SETS, GROUND

<table>
<thead>
<tr>
<th>%</th>
<th>0%</th>
<th>10</th>
<th>20</th>
<th>30</th>
<th>40</th>
<th>50</th>
<th>60</th>
<th>70</th>
<th>80</th>
<th>90</th>
<th>100%</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>6127</td>
<td>10,066</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>FY'40</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

- **TELEPHONES, E.E.B.**

<table>
<thead>
<tr>
<th>%</th>
<th>0%</th>
<th>10</th>
<th>20</th>
<th>30</th>
<th>40</th>
<th>50</th>
<th>60</th>
<th>70</th>
<th>80</th>
<th>90</th>
<th>100%</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3484</td>
<td>4,484</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>FY'38</td>
<td>FY'39</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

- **WIRE, 100 MILES**

<table>
<thead>
<tr>
<th>%</th>
<th>0%</th>
<th>10</th>
<th>20</th>
<th>30</th>
<th>40</th>
<th>50</th>
<th>60</th>
<th>70</th>
<th>80</th>
<th>90</th>
<th>100%</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>27,951</td>
<td>32,496</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>FY'38</td>
<td>FY'39</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

- **P.M.P. REQUIREMENT**

- **P.M.P. PROGRAM**

- **ACCEPTED DELIVERIES**

- **UNDER CONTRACT**

- **PENDING**

---

* No P.M.P. program.

† P.M.P. requirement - 53,984 miles.

---

**STATISTICAL REPORT NO 5-51-40**

20 JUNE 1940

O.A.S.W.

STATISTICS BRANCH

SOURCE S, FR.
SECRET

FOR THE PRESIDENT
WEEKLY REPORT
NO. 40

Franklin D. Roosevelt Library
DECLASSIFIED
DOD DIR. 5200.3 (9/27/58)

Date- 7-20-69
Signature- Carl S. Spicer

STATISTICS BRANCH
OASW
JUNE 27, 1940

SB-5240-1
AIRPLANES.
CURRENT PRODUCTION CONTRACTS

STATUS REPORT AS OF JUNE 23, 1940.

<table>
<thead>
<tr>
<th></th>
<th>0%</th>
<th>10</th>
<th>20</th>
<th>30</th>
<th>40</th>
<th>50</th>
<th>60</th>
<th>70</th>
<th>80</th>
<th>90</th>
<th>100%</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>COMBAT</strong></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>HEAVY BOMBERS</td>
<td>2</td>
<td>4</td>
<td>7</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MEDIUM BOMBERS</td>
<td>6.3</td>
<td>14</td>
<td>27</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LIGHT BOMBERS</td>
<td>3</td>
<td>29</td>
<td>71</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PURSUIT, M.F.</td>
<td>3</td>
<td>5</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PURSUIT, INTER.</td>
<td>5</td>
<td>40</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PURSUIT, I ENG.</td>
<td>37</td>
<td>227</td>
<td>513</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>OBSERVATION, C &amp; D</td>
<td>53</td>
<td>143</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LIAISON, C &amp; D</td>
<td>5</td>
<td>56</td>
<td>106</td>
<td>146</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**SECRET**

STATISTICAL REPORT NO A/52-40
27 JUNE 1940
O.A.S.W.
STATISTICS BRANCH
SOURCE: A.C.P.R.
### Airplanes

**Current Production Contracts**

*Status Report as of June 23, 1940.*

<table>
<thead>
<tr>
<th>Category</th>
<th>Accepted Deliveries</th>
<th>Under Contract</th>
</tr>
</thead>
<tbody>
<tr>
<td>Training</td>
<td>117 129</td>
<td>320</td>
</tr>
<tr>
<td>Primary</td>
<td>June 40</td>
<td>August 40</td>
</tr>
<tr>
<td></td>
<td></td>
<td>December 40</td>
</tr>
<tr>
<td>Basic</td>
<td>109</td>
<td>153</td>
</tr>
<tr>
<td></td>
<td>June 40</td>
<td>August 40</td>
</tr>
<tr>
<td></td>
<td></td>
<td>November 40</td>
</tr>
<tr>
<td>Advance (B.C.)</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Miscellaneous</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Photographic</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>June 40</td>
<td>August 40</td>
</tr>
<tr>
<td>Transport</td>
<td>8</td>
<td>6</td>
</tr>
<tr>
<td></td>
<td>May 40</td>
<td>June 40</td>
</tr>
<tr>
<td></td>
<td></td>
<td>October 40</td>
</tr>
</tbody>
</table>

**Note:** Contract schedules appear in this report.

* - Completed contract for 30 dropped from this report.
AIRPLANE ENGINES
CURRENT PRODUCTION CONTRACTS

STATUS REPORT AS OF JUNE 23, 1940.

<table>
<thead>
<tr>
<th>Engines For</th>
<th>0%</th>
<th>10</th>
<th>20</th>
<th>30</th>
<th>40</th>
<th>50</th>
<th>60</th>
<th>70</th>
<th>80</th>
<th>90</th>
<th>100%</th>
</tr>
</thead>
<tbody>
<tr>
<td>Heavy Bombers</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>34.5</td>
</tr>
<tr>
<td>Medium Bombers</td>
<td>136</td>
<td>137</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>90.7</td>
</tr>
<tr>
<td>Light Bombers</td>
<td>108</td>
<td>123</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>55.8</td>
</tr>
<tr>
<td>Pursuit, M.F.</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>34.35</td>
</tr>
<tr>
<td>Pursuit, Inter.</td>
<td>2</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>96</td>
</tr>
<tr>
<td>Pursuit, I. Eng.</td>
<td>49</td>
<td>110</td>
<td>204</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>976</td>
</tr>
<tr>
<td>Observation, C &amp; D.</td>
<td>1</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>248</td>
</tr>
<tr>
<td>Liaison, C &amp; D.</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>143</td>
</tr>
</tbody>
</table>

- Actual Deliveries
- Under Contract

\* Contractor furnished and spare engines not included.
Contract schedules used on this report.

SECRET

STATISTICAL REPORT NO. A3-52-40
27 JUNE 1940
OASW STATISTICS BRANCH
SOURCE: ACPR
AIRPLANE ENGINES
CURRENT PRODUCTION CONTRACTS
STATUS REPORT AS OF JUNE 23 1940.

ENGINES FOR:

<table>
<thead>
<tr>
<th>PRIMARY TRAINING</th>
<th>175</th>
<th>262</th>
<th>273</th>
<th>381</th>
<th>481</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>5/40</td>
<td>7/40</td>
<td>8/40</td>
<td>12/40</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>BASIC TRAINING</th>
<th>228</th>
<th>294</th>
<th>295</th>
<th>433</th>
<th>553</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>5/40</td>
<td>8/40</td>
<td>8/40</td>
<td>11/40</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>ADVANCE TRAINING (B.C.)</th>
<th>133</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>4/40</td>
</tr>
</tbody>
</table>

PHOTOGRAPHIC
PROCUREMENT COMPLETED

SECRET

CONTRACTOR FURNISHED AND SPARE ENGINES NOT INCLUDED.
CONTRACT SCHEDULES USED ON THIS REPORT.

STATISTICAL REPORT NO.4-52-40
27 JUNE 1940
O. A. S. W.
STATISTICS BRANCH
SOURCE: A.C.P.R.
CHEMICAL WARFARE SERVICE

STATUS REPORT AS OF JUNE 21, 1940.

P.M.P. PROGRAM

<table>
<thead>
<tr>
<th>%</th>
<th>10</th>
<th>20</th>
<th>30</th>
<th>40</th>
<th>50</th>
<th>60</th>
<th>70</th>
<th>80</th>
<th>90</th>
<th>100%</th>
</tr>
</thead>
<tbody>
<tr>
<td>0%</td>
<td>275,761</td>
<td>303,761</td>
<td>523,761</td>
<td>569,717</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

GAS MASKS, SERVICE

PM PPRQ, RAM CURRENT PROCUREMENT F.Y.'40

<table>
<thead>
<tr>
<th>%</th>
<th>10</th>
<th>20</th>
<th>30</th>
<th>40</th>
<th>50</th>
<th>60</th>
<th>70</th>
<th>80</th>
<th>90</th>
<th>100%</th>
</tr>
</thead>
<tbody>
<tr>
<td>0%</td>
<td>202,800</td>
<td>222,000</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

PROCUREMENT COMPLETED

34,000

GAS MASKS, TRAINING

28

90

210

%40

547,000

MUSTARD GAS (TONS)

18.5

%40

492

FY'39

FY'40

3112

IMPRGNITE I (TONS)

8000

SHELLS, CHEMICAL MORTAR

2400

%40

6800

FY'40

83,800

TANKS, CHEMICAL SPRAY

916

%40 (est)

976

FY'40

2812

ON COMPLETION OF CURRENT PROGRAM

P.M.P. REQ

ACCEPTED DELIVERIES

UNDER CONTRACT

SECRET

STATISTICAL REPORT NO C-52-40
27 JUNE 1940
O.A.S.W.
STATISTICS BRANCH
SOURCE: C.F.R.
COAST ARTILLERY CORPS

STATUS REPORT OF JUNE 22, 1940.

1. CONVERSION OR MODERNIZATION OF MINE CONTROL EQUIPMENT. Construction of frames and panel mounting units 50 percent completed for harbor defenses included F. Y. 1940 funds.

2. CABLE, SINGLE CONDUCTOR, SUBMARINE MINE. Current procurement is 2,080,000 feet, all of which is under contract and on which delivery is being made on schedule.

3. ROPE, MOORING AND RAISING. All mooring rope to be procured from available funds has been purchased and delivered to mine property officers.

4. MISCELLANEOUS EQUIPMENT. Bids for construction of distribution and selector boxes received, awards and contracts to be completed this month. Specifications and invitations for bids for all machine tools that can be procured from available funds will be prepared and issued this month.

B-52-40
June 27, 1940.
June 27, 1940.


Report rendered by Chief of Engineers, bearing this date, states that the number previously carried as pending has been increased in two instances, namely, "Searchlights, 60 inch" and "Metal Mirrors, Searchlight."

[Signature]

W. J. G.

W. K. G.
MEDICAL DEPARTMENT

No change in status since last report.
Procurement completed.
June 27, 1940

SUBJECT: S. R. 01-52-40
(Former Chart 02-51-40)

Scout Carts.

The 13 cars formerly pending are now under contract and schedule for same is reflected on the Current Procurement Bar.

J. E. C.

J. E. C.
ORDNANCE
COMBAT VEHICLES

STATUS REPORT AS OF JUNE 24, 1940.

P.M.P PROGRAM

0% 10 20 30 40 50 60 70 80 90 100%

213 236 525 1345
FY 38 FY 39 FY 40

CARS, SCOUT, M3 A1.

CURRENT PROCUREMENT FY 40

0% 10 20 30 40 50 60 70 80 90 100%

274 287
SEE NOTE 2
11/40

CARS, COMBAT, M2.

113 208
6/40 9/40 12/40
FY 38 FY 40

TANKS, LIGHT, M2A4.

734
127 271 329
7/40 11/40 1/41 2/41
FY 38 FY 40

TANKS, MEDIUM, M2.

18 134 194
6/40 9/40 1/41
FY 38 FY 40

MOTOR MORTAR CARRIAGE, M2, W!ARMAMENT

NO CURRENT PROCUREMENT

 potrà

ON COMPLETION OF CURRENT PROGRAM
P.M.P Req.
ACTUAL DELIVERIES
UNDER CONTRACT

\[\text{\textcopyright INCLUDES OTHER STANDARD TYPES.}\]
\[\text{\textcopyright UNITS WITH ARMAMENT AVAILABLE AS FOLLOWS:}\]
\[\text{\textcopyright 100 - JULY 40 274 - SEPT 40 287 - NOV 40}\]
\[\text{\textcopyright ADDITIONAL ITEMS - LIMITED AND SUBSTITUTE STANDARD - ON HAND.}\]
June 27, 1940

SUBJECT: S. R. 02-52-40
(Former Chart 02-49-40)

There is no substantial change between this chart and the former one other than the dropping of F. Y. 1939 contracts (all completed) from the "Current Procurement" bar. These F. Y. 1939 contracts are still reflected in the PMP bars in the "On Completion of Current Program" figure, i.e., the number of the particular item of ammunition which G-4 says will be on hand at the end of F. Y. 1940 Procurement.

It is to be noted that 37 Mm. AA and Aircraft ammunition has been standardized.

J. E. C.
J. E. C.
### Ordnance-Ammunition

**BOMBS, PYROTECHNICS, SMALL ARMS AND MISC.**

**Status Report as of June 1, 1940.**

*(In thousands)*

<table>
<thead>
<tr>
<th>P.M.P. Program</th>
<th>Current Procurement - FY '40</th>
</tr>
</thead>
<tbody>
<tr>
<td>0%</td>
<td>10</td>
</tr>
<tr>
<td>3.1%</td>
<td>202</td>
</tr>
<tr>
<td>12%</td>
<td>128</td>
</tr>
<tr>
<td>44,276</td>
<td>73,920</td>
</tr>
<tr>
<td>41,089</td>
<td>90,891</td>
</tr>
<tr>
<td>706.7</td>
<td>242.4</td>
</tr>
<tr>
<td>200</td>
<td>321.9</td>
</tr>
</tbody>
</table>

- **On Completion of Current Program**
- **P.M.P. Req.**
- **Actual Deliveries**
- **Under Contract**

\* Additional items limited and substitute standard-on-hand.

---

**Secret**

**Statistical Report No. 02-32-40**

27 June 1940

O.A.S.W.

Statistics Branch

Source: OPR, OWP, G-4
June 27, 1940

SUBJECT: S. R. 03-52-40
(Former Chart 05-49-40)

Bombs, Frag., Par. and Stab.

10,000 Bombs, Fragmentation, Parachute, M40 are now under contract. Bomb, Frag., Stabilized, M41 is still not standardized.

J. E. C.
J. E. C.
### ORDNANCE - AMMUNITION

**BOMBS, PYROTECH, SMALL ARMS & MISC.**

**STATUS REPORT AS OF JUNE 1, 1940.**

*(IN THOUSANDS)*

#### P.M.P. PROGRAM

<table>
<thead>
<tr>
<th>0%</th>
<th>10</th>
<th>20</th>
<th>30</th>
<th>40</th>
<th>50</th>
<th>60</th>
<th>70</th>
<th>80</th>
<th>90</th>
<th>100%</th>
</tr>
</thead>
<tbody>
<tr>
<td>30</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>316</td>
</tr>
</tbody>
</table>

- BOMBS, FRAG.,
- TIME FUSE, M42
- (20 LB.)

<table>
<thead>
<tr>
<th>0%</th>
<th>10</th>
<th>20</th>
<th>30</th>
<th>40</th>
<th>50</th>
<th>60</th>
<th>70</th>
<th>80</th>
<th>90</th>
<th>100%</th>
</tr>
</thead>
<tbody>
<tr>
<td>10</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>756</td>
</tr>
</tbody>
</table>

- BOMBS, FRAG.,
- PAR & STAB, M40
- (23 LB.), M41 (20 LB.)

<table>
<thead>
<tr>
<th>0%</th>
<th>10</th>
<th>20</th>
<th>30</th>
<th>40</th>
<th>50</th>
<th>60</th>
<th>70</th>
<th>80</th>
<th>90</th>
<th>100%</th>
</tr>
</thead>
<tbody>
<tr>
<td>30</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>80,078</td>
</tr>
</tbody>
</table>

- LINK, BELT, CAL. 30

<table>
<thead>
<tr>
<th>0%</th>
<th>10</th>
<th>20</th>
<th>30</th>
<th>40</th>
<th>50</th>
<th>60</th>
<th>70</th>
<th>80</th>
<th>90</th>
<th>100%</th>
</tr>
</thead>
<tbody>
<tr>
<td>40</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>715,820</td>
</tr>
</tbody>
</table>

- LINK, BELT, CAL. 50

<table>
<thead>
<tr>
<th>0%</th>
<th>10</th>
<th>20</th>
<th>30</th>
<th>40</th>
<th>50</th>
<th>60</th>
<th>70</th>
<th>80</th>
<th>90</th>
<th>100%</th>
</tr>
</thead>
<tbody>
<tr>
<td>50</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>7,500</td>
</tr>
</tbody>
</table>

- CARTRIDGES,
- SIGNAL, GROUND
- PROJ., ASSTD.

#### CURRENT PROCUREMENT F.Y. 1940

<table>
<thead>
<tr>
<th>0%</th>
<th>10</th>
<th>20</th>
<th>30</th>
<th>40</th>
<th>50</th>
<th>60</th>
<th>70</th>
<th>80</th>
<th>90</th>
<th>100%</th>
</tr>
</thead>
<tbody>
<tr>
<td>30</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>30</td>
</tr>
</tbody>
</table>

- NOT STANDARDIZED.

<table>
<thead>
<tr>
<th>0%</th>
<th>10</th>
<th>20</th>
<th>30</th>
<th>40</th>
<th>50</th>
<th>60</th>
<th>70</th>
<th>80</th>
<th>90</th>
<th>100%</th>
</tr>
</thead>
<tbody>
<tr>
<td>30</td>
<td>10</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>30</td>
</tr>
</tbody>
</table>

- M41 NOT STANDARDIZED.

<table>
<thead>
<tr>
<th>0%</th>
<th>10</th>
<th>20</th>
<th>30</th>
<th>40</th>
<th>50</th>
<th>60</th>
<th>70</th>
<th>80</th>
<th>90</th>
<th>100%</th>
</tr>
</thead>
<tbody>
<tr>
<td>30</td>
<td>10</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>30</td>
</tr>
</tbody>
</table>

- M41 NOT STANDARDIZED.

<table>
<thead>
<tr>
<th>0%</th>
<th>10</th>
<th>20</th>
<th>30</th>
<th>40</th>
<th>50</th>
<th>60</th>
<th>70</th>
<th>80</th>
<th>90</th>
<th>100%</th>
</tr>
</thead>
<tbody>
<tr>
<td>30</td>
<td>10</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>30</td>
</tr>
</tbody>
</table>

- M41 NOT STANDARDIZED.

#### REMARKS

- BOMBS, FRAG.
- TIME FUSE, M42
- (20 LB.)

<table>
<thead>
<tr>
<th>0%</th>
<th>10</th>
<th>20</th>
<th>30</th>
<th>40</th>
<th>50</th>
<th>60</th>
<th>70</th>
<th>80</th>
<th>90</th>
<th>100%</th>
</tr>
</thead>
<tbody>
<tr>
<td>30</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>715,820</td>
</tr>
</tbody>
</table>

- LINK, BELT, CAL. 30

<table>
<thead>
<tr>
<th>0%</th>
<th>10</th>
<th>20</th>
<th>30</th>
<th>40</th>
<th>50</th>
<th>60</th>
<th>70</th>
<th>80</th>
<th>90</th>
<th>100%</th>
</tr>
</thead>
<tbody>
<tr>
<td>40</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>7,500</td>
</tr>
</tbody>
</table>

- LINK, BELT, CAL. 50

- CARTRIDGES,
- SIGNAL, GROUND
- PROJ., ASSTD.

---

**ON COMPLETION**

*OF CURRENT PROGRAM*

**P.M.P.**

**REQ.**

**ACTUAL**

**DELIVERIES**

**UNDER**

**CONTRACT**

**PENDING**

> ADDITIONAL ITEMS - LIMITED AND SUBSTITUTE STANDARD - ON HAND.

---

**STATISTICAL REPORT NO 03-52-40**

**27 JUNE 1940**

**O.A.S.W.**

**STATISTICS BRANCH**

**SOURCES: O.R.R., O.W.P.G-4**
June 27, 1940

SUBJECT: S. R. 04-52-40
(Former Chart S. R. 03-49-40)

No substantial change from former chart.

J. E. C.
J. E. C.
### ORDNANCE - AMMUNITION

**BOMBS, PYROTECH, SMALL ARMS & MISC.**

**STATUS REPORT AS OF JUNE 1, 1940**

*In thousands*

<table>
<thead>
<tr>
<th>P.M.P. PROGRAM</th>
<th>CURRENT PROCUREMENT F.Y. 39-40</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>0% 10 20 30 40 50 60 70 80 90 100%</td>
</tr>
<tr>
<td>CARTRIDGES, BALL, CAL. .50</td>
<td>25,220</td>
</tr>
<tr>
<td>CARTRIDGES, A.P, CAL. .50</td>
<td>11,877</td>
</tr>
<tr>
<td>CARTRIDGES, TRACER, CAL. .50</td>
<td>4478</td>
</tr>
<tr>
<td>37 MM ANTITANK &amp; TANK GUN, C.R.</td>
<td>9/40</td>
</tr>
<tr>
<td>60 MM MORTAR, H.E., M49A1, C.R.</td>
<td>773.3</td>
</tr>
<tr>
<td>81 MM MORTAR, H.E., LIGHT, M43, C.R.</td>
<td>58.2</td>
</tr>
</tbody>
</table>

**SECRET**

**STATUTORY REPORT NO. 04-52-40**

27 JUNE 1940

O.A.S.W

STATISTICS BRANCH

SOURCE: O.P.R., O.W.P., G-4
June 27, 1940

SUBJECT: S. R. 05-52-40
(Former Chart 02-50-40)

No substantial change from former chart. 37 Mm. AA ammunition has been standardized as pointed out in connection with S. R. 02-52-40.

J. E. C.

J. E. C.
ORDNANCE-AMMUNITION
BOMBS, PYROTECH, SMALL ARMS & MISC.
STATUS REPORT AS OF JUNE 1, 1940.
(IN THOUSANDS)

P.M.P. PROGRAM

CURRENT PROCUREMENT F.Y. 40

- 200+86 37 MM. A.A. GUN, PRACTICE, M55 A1, C.R.
- 60 MM. MORTAR, PRACTICE, M50, C.R.
- 81 MM. MORTAR, HEAVY, M56, C.R.
- 81 MM. MORTAR, W.P., M57, C.R.

ON COMPLETION OF CURRENT PROGRAM

P.M.P. REQ.

CURRENT DELIVERIES

UNDER CONTRACT

PENDING

\[1\] - ADDITIONAL ITEMS - LIMITED AND SUBSTITUTE STANDARD - ON HAND.
\[2\] - RECENTLY STANDARDIZED - TENTATIVE SCHEDULE.
\[3\] - NOT STANDARDIZED - TENTATIVE SCHEDULE.

SECRET

STATISTICAL REPORT NO. 05-52-40
27 JUNE 1940
O.A.S.W.
STATISTICS BRANCH
SOURCES: O.P.R.; O.W.P.; G-4
No report on Quartermaster Corps
Critical Items has been prepared this week pending adjustments due to National Guard contracts, etc..
Q.M.C.
MOTOR VEHICLES

STATUS REPORT AS OF JUNE 22, 1940.

CURRENT PROCUREMENT

<table>
<thead>
<tr>
<th>Category</th>
<th>Percentage</th>
<th>Actual Deliveries</th>
<th>Under Contract</th>
</tr>
</thead>
<tbody>
<tr>
<td>½ TON TRUCKS</td>
<td>90%</td>
<td>2707</td>
<td>2723</td>
</tr>
<tr>
<td>1½ TON TRUCKS</td>
<td>40%</td>
<td>5445</td>
<td>5606</td>
</tr>
<tr>
<td>2½ TON TRUCKS</td>
<td>40%</td>
<td>2209</td>
<td>2297</td>
</tr>
<tr>
<td>MISC. TRUCKS</td>
<td>40%</td>
<td>197</td>
<td></td>
</tr>
<tr>
<td>TRAILERS</td>
<td>40%</td>
<td>1010</td>
<td>1028</td>
</tr>
<tr>
<td>PASS. CARS</td>
<td>40%</td>
<td>311</td>
<td></td>
</tr>
<tr>
<td>RECONN.</td>
<td>40%</td>
<td>1917</td>
<td>1898</td>
</tr>
<tr>
<td>AMBULANCES</td>
<td>40%</td>
<td>308</td>
<td>311</td>
</tr>
<tr>
<td>MOTORCYCLES</td>
<td>40%</td>
<td>1743</td>
<td></td>
</tr>
</tbody>
</table>

SECRET

STATUTICAL REPORT NO. Q1-52-40
27 JUNE 1940
O.A.S.W.
STATISTICS BRANCH
SOURCE: Q.P.R.
SIGNAL CORPS

STATUS REPORT AS OF JUNE 22, 1940.

P.M.P. PROGRAM

<table>
<thead>
<tr>
<th>0%</th>
<th>10</th>
<th>20</th>
<th>30</th>
<th>40</th>
<th>50</th>
<th>60</th>
<th>70</th>
<th>80</th>
<th>90</th>
<th>100%</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

- RADIO COMPASS:
  - FY 39: 1546
  - FY 40: 2562

- RADIO SETS, AIRCRAFT:
  - FY 40: 5873

- RADIO SETS, GROUND:
  - FY 40: 6127
  - FY 40: 63,226

- TELEPHONES, EE-B:
  - FY 38: 3444
  - FY 39: 47508
  - FY 40: 55,953

- WIRE, W-110:
  - FY 38: 27,251
  - FY 39: 32,486
  - FY 40: 63,226

ON COMPLETION OF CURRENT PROGRAM

P.M.P. REQUIREMENT

ACCEPTED DELIVERIES

UNDER CONTRACT

PENDING

- NO P.M.P. PROGRAM.
- P.M.P. REQUIREMENT - 53,984 MILES.

SECRET

STATISTICAL REPORT NO S-52-40
27 JUNE 1940
O.A.S.W.
STATISTICS BRANCH
SOURCE: S., PR
SECRET

FOR THE PRESIDENT

WEEKLY REPORT

NO. 1

Franklin D. Roosevelt Library
DECLASSIFIED
DOD DIR. 5200.9 (9/27/58)

Date-  2-20-59
Signature-  Carl I. Spicer

STATISTICS BRANCH
O A S W
JULY 5, 1940

SB-141-1
July 11, 1940

MEMORANDUM for The President:

There is forwarded herewith for your information, copy of the First Report for the Fiscal Year 1941 showing the progress of the Current Procurement Program.

[Signature]

Lyman Johnson
AIRPLANES
CURRENT PRODUCTION CONTRACTS
STATUS REPORT AS OF JUNE 30, 1940

<table>
<thead>
<tr>
<th>COMBAT</th>
<th>0%</th>
<th>10%</th>
<th>20%</th>
<th>30%</th>
<th>40%</th>
<th>50%</th>
<th>60%</th>
<th>70%</th>
<th>80%</th>
<th>90%</th>
<th>100%</th>
</tr>
</thead>
<tbody>
<tr>
<td>HEAVY BOMBERS</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>126%</td>
</tr>
<tr>
<td>MEDIUM BOMBERS</td>
<td>14</td>
<td>25</td>
<td>39</td>
<td>146</td>
<td>279</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>423%</td>
</tr>
<tr>
<td>LIGHT BOMBERS</td>
<td>3</td>
<td>29</td>
<td></td>
<td></td>
<td></td>
<td>198</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>6/41</td>
</tr>
<tr>
<td>PURSUIT, M.F</td>
<td></td>
<td>6/40</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>3/40</td>
<td></td>
<td></td>
<td></td>
<td>2/41</td>
</tr>
<tr>
<td>PURSUIT, INTER.</td>
<td></td>
<td>6/40</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>9/40</td>
<td></td>
<td></td>
<td></td>
<td>2/41</td>
</tr>
<tr>
<td>PURSUIT, I ENG.</td>
<td>42</td>
<td>6/40</td>
<td>227</td>
<td></td>
<td></td>
<td>723</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>6/41</td>
</tr>
<tr>
<td>OBSERVATION, C &amp; D</td>
<td>1</td>
<td>53</td>
<td>144</td>
<td></td>
<td></td>
<td>203</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>6/41</td>
</tr>
<tr>
<td>LIAISON, C &amp; D</td>
<td>5</td>
<td>56</td>
<td>106</td>
<td>148</td>
<td></td>
<td>250</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>6/41</td>
</tr>
</tbody>
</table>

- ACTUAL DELIVERIES
- UNDER CONTRACT
- PENDING

N.B. CONTRACT SCHEDULES APPEAR ON THIS REPORT.

© CONTRACT SCHEDULES SUBJECT TO CHANGE.

SECRET

STATISTICAL REPORT NO. A1-1-41
5 JULY 1940
O.A.S.W.
STATISTICS BRANCH
SOURCE: A.C.P.R.
AIRPLANES
CURRENT PRODUCTION CONTRACTS
STATUS REPORT AS OF JUNE 30, 1940.

TRAINING
PRIMARY

BASIC

ADVANCE (B.C.)

MISCELLANEOUS

PHOTOGRAPHIC

TRANSPORT

ACTUAL DELIVERIES
UNDER CONTRACT

N.B. CONTRACT SCHEDULES APPEAR IN THIS REPORT.
\(\checkmark\) - COMPLETED CONTRACT FOR 30 DROPPED FROM THIS REPORT.

SECRET

STATISTICAL REPORT NO. A2-1-41
5 JULY 1940
O.A.S.W.
STATISTICS BRANCH
SOURCE: A.C.P.R.
AIRPLANE ENGINES
CURRENT PRODUCTION CONTRACTS

STATUS REPORT AS OF JUNE 30, 1940.

<table>
<thead>
<tr>
<th>ENGINES FOR V</th>
<th>0%</th>
<th>10%</th>
<th>20%</th>
<th>30%</th>
<th>40%</th>
<th>50%</th>
<th>60%</th>
<th>70%</th>
<th>80%</th>
<th>90%</th>
<th>100%</th>
</tr>
</thead>
<tbody>
<tr>
<td>HEAVY BOMBERS</td>
<td>21</td>
<td>35</td>
<td>65</td>
<td>144</td>
<td>328</td>
<td>343</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MEDIUM BOMBERS</td>
<td>137</td>
<td>141</td>
<td></td>
<td>821</td>
<td>907</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LIGHT BOMBERS</td>
<td>123</td>
<td>143</td>
<td>223</td>
<td>463</td>
<td>566</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PURSUIT, M.F.</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>34</td>
<td>35</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PURSUIT, INTER.</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>84</td>
<td>120</td>
<td>177</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PURSUIT, I ENG.</td>
<td>47</td>
<td>118</td>
<td>204</td>
<td>458</td>
<td>720</td>
<td>976</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>OBSERVATION, C&amp;D.</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>31</td>
<td>84</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LIAISON, C&amp;D.</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>64</td>
<td>129</td>
<td>143</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

ACTUAL DELIVERIES | UNDER CONTRACT

\[ v \] - CONTRACTOR FURNISHED AND SPARE ENGINES NOT INCLUDED.
CONTRACT SCHEDULES USED ON THIS REPORT.
AIRPLANE ENGINES
CURRENT PRODUCTION CONTRACTS

STATUS REPORT AS OF JUNE 30, 1940.

<table>
<thead>
<tr>
<th>ENGINES FOR</th>
<th>PRIMARY TRAINING</th>
<th>BASIC TRAINING</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>228</td>
<td>295</td>
</tr>
<tr>
<td></td>
<td>278</td>
<td>313</td>
</tr>
<tr>
<td></td>
<td>221</td>
<td></td>
</tr>
<tr>
<td></td>
<td>381</td>
<td>432</td>
</tr>
<tr>
<td></td>
<td>481</td>
<td>553</td>
</tr>
<tr>
<td></td>
<td>8/40</td>
<td>8/40</td>
</tr>
<tr>
<td></td>
<td>7/40</td>
<td>8/40</td>
</tr>
<tr>
<td></td>
<td>9/40</td>
<td>8/40</td>
</tr>
<tr>
<td></td>
<td>12/40</td>
<td>11/40</td>
</tr>
</tbody>
</table>

ADVANCE TRAINING (B.C.) PROCUREMENT COMPLETED

PHOTOGRA PHIC PROCUREMENT COMPLETED

SECRET

STATISTICAL REPORT NO. A4-1-41
5 JULY 1940
O. A. S. W.
STATISTICS BRANCH
SOURCE: A.C. P.R.
CHEMICAL WARFARE SERVICE

STATUS REPORT AS OF JUNE 28, 1940.

P.M.P. PROGRAM

<table>
<thead>
<tr>
<th>%</th>
<th>0</th>
<th>10</th>
<th>20</th>
<th>30</th>
<th>40</th>
<th>50</th>
<th>60</th>
<th>70</th>
<th>80</th>
<th>90</th>
<th>100</th>
</tr>
</thead>
<tbody>
<tr>
<td>FY 28</td>
<td>276,761</td>
<td>303,761</td>
<td>523,761</td>
<td>869,717</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>FY 29</td>
<td>340,000</td>
<td>547,000</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>FY 30</td>
<td>482</td>
<td>992</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>FY 31</td>
<td>754</td>
<td>1,071</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>FY 32</td>
<td>6,500</td>
<td>63,600</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>FY 33</td>
<td>976</td>
<td>2,972</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CURRENT PROCUREMENT F.Y'40

<table>
<thead>
<tr>
<th>%</th>
<th>0</th>
<th>10</th>
<th>20</th>
<th>30</th>
<th>40</th>
<th>50</th>
<th>60</th>
<th>70</th>
<th>80</th>
<th>90</th>
<th>100</th>
</tr>
</thead>
<tbody>
<tr>
<td>FY 28</td>
<td>216,179</td>
<td>220,000</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>FY 29</td>
<td>87</td>
<td>90</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>FY 30</td>
<td>210</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>FY 31</td>
<td>155</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>FY 32</td>
<td>2,400</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>FY 33</td>
<td>976</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

SECRET

STATISTICAL REPORT NO C-1-41
5 JULY 1940
O.A.S.W.
STATISTICS BRANCH
SOURCE: C.P.R.
COAST ARTILLERY CORPS

Negative Report
CORPS OF ENGINEERS

STATUS REPORT AS OF JUNE 29, 1940.

P.M.P. PROGRAM

<table>
<thead>
<tr>
<th>0%</th>
<th>10</th>
<th>20</th>
<th>30</th>
<th>40</th>
<th>50</th>
<th>60</th>
<th>70</th>
<th>80</th>
<th>90</th>
<th>100%</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>52</td>
<td>80</td>
<td>120</td>
<td>180</td>
<td>330</td>
<td>583</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>FY 39</th>
<th>FY 40</th>
</tr>
</thead>
<tbody>
<tr>
<td>31</td>
<td>12</td>
</tr>
</tbody>
</table>

ABSORBED INTO COMPLETED LIGHT UNITS

SEARCHLIGHTS, 60 INCH

<table>
<thead>
<tr>
<th>0%</th>
<th>10</th>
<th>20</th>
<th>30</th>
<th>40</th>
<th>50</th>
<th>60</th>
<th>70</th>
<th>80</th>
<th>90</th>
<th>100%</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>176</td>
<td>229</td>
<td>281</td>
<td>327</td>
<td>304</td>
<td>354</td>
<td>406</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>FY 40</th>
</tr>
</thead>
<tbody>
<tr>
<td>4/40</td>
</tr>
</tbody>
</table>

METAL MIRRORS, SEARCHLIGHT.

<table>
<thead>
<tr>
<th>0%</th>
<th>10</th>
<th>20</th>
<th>30</th>
<th>40</th>
<th>50</th>
<th>60</th>
<th>70</th>
<th>80</th>
<th>90</th>
<th>100%</th>
</tr>
</thead>
<tbody>
<tr>
<td>388</td>
<td>328</td>
<td>370</td>
<td>452</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>FY 40</th>
</tr>
</thead>
<tbody>
<tr>
<td>6/40</td>
</tr>
</tbody>
</table>

MAP REPRODUCTION EQUIPMENT, MOTORIZED.

<table>
<thead>
<tr>
<th>0%</th>
<th>10</th>
<th>20</th>
<th>30</th>
<th>40</th>
<th>50</th>
<th>60</th>
<th>70</th>
<th>80</th>
<th>90</th>
<th>100%</th>
</tr>
</thead>
<tbody>
<tr>
<td>2</td>
<td>4</td>
<td>5</td>
<td>7</td>
<td>8</td>
<td>10</td>
<td>12</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>FY 40</th>
</tr>
</thead>
<tbody>
<tr>
<td>4/40</td>
</tr>
</tbody>
</table>

PONTON EQUIP'T UNIT, 10 TON.

<table>
<thead>
<tr>
<th>0%</th>
<th>10</th>
<th>20</th>
<th>30</th>
<th>40</th>
<th>50</th>
<th>60</th>
<th>70</th>
<th>80</th>
<th>90</th>
<th>100%</th>
</tr>
</thead>
<tbody>
<tr>
<td>6</td>
<td>12</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>FY 40</th>
</tr>
</thead>
<tbody>
<tr>
<td>4/40</td>
</tr>
</tbody>
</table>

PONTON EQUIP'T UNIT, 23 TON.

<table>
<thead>
<tr>
<th>0%</th>
<th>10</th>
<th>20</th>
<th>30</th>
<th>40</th>
<th>50</th>
<th>60</th>
<th>70</th>
<th>80</th>
<th>90</th>
<th>100%</th>
</tr>
</thead>
<tbody>
<tr>
<td>2</td>
<td>4</td>
<td>5</td>
<td>7</td>
<td>8</td>
<td>10</td>
<td>12</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>FY 40</th>
</tr>
</thead>
<tbody>
<tr>
<td>4/40</td>
</tr>
</tbody>
</table>

FOOT BRIDGE UNIT MOD 1935.

<table>
<thead>
<tr>
<th>0%</th>
<th>10</th>
<th>20</th>
<th>30</th>
<th>40</th>
<th>50</th>
<th>60</th>
<th>70</th>
<th>80</th>
<th>90</th>
<th>100%</th>
</tr>
</thead>
<tbody>
<tr>
<td>2</td>
<td>4</td>
<td>5</td>
<td>7</td>
<td>8</td>
<td>10</td>
<td>12</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>FY 40</th>
</tr>
</thead>
<tbody>
<tr>
<td>4/40</td>
</tr>
</tbody>
</table>

WATER PURIFICATION UNIT, MOTORIZED.

<table>
<thead>
<tr>
<th>0%</th>
<th>10</th>
<th>20</th>
<th>30</th>
<th>40</th>
<th>50</th>
<th>60</th>
<th>70</th>
<th>80</th>
<th>90</th>
<th>100%</th>
</tr>
</thead>
<tbody>
<tr>
<td>3</td>
<td>5</td>
<td>7</td>
<td>9</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>FY 40</th>
</tr>
</thead>
<tbody>
<tr>
<td>4/40</td>
</tr>
</tbody>
</table>

ASSAULT BOATS.

<table>
<thead>
<tr>
<th>0%</th>
<th>10</th>
<th>20</th>
<th>30</th>
<th>40</th>
<th>50</th>
<th>60</th>
<th>70</th>
<th>80</th>
<th>90</th>
<th>100%</th>
</tr>
</thead>
<tbody>
<tr>
<td>125</td>
<td>175</td>
<td>225</td>
<td>275</td>
<td>325</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>FY 40</th>
</tr>
</thead>
<tbody>
<tr>
<td>4/40</td>
</tr>
</tbody>
</table>

COMPRESSOR, AIR, MOTORIZED (105 CFM).

<table>
<thead>
<tr>
<th>0%</th>
<th>10</th>
<th>20</th>
<th>30</th>
<th>40</th>
<th>50</th>
<th>60</th>
<th>70</th>
<th>80</th>
<th>90</th>
<th>100%</th>
</tr>
</thead>
<tbody>
<tr>
<td>88</td>
<td>72</td>
<td>81</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>FY 40</th>
</tr>
</thead>
<tbody>
<tr>
<td>4/40</td>
</tr>
</tbody>
</table>

ON COMPLETION OF CURRENT PROGRAM

P.M.P. REQ.

PENDING

ACCEPTED DELIVERIES

UNDER CONTRACT

\* INCLUDES 108 UNITS FOR SEACOAST DEFENSE & MARINE CORPS.
MEDICAL DEPARTMENT

No change in status since last report.
Procurement completed.
July 5, 1940

SUBJECT: S. R. 01-1-41
(Former Chart S.R. 01-49-40)

Aside from the reporting of actual deliveries, there is no basic change between this chart and the former one.

J.E.C.
ORDNANCE
ANTIAIRCRAFT MATERIEL

STATUS REPORT AS OF JUNE 30, 1940

P.M.P AND D.P PROGRAM

<table>
<thead>
<tr>
<th>Program</th>
<th>0%</th>
<th>10</th>
<th>20</th>
<th>30</th>
<th>40</th>
<th>50</th>
<th>60</th>
<th>70</th>
<th>80</th>
<th>90</th>
</tr>
</thead>
<tbody>
<tr>
<td>P.M.P</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>D.P</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CURRENT PROCUREMENT FY'39-40

<table>
<thead>
<tr>
<th>Program</th>
<th>0%</th>
<th>10</th>
<th>20</th>
<th>30</th>
<th>40</th>
<th>50</th>
<th>60</th>
<th>70</th>
<th>80</th>
<th>90</th>
</tr>
</thead>
<tbody>
<tr>
<td>P.M.P</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>D.P</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

ACTIONS

- ACTUAL COMPLETION OF CURRENT PROGRAM
- UNDER CONTRACT
- PENDING

SECRET

STATISTICAL REPORT NO. 01-1-41
5 JULY 1940
O.A.S.W
STATISTICS BRANCH

\* ADDITIONAL ITEMS—LIMITED AND SUBSTITUTE STANDARD—ON HAND
\* INCLUDES 41 TO BE CONVERTED FROM CAL. 50 SETS.
July 5, 1940

SUBJECT: S. R. 02-1-41
(Former Chart S.R. 02-48-40)

Aside from the reporting of actual deliveries, there is no substantial change between this chart and the former one.

J.E.C.
## Ordinance

### Antiaircraft Materiel

**Status Report as of June 1, 1940**

<table>
<thead>
<tr>
<th></th>
<th>P.M.P and D.P. Program</th>
<th>Current Procurement FY '39-'40</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>%</strong></td>
<td>0% 10 20 30 40 50 60 70 80 90 100%</td>
<td>0% 10 20 30 40 50 60 70 80 90 100%</td>
</tr>
<tr>
<td><strong>P.M.P.</strong></td>
<td></td>
<td></td>
</tr>
<tr>
<td>M1, M2</td>
<td>132</td>
<td></td>
</tr>
<tr>
<td><strong>D.P.</strong></td>
<td></td>
<td></td>
</tr>
<tr>
<td>M1</td>
<td>72 (26 1/2)</td>
<td></td>
</tr>
<tr>
<td>M2</td>
<td>255</td>
<td></td>
</tr>
<tr>
<td><strong>Height Finders</strong></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>Inst. Flank Spotting</strong></td>
<td>241</td>
<td></td>
</tr>
<tr>
<td><strong>Lead Computers</strong></td>
<td>444</td>
<td></td>
</tr>
<tr>
<td><strong>Mach. Guns</strong></td>
<td>139</td>
<td></td>
</tr>
<tr>
<td>Cal. 50 AA, M2, W.C.</td>
<td>136</td>
<td></td>
</tr>
<tr>
<td>Cal. 30 M1, M2</td>
<td>138</td>
<td></td>
</tr>
<tr>
<td><strong>Sets, Control Eq.</strong></td>
<td>97</td>
<td></td>
</tr>
<tr>
<td>AA, M1</td>
<td>136</td>
<td></td>
</tr>
<tr>
<td>Cal. 50 MG.</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**On Completion of Current Program**

**Req.**

**Actual Deliveries**

**Under Contract**

**Pending**

**Remarks**

**Total**

**Additional Items - Limited and Substitute Standard - On Hand**

- Including 29 units assigned to West Point, Ordnance arsenals, etc.
- Including 40 units loaned to Panama
- 18 units assigned to West Point, Ordnance arsenals, etc.
- 170 units loaned to Marines
- 271 units with M1 (limited standard) mounts divided between P.M.P. and D.P.

**Statistical Report No. 02-1-41**

5 July 1940

Q.A.S.W

Statistics Branch

Source: O.P.R. Q.W.P. G-4
July 5, 1940

SUBJECT: S.R. 03-1-41
(Former Chart S.R. 03-48-40)

No substantial change from former chart.

J.E.C.
ORDNANCE
ANTIAIRCRAFT MATERIEL
STATUS REPORT AS OF JUNE 1, 1940.

P.M.P. AND D.P. PROGRAM

CURRENT PROCUREMENT FY'40

\[ \begin{array}{ccc}
\% & 0 & 10 & 20 & 30 & 40 & 50 & 60 & 70 & 80 & 90 & 100 \\
\hline
\text{P.M.P.} & 0 & 10 & 20 & 30 & 40 & 50 & 60 & 70 & 80 & 90 & 100 \\
\text{D.P.} & 0 & 10 & 20 & 30 & 40 & 50 & 60 & 70 & 80 & 90 & 100 \\
\end{array} \]

[Graph showing progress of Binaural Trainers, M2, Stereoscopic Testers, MI, Stereoscopic Trainers, M2]

\[ \begin{array}{ccc}
\% & 0 & 10 & 20 & 30 & 40 & 50 & 60 & 70 & 80 & 90 & 100 \\
\hline
\text{P.M.P.} & 0 & 10 & 20 & 30 & 40 & 50 & 60 & 70 & 80 & 90 & 100 \\
\text{D.P.} & 0 & 10 & 20 & 30 & 40 & 50 & 60 & 70 & 80 & 90 & 100 \\
\end{array} \]

\[ \begin{array}{ccc}
\% & 0 & 10 & 20 & 30 & 40 & 50 & 60 & 70 & 80 & 90 & 100 \\
\hline
\text{P.M.P.} & 0 & 10 & 20 & 30 & 40 & 50 & 60 & 70 & 80 & 90 & 100 \\
\text{D.P.} & 0 & 10 & 20 & 30 & 40 & 50 & 60 & 70 & 80 & 90 & 100 \\
\end{array} \]

\[ \begin{array}{ccc}
\% & 0 & 10 & 20 & 30 & 40 & 50 & 60 & 70 & 80 & 90 & 100 \\
\hline
\text{P.M.P.} & 0 & 10 & 20 & 30 & 40 & 50 & 60 & 70 & 80 & 90 & 100 \\
\text{D.P.} & 0 & 10 & 20 & 30 & 40 & 50 & 60 & 70 & 80 & 90 & 100 \\
\end{array} \]

\[ \begin{array}{ccc}
\% & 0 & 10 & 20 & 30 & 40 & 50 & 60 & 70 & 80 & 90 & 100 \\
\hline
\text{P.M.P.} & 0 & 10 & 20 & 30 & 40 & 50 & 60 & 70 & 80 & 90 & 100 \\
\text{D.P.} & 0 & 10 & 20 & 30 & 40 & 50 & 60 & 70 & 80 & 90 & 100 \\
\end{array} \]

\[ \begin{array}{ccc}
\% & 0 & 10 & 20 & 30 & 40 & 50 & 60 & 70 & 80 & 90 & 100 \\
\hline
\text{P.M.P.} & 0 & 10 & 20 & 30 & 40 & 50 & 60 & 70 & 80 & 90 & 100 \\
\text{D.P.} & 0 & 10 & 20 & 30 & 40 & 50 & 60 & 70 & 80 & 90 & 100 \\
\end{array} \]

\[ \begin{array}{ccc}
\% & 0 & 10 & 20 & 30 & 40 & 50 & 60 & 70 & 80 & 90 & 100 \\
\hline
\text{P.M.P.} & 0 & 10 & 20 & 30 & 40 & 50 & 60 & 70 & 80 & 90 & 100 \\
\text{D.P.} & 0 & 10 & 20 & 30 & 40 & 50 & 60 & 70 & 80 & 90 & 100 \\
\end{array} \]

\[ \begin{array}{ccc}
\% & 0 & 10 & 20 & 30 & 40 & 50 & 60 & 70 & 80 & 90 & 100 \\
\hline
\text{P.M.P.} & 0 & 10 & 20 & 30 & 40 & 50 & 60 & 70 & 80 & 90 & 100 \\
\text{D.P.} & 0 & 10 & 20 & 30 & 40 & 50 & 60 & 70 & 80 & 90 & 100 \\
\end{array} \]

\[ \begin{array}{ccc}
\% & 0 & 10 & 20 & 30 & 40 & 50 & 60 & 70 & 80 & 90 & 100 \\
\hline
\text{P.M.P.} & 0 & 10 & 20 & 30 & 40 & 50 & 60 & 70 & 80 & 90 & 100 \\
\text{D.P.} & 0 & 10 & 20 & 30 & 40 & 50 & 60 & 70 & 80 & 90 & 100 \\
\end{array} \]

\[ \begin{array}{ccc}
\% & 0 & 10 & 20 & 30 & 40 & 50 & 60 & 70 & 80 & 90 & 100 \\
\hline
\text{P.M.P.} & 0 & 10 & 20 & 30 & 40 & 50 & 60 & 70 & 80 & 90 & 100 \\
\text{D.P.} & 0 & 10 & 20 & 30 & 40 & 50 & 60 & 70 & 80 & 90 & 100 \\
\end{array} \]

\[ \begin{array}{ccc}
\% & 0 & 10 & 20 & 30 & 40 & 50 & 60 & 70 & 80 & 90 & 100 \\
\hline
\text{P.M.P.} & 0 & 10 & 20 & 30 & 40 & 50 & 60 & 70 & 80 & 90 & 100 \\
\text{D.P.} & 0 & 10 & 20 & 30 & 40 & 50 & 60 & 70 & 80 & 90 & 100 \\
\end{array} \]

\[ \begin{array}{ccc}
\% & 0 & 10 & 20 & 30 & 40 & 50 & 60 & 70 & 80 & 90 & 100 \\
\hline
\text{P.M.P.} & 0 & 10 & 20 & 30 & 40 & 50 & 60 & 70 & 80 & 90 & 100 \\
\text{D.P.} & 0 & 10 & 20 & 30 & 40 & 50 & 60 & 70 & 80 & 90 & 100 \\
\end{array} \]

\[ \begin{array}{ccc}
\% & 0 & 10 & 20 & 30 & 40 & 50 & 60 & 70 & 80 & 90 & 100 \\
\hline
\text{P.M.P.} & 0 & 10 & 20 & 30 & 40 & 50 & 60 & 70 & 80 & 90 & 100 \\
\text{D.P.} & 0 & 10 & 20 & 30 & 40 & 50 & 60 & 70 & 80 & 90 & 100 \\
\end{array} \]

\[ \begin{array}{ccc}
\% & 0 & 10 & 20 & 30 & 40 & 50 & 60 & 70 & 80 & 90 & 100 \\
\hline
\text{P.M.P.} & 0 & 10 & 20 & 30 & 40 & 50 & 60 & 70 & 80 & 90 & 100 \\
\text{D.P.} & 0 & 10 & 20 & 30 & 40 & 50 & 60 & 70 & 80 & 90 & 100 \\
\end{array} \]

\[ \begin{array}{ccc}
\% & 0 & 10 & 20 & 30 & 40 & 50 & 60 & 70 & 80 & 90 & 100 \\
\hline
\text{P.M.P.} & 0 & 10 & 20 & 30 & 40 & 50 & 60 & 70 & 80 & 90 & 100 \\
\text{D.P.} & 0 & 10 & 20 & 30 & 40 & 50 & 60 & 70 & 80 & 90 & 100 \\
\end{array} \]
July 5, 1940

SUBJECT: S. R. 04-1-41
(Former Chart S.R. 02-47-40)

No substantial change from former chart.

J.E.C.
ORDNANCE
F.A. MATERIEL

STATUS REPORT AS OF JUNE 1, 1940

P.M.P. PROGRAM

\[
\begin{array}{cccccccccccc}
0\% & 10 & 20 & 30 & 40 & 50 & 60 & 70 & 80 & 90 & 100\% \\
\hline
\text{FY} 40 & \text{FY} 40 & \text{FY} 40 & \text{FY} 40 & \text{FY} 40 & \text{FY} 40 & \text{FY} 40 & \text{FY} 40 & \text{FY} 40 & \text{FY} 40 & \text{FY} 40 \\
\end{array}
\]

CURRENT PROCUREMENT-FY 1940.

\[
\begin{array}{cccccccccccc}
0\% & 10 & 20 & 30 & 40 & 50 & 60 & 70 & 80 & 90 & 100\% \\
\hline
\text{FY} 40 & \text{FY} 40 & \text{FY} 40 & \text{FY} 40 & \text{FY} 40 & \text{FY} 40 & \text{FY} 40 & \text{FY} 40 & \text{FY} 40 & \text{FY} 40 & \text{FY} 40 \\
\end{array}
\]

- HOW, 105MM, M2, w/C.
- GUNS, 155MM, M1, w/C, M1.
- HOW, 8" FIELD, w/C, M1.
- CAISSONS, 75MM.
- LIMBERS, 75MM.
- RECUPERATORS, SPARE.

ON COMPLETION OF CURRENT PROGRAM

\[
\begin{array}{cccccccccccc}
\text{P.M.P. REQ.} & \text{ACTUAL DELIVERIES} & \text{UNDER CONTRACT} & \text{PENDING} \\
\hline
\text{FY} 38 & \text{FY} 40 & \text{FY} 40 & \text{FY} 40 \\
\end{array}
\]

\[\text{\dag Additional Items-Limited and Substitute Standard-On Hand.}\]
\[\text{\dag Being High Speeded}\]

STATISTICAL REPORT NO 04-1-41
5 JULY 1940
O.A.S.W.
STATISTICS BRANCH
SOURCE: O.P.R.; O.W.P. G-4
July 16, 1940

MEMORANDUM FOR THE PRESIDENT:

Herewith copy of weekly report No. 2 covering progress made on current procurement contracts.

LOUIS JOHNSON
The Assistant Secretary of War
SUBJECT: S. R. 05-1-41
(Former Chart S. R. 05-42-40)

Hand Cart, M.G., Cal. .30 M4A1, M4.

The PMP Requirement has been changed by General Staff from 6,250 to 4,944.

Hand Cart, M.G., Cal. .50 M5A1, M5.

The PMP Requirement has been revised from 1,523 to 1,368 by General Staff.

Hand Cart, 81mm. Mortar, M6A1.

The PMP Requirement has been revised from 1,523 to 1,368 by General Staff.

Projector, Ground Signal, M3.

The PMP Requirement has been revised from 1,674 to 5,393 by General Staff.

Mount, Tripod, M2, Cal. .30 (Cavalry).

The presentation of this item is completely changed from that given on the former chart inasmuch as it is now considered critical only so far as procurement for the Cavalry is concerned. A recent inventory by Ordnance Field Service indicates that 924 of these mounts for Cavalry use were on hand at the end of F.Y. 1938 procurement. Only 78 of the current F.Y. 1940 order for 768 mounts are for Cavalry use. The distribution of the remainder of the order is indicated in Footnote 2 on the chart.

Mount, Tripod, T45, Cal. .30 (Inf. - Engrs.).

This is a new development for which a PMP Requirement has only recently been set up. This item has not appeared on former charts.

J.E.C.
ORDNANCE
SMALL ARMS AND MISC.

STATUS REPORT AS OF JUNE 1, 1940.

P.M.P. PROGRAM

CURRENT PROCUREMENT - F.Y. 1940

0% 10 20 30 40 50 60 70 80 90 100% REMARKS

HAND CART, M.G., CAL. .30, M4A1, M4.

1025 4944
FY.39 FY.40

HAND CART, M.G., CAL. .50, M5.

(377) 1066
FY.40

HAND CART, 8MM, MORTAR, M6A1

340 1188 1368
FY.39 FY.40

PROJECTOR, GROUND SIGNAL, M3

7283
FY.40

MOUNT, TRIPOD, M2, CAL. .30 (CAV)

924 1002 2788
FY.38 FY.40

MOUNT, TRIPOD, T43, CAL. .30 (INF-ENGRS)

5682

ON COMPLETION OF CURRENT PROGRAM

P.M.P. REQ.

ACTUAL DELIVERIES

UNDER CONTRACT

\(\downarrow\) ADDITIONAL ITEMS - LIMITED AND SUBSTITUTE STANDARD - ON HAND.

\(\uparrow\) DISTRIBUTION (NO PRIORITY AVAILABLE):

76 - CAVALRY PACK
60 - R.O.T.C. - (INF)
530 - INF
768 - TOTAL

SECRET

STATISTICAL REPORT NO. 05-1-41
5 JULY 1940
O.A.S.W
STATISTICS BRANCH
SOURCES O.P.R., O.W.P., G-4
ORDNANCE

RAILWAY ARTILLERY (OTHER THAN S.D.)

(1) 8" Railway Gun, 3A2, w/M, M1

<table>
<thead>
<tr>
<th></th>
<th>On Hand</th>
<th>On Order</th>
<th>Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>2</td>
<td>26</td>
<td>28</td>
</tr>
</tbody>
</table>

P.M.P. Req. 24

* Also available, 29 w/M, M1918 (Ltd. Std.)

Of the current order for 26, 4 will be delivered by November, 1940 with deliveries continuing at the rate of approximately 3 units per month until completion in July, 1941.

(2) 12" Railway Howitzer

<table>
<thead>
<tr>
<th></th>
<th>On Hand</th>
<th>On Order</th>
<th>Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
</tbody>
</table>

No P.M.P. Req.

SOURCE: O.P.R.; O.W.P.; G-4

06-1-41
5 July 1940
No report on Quartermaster Corps
Motor Vehicles has been prepared this week
pending adjustments due to National Guard
contracts, etc.
Q.M.C.
CRITICAL ITEMS
STATUS REPORT AS OF JUNE 29, 1940.

P.M.P. PROGRAM

BAGS, CANVAS, WATER

PROCUREMENT COMPLETED

CLOTH, WOOL

2,591

(1,000 YDS.)

360

640

OVERCOATING, MELTON

2,932

(1,000 YDS.)

360

640

TENTS, STORAGE

3,664

3,664

NO CURRENT PROCUREMENT

CURRENT PROCUREMENT F.Y.40

10,074

10,074

TENTS, PYRAMIDAL

10,882

10,882

RANGES, FIELD

5,000

5,000

2,335

2,335

SADDLE, PACK, CARGO

308,000

308,000

600

600

PLACE OF CURRENT PROGRAM

P.M.P. REQ.

ACCEPTED DELIVERIES

UNDER CONTRACT

PENDING

*SUBSTITUTE STANDARD - ON HAND.

STATISTICAL REPORT NO. Q2-1-41
5 JULY 1940
Q.A.S.W.
STATISTICS BRANCH
SOURCE: Q.P.R.
SIGNAL CORPS

STATUS REPORT AS OF JUNE 29, 1940

P.M.P. PROGRAM

<table>
<thead>
<tr>
<th>0%</th>
<th>10</th>
<th>20</th>
<th>30</th>
<th>40</th>
<th>50</th>
<th>60</th>
<th>70</th>
<th>80</th>
<th>90</th>
<th>100%</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>1850</td>
<td>240</td>
<td>392</td>
<td>562</td>
<td>734</td>
<td>850</td>
<td>923</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

RADIO COMPASS

| 5/40 | 6/40 | 8/40 | 9/40 | 10/40 | 1/40 |

RADIO SETS, AIRCRAFT

| 1726 | 2154 | 2601 | 3226 |

RADIO SETS, GROUND

| 6/40 | 8/40 | 10/40 | 1/40 | 4/40 |

TELEPHONES, EE-B

| 200 | 18,845 | 34,124 |

WIRE, W-110, MILES

<table>
<thead>
<tr>
<th>0%</th>
<th>10</th>
<th>20</th>
<th>30</th>
<th>40</th>
<th>50</th>
<th>60</th>
<th>70</th>
<th>80</th>
<th>90</th>
<th>100%</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>9748</td>
<td>9896</td>
<td>12,85</td>
<td>30,730</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

ON COMPLETION OF CURRENT PROGRAM

P.M.P. REQ

ACCEPTED DELIVERIES

UNDER CONTRACT

PENDING

* NO P.M.P. PROGRAM
† P.M.P. REQUIREMENT - 53,884 MILES

STATISTICAL REPORT NO 5-1-41
5 JULY 1940
O.A.S.W
STATISTICS BRANCH
SOURCE S, PR
SECRET

FOR THE PRESIDENT

WEEKLY REPORT
NO. 3

JULY 18, 1940

FRANKLIN D. ROOSEVELT LIBRARY

DECLASSIFIED

DOD DIR. 5200.9 (9/27/58)

DATE: 7-18-59

SIGNATURE: C. L. SPIEVEY

STATISTICS BRANCH
OASW

JULY 18, 1940
1940-41 CONSTRUCTION
AIR CORPS
STATUS OF OVERSEAS PROJECTS
CHART II-A
REPORT AS OF JUNE 1, 1940

SPECIAL REPORT NO. 8-A
12 JULY 1940
O.A.S.W.
STATISTICS BRANCH
SOURCE: O.P.R.
# AIRPLANES
## CURRENT PRODUCTION CONTRACTS

### STATUS REPORT AS OF JULY 15, 1940

<table>
<thead>
<tr>
<th>Category</th>
<th>Percentages</th>
<th>Status</th>
<th>Note</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>COMBAT</strong></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>HEAVY BOMBERS</td>
<td>0, 10, 20, 30, 40, 50, 60, 70, 80, 90, 100%</td>
<td></td>
<td></td>
</tr>
<tr>
<td>MEDIUM BOMBERS</td>
<td>0, 10, 20, 30, 40, 50, 60, 70, 80, 90, 100%</td>
<td></td>
<td></td>
</tr>
<tr>
<td>LIGHT BOMBERS</td>
<td>0, 10, 20, 30, 40, 50, 60, 70, 80, 90, 100%</td>
<td></td>
<td></td>
</tr>
<tr>
<td>PURSUIT, M.F.</td>
<td>0, 10, 20, 30, 40, 50, 60, 70, 80, 90, 100%</td>
<td></td>
<td></td>
</tr>
<tr>
<td>PURSUIT, INTER.</td>
<td>0, 10, 20, 30, 40, 50, 60, 70, 80, 90, 100%</td>
<td></td>
<td></td>
</tr>
<tr>
<td>PURSUIT, I ENG.</td>
<td>0, 10, 20, 30, 40, 50, 60, 70, 80, 90, 100%</td>
<td></td>
<td></td>
</tr>
<tr>
<td>OBSERVATION, C &amp; D</td>
<td>0, 10, 20, 30, 40, 50, 60, 70, 80, 90, 100%</td>
<td></td>
<td></td>
</tr>
<tr>
<td>LIAISON, C &amp; D</td>
<td>0, 10, 20, 30, 40, 50, 60, 70, 80, 90, 100%</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Notes
- **ACTUAL DELIVERIES**
- **UNDER CONTRACT**
- **PENDING**

N.B. CONTRACT SCHEDULES APPEAR ON THIS REPORT.

\[\text{\dag}\] CONTRACT SCHEDULES SUBJECT TO CHANGE.
AIRPLANES
CURRENT PRODUCTION CONTRACTS
STATUS REPORT AS OF JULY 15, 1940.

<table>
<thead>
<tr>
<th>Category</th>
<th>Actual Deliveries</th>
<th>Under Contract</th>
</tr>
</thead>
<tbody>
<tr>
<td>Training</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Primary</td>
<td>12/40</td>
<td>3/41</td>
</tr>
<tr>
<td>Basic</td>
<td>108</td>
<td>9/40</td>
</tr>
<tr>
<td>Advance (B.C.)</td>
<td>29</td>
<td>10/40</td>
</tr>
<tr>
<td>Miscellaneous</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Photographic</td>
<td>11</td>
<td>8/40</td>
</tr>
<tr>
<td>Transport</td>
<td>8/40</td>
<td>7/40</td>
</tr>
</tbody>
</table>

N.B. CONTRACT SCHEDULES APPEAR IN THIS REPORT.
\n\n- COMPLETED CONTRACT FOR 30 DROPPED FROM THIS REPORT.

SECRET

STATISTICAL REPORT NO. A2-3-41
18 JULY 1940
O.A.S.W.
STATISTICS BRANCH
SOURCE: A.C.P.R.
# Airplane Engines

## Current Production Contracts

**Status Report as of July 15, 1940.**

<table>
<thead>
<tr>
<th>Engines for</th>
<th>0%</th>
<th>10</th>
<th>20</th>
<th>30</th>
<th>40</th>
<th>50</th>
<th>60</th>
<th>70</th>
<th>80</th>
<th>90</th>
<th>100%</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>Heavy Bombers</strong></td>
<td>21</td>
<td>65</td>
<td>78</td>
<td>144</td>
<td>288</td>
<td>345</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>Medium Bombers</strong></td>
<td>6/40</td>
<td>143</td>
<td>155</td>
<td>223</td>
<td>483</td>
<td>588</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>Light Bombers</strong></td>
<td>6/40</td>
<td>6/40</td>
<td>6/40</td>
<td>6/40</td>
<td>6/40</td>
<td>6/40</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>Pursuit, M.E.</strong></td>
<td>2</td>
<td>64</td>
<td>120</td>
<td>177</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>Pursuit, Inter.</strong></td>
<td>6/40</td>
<td>6/40</td>
<td>7/40</td>
<td>9/40</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>Pursuit, I Eng.</strong></td>
<td>65</td>
<td>151</td>
<td>204</td>
<td>458</td>
<td>750</td>
<td>978</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>Observation, C&amp;D</strong></td>
<td>6/40</td>
<td>6/40</td>
<td>6/40</td>
<td>6/40</td>
<td>6/40</td>
<td>6/40</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>Liaison, C&amp;D</strong></td>
<td>64</td>
<td>79</td>
<td>109</td>
<td>187</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

- **Actual Deliveries**
- **Under Contract**

\(\downarrow\) - Contractor furnished and spare engines not included.
Contract schedules used on this report.

\(\uparrow\) - Completed contract for 133 dropped from this report.

---

**Secret**

**Statistical Report No.A3-3-41**

18 July 1940

O.A.S.W.
Statistics Branch

Source: A.C.R.R.
## Airplane Engines
### Current Production Contracts

**Status Report as of July 15, 1940.**

<table>
<thead>
<tr>
<th>Component</th>
<th>0%</th>
<th>10</th>
<th>20</th>
<th>30</th>
<th>40</th>
<th>50</th>
<th>60</th>
<th>70</th>
<th>80</th>
<th>90</th>
<th>100%</th>
</tr>
</thead>
<tbody>
<tr>
<td>Engines for Primary Training</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>228</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>481</td>
</tr>
<tr>
<td>Actual Deliveries</td>
<td>6/40</td>
<td>7/40</td>
<td>9/40</td>
<td>12/40</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Under Contract</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

- Contractor furnished and spare engines not included.

**Advance Training (B.C.)**

**Photographic**

**Procurement Completed**

**Statistical Report No A4-3-41**

18 July 1940

Q.A.S.W.

Statistics Branch

Source: A.C.P.R.
**CHEMICAL WARFARE SERVICE**

**CURRENT PROCUREMENT F.Y. '40-'41**

**AS OF JULY 12, 1940.**

<table>
<thead>
<tr>
<th>ITEM</th>
<th>0%</th>
<th>10</th>
<th>20</th>
<th>30</th>
<th>40</th>
<th>50</th>
<th>60</th>
<th>70</th>
<th>80</th>
<th>90</th>
<th>100%</th>
<th>ON HAND PRIOR TO CURRENT PROCUREMENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Gas Masks, Service</td>
<td></td>
<td>0%</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>230,000</td>
<td>272,711</td>
<td>287,600</td>
<td>633,356</td>
<td>303,701</td>
<td></td>
</tr>
<tr>
<td>Mustard Gas (Tons)</td>
<td>144.5</td>
<td>210</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>2630</td>
<td>482 (Tons)</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Impregnite, I (Tons)</td>
<td>35</td>
<td>49.5</td>
<td></td>
<td></td>
<td>101.5</td>
<td>55 (Tons)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Tanks, Chemical Spray</td>
<td></td>
<td>975</td>
<td></td>
<td></td>
<td>2912</td>
<td>0</td>
<td>11/40 (est)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**SECRET**

**STATISTICAL REPORT NO C-3-41**

18 JULY 1940

O.A.S.W.

STATISTICS BRANCH

SOURCE: C.P.R.
COAST ARTILLERY CORPS

Status Report of July 13, 1940

1. Conversion or Modernization of Mine Control Equipment. Construction control equipment for one harbor defense 75% complete.

2. Cable, Single Conductor, Submarine Mine. Cable deliveries to West Coast stations completed. Delivery on F.Y. 1940 contracts for East Coast stations is proceeding on schedule.

3. Rope, Mooring and Raising. F.Y. 1940 procurement completed.

4. Miscellaneous Equipment. Awards made and contracts executed for procurement of all equipment procurable with F.Y. 1940 funds.

3-3-41

July 18, 1940.
CORPS OF ENGINEERS

STATUS REPORT AS OF JULY 13, 1940.

<table>
<thead>
<tr>
<th>Item</th>
<th>0%</th>
<th>10</th>
<th>20</th>
<th>30</th>
<th>40</th>
<th>50</th>
<th>60</th>
<th>70</th>
<th>80</th>
<th>90</th>
<th>100%</th>
</tr>
</thead>
<tbody>
<tr>
<td>SEARCHLIGHTS, 60 INCH</td>
<td></td>
<td></td>
<td></td>
<td>188</td>
<td>209</td>
<td>237</td>
<td>304</td>
<td>334</td>
<td>408</td>
<td></td>
<td>691</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>32</td>
</tr>
<tr>
<td>METAL MIRRORS, SEARCHLIGHT</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>691</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>1</td>
</tr>
<tr>
<td>MAP REPRODUCTION</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>335</td>
</tr>
<tr>
<td>EQUIPMENT, MOTORIZED</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>48</td>
</tr>
<tr>
<td>PONTON EQUIPMENT UNIT, 10 TON</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>12</td>
</tr>
<tr>
<td>PONTON EQUIPMENT UNIT, 23 TON</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>7</td>
</tr>
<tr>
<td>FOOT BRIDGE UNIT MOD. 1938</td>
<td>8</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>49</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>6</td>
</tr>
<tr>
<td>WATER PURIFICATION UNIT, MOTORIZED</td>
<td>5</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>3</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>1</td>
</tr>
<tr>
<td>ASSAULT BOATS</td>
<td>8</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>2364</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>73</td>
</tr>
<tr>
<td>COMPRESSOR, AIR, MOTORIZED (105 C.F.M.)</td>
<td>8</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>492</td>
</tr>
</tbody>
</table>

- INCLUDES 108 UNITS FOR SEACOAST DEFENSE & MARINE CORPS.

STATISTICAL REPORT NO. E-3-41
18 JULY 1940
O.A.S.W.
STATISTICS BRANCH
SOURCE: E. P.R.
MEDICAL DEPARTMENT

Negative report. Procurement Program
F.Y. 1941 not received.
**ORDNANCE - SMALL ARMS AND MISC.**

**CURRENT PROCUREMENT, F.Y. 40-41**

**AS OF JULY 15, 1940**

<table>
<thead>
<tr>
<th>Item Description</th>
<th>0%</th>
<th>10%</th>
<th>20%</th>
<th>30%</th>
<th>40%</th>
<th>50%</th>
<th>60%</th>
<th>70%</th>
<th>80%</th>
<th>90%</th>
<th>100%</th>
</tr>
</thead>
<tbody>
<tr>
<td>Rifles, M1, Cal. 30</td>
<td>23,478</td>
<td>30,833</td>
<td>77,728</td>
<td>151,749</td>
<td>222,599</td>
<td>17,540</td>
<td>2,464</td>
<td>54</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Guns, Anti-Tank, 37 MM, M3, w/C, M4</td>
<td>20</td>
<td>365</td>
<td>752</td>
<td>1,862</td>
<td></td>
<td>226</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Mortars, 60 MM, M2, w/M, M1</td>
<td>33</td>
<td>455</td>
<td>655</td>
<td>1,843</td>
<td>3,829</td>
<td></td>
<td>81</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Mortars, 81, MM, M1, w/M, M1</td>
<td>64</td>
<td>645</td>
<td>658</td>
<td>659</td>
<td>982</td>
<td></td>
<td>129</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Submachine Guns, Cal. 45, M1928 A1</td>
<td>95,664</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>370</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Machine Guns, Cal. 50, HB, M2, w/Tripod, M3</td>
<td>80</td>
<td>350</td>
<td>707</td>
<td>1,288</td>
<td></td>
<td>274</td>
<td>36</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

- **Actual Deliveries**
- **Under Contract**
- **Pending**

\* Additional items - limited and substitute standard - on hand.

- 
- 4 for Navy; 4 for Marines.
- 2 additional rejected from the 95 reported 6-15-40.
- 96 for R1; 30 for Navy.
- For cavalry and infantry use only.
1940-41 CONSTRUCTION
STATUS OF OVERSEAS PROJECTS
EXCLUSIVE OF AIR CORPS PROGRAM
REPORT AS OF JUNE 1, 1940

CHART III-A

- COMPLETED
- UNDER CONTRACT
- PENDING
- PROPOSED

SCHOFIELD BKS
$1,264,200

FT. SHAFFER
$890,000

FT. ARMSTRONG
$25,500

PARAISSO
$381,666

CORRAL GEN DEPOT
$1,775,500

FT. CLAYTON
$4,772,450

FT. AMADOR
$448,450

FT. ROBERTS
$4,454,950

SPECIAL REPORT NO. B-0
12 JULY 1940
O.A.S.W
STATISTICS BRANCH
SOURCE: G.P.R.
QUARTERMASTER CORPS

1. Motor Vehicles.

   No report has been prepared this week pending adjustments due to National Guard contracts, etc.

2. Critical Items.

   Negative report pending receipt of 1941 Procurement Program.

Statistics Branch
O.A.S.W.
18 July 1940
SIGNAL CORPS

CURRENT PROCUREMENT, F.Y. '39-'40-'41

AS OF JULY 13, 1940

ON HAND PRIOR TO CURRENT PROCUREMENT

RADIO COMPASS

RADIO SETS, AIRCRAFT

RADIO SETS, GROUND

TELEPHONES, EE-8

WIRE, W-110 (MILES)

SECRET

STATISTICAL REPORT NO.5-3-41
18 JULY 1940
O.A.S.W.
STATISTICS BRANCH
SOURCE: S, PR.