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ARMY ENLISTED STRENGTH
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Army strangth is the basis for computing requirements for many articles
to ba procured. The data from July, 1940 to February 4, 182 are shown in
the diagram and table. They refer to enlisted strength at the end of asach
month, with the exception of the two final estimated figures.

1840 Total 1941 Total 1941 Total 1942 Total
Jul 268,341 Jan 693,578 Jul 1,429,188 Feb 4 1,770,000
Aug 302,968 Feb 873,887 Aug 1,491,197
Sep 407,613 Mar 1,088,080 Sep 1,484,024
Oct 463,218 Apr 1,205,873 Oot 1,528,000
Nov 540,695 May 1,265,211 Nov 1,528,500
Dsc 573,520 Jun 1,362,760 Dee 1,579,500

Source of Information: Statistice Branch, Ceneral Staff, February 4, 1942

Army Strength Statistice Branch
1 ousw - 2-7-42



EDITORTAL COMMENT ON OUR MILTTARY EFFORT - Tallied from a uniform list of news-

papers in large citiss of the 12 F, R, Districts by weeks ended each Fednesday

Source of Information: Statistics Branch, OUSW, February 4, 1942

Tallies of editorial opinion eriticizing the organization of ocur muniticns
program reached, a new all-times high level just prior to the establishment of tha
War Froduetion Board. Sinee then they have been declining rapidly, much as they
did after the creation of OPM, and again subssquent to the initiation of SPAB,
These wave-like oyoles in the volumes of such critical editorial comment reflect
editorial opinion, and seem partly to reflect and partly to forecast the trends
of public opinion. The wave recedes when some decisive administrative metiem,
such a8 & reorgunization, takes place. Thess downward movements apparently indi-
cate that the editors have confidence, or at least hops, that the reorgarizations
will prove effective.

These oycles of comment undoubtedly have real forecasting significance.
That appears to have been the case with respect to theair action just bafors ths
creation of OPM, the Mediation Board, SPAE and ths War Production Board. It is
noteworthy that the editorial tallies reflecting concern acocut our relations with
Japan rose steadily from early in November to the Tth of December. On that date
they were more than twice as numerous as they had ever been at any time prior to
Novembar.

If the figures, which were presented here on December &, are axamined
carefully it appears clear in retrospsst that they afforded a real warning of a
probable break in our peaceful relations with Japan. They reached & low peak in
August, and then one twice as high in 3eptember. Then they rose in late October
to another peak nearly twice as high as the one of September, and finally to the
Decembar peak.

CRITICISM OF PRODUCTION ORGANIZATION
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DECLARATIONS OF WAR AND DECLARATIONS OF RECOGNITION OF STATES OF WAR

Source of Information:

Executive Office of the President,
ment of State, and The Embassies and Legationa.

The Depart-

Declaring Country
Declared Against

Hature of Declaration

Dates of the
Declaring Natlions

Albanis
Rusain

Australia
Finland
Garmany
Hungary
Ttaly
JEpAn
Fumania

Belglum in Exile
Italy
Japan

Bolivia
Germany
Italy
Japan

Brazil
Garmany
Italy

Japan

Bulgarisa
Greeca

United Kingdom
United States
Yugoalavia

Canada
Finland
Garmany
Bungary
Italy
Japan
Fumania

Declaraetion of War

State of War
State of War
State of War
State of War

Deglaration of War

State of War

Severed Relations
State of War

Severed Relaticna
Severed Relatlons
Severed Relations

Severed Relations
Severed Relations
Severed Relationa

State of War
State of War
State of War
State of War

State of War
Btate of War
State of War
State of War
State of War
State of War

Jun. 29, 1941

Deac.
Sep.
Dec.
Jur.
Dec.
Dec.

Jum.
Dec.

Jan.
Jan.
Jan,

Jan,
Jan.
Jan.

Apr.
Dac.
Dec.
Apr.

Dec.
Sep.
Dac.
Jun.
Deg.
Deo.

8,
3y

£l

1541
1539
1540
1

1541
19kl

1940
1541

1gk2
1942
1542

1942
1942
1542

1g9k1
15kl
1541
1541

15kl
1939
1941
1940
1kl
1941

Bespearch Sectlon

Statistics Branch

ousw
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Declaring Country
Daclared Against

Nature of Declaration

Datea of the
Declaring Natlone

China
Germany
Ttaly
Japan

Colombis
Germany
Italy
Japan

Costa Rica
Garmany
Italy
Japan

Cuba
Germany

Italy
Japan

Czechoalovakia

All Govte. at war
with U.5. and U.E.

Denmark
Fusala

Dominicen Republic

State of War
State of War
Declaration of War

Severed Relatlons
Severed Relations
Severed Relations

Btate of War
State of War
Btate of War

Declaration of War
Declaration of War
State of War

State of War

Severed Helatlone

Dec. 9, 1941
Dec. 9, 19kl
Dec. 9, 19kl

Dec. 19, 1941
Dec. 19, 1941
Dec. 8, 1941

Dec. 11, 1941
Dec. 11, 19kl
Dec. B, 1941

Dec. 11, 1941
Dec. 11, 1541
Dec. 9, 1541

Dec. 16, 1okl

Jun, 22, 1941

Germany Declaration of War Dec. 11, 1541
Italy Declaration of War Dec. 11, 1541
Japan Declaration of War Dec. 8, 1gk1
Egypt
Bulgarins Severed Relations Jan. 5, lghka
Finland Zevered Relatlona Jan, 5, lgk2
France Beversd Relatione Jan, 6, 19k2
Germany Severed Relaticna Sep. 4, 1939
Hungary Seversd Relatlons Dec. 15, 1541
Italy Severed Relations Jun. 12, 1940
Japan Severed Relations Dec. 8, 1941
Fumania Bevered Relations Dec. 16, 19kl

Research Section
L

Statistics Branch
ousW - 2-7-h2



Declaring Country
Declared Against

Nature of Declaration

Datea of the
Declaring Nations

Ecuador
Garmany
Italy
Japan

El Salvador
Germany
Ttaly
Japan

France

Germany
Ruseia

United Kingdom
France in Exils
Japan

Germany

Greece

PRussisa

United States
Tugoslavia

Greace
Bulgaris
Ttaly

Greece in Exile

Japan

Cuatemsals
Germany
Ttaly
Japan

Haiti
Bulgarisa
Germany
Hungary
Italy
Japan
Fumanina

SBavered Relatlona
Severed Relatlons
Severed Relatlons

State of War
Btate of War
State of War

Etate of War
Bevered Reletlona
Severed Relationa

Declaration of War

Btate of War
State of War
State of War
Daclaration of War

Etate of War
State of War

Severed Helations

State of War
Btate of War
State of War

Declaration of War
Declaration of War
Declaration of War
Declaration of War
Declaration of War
Declaration of War

Jan. 29, 1942
Jan. 29, 1942
Jan, 29: 1-9‘&2

Dec. 12, 1941
Dec. 12, 1941
Dec. 8, 1941

Bep. , 3, 1939
Jun. j‘c'; 19J+l
Jul. 5, 1941

Dec. 8, 1941

Apr. 6, 11
Jun. 22, 1941
Dec. 11, 1kl
Apr. 6, 191

Apr. 23, 1gk1
Oct. 28, 1940

Dec., 9, 1541

Dec. 11, 1941
Dec. 11, 1941
Dec. 8, 1341

Dec. 2k, 1941
Dec. 12, 191
Dec. 24, 1541
Dec. 12, 1941
Dec., 8, 1okl
Dec, 24, 19kl

Regearch Bectlon
5

Statistica Branch
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Declaring Country
Declared Against

Neture of Declaration

Datea of the
Declaring Natione

Honduras

Germany Declaration of War Dec. 12, 1941

Italy Declaration of War Dec. 12, 1541

Japan Declaration of Wer Dec. 8, 1941
Hungary

Fussis State of War Jun. 27, 194l

United States State of War Dec. 11, 1941
India

Germany State of War Sep. 3, 1939
Iran

Germany Severed Relatlions Sep. 11, 1941

Hungary Severed Relatlons SBep. 11, 19kl

Italy Severed Relatlons Sep. 11, 19kl

Fumania Severed Relations Sep. 11, 19kl
Italy

France State of War Jun, 10, 19%0

Gresce State of War Oct. B8, 190

Russis Declaration of War Jun. 22, 1941

United Kingdom State of War Jun. 10, 1940

United States State of War Dec. 11, 1941
Japan

United EKingdom Declaration of War Dec. 8, 1gkl

United States Declaration of War Dec. 8, 1541
Mexico

Bulgariae Severed Felaticne Dec. 20, 1941

Cermany Severed Relationa Dec. 11, 1941

Hungary Severed Relations Dec, 19, 1941

ITtaly Severed Relations Dec. 11, 1gh1

Japan Severed Relaticns Dec. 8, 19kl

Fumanisa Seversd Relaticna Dec. 23, 19bl
Netherlands

Germany State of War May 10, 1940
Netherlands in Exile

Ttaly Declaration of War Dec. 11, 1g41

Japan State of War Dec. 8, 191

RMMNE Secticn

Statistice Branch

ousW - 2-7-k2



Declaring Country
Declared Againat

Nature of Declaration

Dates of the

Declaring Natlons

Retherlands East Indies
Japan

New Zesland
Finland
Germany
Bungary
Italy
Japan
Rumania

Nicaragua
Bulgaria
Germany
Hungary
Ttaly
Japan
Rumania

Norway in Exile
Japan

FPanama
Germany
Italy
Japan

Paraguay
Germany
Italy
Japan

Paru
Germany
Italy
Japan

Rumania
United States

Declaration of War

State of War
State of War
State of War
State of War
State of War
State of War

Declaration of War
Declaration of War
Declaration of War
Declaration of War
Declaration of War
Declaration of War

Severed Relationa

State of War
Btate of War
Btate of War

Severed Relatlons
Severed Relationa
Severed Relations

Severed Relatlions
Severed Relations
Severed Relatlona

Stata of War

Dec. 8, 1941

Dec. T, 1ghl
Sep. 3, 1939
Dec. T, 1941
Jun. 11, 1940
Dec., B8, 1941
Dec. T, 194l

Dec. 20, 1941
Dec, 11, 1941
Dec., 20, 19kl
Dec. 11, 1gkl
Dec. 11, 1kl
Dec. 20, 1941

Dec. 9, 1okl

Dac. 12, 19l1
Dec. 12, 15941
Dec. &, 19kl

Jan. 28, 1gk2
Jan, 28, 1ghka
Jan. 28, 1lgk2

Jan., 26, 1942
Jan, 26, 1gh2
Jan. 26, 1gk2

Dec. 12, 1541

Research Section

7

Statietice Branch
omsw - 2-T-k2



Declaring Country Dates of the
Declered Againast Nature of Declaration Declaring Nations
Bouth Africa
Bulgeria Btate of War Dec. 13, 1941
Finland State of War Dec, 8, 19kl
Cermany Declaration of War Dec. 6, 1939
State of War Dec, B8, 154l
Italy Declaration of War Jun., 11, 1940
Japan State of War Dec. 27, 1941
Fumanis State of War Dec. 8, 19kl
Thailand
United EKingdom Decleration of War Jan., 25, 1942
United States Declaration of War Jan. 25, 1942
United EKingdom
Finland State of War Dec. T, 1okl
Gearmany State of War Sep. 3, 1939
Hungary State of War TDec, T, 1941
Ttaly State of War Jun. 10, 1940
Japan Decleraticn of War Dec. 8, 1541
Fumania State of War Dec. 8, 194l
United States
Germany State of War Dec. 11, 1941
Italy Etate of War Dec. 11, 1941
Japan State of War Dec. 8, 1941
Uruguay
Garmany Savered Relations Jan. 25, lgh2
Italy Seversed Relations Jen, 25, 1gk2
Japan Severed Relationa Jan. 25, 1lgh2
Venezuala
Germany Saversd Relatlons Dec. 31, 1g9hl
Ttaly Severed Relations Dec. 31, 1ghl
Japan Severed Relations Dec. 31, 1941
Yugoslavia
Bulgaria State of War Apr. 6, 1941
Hungary State of War Apr. 10, 1541

Rumng Sectlon

Statistica Branch
2-7T-hk2
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STATUS OF APPROFRIATIONS - MILITARY ESTABLISHMENT

FISCAL YEARS 1940-1941-1942

Source of Information: Appropriation Acts

Cash Appropriaticns
Contract Authorization

Provision for Liquidations
Total Available for Obligations

43,879,322, 746
5,308,938,83
Lq,f§§1251,5ao
-3.?&3,211,9%%
15,445,049,

CASH APPROPRIATIONS AND CONTRACT AUTHORIZATIONS LESS LIQUIDATIONS

AIR CORPS

ORDNANCE DEPARTMENT

7 $17,404,824,187

% $11,500,402,603

QUARTERMASTER CORPS
EXPEDITING PRODUCTION
FINANCE DEPARTMENT

CORPS OF ENGINEERS

SICNAL CORPS

OTHERS

s, 9,175,
Gz s2,513,3%0,000
B2 +2,.6.,859, 585

$1,84,5, 984,445

- $1,812,995,225
B 3.,663,021,013

CHEMICAL WARFARE SERVICE l $473,202,517

SEACOAST DEFENSE

MEDICAL DEPARTMENT

DEPARTMENTAL

TOTAL AVAILABLE
FOR CBLIGATION

B $200,276,237

b $171,900,950
| 325,013,623

$4.5,445,049,666

PROVISION FOR LIQUIDATION OF PRIOR DELIGATIONS

AR CorPs

ORDNAMCE [EPARTMENT
EXPEDIT IMG PRODUCT |08
QUARTERMASTER CoRPa

(MoT SHome oM D)adRas |

§1,300, 284,860 Comrs oF EnaiMeErs § 41,673,500
1,162,082 Ig SEacoAsT DEFENSE 3|r,hl
,ﬁ, CHEN | AL WARFARE 21,022,
:ﬁ,’“.g MED|CAL DEPARTMENT 6,526,819
¥ L]

Btatistice Branch
ousw 2=T=42

Appropriations
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TEXT SUMMARY - OHRDNANCE DEPARTMENT - FEBRUARY 7, 1942

Source of Information: Ordnance Department, General Staff and QUSW

ARMY REQUIREMENTS

Present production rates of the equipment and ammunition items on the
two following pages are reported to be inadequate to meet requirements.

Stocks of these items on hand in the Army on January 1, 1942, plus
scceptances scheduled for the first six months of 1942, represent widely varying
proportions of the Army's requirements on a 3,635,000 men troop basis, as report-
ed in the Third Supplemental Equipment Expenditure Program. Furthermore, at
least part of the net Defense Aid authorizations, which had not been shipped at
the close of 1941, must be filled from production during the first six months of
1942. These comparisons are shown on the two following pages.

The requirements for a force of 3,635,000 men shown in the Third
Supplemental Expenditure Program are changed in the War Munitions (Vietory) Pro-
gram. The latter is computed on the basis of the current Tables of Basic Allow-
ances of October 1, 1941, and include six months' maintenance instead of the
twelve months' maintenance in the Third Supplemental Expenditure Program require-
ments.

A firm common statement of procurement objectives through June 30,
1944, for the Army, Navy and Defense Aid, is being computed by the Supply Division,
0-4 and the BSupply Arms and Services, together with the Office of the Under Sec-
retary of War. It is expected that the resulting program will be available in
about one month.

The Supplemental Estimate "D", Fiscal Year 1942 was submitted by the
War Department to the Bureau of the Budget last month. This estimate is reported
to provide funds for the equipment of an army of approxdmately 3,535,000 men on
a war status, together with additional Defense Aid funds.

The 1942 Time Objective includes only 30% of each ordnance item financed
by the "D" Estimate, so that this estimate will provide funds for some procure-
ment in the 1943 calendar year. It is anticipated that additional estimates of
funds needed to finance further procurement will be prepared after the adjusted
Equipment Section of the Army Supply Program becomes available in about a month.

JANUARY ACCEPTANCES

December January
Acceptances Scheduled Preliminary

Cun, 90mm A.A. 33 9 B9
Howitzer, 105mm 307 48 246
Rifle, semi-automatic, ML 36,530 31,000 38,980
Cartridge, Cal.30 (millions) 109 159 179
Cartridge, Cal.50 (milliens) ¥ A 18 21

nrdmm Bt.ltilticu Ermﬂh

10 ousw - 2-T=42



EQUIFMENT - 1942 REQUIREMENTS, STOCKS AND SCHEDULES - DECEMBER 31, 1941

Source of Information: Ordnance Department, Defense Aid, and General Staff

Army Stocks plus |Percent of Unfilled
Item raquirements |schedulss thru Army Defense Alid
3,235.000 men | June 30, 1542 |requirements jauthorizaticns
Antisiroraft Material
Machine gun, cal.50, W/C 32,983 12,365 7 8,860
Mount, eal.SO 23,833 8,577 36 1,360
Gun, 37mm, K1A2 w/mount M2 4,864 0 o 0
Gun, 37mm M1A2, auto., M3 1,985 714 36 0
Unit gen., 317mm & 40mm gun 10,688 4,247 40 o
Director, 37mm & 40mm gun 8,155 106 1 0
Gun, auto., 40mm 4,719 360 8 1,496
System,remote cont.,40mm gun 5,747 100 2 1,456
Gun, $0mm, mobile 1,525 613 40 68
Unit generating, M6, 3" 366 273 75 0
Unit generating, M7,90mm gun 879 455 56 0
Small Arms & Infantry Weapons
Gun, 37mm, AT (wheeled) 12,681 5.391 43 1,800
Carbine, cal.30 881,698 10,300 1l 0
Automatic Weaponsa
Mach. gun, cal.S0,HB(Fix.&fl.) 47,870 16,576 a5 20, 798
Mount triped,mach. gun,oal.50 47,744 17,610 37 5,000
Field Artillery
Gun, 3", AT, 8P 6,445 0 0 0
Howitzer, 75mm, SP 2,116 0 4] 0
Howitger, 105mm, fisld 3,211 2,122 66 558
Howitger, 105mm, salf-prop. 1,486 0 0 Q
Howitzer, 155mm 770 o o 240
Gun, 4.5", medium, field 480 0 o 0
Combat Vehicles
Oar, armored (w/o armement) 15,549 0 0 0
Misc, Fire Control Equipment
Binoculars, M3 184,729 30,704 17 30,682
Telesaope, cbaer., Inf.,Cav. 1,597 1,600 100 1,480
Ordnance Statistics Branch

11 ousw - 2-T-42



AMMUNITION - 1942 REQUIREMENTS, STOCKS AND SCHEDULES - DECEMBER 31, 1941

Source of Informationm:

Ordnance Department, Defense Aid, and General Staff

Army Stocks plus Percent of Unfilled
Item requirements | schedules thru Army Defense Aid
3,635,000 men | June 30, 1542 | requirements|authorizations

Small Arms (thousands)
Cart., ball, cal.50 g2,606 33,143 36 25,189
Cart., AP, cal.50 1,717,700 270,957 16 32,485
Cart., tracer, cal.50 cB7,937 66,778 11 13,432
Cart., AP, oal.30 1,323,300 260,128 20 375,259
Cart., carbine, cal.30 420,159 0 0 o
Antinireralt
AP, M52, 3", AA and T & AT | 8,150,000 0 0 0
AP, M-, 90mm 147,180 25,000 17 0
HE, M-, 40mm 9,801,000 945,000 10 3,510,000
AP, M-, 40mm 1,089,000 0 0 o
Rocket, AA, 33" 5,000 0 0 0
Infantry
AP,MS1 or SAP,M74,37mm,T&AT 41,277,560 9,073,551 2z 4,467,596
HE, M53, 3Tmm T & AT 28,930,320 4,907,018 17 350,000
Grenades, smoke and signal 6,672,269 710,798 11 0
Mine, antitank, Ml 5,005,770 860,000 17 4]
Artillery
HE, M42, 3" 2,736,450 189,500 7 0
HE. o, ’45. ?Em BJ2D3-335 1;?1?118?5 23‘ 423n1m
AP, MS1 or SAP,M72,75mm,T&AT | 7,729,560 1,720,000 22 807,500
HE, M4B8, 75mm how. 13,084,650 2,210,680 17 1,295,000
HE, M1, 105mm how. 20,994,680 4,165,846 20 1,683,600
WP, M50, 105mm how. 2,622,540 330,000 13 72,000
HE, M107, 155mm how.,unfusz. | 3,179,520 220,000 7 720,000
HS, M110, 155mm how. 397,440 0 0 72,000
HE, M102 (MkIAl) 155mm how. | 5,737,048 1,729,916 30 48,000
WP, M105, 155mm how. ,unfuz. 711,300 210,000 30 0
SAP, M- and AP, M112, 155mm 241,140 17,000 7 0
AP, 2240d, MkXI, 16" 2,589 Oa Ca 0
AP, 105§, MKOIXIII, &" 26,434 6,000 a 23 a 0

a Procursment contingent upon sharing capacity with Navy.

Ordnance

12

Statistios Branch
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EQUIFMENT PROCUREMENT - SUMMARY - DECEMBER 31, 1941

Source of Information:

Urdnance Department

Total Percent of 'total authorization
Item procurement |Acceptances| Con- | Sched-
authorizeds# |thru Dec 31|tracted | uled |Due | Accepted
AL A t
Machine gun, cal.30 92,732 15,350 o8 98 | 17 17
Machine gun, cal.50 222,219 44,292 94 94 20 20
Gun, 20mm automatic 79,663 1,184 60 &0 1 1.5
Gun, 37mm automatic 5,907 390 49 49 4 7
Combat Vehicles
Tank, light 11,520 2,551 48 48 | 24 22
Tank, medium 27 ,665# 1,773 41 41 5 5
Tank, heavy 600 0 17 17 0 o
Scout car 9,245 2,733 37 37 | 30 30
Personnel carrier, M2 6,691 3,565 87 B7 | 53 53
Personnel carrier, U3 6,158 1,859 90 90 | 29 30
Submachine gun, cal.45 852,259 | 217,420 40 0N | 27 26
Gun, 37mm tank 32,7334 4,580 48 48 16 14
Gun, 75mm tank 27,164% 1,045 36 32 3 4
Antisireraft
Gun, 3" 152 152 100 100 |100 100
Gun, S0mm 4,284 132 53 N 3 3
Gun, 40mm 8,236 0 51 51 | o 0
Cun, 37mm 3,364 522 G5 95 | 15 16
Machine gun, cal.50 (WC) 39,067 3,7 68 &8 ] 10
Artillery
Howitzer, 75mm 1,318 435 100 51 30 33
Cun, 3" AT, self-propelled 3,580 0 &4 0 0 0
Howitzer, 105mm 4,395 549 98 g |1 12
Gun, 4.5", AT, self-prop. 500 0 100 0 0 0
Gun, 155mm 492 39 100 99 8 8
Carriapge, 75mm gun 1,330 975 100 73 | 7R 73
dotor carriage, gun,75mm AT 1,350 0 100 0 0 0
Carriage, 155mm howitzer 1,584 1,366 100 o0 | 85 86
Carriage, 155mm gun 853 345 100 100 38 40
Infantry Armament
Rifle, cal.30, Ml 1,332,069 380,775 93 100 28 29
Machine gun, cal,30 (Var.) 289,169a| 58,345a 56a 56a | 2ia 20a
Machine gun, cel,50 (HB) 67,041a 3,421a 478 47 | %a Sa
Gun, 37mm antitank 18,603 2,358 53 53 12 13
Mortar, G0mm 11,162 6,820 | 100 | 100 | 60 61
Mortar, Hlmm 6,924 2,534 68 65 3 37

# Total procurement authorized consists of authorigzations from Fiscal Year 1940,
1941 and 1942 funds, Navy, Marine Corps and Defense Aid funds, and British and
Canadian orders for medium tanks and 37rm and 75mm tank guns.

a Figures include armament for combat vehicles.

Urdnance
13

Statistics Branch
Qusw -

2-7=42
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COMBAT VEHICLES - LICGHT TANK - DECEMBER 31, 1941
Source of Information: Ordnance Department

The 1942 Presidential Objective of 19,500 light tanks
compares with the available proposed schedules for the producticn
of 9,900 light tanks. Armament for light tanks consists of a 37mm
gun and three to five machine guns.

Characteristic Comparison of Light Tanks

Light Weight Hull
Tank |Length |(Tons) |Construetion Engine Type femarks - Basic New Features
M3 14'10" | 14 (Riveted 7 cylinder radial or |Present production model

9 cylinder diesel
M3AL |14'20% | 14 |Part riveted |7 eylinder radial or |New turret allowing gunner to

part welded | 9 cylinder diesel operate more efficiently
M, [14'10v | 15% [Welded Two V-8 Cadillac Hydramatic transmissions and
notors step-up gear box
T-7 |16'73" | 19% |[Welded 9 cylinder radial Complete new design throughout
-9 |11'73"| 7% |Riveted & cylinder horizontal|Air borne
TANK, LIGHT - PROPOSED SCHEDULES
12,000 ;
Marmon Herrington (T-9)
(=3 International Harvester (T-7)
Cadillac Motors (M4) |
10,000 B American far & Foundry (M3 & MOAl)
- I
8,000 Lmasee s b 3 P
ECTUAL
€ gsniwaTeD
—>
6,000 |
4,000 :
{
4 q'.’@‘:‘: ) i-:: ) :’: :’f
2. 000 EEE R R R S R
5 . %
DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC
1941 1942
Ordnance Statistics Branch
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EQUIPMENT - STOCKS AND INITIAL REQUIREMENTS - JANUARY 31,

1942 (Data excLune DEFEnsE Aio)

Source of Information:

General Staffl

Initial Stocks in Percent of requirements
Item requirements depots and
1,850,000 men | with troops | % ? 2F ‘F ?” ﬂ] 'T“
Alreraft Armamsnt
Machine gun, cal.30,fix.&f1. 32,688 20,111 62
Machine gun, oal.50,fix.&f1. 61,539 34,447 e
Gun, 20mm automatic 1,815 2,007 111
Gun, 37mm autematie 2,158 421 20
Combat Vehicles
Tank, light 1,699 1,652 b a7
Tank, medium 1,788 735 ¢ 41
Scout car 1,261 2,417 d |192
Personnel carrier, M2 3,467 31,819 110
Parsonnel carrier, M3 3,311 1,878 57
Machine gun, cal.30 (Var.) 32,626 a a =
Machine gun, cal.50 (HB) 5,451 & a -
Submachine gun, eal.d45 41,659 29,994 72
Gun, 3Tmm tank 6,235 1,446 23 E
Gun, 75mm tank 1,762 450 26
Antiaircraft .
Gun, 3" 5
Gun, gnmn ] 1,237 {291} 62
Gun, 37mm 2,315 526 23
Machine gun, cal.50 (WC) 18,611 1,492 8
Artillery
Gun, 75mm (HS) - 1,015 -
Howitzer, 75mm, {ield & pack 249 429 172
Howitzer, 105mm 2,061 719 35
Gun, 155mm 95 18 19
Gun, 155mm (HS) 587 202 34
Howitger, 1G55mm (HS) 631 1,397 221
Urmodified & other models
Gun, 75mm - 2,335 1
Gun, 155mm - 749 =
Howitzer, 155mm - 350 -
Infantry Armament
Rifle, cal.30, Ml, semimuto.| 797,085 381,326 48
Machine gun, cal.30 (Var.) £3,555 55,661 104
Machine gun, cal.50 (HB) 16,964 4,403 26
Gun, 37mm antitanlk 6,276 2,732 44
Mortar, 50mm 4,579 6,502 151
Mortar, Blmm 2,035 2,510 123

a Included in Infantry Armament.

Stocks exclude substandard medels formerly included (b) 750,

Ordnance
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(e) 112, (d) 99.
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EQUIPMENT - STOCKS AND TOTAL REQUIREMENTS - JANUARY 31, 1942 (Daa exciuce Deremse Aip)

Source of Information: General Staff

Total Stocks in Percent of requirements
Item ruguirumantl depots and
3,635,000 men| with troops | % 0 20 40 ko 'F 100

Alrcraft Armament

Machine gun, oml.30,fix.&f1. 44,260 20,111 45
Machine gun, cal.50,fix.&f1. 131,837 34,447 26
Gun, 20mm automatic 3,721 2,007 24
Gun, 37mm automatic 2,896 421 15

Combat Vehlcles

Tank, light 4,341 1,652 b | 38
Tank, medium 5,902 735 12
Scout car 2,709 2,417 Bg
Personnel carrier, M2 10,497 3,619 36
Personnel carrier, M3 8,208 1,878 23

e
d
Machine gun, cal.30 (Var.) 125,849 a A -
Machine gun, cal.S50 (EB) 14,712 & a =
Submachine gun, cal.45 155,279 29,994 19
Gun, 37mm tank 30,352 1,446 5
Gun, TSmm tank g, 872 450 8
Antiaircraft m
Gun, " 568
un, 90mm ] 2,095 {Za} | 7
Gun, 37mm 6,849 526 8
Machine gun, cal.50 (WC) 32,583 1,452 5
Artille
_GE_T{L (Hs) - 1,015 -
Howitzer, 7Gmm, field & pack 352 429 122
Howitzer, 105mm 3,211 Tig 22
Gun, 155mm 283 18 &
Gun, 155=m (HS) 969 202 21
Howitzer, 155mm (HS) 1,043 1,397 134
Unmedified & other models
Gun, 75mm - 2,335 -
Gun, 155mm - T49 -
Howitzer, 155mm - 390 =
Infantry Armamsnt
Rifle, cal.30, M1, semiauto.| 1,524,735 381,326 25
Machine gun, cal.30 (Var.) 176,047 £5,651 32
¥achine gun, cal.50 (HB) 47,870 4,403 9
Gun, 37mm antitank 12,681 2,732 22
Mortar, S0mm 8,227 6,502 B4
Mortar, Blmm [ 4,105 2,510 61

a Included in Infantry Armament.
Stoocks exclude substandard models formerly imeluded (b) 750, (e) 112, (d) 99.

Ordnance 3 Statistics Branch
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AMMUNI TION PROCUREMENT - SUMMARY - DECEMBER 31, 1941

Source of Information

Ordnance Department

Total Paercent of total authorization
Item procurement | Acceptances | Scheduled
authorized | thru Dec 31 thru '42 Due Accepted
| THousANDS | [ THoussnos |
Adreraft & Pyrotechnics
Bomb, frag., 20f a 2,047 L94 g9l 24 2
Bomb, demo,,l00#,300#,5004 a 1,658 225 100 13 13
Bomb, demo., 10004 a 524 5 7 - 1
Bomb, chem., 30#, 100f *#a 603 220 100 35 36
Cartridge, 20mm 131,650 6,529 99 5 5
Shell, HE, 37mm 2,098 704 100 3 3%
Flares g02 239 100 31 26
Signals 2,946 1,196 100 40 41
Antiaircraft '
Shell, 37mm, HE 18,094 1,007 62 4 [
Shell, 40mm, HE 14,588 0 37 1 0
Shell, 3%, HE 2,227 472 100 19 21
Shell, 90mm, HE 4,395 198 100 - 5
Shell, 105mm, HE 12 0 100 0 0
Shell, 4.7", HE 200 0 15 ) 0
Artillery .
Shell, HE, sc, 75mm gun 2,356 626 100 22 27
Shell, g & s, 75um gun a 1,150 102 100 5 i
Shot, AP, 75mm gun 12,796 0 73 0 0
Shell, HE, 75mm howitzer 5,575 273 100 ] ]
Shell, HE, 105mm howitzer 20,497 353 57 1l 2
Shell, HE, 155mm gun a 1,378 2 75 = -
Charge, prop., 155mm gun 2,092 232 9l 12 o
Shell, HE, 155mm howitzer a 6,230 190 100 3 3
Shell, g & s, 155mm how. a 1,634 - 56 1| -
Charge, prop., 155mm how. 8,945 973 100 10 11
Primer, 21 gr. 15,068 299 &6 2 2
Fuzes (all) 16,016 3,254 83 20 20
Infantry
Cartridge, cal.30 8,831,945 821,205 70 9 L
Links, met. belt, cal.30 1,032,222 167,838 63 18 16
Cartridge, cal.45 2,381,889 282,510 29 12 12
Cartridge, cal.50 2,657,358 92,109 56 [ 3
Links, met. belt, cal.50 3,129,155 162,020 62 5 5
Shot & shell, 37m 46,487 768 100 2 2
Shell, HE, &60mm 11,310 x5 68 2 3
Shell, HE, 8lmm 5,808 279 66 3 5
Shell, smoke, Blmm 470 o 89 0 0
Orenade, HE, frag. 8,749 980 63 11 11
Signals, ground & light 6,948 1,354 100 21 19
Mine, antitank 3,146 0 100 o 0
a Unfuzed.
# Unfilled.
Ordnance Statistics Branch
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NEW FACILITIES - AMMUNITION - AS OF JANUARY 21, 1942
Source of Information: Corps of Enginesrs and Ordnance Department

The folleowing table shows the leading facts about &6 new facilities for
ammunition manufacture, of which 17 are in operation. Twenty-nine of these plants
have more than 20% of their equipment installed.

Four items mccount for the major portion of the funds shown in the table:
small arms ammunition, smokeless powder, INT, and shell loading facilities.

The figures for small arms armmunition include expansions at five plants
on whish construction was scheduled to start in January. Letters of intent have
been issued for augmentation of capacity at three TNT plants to add 13,500 to the
total rated capacity of 110,528 shown below.

The total ultimate employment at 45 ammupition plants has been computed
by the War Production Beard. It iz currently reported from five plants that tha
actual number employed is 45,693.

Kumber of
new facilities | Rated monthly [Deliver- | Estimated
Ap- [In oper-| capmeoity ies in total Obliga-
proved| ation | Unit [Humber o 1941 ['::EI.'I-F?.} Elun
Small armes ammunition 9 3 427 46
Caliber .30 1,000 [775,750 | 21,887
Caliber .50 300,758 | 1,755
Shell loading, 16 8 £2g 69
37mm 1,000 | 17,192 | 1,230
60m= 2,240 454
Equivalent 7Smm 9,990 | 1,487
155mm 2,165 117
1004 1,246 194
Bag loading 4 1,0004| 24,088 - 81 Bo
Shell machining 2 1,000 210s| = 10 78
Smokeless powder 5 2 1,0004| 53,200 | 21,454 365 78
TNT - DNT 10 2 1,000#(110,628 | 13,900 365 61
Toluol 5 1 Bble. |152,707 | 3,467 3l 97
Armonia 8 1,0004| 92,160 - 180 40
Ammenium nitrata 4 1,000 54,000 - 2 -
Ammonium piorate 1 1,000¢#| 2,100 - 12 40
Tatryl and azide 2 1 1,000#| 1,702 138 - -
# Exoludes 1 plant.
Ordnance Statistics Branch
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TEXT SUMMARY - AIRCRAFT PROCUREMENT

Source of Information: Materiel Division - Alr Corps

ACCEPTANCES

January acceptances of military aircraft showed an increase of
562 units over December. This increase appeared in the pursuit, service
combat and trainer classes. Heavy and medium bomber acceptances decreased
slightly due to the failure of Consolidated, Douglas (El Segundo), North
American and Martin to equal last month's production. Martin alone fell
60 units behind their December production of medium bombers due primarily
to 0.F.E. shortages. North American also fell 25 units behind last month's
production with shortages of C.F.E. and G.F.E. the principal contributing
factors,

The distribution of preliminary January acceptances against cus-
tomer contracts was as follows;

Defense Other
Army Aid Mavy Britain Forelgn Comm. Total
Bombers 104 224, 54 110 - - 492
Pursuits 356 214 (¥ 218 10 - 862
Sarvice Combat 124 26 128 - 14 41 333
Trainers 979 111 60 7 101 20 1,350
Total 1,563 575 306 407 125 61 3,037

Two companies, Curtiss (Buffalo) and Vultee (Downey), produced
over 300 units this month while Lockheed and North American (Dallas) each
produced over 200 units, Ower 14 companies are producing over 100 units
per month at the present time.

ENGINE PRODUCTION

Engine production rose from 6,370 in December to 7,349 in January.

This increase was due primarily to Wright Aercnautical which produced 738
units over the December figure and Pratt & Whitney which gained 176 units,
The large increase in Wright productiocn indicated the advent of important
deliveries from the new plant at Cincinnati which contributed 474 units to
the company's total, Allison is now producing near the plant capacity of
approximately 1,000 units,

PROGHAM

The addition of the Fourth Supplemental Program, providing for
39,416 airplanes, raises the total program considered in this report to
84,030, The new program is now incorporated in the tables which follow.

Alr Corpa Statistics Branch
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AIRFLANES - MONTHLY ACCEPTANCES - ALL CUSTOMERS - JANUARY 31, 1942

Source of Information:

Consolidated Statistical Repert - Adr Corps

TACTICAL

Transport
Bomber Mﬁt___ Obser- 1-Eng 1I-Eng | Total
2- 1 2- - vation | 2 Military  Comm.#|Tactical
P 'Jhﬁ Eng E?g %a '§§E 0 10 MR
A 9 TO 21 0 | 151 9 24, -] 20 09
5 b 17 24 1| 1 16 20 0 77 313
Q| 15 33 21 2 | 185 16 21 & 19 3e
N & T 42 0 251 13 a2 (] 13 4L28
e b 17 | 0 264 o1 4 33 483
'41d 1 139 29 1 257 27T | 28 1 FA S 3a2
F| 13| 1® 7% | 1 3| 29| & 0 47 578
M| 10 200 69 2| 21| 33| 24b| 0 45 604
A 27 255 65 4 286 29 27 1 4B T2
u | 13 244, 57 -1 247 33 36b 1 36 672
J 10 276 80 4 220 B5 | 32b 1 29 737
J | 2 288 56 23 17 56 28¢c | 3 4 639
A 19 296 3 26 44| 116 55 | 3 2 973
s 32 349 27 12 460 | 127 39 1 o| 1,057
1) £2 333 29 3 566 118 1 | 37 5 1,164
K| 55 256 | 18 T 521 183 15 a2 o 1,158
D| 94 437 19 54 £37 146 30 51 18 1,492
W20 | 86| 397 9| 136 | me6| 194d| 50 59 30 | 1,687
TRAINER

Advanced Com- Total GRAND

__ |Primary | Basic | 2-Eng 1-Eng | mercial | Trainer TOTAL

T20J 114 163 | 0 27 3 247 565

A 134 B4 0 26 36 280 589

5 181 55 0 45 il 358 &7

0 192 41 3 o | 106 412 730

N 159 &7 2 101 27 356 B4

D 17 25 7 187 27 417 00

T41J 310 69 5 147 L6 577 1,099

F 202 15 18 196 20 451 3,029

M 274 as a2 206 27 623 1,227

A 335 125 46 196 12 TLL 1,456

M 281 136 55 233 11 76 1,388

J 385 154 63 177 17 796 1,533

J| 36 198 | 78 %7 |7 816 | 1,455

A 396 192 &3 236 10 897 1,870

S| 369 215 117 %5 | 8 87 | 1,931

0 460 257 134 27 6 1,130 2,294

N 411 233 120 211 6 981 2,139

D 452 143 123 227 18 983 2,475

1aJ 468 327 206 329 20 1,350 3,037

(a) Includes 1 Reconnaissance
(t) Includes 1 Transport 4-Engine

#light Commercial

(¢) Includes 2 Transport 4-Engine
(d) Includes 93 Liaisen

Lirggrpu

Statisties Branch
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_ﬁﬁmu SIMMARY - ARMY ATR CORPS CURRENT PHOCUREMENT - JANUARY 31, 1942
o
_y; Source of Information: Consclidated Statistical Heport - Air Corps

Army propram UInder contract | Del- Not contracted
% ] ivered | Prior
Item 1941 & F.X. Total | Num— % of | 1-31-42| to Fourth
prior 1942 bar | pro- {b) Fourth Supp.
{a) gram Supp.
Project airplanes |
Heavy bomber 2,246 12,593 | 14,839| 8,376 56 279 | 200 6,263
Medium bomber 4,615 600 §,215| 4,615 B8 491 - 600
Light bomber 1,882 3,568 | 5,450 1,900 35 253 | 150 3,400
Pursuit fighter 23 210 533 173 32 10 - 360
Pur. inter., 2-eng. | 686 2,800 | 3,486 1,686 48 301 - | 1,800
Pur. inter., l-eng. | 4,394 13,750 | 18,144 |14,044 77| 2,205 | 100 | 4,000
Observation 533 80 613 613 100 554 - -
Transport 1,118 2,523 | 3,641 2,483 68 146 =0 e
Amphibian T4 e 79 78 96 2 3 | -
Reconnaissance 17 . - 17 17 100 14 - | -
— Total Tactical  [15,588 36,429 | 52,017 33,983 65| 4,255 | 453 | 17,581
Primary trainer 5,450 5,680 | 11,140[ 5,940 53 3,927 - [ 5,200
Basic trainer 5,051 3,100 8,151 6,151 75| 2,639 - | 2,000
Adv. trainer, l-eng. 3,267 1,960 5,227 3,627 69| 1,279 - 1,600
hdv. trainer, 2-eng. 2,632 4,863 7,495| 3,682 49 425 100 3,713
Total Trainer 15, 440 15,573 | 32,013 19,400 6l ]| B,270 100 12,513
Grand Total 2,028 52,002 | 84,030(53,383 64 | 12,525 553 30,094
Installation engine
Heavy bomber 8,984 50,372 | 59,356 (20,104 34| 3,284 |1,600 37,652
Medium bomber 9,230 1,200 | 10,430 9,650(c)| 93| 2,329 - 1,200
Light bomber 3,576 3,568 | 7,144 | 3,744 52| 1,523 - 3,400
Pursuit fighter 46 1,020 1,066 346 32 20 - 720
Pur. inter., 2-eng. | 1,372 5,600 | 6,972| 3,372 48| 1,373 - 3,600
Pur. inter., l-eng. | 4,394 13,750 | 18,144 | 8,994 50| 2,409 100 9,050
Obzervation 533 80 613 613 100 613 - -
Transport 2,358 5,406 7764 2,784 36 979 &0 4,920
Amphibian 1.8 6 154 151 98 127 3 -
Reconnaissance 34 - 34 34 100 34 - -
Total Tactical 675 81,002 | 111,677 |49,792 45| 12,691 | 1,763 B0, 542
Primary trainer 5,450 5,650 | 11,140( 5,940 53| 4,38l - 5,200
Basic trainer 5,051 3,100 | 8,151| 6,151 75| 3,058 - 2,000
Adv. trainer, l-eng.| 3,267 1,960 5,227| 3,627 69 | 2,287 - 1,600
Adv. trainer, 2-eng. 5,264 9,726 | 14,990| 6,381 43| 2,801 |1,1B3 7,426
Total Trainer 19,072 20,436 | 39,508 (22,099 56 | 12,487 | 1,183 16,226
rand Total 49,747 | 101,438 | 151,185|71,891(c)| 48| 25,178 (2,946 | 76,768
(a) Includes project airplane contracts incomplete June 30, 1940 with their
matehing installation engine contracts.
{b) Engine deliveries reflect new production, assignments from stock pools, and
transfers between installation and spare categories.
(c) Amount under contract exceeds installation requirement.
Air Corpa Statistica Branch

21 QUswW = @ 2=T=4Z



ARMY
PROJECT AIRPLANES

8,376 HEAVY BOMBER
2,081 through 1942 - 6,295 in 1943-44

PERIOD DEL IVERIES

ARMY
INSTALLATION ENGINES

20,104 HEAVY BOMBER
12,456 through 1942 - 7,648 in 1943

PERIOD DELIVERIES | I

3,284
| DEL | VERED ‘;‘
» I’
L
600 20 - .
i {J
1]
#
il ull | 11 »
u N D J ',‘
400 . : —
| L
- 219
SCHEDULED " DEL | VERED
i /
200 o -
-
ol
= .F-I i [ I i i I 1

=i L
J F N A M J J A S OCNDGJFWN
1541 1542

9,650 MEDIUM BOMEER

4,615 MEDIUM BOMBER
‘ 7,703 through 1942 =~ 1,947 in 1943

2,915 through 1942 - 1,700 in 1943

45
r X

PERIOD DELIVERIES

3,000

240

PERIOD DELIVERIES

- 160

Statistics Branch
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ARMY ARMY
PROJECT AIRPLANES INSTALLATION ENGINES
1,900 LIGHT BOMBER 3,744 LIGHT BOMBER
1,400 through 1942 - 500 in 1943 2,785 through 1942 - 959 in 1943
PERIOD DELIVERIES ' ' ' I PERIDD DEL IVIRIES [ I ' I
gaool w—+H+—H—HHH + -7 T e
I,EIW l,jij
800 |
.JFIII.ﬁIIJ.JASDHJJFH J;‘HAHJJASDH'JJFH
1941 1942 1941 1542
613 OBSERVATION 613 OBSERVATION
613 through 1942 2 613 through 1942
| : ; PERICD DELIVERIES :

PERICD DELIVERIES

Adr Corps Statistics Branch
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PROJECT

ARMY

173 PURSUIT FIGHTER

AIRPLANES

ARMY

INSTALLATION ENGINES

346 PURSUIT FIGHTER

338 through 1942 - 8 in 1943

96 through 1942 - 77 in 1943
PERIOD CELIVERIES S ' PERICD DEL IVERIES ;
| ——
15— Iii
15F 10 + - %l 2l— = 5 ;_
5 [ A ES mm:nf
!
SCHEDULED 4
0 (L 0. o N 0 J /
] el . ] 2 — '
| DEL | VERED | L sn
DEL | VERED
5 F - 12 N
Lo b g ]y oy (ALY | L | i e [t i
4 F M A W J J A 5 0 N 4 F M 4 F M A M J J A S ON D J F N
1940 1942 1941 1542
1,686 PURSUIT INTER., 2 ENG. 3,372 PURSUIT INTER., 2 ENG.
1,686 through 1942 3,372 through 1942
T T L] L) T T T T
PERI00 DEL IVERIES PERIOD DEL | VERIES ] 1,378
45 ) i 150 ]
goo - 30 —H T 4 4 20 E o0 .
15 i
400 |—— |
200 -
== | L | | 1 | I |
4 F M A W J J A § J F M J F M & M 4 J & 58 0 NO JF u
1941 1542 1941 1942
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ARMY ARMY
PROJECT AIRPLANES INSTALLATION ENGINES
14,044 PURSUIT INTER., 1 ENO. 8,994 PURSUIT INTER., 1 ENG.
6,108 through 1942 - '?_,9_?6_}!1 19‘-’.3.-&4 7,708 through 1942 - 1%2Etlﬁ in Tlﬁrl
PORICD DELIVERIES p PERICD DEL |VERIES
o 4
g0 — — / 120 b
| !
2,250 | bofrd ‘ HHA + ’ 1
! 2,205
| DEL | VERED]

i, 500

750

1 ' L L 1 i

1 1 1 1 1 L 1 Il 1 L L L
J F N A W JJ AS O ND JF N J F M AN J JAS ONDUJF M
1841 1942 1941 1942
2,483 TRANSPORT 2,784 TRANSPORT
1.191 through 1942 - 1,292 in 1943 1,872 through 1942 = 912 in 1943
PERICD DELIVERIES BERIDD DEL IVERLES
12 / 120
boof B 1 f"f 4 1,200k amo - + e
i !/ 0 1 mu.u.mjf
Al ; AN /
o N D J / 6 N D J 979
I WERED)
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ARMY ARMY
PROJECT AIRPLANES INSTALLATION ENGINES
5,940 PRIMARY TRAINER 5,940 PRIMARY TRAINER
5,940 through 1942 5,940 through 1942

4 PERIOD DELIVERIES ‘
.| &

| IR PO IS U S I A (D TSN R | T e e gy

i 1 L 1

J F N A M J J A 5 O ND J FWN JFIIAIIJJASOH{:I.JFH
1941 1942 1941 1942
6,151 BASIC TRAINER 6,151 BASIC TRAINER
5,410 through 1942 - 741 in 1943 5,298 through 1942 - 853 in 1943
PERIOD DEL | VERIES [ /J PERICD DEL IVERIES

2,6% ,

L i | 1 1 i 1 L i L il L 1 [ L 1 L L I 1

J F M AM J J A S 0O ND JF ¥ 4 F U A B J J AS OND JFu
1941 1942 1541 1542
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PROJECT

ARMY

AIRPLANES

3,627 ADVANCE TRAINER, 1 ENGINE

2,799 through 1942 - B28 in 1943

ARMY
INSTALLATION ENGINES

3,627 ADVANCE TRAINER, 1 ENGINE
3,627 through 1942

PERIOD DELIVERIES

T

!
|,2‘||‘9f"‘

PERIOD DELIVERIES

| |

2,267

3,682 ADVANCE TRAINER, 2 ENGINE
3,593 through 1942 = 39 in 1943

| L ] i 1 1
J J A 8 0 ND J F W
1941 1942

6,381 ADVANCE TRAINER, 2 ENGINE
6,381 through 1942

PERIOD DELIVERIES

6o
a0

-]

llll.“l

PERIOD DELIVERIES

-
150 -

- 100 - /!
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TEXT SIMMARY - QUARTERMASTER PROCUREMENT-BASIC ITEMS OF SUPPLY & TRANSPORTATION

Source: Statistics Branch, Office of the Quartermaster General - Feb. 5, 1942
BASIC ITEMS

General: As of January 15, complete delivery has been made on 15 of 183
basic items procured from 1941 and 1942 funds. The 158 remaining
items are 91 pergent contracted and an average of 56 percent of
their total programa has been procured.

Contracts:; For the perlod ended January 15, increases in contracted
amounts were indicated for 16 basic items, including:

Bag, canvas, water Pillowcases
Cloth, cotton, HBT Sheets, cotton, bed
Coat, wool, serge, o.d. Tent, pyramidal

Deliveries: During the guarter-monthly period ended January 15, deliveries
were effected on 120 of the 1B3 basic items.

Schedule Status:; Of the 183 basic items being procured from F.Y. 1941 and
1942 funds, 64 are behind schedule; however, only 25 are more than 10
percent behind schedule.

MOTOR VEHICLES

Contracts: As of January 23, contracts have been awarded for 320,290 wvehi-
cles, obligating 441 million deollars of 1941 and 1942 funds. Under
1941 funds, 100 pergent of the program of 241,728 wehicles has been
econtracted and 94 percent delivered. Ninety-nine percent of the
estimated F.Y. 1942 program (79,342 vehicles) has been contracted
and 8 percent delivered.

Deliveries: During the quarter-monthly period ended January 23, deliveries
were reported on 5,286 vehicles. Cumulative deliveries under 1941
funds amounted to 228,362 vehicles at a cost of 314 million dollars.
Cumilative deliveries under 1942 funds totaled 6,501 vehiclea at a
cost of 8% million dollars.

Schedule Status: Based on estimated delivery schedules, 8,805 vehicles
were behind schedule; 1,924 vehlcles, however, were delivered ahead
of scheduls,

Quartermaster Corps Statistics Branch
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C.M.C. - PROCUREMENT OF SELECTED BASIC ITEMS - F.¥. 1941 & 1942 - January 15. 1942

Source of Information: Statistics Branch, Office of the Quartermaster General

RANGE, FIELD Program - 15,038 SADDLE, CARGO Program - 5,487
T T T T r=r T T T s I
9,000 3978
B ,000
3,000 - T
A

1940 1541 1542

SADDLE, CAVALRY

3,600
2,400
-~
/.
g
1,200 J," . q0,000 - J
/
M " n i i __:'_"f.’.l i i i
1540 1541 1542 1540 1541 1542
e, B FProgran - 375,3%
r . ; poe
SCHEDULED /
218,429 J-l’ |
6,000,000 210,000} F’
4,000,000 140,000
70,000 - J
2,000,000 /e
1940 ’ |9:|.| : 1942
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Q.M.C. - PROCUREMENT OF SELECTED BASIC ITEMS - F.Y. 1941 & 1942 - JANUARY 15, 1942

Source of Information:

Statistiecs Branch. Office of the Quartermaster General

CARRIER, WIRE CUTTZR-Program-458,764

.

!

SUSPENDER EBELT - Program- 1,096,656
/]
i
300 ;200 - 7 375,000 {1
! ]
s I
4 : I
600,000 =1 250,000 =
I
U :
300,000 ;" 4 25,0000 fl L
4 SCHEDULED ~ ]
Deviverep . DEL I VERED --’:""llf'-!i.i??
1940 5 1941 " 1342 1940 1941 T 1942
BAG,WATER STEHILIZIHG—PI‘EEI‘M-&&,].W CLOTH, WOOL, 32 0OZ. ngm—zh.mﬁ,ﬁjj
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40,000 12,000,000 b
—D‘:‘”E/‘m;/
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TABULAR SIPOARY - CUARTERMASTER CORPS - MOTOR VEHICLE PROCUREMENT - F.Y. 1941 & 1942

Statistics Branch, Office of the Quartermaster General - Jan. 23, 1942

Source:
Procurement| Contracted |Scheduled Delivered | Percent of program
Type program |(Deliverec & for # | through Con- Deliv-
| (Estimated)|undelivered)| Jan. 23 | Jan. 23 | tracted|Due| ered
Motorcycles 11,368 11,358 9,3L3 7,152 100 g2 &3
Passenger cars 6,829 6,829 6,149 55735 100 50 aL
Ambulances 7,195 7,195 5,834 5,071 100 a 9
Trucks., $-ton 39,293 39,293 18,211 19,216 100 Lh L9
Trucks, % to l-ten 73,483 73,465 | 57,447 56,905 99 78 Vi
Trucks, li-ton 45,790 45,790 38,505 | 36,594 100 | 8| eo
Trucks, 24-ton 86,028 85,652 63,779 | 60,985 99 | | 7N
Trucks, 4 & 5-ton 10,976 10,976 6,960 6,820 100 63 62
Trucks, 6-ten 1,099 1,099 629 &6L9 100 57 59
Semi-trailers 3,186 2,800 1,906 1,959 88 &0 61
Trailers 35,823 35,823 32,581 33,177 100 | 92 93
TOTAL 321,070 320,290 | 2L1,744 | 234,863 99 5] T3
# Scheduled amounts and "Percent due" fipures are based on manufacturer's
estimates and are not contractual obligations.
TYFE PERCENT OF PROGRAM DELIVERED
TRAILERS 93
PASSENGER CARS a4
AuS ANCES 79
THRUCHS, |%=TON 19
TruCckS, § TO |=ToN il
ALl TYPES :?3
Trucxs, 23-ToN 71
WOTORCYCLES 63
Traucks, 4 & 5-ToM b2
SEM| -TRA ILERS Bi
Trucks, B-To 59
TRUcKS, T=TON
Quartermaster Corps Statistics Branch
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NOTOR VEHICLE PROCUREMENT BY CONTRACTCRS - F. Y. 1941 and 1942 Funds

Source: Statistics Branch, Office of the Cuartermaster General - Jamuary 23, 1942

MILLION
COLLARS T T |' T T 'l' T T '|' T

CONTRACT AWARDS

08,15

o
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MILLION
DOLLARS

§322,001, 26

200

100

Jan Feb Mar

Quartermaster Corps Statistics Branch
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TEXT SUMMARY - SIONAL CORPS PROCUHEMENT -~ AIRCRAFT - JANUARY 31, 1942

Seurce of Information: Office of the Chief Signal Officer, Materiel Branch,
Frocurement Ddvision

FROGRAM - Program figures shown in this report include quantities of
critical items approved for procurement with Defense Ald funds where these items
are common to both the Army and Defense Ald Frograms., Totals shown include all
quantities on the F.Y. 1941 and F.Y. 1942 Expenciture Frogranms approved to date,
except the Fourth Supplemental.

STATUS OF CONTRACTS - All contracts for critical items of aircraft signal
equipment on the F.¥Y. 1941 Expenditure Frogram have been awarded. The total value
of these contracts is approximately $90,789,000,

The sum of $1,019,797,000 has been appropriated for the procurement of
eritical items of aircraft signal equipment on all F.Y. 1942 Expenditure FPrograms
including the Fourth Supplemental, Contracts with a value of $569,451,000 or 55.8%
of this total have been awarded. Of this figure $386,714,000 represents the value
of letters of intent issued by the Signal Corps.

DELIVERIES - Deliveries of aircraft items on the F.¥. 1941 Expenditure
Program total $25,536,000 or 28.1% of the total contract awards under this Expend-
iture Program. This figure compares with total deliveries of £22,975,000 reported
in the previous week.

There are 15 critical items of aireraft equipment on the F.Y. 1941 Expend-
iture Program, the contracts for which have not been completed, Deliveries were
received on 7 of these last week. Signal Corps status reports indicate that 11
aireraft items are ahead of schedules and 4 items are behind.

Of the 22 critical aireraft items of signal equipment on the F.Y. 1941
Expenditure Program, procurement for 7 has been completed and deliveries have been
received on all items with the exception of 1,500 Radio Compass SCR-269 (Single
Fosition), This item is a modified SCR-269 and deliveries were due in December,
1941, F.Y. 1941 procurement has been completed on the following items of aircraft

signal equipment:

Headset H5-23 £2,000
Merophone T-20 4,500
Microphone Amplifier BC-216 3,000
Radic Compass SCR-263 700
Marker Beacon Hec. Equip. RC=39 613
Interphone Equipment RC-45 413
Hadio Set SCR-238 85

Deliveries on F.Y. 1942 contracts for critical aircraft items are not yet
due in volume, but deliverips have been received on the following:

Contactor BC-608 1,489
Mierophone T-30 650
Marker Beacon Rec. Equip. RC-39 96
Signal Corpa
33 Statistics Branch
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SI®AL CORPS PROCUREMENT - SELECTED CRITICAL ITEMS - JANUARY 31, 1942

Source of Information: Office of the Chief Signal officer, Materiel Branch,
Procurement Division

F.T. 1941
& 1942
Item procurement
programs Percent of Program

ATRCRAFT COMMUNICATION

Head set H5-23 40,073
Interphone equipment 33,088
Microphone T-20 & T-30 174,165
Filter equipment RC-32 69,563

Marker beacon receiving

equipment 20,999
Radio compass 15,845
Radio sets (total) B4, 282
Contactér BC-608 14,489
Frequency meter set

SCR-211 14,987
Auxiliary receiver 3,507

= Delivered === Under Contract —— Not Contracted

# Quantities in excess of program include procurement for other
Servicea and quantities which are component parts of other
critical items.

Signal Corps
34 Statistics Branch
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SIGNAL CORPS FROCUREMENT - SELECTED ITEMS - ATRCRAFT COMMUNICATION BEQUIPMENT
JANUARY 31, 1942 e

Source of Information:

Radio Adreraft Gnmnd—?mm 68,694
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SIGNAL CORPS PROCUREMENT - SELECTED ITEMS - AIRCRAFT COMMUNICATION EQUI PMENT
JANUARY 31, 1942

Source of Information: (Office of the Chief Signal (fficer, Materiel Eranch,

Procurement Division

Marker Beacon Receiving Equipment

Frogram 20,999 Filter Equipment RC-32 - PROGRAM £9,563
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1941 1942 1941 1942
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Microphones T-20 & T-30-Program 174,165 Program 14,987
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TABULAR SUMMARY - CORPS OF ENGINEERS - FR
Source of Information: Supply Section, Office of the Chief of Engineers

STATUS OF SELECTED ITEMS

] Current program Deliverias Percent of program
Item Appro= Con- Sched- Jan. Con=- De=

priated |tracted uled i 8 tracted | liverad
Map reprod. equip., C. A. Hgs. 4 [ [ 4 100 [ 100
Searchlight, 18" beach defense 160 160 160 160 100 100
Sterecscope, lens-prism 142 142 2 142 100 100
Instruments, drawing, office 3,702 3,701 3,701 3,701 99 99
Footbridge, M-1938 187 174 | 174 174 93 93
Hammer, gas-operated 1,173 | 1,079 | 1,079 | 1,079 92 92
Water supply equip., engineer 631 580 572 572 92 91
Compressor, air, motorized 1,016 890 8530 890 | ag | as
Trailer, light tractor 238 200 200 200 8, | 8l
Grader, road, motorized 5 119 119 119 g2 | &2
Mixer, concrete 142 117 117 17 g2 | @2
Triangulation tower, portable 53 43 43 L3 a | 81
Shovel, gasolina, 3/B-yard 104, 83 83 23 80 | B0
Welding and cutt set , 232 182 182 1a2 T8 78
Compass,lensatic,w/case (thous) 153 119 119 117 78 76
Planimeter, polar, Amsler's 413 413 413 3oL 100 T4
Electric lighting equip., 5 kw 381 352 283 | 283 g2 Th
Ponton bridge, 10-ton 109 8l g8l 8l | Th TL
Tractor, medium, w/angledozer 737 547 547 547 | h Tl
Bridge, steel, port., H-10 171 129 113 125 75 73
Auger, earth, motorized 103 100 68 73 97 71
Transit, 20-second 1,282 1,260 ThT 888 98 69
Reprod. equip., litho. plat. 3 2 2 2 [ a7
Trailer, triangulation tower 107 Bb &6 &6 BO 62
Shovel, gasoline, 3/L-yard 5 3 3 3 100 &0
Map reprod. equip., mtzd, 54 4 3z 32 63 59
Ponton bridge, 25-ton 107 76 |. 76 61 71 57
Dup. equip., gelatine, 22" x 33" 422 229 229 229 | 5l 51,
Electrie lighting equip., 3 kva | 1,071 1,025 83l 571 96 53
Crane, truck mounted 118 100 77 62 85 53

Corpa of Englneers Statistics Branch
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TABULAR SUMMARY - CCRPS OF ENGINEERS -- (Continued)

STATUS OF SELECTED ITEMS

Current program Deliveries |Percent of program
Item Appro- Con- | Sched- Jan. Con- De-

priated | tracted uled 31 | tracted | livered
Transit, l-minute 1,242 1,212 841 610 98 9
Sterecscope, mirror, w/bin, hL,242 3,975 3,025 2,031 9l L8
Water purifiecation unit, mobile 117 103 &0 56 B8 L8
Special equipment, aviation 36 31 17 17 Bé 57
Searchlight, 60" AA | 4,039 | 2,261 | 1,989 1,899 56 L7
Camera, copying, motorized 33 24 15 15 73 L5
Trailer for medium tractor 1,386 609 609 609 Ly Ly
Shovel, gasoline, 1/2-yard 218 191 101 91 88 L2
Special equipment, road const. 5 | 5 2 2 100 LD
Trailer, searchlight B,L58 3,800 3,800 3,102 L5 37
Mobile reproduction train 3 2 1 1| 67 33
Stereocomparagraph equipment 188 187 57 37 99 | 30
Bridge, steel, port., H-20 68 62 15 15 91 | =22
Instruments, drawing, field 7,882 | 7,580 | 1,642 1,642 g6 | a4
Water supply equip., supply bn. 10 g | 2 2 80 20
Special equipment, shop co. g g 1 1 100 13
Theodolite 297 22 22 22 7 7
Boat, power, with trailer 75 | 62 3 3 a3 &
Searchlight, 24" beach defense 126 126 i) o 100 o]
Explosive,ammonium nitrate (tons] 1,470 | 1,155 o 0 79 0
Multiplex projection equipment 3 3 0 o 100 0
Dup. equip., gelatine, 18" x 18" 581 (1] o] 0 0] o]
Ferry, portable, 30-ton 15 0 | o | 0 0 o
Saw, timber, gas operated 1,821 o | o | 0 0 0
Semi-trailer, 1500-gal. water 112 (4] 8] 4] o #)
Semi-trailer, flat, 20-ton 17 ) 0 0 0 0

Explosive, TNT ¢ Being procured by (rdnance Department
GOEDS. CF Shgiane:s Statistics Branch

omsw - 2-7-42



CORPS OF ENGINEERS - CONSTRUCTION PROGRESS - January 15, 1942

Source of Information: Construction Division, Office of the Chief of Engineers

CUNULATIVE MILITARY CONSTRUCTION DATA
(less Air Corps projects)

Million
dollars ] l ] ]
2,830
I‘
!
!
Construction Division ~——+
Authorizations .~
2,L00 — =
; P
,f
Fd
/!
i 2,001
/! I
;f Construction In Place
1,600
-
- — o
=
-~
-~
-“FFT—
L I
8 STATUS OF AUTHORIZED COMSTRUCTION = January 16, 19L2
00 MiL. or | %
On schedule 1,282 | LS
Completed B89 | 11
Not started 206 | 10
Ahead of schedule 180 T '
Behind schedule 185 7
TOTAL 2,830 100

Feb Mar Apr May Jun Jul Aug Sep Oct Hov Dec Jan Feb
1541 19L2

Corps of Engineers
Statistics Branch
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Construction Division, Office of the Chief of Engineers

CORPS OF ENGINEERS - CONSTRUCTION PROGRESS - JANUARY 15, 19k2

Source of Information:

Ordnance Mfg., Plants include new plants constructed or under construction

Shell and

for the manufacture of the following types of ordnance materials:
Bag Loading Plants; TNT, DNT and Tetryl Plants; Smokeless Powder; Anhydrous

Core Plants.

Ammonia Plants; Small Arms Ammunition; Tank Arsenals; Armor Plate and Piercing

SCHEDULE OF COMPLETED ORLWANCE MFG. PLANTS

Ineluding projects from 95 to 100 percent complete

Million
dollars

e
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TEXT SUMMARY - MEDICAL DEPARTMENT - FOR WEEK ENDED FEBRUARY 7, 1942

Source of Information: Finance % Supply Div. - Office of Surgeon General

The MacGregor Instrument Company, Needham, Massachu-
setts, an importer of surgical needles of English mamufacture,
has made a substantial delivery of several types, on a con=-
tract with the Medical Department. Indications are that the
contract will be completed before its expiration date.

The Spencer Lens Company, and the Bausch & Lomb Op-
tical Company each have orders for 175 microscopes. The for—
mer is 125 behind in delivery and the latter 25. Spencer's
contract should have been completed December 10, 1941, and
Bausch & Lomb's on January 9, 1942. Optieal glass, because
of the vast Army and Navy requirements, is difficult to obtain.

Three affiliated General Hospitals and one Evacua-
tion Hospital have been ordered to active duty. OCeneral Hos-
pital Number 2, from the Presbyterian Hospital, New York City,
will receive its training at Fort George G. Meade, Maryland.
General Hospital Number 12, Northwestern University, Chiecago,
Illinois, has been ordered to Fort Custer, Michigan; and Gen-
eral Hospital Number 26, from the University of Minnesota,
¥inneapolis, Minnesota, to Fort Snelling, Minnesota. Evacua-
tion Hospital Number 73, from Los Angeles County Hospital,
Los Angeles, California, will receive its preliminary train-
ing at Camp Sen Luis Obispo, California. Each of these or-
ganizations will be commanded by an officer of the Regular
Army Medical Corps.

In the week ending January 29, the percentage of
sick within the continental limits of the United States was
3.86. There were 3.61 percent in hospital and .25 in quarters.

Medical Department Statisties Branch
41 OUSW = 2=7=42



MEDICAL DEPARTMENT - PROCUREMENT STATUS, SELECTED ITEMS - JANUARY 23, 1942

Source of Information: Medical Department Procurement Progress Reports

F.Y. 1941

and 1942 Parcent of Program

Procure=- Con=~ Deliv=
ment tracted ered Con- | Due |Deliv-
Item program |thru 1=23 |[thru 1-23 |tracted ered

Equipment

Microscope# Lo2 351 201 87 a7 50
Colorimeter, Duboscq# 170 160 68 94 a8 40
Phorometer® 402 90 67 2 9 17
Bed, folding 25,000 25,000 25,000 100 100 100
Bed, hospital 22,790 22,790 21,540 100 96 95
Bed, adjustable 30,927 30,927 21,925 100 72 ra
Mattress, cotton 175,515 123,515 123,065 70 70 70
Mattress, inner spring 39,241 37,780 26,991 96 77 69
Basie instrument set case, empty 3,200 3,200 3,200 100 100 100
Splint set case, empty 7,000 5,000 5,000 71 T 71
Splint, strap 40,664 20,664 20,664 51 51 51
Autoclave, lab,, field 50 50 50 100 100 100
Sterilizer, hospital, instrument 176 153 139 87 83 79
Table, urologicals 186 177 5 95 19 3
Casette,changer,stereo. ,upright#* 294 276 A =1 & 1
Carrier, field, collapsible 2,250 2,250 2,250 100 100 100
Litter, aluminum pole 27,395 27,395 25,71 100 93 94
Litter, folding 100 100 45 100 50 45
Anesthesia apparatus,nit.cocdides 37 25 25 68 &8 68
Lamp, therapeutic,mercury arc# 15 9 (-] 60 &0 40
Unit, operating, dental# 532 108 8 20 20 2
Chair, dental, fiald# 250 0 (4] 0 0 0

#Includes 1942 program only.

Medical fgepnrtmmtr

Statistics Branch
ousW =  2=T=i2



TEXT SUMMARY = C. W. S. - STATUS JANUARY 30, 1942

Source of Information: Chemical Warfare Service Progress Heports

PRODUCTION: Chemical Warfare Service reports deliveries on eight Criti-
cal and eleven Essential Items on the Expenditure Program,

GAS MASKS: Service Mask assemblies reported this week total 51,945 unita,
as compared with 38,916 units reported the previous week, Edgewood
Arsensl reports sn assembly of 42,890 Uiaphragm Masks. Thers were only
6,695 Training Masks assembled during the same period.

A delivery of 47,457 extra Service Canisters was reported. Johnson
and Johnson delivered 32,700 of this number, while Firestone reported

7,034, and Coodyear 7,723 units.

CHEMICAL AGENTS: The Mustard Gas production for the wesk totals 160,82
tons, There were also 250 tons of Screening Smoke (F.5.); 15,150 Smoke
Pots, and 2,57, Livens Projector Shells delivered during the same period.

PHOTECTIVE AGENTS: Deliveries of 73 tons of Demustardizing Bleach; 9.9
tons of High Test Bleach, and 32.3 tons of Impregnite "I" were reported.
There were also 1,388,272 eight-ocunce tubes of Shos Impregnite, and 237.9
tons of Impregnite Solvents delivered.

INCENDIARY BOMBS: There were 43,733 four-pound substitute bombs delivered
during this report pericd. Unexcelled Manufacturing Company delivered
6,000 of this number, their first reported loading, while National Fireworks
assemblad the remainder,

Chemical Warfare Service has made application to the Army and Navy
Munitions Board for a blanket A-l-a rating for the Incendiary Bomb Program.
This rating is required to obtain the remaining machines and tools needed
to put the assembly and loading lines into cperation, and to obtain the
nacessary iron and steel required for the components of the Incendiary

Bomb,

The application was placed January 7, 1942, but no rating has been
granted to date. The blanket rating, if granted, would greatly eliminate
the numerous individual requests for higher rating that require time to
grant, and therefore, greatly retard the Incendiary Bomb Program.

VARIQUS DELIVERIES: There were also 109 Gas Detonation sets; 42,022 Land

Mine Containers; 350 Steel Containers (ton), and 17,234 Gas Proof Curtains
delivered,

Chemical Warfare Service Statistics Branch
43 QUSW = 2-7-42



Source of Informationg

ITEM
MASK, QAS, OPTICAL
CANISTER, GPTICAL
C.0, GAS |PHOSGEME) |ToN)
MASK, GAS, OIAPHRAGM
AGENT, BLEACH HIGH TEST |ToN)
MASK, QAS, SERVICE
AGENT, BLEACH |Ton)
CANISTER, SERVICE
F.5, SCREENING SMOKE (LB)
WUSTARD GAS (TON)
CAMISTER, D)APHRAGM
WHITE PHOSPHORUS [ToM)
CoMa8. (TEAR) GAS (ToM)
AGENT, MOW-CORROSIVE [GAL)
AIRPLANE TAMKS WID
APPARATUS DECONTAM INAT ING POWER
INCEND, BOUB BRIT, TYPE (4 LB)
LEWISITE |ToN)
AIRPLANE TAMKSE M2
AIRPLAME TANKS U2

INGEND, DOMB BRIT, TYPE (40 LB)

PROCUREMENT PROGRESS - C. W. S. - CRITICAL ITRMS - JANUARY 30, 1942

Chemical Warfare Service

PROGRAW PERCENT 0 20
15404 =42 DELIVERED | | |
116,623 1o
46,362 L
i 100
1,360,856 g4
200 0
3,496,234 =
1,500 19
1,510,183 51
1,603,700 il
22,930 2
4z 470 16
8,968 "
1,265 9
1,158,395
22,840
I, 184 I
74,913,935 '
2,20 0
540 0
w o]
2,160,680 o

Chemical Warfare Service

Statistiecs Branch
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PROCUREMFNT PROCRESS - C. W. S. - SELECTED ESSENTIAL ITEMS - JANUARY 30, 1942

Source of Informationg

ITEM
ANTIDIM SET

REPAIR KIT, WASK COMPANY
DECONT, EGUIPMENT (3 GAL)
DISINFECTANT GAS WASK (PT)
IRRITANT CANDLES, D.M,

KIT, GAS MASK, REGIMENTAL

'
CYLINDERE, PORTABLE
CAPSULES, C.N.

IDENT, SETS, INSTRUCT IONAL
SMOKE POTS

MASK, @AS, TRAINING
DECONT, EQUIPMENT |3 qT)
CURTAIN, GASPROCF
IMPREGHITE SHOE (TON)
IDENT, SETS, DETOMAT ION
FIELD LABORATORIES

DUST RESP IRATORS

LAND MINES, CHEMICAL
SOLVENTS, IMPREGNITE | |ToN)
CONTAINER, STEEL [ToM)
SHELL CHEMICAL WORTAR
IWPREGNITE | (ToN)
PROTECT IVE COLLECTCA, FIELD
SHELL LIVENS PROJECTOR
PROTECTIVE OINTMENT |(TUBE)
FLAME THROWER

ALARMS, QAT

Chemical Warfare Service

PROGRAM percent O 20 4 &0 80 100
Iga0-4i=42 DELIVERED | . | 4 | ¢ | |
1,751,000 100
59,209 100
54,077 100
53171 1og
11,845 100
3,109 00—
592 o0
575,000 1o
4,383 99
168,705 %
2,482,954 a3
104,745 70 )
273,417 &ﬁj—
4,801 63
4,800 59
8 50
132,207 &5
706,553 “
4, 3G 43
27,221 25
184,061 {[i]
5,680 9
2,800 1
24,327 i
6,991,368 i
1,000 2
32,99 0

Chemical Warfare Service
45 ousw -
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ARMY ENLISTED STRENGTH
—IN THOUSANDS —
2,000 T : ‘ .

Army strength is the basis for computing requirements for many articles
to be procured. The data from July, 10O to February 11, 1942 are shown in
the diagram and table. They rafer to enlisted strength at the end of each
month, with tha exception of the two final estimated figures.

1340 Total 1941 Total 1941 Total 1942 Total
Jul 268, 91 Jan 893,578 Jul 1,429,188 Jan 1,729,000
Aug 302,968 Fab 873,667 Aug 1,481,197 Feb 11 1,801,000
Sep 407,813 Mar 1,068,080 Sep 1,484,024
Oet 483,218 Apr 1,206,873 Det 1,526,000
Now 0,695 May 1,285,211 Now 1,528,500
Dec 573,520 Jun 1,362,760 Dec 1,578,500

Source of Information: Statistics Branch, General Staff, February 12, 1#2

Army Strengtn Statistics Branch
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EDITORIAL COMMENT ON OUR MILITARY EFFORT - Tallied from a uniform list of news-
papers in large cities of the 12 F. R. Distriects by weeks ended each Wednesday

Source of Information: Statistics Branch, OUSW, February 11, 1942

Concern about organization for production has fallen to low levels since
the establishment of the War Production Board. This decline was shown in
detail in this space last week, It now appears that, as a corollary of the
decrease in concern about organization for production, there has developed
a correspond ing decrease in editorial comment about alleged slow output of
munitions. Thie is reflected in the diagram on the laft at the foot of this
page. Apparently the editors have faith that production will move with in-
creasing speed now that the War Production Board is funectioning.

At the same time, there have developed incresasing evidences of econcern
about material shortages. Not long ago such concern was related primarily
to shortages of raw materials, but now it has become, in the main, concern
about shortages of consumers' goods. This is reflected in the diagram on
the right, at the foot of the page. Probably this concern about consumers'
goods reflects, in some degree, public confidence that outpute of munitions
are going to increase steadily.

CRITICISM OF SLOW PRODUCTION CONCERN ABOUT CONSUMERS' GOO0DS
200 200
'\._,.-F"’
100 p———\————/ [EC AV0 = 100 \-/ DEC AVG = 100 100
L 1 1 | | I G | | ] ] T | 1 | | |
DEC JAN FEB DEC JAN FEB
Editorial Opinion Statistice Branch
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DEFENSE AID - AITRPLANE SHIPMENTS - JANUARY 31, 1942

Source of Information:

Budget Office, Materiel Division = Alr Corps

Country Type Model Shipped

Brazil Transport C-66 1
Trainer, Primary PT-19-A 2

Total 3

China Bomber, Light A=-29 21
Pursuit, Interceptor P=434-1 &

Trainer, Primary PT-22 T0

Totsal 97

Russia Pursuit, Interceptor P=-40C (-]
Pursuit, Interceptor P-40E 103

Pursuit, Interceptor P-40E-1 72

Pursuit, Interceptor P=-40G &

Observation 0=52 | 30

Total | | 217

United Kingdom Bomber, Light A-28 = 52
Bomber, Light A-29 ' 65

Pursuit, Interceptor pP=35C I 3

Pursuit, Interceptor P=40C i 10

Observation 0-49 : 4

Observation 0=-494 . 4

Transport C-55 1

Transport Cc=61 32

Trainer, Primary PT=-24 41

Total | - B L 229

Dafense Aid
3

Statistics Branch
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DEFENSE AID - SHIPPINO DATA - QUARTERMASTER ITEMS - DECEMBER 31, 1941

Source of Information: Office, Quartermaster General

Cn Hand Awaiting Shipment
Ttem Shipped Thru | Shipped Thru |Instructions | Instructions Not

Novw. 30 Dec. 31 Issued Issued
Bag, canvas 0 [o] 0 5,000
Belt, plstol or revolver 0 0 0 42,000
Blanket, wool, 0.D. 177,500 177,500 0 142,500
Boot, rubber, hip 0 250 850 0
Boot, rubber, knee 0 2,800 2,800 5,000
Box, ration o] 721 0 2,707
Can, meat 0 o 0 104,402
Canteen 0 0 o] 104,050
Carrier, pack (4] 4] 0 30,000
Chair, folding, metal 0 0 0 2,050
Container, water, 5 gal. 8,250 16,885 0 11,700
Cover, canteen (1] (4] 0 130,000
Drawers, cotton, shorts 0 0 o} 4,000
Filter, disc, range, field 0 0 0 343,800
Jenerator, spare, stoves 46 62 0 142
Glove, cotton, white 0 o] 0 2,000
Haversack (o] (4] (4] 6,050
Machets 4] L] o) 9,180
Mitten, asbestos o (4] 0 440
Pamphlet, field ranges 0 0 (1] 2,550
Pillow, feather 0 0 ) | 2,000
Screen, latrine 400 400 0 | 0
Sheath, machete 0 0 0 11,300
Sheet, cotton, white 0 0 | 0 10,000
Stove, camp, single burner N3 500 | 0 400
Suit, oil dressed 0 (4] 0 10,408
Tent, shelter, half 25,968 25,968 | 26,016 8,496
Thread, machine, 200 yd. 0 o 10,000
Towel, hand 0 0 0 10,000
Whistle, co. comm. 7,000 7,000 | 8] 0

Defense Ald Statistics Branch
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DEFENSE AID - SHIPPING DATA - SICGNAL CORPS ITEMS - DECEMBER 31, 1941
Source of Informaticn: Office, Chief Signal Officer

Shipped Thru Shipped Thru

Item Nowv. 30 Dec., 31
Accessories, pack load ¥ 30
Antenna, assembly, fixed 0 110
Battery, BA30 0 20,128
Charging =et, onan 100 450
Coil set, (Bendix) 0 30
Condenser, caramicon (various) 0 85,100
Generator, signal, double receiver 0 50
Head & chest set, HS5-19 3,000 3,000

Microphone, type M7, type 6A7, heatery 0
Radio flight spares 0
Radio headphone 40=75 OHMS 0
Radin, general, type 605-B signal 0 4
Radio, general, type 804-B signal 0
o
0

Resistor, various resistances 133,027

Rotary convertor, 24 Vd-o - 220 Va-c 10
Telephone set Tpb 2,000 2,000
Test set IS6 300 300

Transmitter, AVT1S 2

Q

Tube, dielectric (various types) 7] 215,000
Tube testers, RCA type 156L 0 28
Tube, VT60 0 65,000
Valve assembly, wireleas 0 300,000
Vibrator, type G650 0 11,000
TWire, W-110-B (miles) 0 63,379

Defense Aid Statistics Branch
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TEXT SUMARY - ORDNANCE DEPARTMINT - FEBRUARY 14, 1942

Source of Information: Urdnance Department, General Staff, OUSY and British
Purchasing Cormission

"D ESTIMATES

The latest Army appropriation request, the "D" Eatimates, for nearly
23 billicon dollars was introduced into Congress on February 9. These estimates
contain the following funds for the Ordnance Department:

Urdnance Service and Supplies - Ammunition $ 4,400,000,000
Equipment 5,800,000 ,000
10,200,000,000

20 percent increase to provide for Changes
in Troop Bases, Tables of Orpanization and
Tables of Baile Allowances and to provide
for increased prices due to speed-up 2,100 ,000,000

Total  $12,300,000,000

These funds include allovances for Defense Aid. In addition, it is
esiimated that the Ordnance Department will need about 2 billion, 500
million deollars of the funds for expediting production of egquipment anu
supplies, which will be utilized for new productive capacity to be created
either by the conversion of existing capacity or by the construciion of new

plants.

Among the more important items included are the following:

10,000 gun, automntic, 40mm antialreraft, 11,000 car, scout
self-propelled 11,600 carrier, personnel,

7,000 pun, automatic, 40mm antiaireraft half-track

3,000 gun, 90mm antiaircraft 15,000 tank, light

6,900 gan, 3" or 57mm antitank, self-propelled 15,000 tank, medium

3,700 howitzer, 105mm, self-propelled 20,000 car, armored

JANUARY PROCRESS

Procurement authorizations in -lanuary amounted to almost 2 billion,
300 million dollars, and an additional 1 billfion, 300 million dollars of authori-
zations were made in the (iral week of Pebrusry. Consequently, authorizations
thus far in 1942 exceed the Ordnance Department's entire 1941 Fiscal Year
appropriations.

Az indieated on the following page, accepiances in January again in-
creased penerally and exceeded the quantities scheduled for the month., On the
averape, however, acceptances in January were only about two percent of the
total quantities required for 1942 in the Presidential [drective. This indicates
the expansion in production rates énd in productive capacity which will be re-
quired to fulfill the President's propram.

Urdnance dtatistics Branch
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"

A
MONTHLY ACCEPTANCES OF EQUIPMENT AND AMMUNITION - JANUARY 31, 1942
Source of Information: Ordnance Department
S ——
Actual Estimated
Item Nov "4l | Dec '4l | Jan '42 | Feb '"42 | Mar '42 |Apr '42

ECUIPMENT

Machine gun, cal.30, AC 1,177 3,636 5,707 5,770 T.460 8,630
Machine gun, cal.S0, AC 7,698 | 10,712 9,278 11,840 | 13,837 | 14,214
Gun, 20mm sutomatic, AC 188 541 2,616 2,710 3,225 3,700
Gun, 3Tmm automatic, AC 15 232 250 250 350 400
Tank, light 338 410 378 350 380 435
Tank, medium azg 450 576 £65 Bso 540
Gun, 317mm tank 811 418 1,248 900 1,346 1,500
Gun, 75mm tank 279 421 4473 485 540 640
Gun, S0mm, AA 25 33 Be 105 114 123
Howitzer, 75mm 12 181 111 &4 0 35
Howitzer, 10Gmm 78 307 246 348 450 460
Rifle, oal.30, M1 29,110 | 36,530 | 38,580 28,000 | 30,052 | 33,545
Gun, 37mm antitank 540 607 541 730 607 sBo
Mortars, 60mm, 8lmm 8a7 oia 600 B24 1,131 924
AMMUNITICN I:Thuu!n.nds}

Cartridge, cal.30 82,236 | 108,587 | 182,004 | 207,155 | 294,068 | 383,457
Cartridge, ocal.5O 5,691 | 14,057 | 20,887 | 28,210 | 41,653 | 54,754
Cartridge, 20mm, AC 2,175 1,282 6,146 3,435 5,450 6,800
Shell, HE, 3Tmm, AC 219 166 20 [¢] 26 250
Shot and shell, 37mm, AA 16 301 1,075 1,017 500 | 700
Shot and shell, 37mm,T & AT 247 282 323 818 1,500 2,800
Shell, HE, sc, 75mm gun 235 254 78 0 0 594
Shot,AP & semi-AP, 75mm gun 0 0 2 76 252 320
Shell, HE, 75mm howitzer 9 (o] 347 273 338 3688
Shell, HE, 90mm, AL 0 188 231 11 &0 100
Shell, HE, 105mm howitzer 19 272 546 403 649 700
Shell, HE, 155mm gun 0 0 20 29 75 75
Charge, prop., l55mm gun 0 4] | a7 140 T0
Shell, HE, &0mm mortar ol 297 603 502 T00 300
Shell, HE, Blmm mortar g3 110 129 262 400 250
Bomb, demo.,l00§, 3004, 500 60 27 154 118 159 91

Crdnance Statistics Branch
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MILITARY EXPENDITURE RATES - VICIURY PROGRAM - 1942

Source of Information:

General Staff and Ordnance Department

The monthly expenditure or maintenance rates of selected equip-
ment and ammunition items, under war conditions, are shown for the United
States Army of 3,635,000 men which is to be mobilized in 1942, The month-
ly Defense Ald retes are one-twelfth of the stated needs for Defense Ald

in 1942,

scheduled for production in June and in the peak month this year.
production rates penerally fall below the aggregate of the two expenditure

The

These military rates are compared with the quantities actually

peak

rates.
Military Expenditure Rate Estimated Schedule
as of January 31, 1942
3,635,000 | Defense
Item Men Add June '42 | Peak Month '42
EQUIFMENT
Tank, light, M3 169 1,481 560 900
Tank, medium, M3 & L4 255 1,708 1,550 3,715
Gun, 37mm tank 1,356 1,187 1,449 1,594
Gun, 75mm tank 255 1,720 1,050 1,200
Oun, 90mm AA 33 35 176 297
Howitzer, 75mm 5 146 119 115
Howitzer, 105mm 55 133 401 460
Oun, 155mm 1 35 30 50
Rifle, cal.30, ML 9,205 80,451 37,500 42,500
Gun, 37mm antitank 454 90 120 1,150
Mortars, &0mm, Hlmm 390 552 549 1,160
AMMUNITION (Thousands)
Shot and shell, 37mm AA 2,226 3,247 900 1,400
Shot and shell, 37mm T & AT 9,595 1,220 dyy 200 11,000
Shell, HE, sec, 75mm gun 63 295 181 320
Shot, AP & semi-AP, 75mm pun 575 1,047 660 2,000
Shell, HE, 75mm howitzer 1,606 124 470 1,140
Shell, HE, 90mm AA 551 616 260 1,560
Shell, HE, 105mm howitzer 2,036 964 950 1,665
Shell, HE, 155mm pun 72 112 BQ 125
Charge, prop., l55mm gun 124 130 Bs 200
Shell, HE, 00mm mortar 1,158 361 500 900
Shell, HE, Blmm mortar 326 374 250 £25
Bomb, demo., 100#, 300#, 5004 285 1.4 155 260
Ordnance Statistics Branch
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EQUIPMENT PHOCUREMENT - SUMMARY - JARUARY 31, 1942

Source of Information:

Ordnance Department

Total Percent of total authorization
Item procurement |Acceptances| Gon- | Sohed-
authorizeds|thru Jan 31| tracted | uled [Due [Accepted

Alroraft Armament

Machine gun, cal.30 52,732 21,087 58 98 | 22 23
Machine gun, oal.S0 224,279 £3,670 53 93 | 26 24
Gun, 20mm aubomatic 79,783 1,800 100 60 2 5
Gun, 37mm automatic 5,507 640 88 63 10 11
Zombat Vehicles

Tank, light 12,911 2,929 100 100 | 22 23
Tank, medium 28,315 1,549 100 100 7 7
Tank, heawvy 600 o 42 42 o 0
Saoout oar 9,245 2,713 100 100 0 30
Parsonnel carrisr, M2 6,681 4,208 BT a7 &1 63
Parsonnel carrier, M3 6,158 2,267 94 99 17 a7
Submachine gun, cal.45 1,002,259 262,875 100 100 26 26
Gun, 37Tmm tenk 34,574 g,.028 100 a9 16 17
Gun, T5mm tenk 27,164+ 1,488 100 a3 g 5
Antiairoraft

Gun, 3" 152 152 100 100 |1l00 100
Gun, S0mm 4,356 221 71 63 4 5
Gun, 40mm 8,657 0 82 49 0 0
Gun, 37mm 3,364 548 95 95 | 16 16
Machine gun, eal.50 (WC) 39,187 4,299 &7 &7 11 11
Artillery

Howitzer, 75mm 1,854 546 100 Tl 25 29
Gun, 3" AT, self-propelled 3,580 0 a4 0 0 0
Howitzer, 10Gmm 4,771 795 of 94 13 17
Gun, 4.5", AT, self-prop. 500 0 100 0 0 0
Gun, 155mm 504 350 98 98 13 Bb

Modernization - H.S.

Carriage, 7Smm gun 1,330 917 100 T3 73 73
Motor carriage, gun,7Smm AT 1,350 o 100 o 0 0
Carriage, 155mm howitzer 1,584 1,438 100 100 91 71
Carriage, 155mm gun 853 183 100 100 50 45
Infantry Armament

Rifle, cal.30, ¥l 1,392,069 419,778 100 100 29 30
Machine gun, eal.30 (Var.) 209,697a £5,641a E7a S55a | 26a 23a
Machine gun, cal.50 (HB) &7,165a 5,421a 4Ta 470 | 12a Ba
Gun, 37mm antitank 18,603 2,899 73 68 | 14 16
Mortar, G0mm 11,162 7,365 100 100 &3 &6
Mortar, Olmm 6,955 2,589 100 100 a7 37

* Total procurement authorired consists of authorizations from Fiscal Year 1540,
1941 and 1942 funds, Navy, Marine Corps and Defense Aid funds, and British and
Canadian orders for medium tanks and 317mm and 7Smm tank guns.

a Figures include armament for combat vehicles.

b Acceptances thru December 31, 1941.

Statiestics Branch
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FJUIPMENT - STOCKS AND INITIAL REQUIREMENTS - FEBRUARY B, 1942 (para excLupe DEFense AiD SHiPuENTS)

Source of Information: General Staff

Initiel Stocks in Percent of requirements
Item requirements | depots and 0 20 40 GO0 B0 100
_ 1,850,000 men [with troops | & | , | , | , | o | , |

Alreraft Armament

Machine gun, cal.30,fix.&f1. 32,688 22,181 68
Machine gun, cal.50,fix.Afl, 61,539 36,624 60
Gun, 20mm automatiec 1,615 2,357 130
Gun, 37mm automatic 2,155 519 24
Combat Vehicles '
Tank, light 1,699 1,608 | 95
Tank, medium 1,788 T49 ¢ 42
Scout car 1,261 2,416 d | 192
Personnel carrier, M2 3,467 4,045 117
Persormel carrier, M3 3,711 1,961 59
Machine gun, cal.30 (Var.) 32,626 a a -
Machine gun, cal.50 (HB) 5,491 a a -
Submachine gun, cal.45 41,859 124,582 298
Gun, 37mm tank 6,235 1,407 23 E
Gun, 75mm tank 1,762 480 27
Antisireraft

Gun, 3" {56-&}

Gun, 9Omm 1,237 222 b4
Gun, 37mm 2,315 525 23
Machine gun, cal.50 (WC) 18,611 1,844 10
Artille
“Gun, '?§m (HS) - 1,015 -
Howitzer, 75mm, field & pack 249 462 186
Howltzer, 105mm 2,061 Bl2 39
Gun, 155mm 95 30 32
Gun, 155m (4S) 587 222 38
Howltzer, 155mm (HS) 631 1,417 225

Unmodified % other models

Gun, 75mm = 2,335 =
Gun, 155mm - 737 -
Howitzer, 155mm - 370 -
Infantry Armament

File, cal.j0, N1, semiauto.| 797,085 399,465 50
Machine pun, cal.30 (Var.) 53,555 57,247 107
Machine gun, cal.50 (HB) 16,964 4,386 26
Gun, 37mm antitank 6,276 2,856 46
Mortar, 60mm 4,579 6,901 151
Mortar, 8lmm 2,035 2,510 123

a2 Included in Infantry Armament.
Stocks exclude substandard models formerly included (b) 750, (e) 112, (d) 39.

Ordnance Statistics Branch
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EQUIPMENT - STOCKS AND TOTAL REQUIREMENTS - FEHRUARY B, 1942 (pata excLuoe DEFENSE AID SHIPMENTS)

Source of Information:

General Staffl

Total Stocks in Percent of requirements
Item requirements | depots and
3,635,000 men | with troops | % * : IT . ‘Jn I‘E:] : uln I'Djn
Adreraft Armament
Machine gun, cal,30,fix.&f1. &4, 260 22,181 50
Machine gun, cal.50,fix.%f1. 131,837 36,624 28
Gun, 20mm automatic 3,72 2,357 &3
Gun, 37mm automatic 2,896 519 18
Combat Vehicles
Tank, light 4,341 1,608 b kyJ
Tank, medium 5,902 749 ¢ 13
Scout car 2,709 2,416 d 89
Personnel carrier, 2 10,497 4 045 %
Personnel carrier, M3 8,208 1,961 24
Machine gun, cal.20 (Var,) 125,849 a a -
Machine gun, cal.50 (HB) 14,712 a a -
Submachine gun, cal.45 155,279 124,582 80
Gun, 37mm tank 30,392 1,407 5 E
Gun, 75mm tank 5,872 LB0 a
Antiaireraft -
Gun, 3* { 5 }
Gun, 90 2,095 222 38
Gun, 37mm 6,849 525 8
Machine gun, cal.50 (WC) 32,983 1,844 6
Artille
Gun, T?m (HS) - 1,015 -
Howitzer, 75mm, field & pack as2 462 131
Howitzer, 105mm 3,211 12 25
Cun, 155mm 283 30 11
Gun, 155mm (HS) 9E9 222 23
Howitzer, 155mm (HS) 1,043 1,417 136
Unmodified & other models
Gun, 75mm - 2,335 -
Cun, 155mm - 737 -
Howitzer, 155mm - 370 -
Infantry Armament
Rifle, cal,30, 41, semiauto.| 1,524,735 399,465 26
Machine gun, cal.30 (Var.) 176,047 57 4247 33
Machine gun, eal.50 (HB) 47,870 4,386 9
Gun, 37mm antd tank 12,681 2,856 23
Mortar, 60mm 8,227 6,901 24
Mortar, Blmm 4,105 2,510 61

a Included in Infantry Armament.
Stocks exclude substandard models formerly included (b) 750, (e) 112, (d) 99.

Ordnance
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AMWNITION PROCUREMENT - SUMMARY - JANUARY 31, 1942
Source of Information: Ordnance Department
Parcent of total authorization
Total Soheduled
Item procurement| Acceptances thru
puthorized |thru Jan 31| Dec '42 Dua Accepted
| Troumanns ) | THousANDS |

Bemb, frag., 204 a 2,047 o4 91 28 28
Bomb, demo., 1004, 3004,500f a 1,698 377 100 168 22
Bomb, demo. , LOOOH}, 20004, 4000f=a 561 15 (] 2 3
Bemb, chem., 304, 100f *n 603 222 100 472 37
Cartridge, 20mm 131,690 12,675 89 7 10
Shell, HE, 3Tmm 2,060 724 100 34 35
Flares 902 240 100 29 27
Signals 3,281 1,231 100 41 38
3hell, 37mm, HE 18,094 2,083 &2 11 12
Shell, 40mm, HE 14,588 0 a7 0 0
Shell, 3", HE 2,134 &717 100 24 32
Shell, $0um, HE 4,395 429 100 11 10
Shell, 105mm, HE 12 0 100 ] 0
Shell, 4.7", HE 200 0 15 0 0
Artillery

Shell, HE, sc, Tomm gun 2,356 703 100 35 30
Shell, HE, no, 75mm gun 3,569 62 100 - 2
Shell, HE, re, TSmm gun 472 120 100 0 26
Shell, g & &, 75m gun a 1,150 221 100 21 19
Shet, AP, Tomm gun 12,796 o 73 0 ]
Shell, HE, 75mm how. 5,575 620 100 6 11
Shell, HE, 105mm how. 20,497 Bg9 &7 4 4
Shell, HE, 155mm gun A 1,378 21 75 = 2
Charge, prop., l55mm gun 2,092 213 21 11 11
Shell, HE, 155mm how. a &,230 74 100 5 &
Shell, g & s, 155mm how. a 1,634 = 56 - -
Charge, prop., l55mm how. 8,545 1,030 100 13 12
Primer, 21 gr. 15,264 299 66 [ 2
Fuzes (all) 17,134 3,751 87 20 22
Infant

Cartridge, oal.30 8,831,945 | 1,003,209 19 11 11
Links, met. belt, cal.30 1,032,222 158,018 66 20 15
Cartridge, cal.45 2,423,907 326,108 29 14 13
Cartridge, cal.GO 2,656,367 112,996 &0 4 4
Links, met. belt, ocal.50 3,129,155 204,469 63 B 7
Shot,shell,&canister, 3Tmm 49,675 1,091 100 2 2
Shell, HE, 60mm 11,310 598 &8 7 9
Shall, HE, Blmm 6,055 408 63 [ 7
Shell, smoke, Blmm 512 0 82 0 o
Grenade, HE, frag 8,749 1,038 63 13 12
Signals, ground & light 6,548 1,446 100 22 21
Mine, antitank 3,146 2 100 0 -
: g:;:;?:&_ Crdnance Statintics Branch
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MINOR CALIBER AMMUNITION - 20MM, 37MM AND 40MM - JANUARY 31, 1542

Source of Informaticn:

Ordnance Department and General Staff

A substantial increase in acceptances is planned

for the second half of 1942.

Fresent schedules, however,

indicate that 1942 objectives [or minor caliber antiair-
eraft, tank and antitank smmunition may hardly be met.
No objectives f'or sircraft smmunition have yet been re-

leased.
[ 1
Schaduled |Percent of Scheduled Percent of
Type of 1542 thru 1542 thru 1542
Ammunition Objective | June, 1542| Objective December, 1942| Objective
| THousANDS | | Trowumarps | (Tmousanos]
Antiaircraft, 37mm and 40mm | 24,524 5,837 24 17,087 | 70
Tank and antitank, 37mm 74,411 14,091 19 61,441 83
Total 37mm and 40mm 98,935 19,928 20 78,528 79
(Excluding aircraft)
20MM, 3TMM & 40MM
Millions L -
M
2
24 g
1541 1542 =
16 [ 1 L
Estimated
. ]_ A H I F
Accepted H
. o T
ACol o2 |00 |0 a2 [42 | o2 | 02] 40 | 3 6] 70 9 | waa2| 03] 5] 6
T. & A.T. ] o - o2 % o3 .8 2 3 4 i 5 ) 7 a 10 1]
Adhe ) a2 " ] «02 % I 1 i -9 «9 1 ] 2 2 2 i }
A 8 0 ¥ D J F ¥ A X 3 o k. B D KW D
Ordnance Statistics Branch
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NEW AND OLD FACILITIES - SELECTED ITEYS AS OF JANUARY 31, 1942

Source of Information: Ordnance Department and Corps of Engineers

The following table relates to items due from both old and new facilities,
New facilities are regarded as establishments making use of Defense Plant, Expedi-
ting, or other %ar Department funds, whether applied to construction or equipment or
both, at arsenals, eivilian plants or new government projects, having been approved.

In the case of ammunition and powder, the pattern of new facilities con-
struction is built mainly on completsly new plants, expansion of the program being
expressed by augmentation of capacity at these new locations, often before the pro-
duction initially planned has begun.

Number of Facilities

14

ouwsw -

Rated Monthly
New Capacity Actual One 12th
Item Oper= |[Under Con=-| 0Old ew dJanuary (1942 Time
0ld |ating | struction | Plants | Plants |Production [Objective
AMIUNITION (Thousands)
Small Arms & = 3
Caliber .30 105,826 [775,750 | 182,913 830,377
Caliber .50 18,278 [300,750 21,003 271,237
Shell Loading & 8 8
3 3,260 | 17,192 3,644m -
60 B4 | 2,240 7048 -
Equivalent 75 350 9,990 1,534a -
155 17| 2,166 119a
1004 0| 1,246 202a -
Smokeless Powder (Pounds)| 7 | 2 3 16,656 | 53,200 | 44,008 -
INT — DNT (Pounds) 41 3 7 8,500 110,628 | 29,431 -
T1PMENT
Combat Vehicles
Tank, light 0 p & 0] 1,223b 378 1,625
Tank, medium 0 6 5 0| 3,500 576 2,083
Tank, heavy Q o 2 0 16b 0 42
Tank gun, 75mm, M2 & M3 | 1 1 2 1,000| 2,330b 472 2,111
Antiasircraft
Gun, 1 0 0 350 - 9 133
Gun, 40mm 0 0 2 ol 1,100 (o] 1,083
Mount, 9Cmm el 3 . 75 222 75
Artille
Howitzer, 75mm 1 2 0 70 248 118 251
Oun, 3", AT, self-prop. | O 0 oL - 130b 0 308
Gun, 155mm 1 1 0 8 50 23 a8
Carriage,155mm gun, HS 1 0 0 200 0 ag 42
a As of December 31, 1941.
b One 12th of total 1942 schedule. Ordnance Statistics Branch
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TEXT SUMMARY - AIRCRAFT PROCUREMENT

Source of Information: Materiel Division - Air Corps

ARMY ACCEPTANCES

Army airplane acceptances.during the first quarter of February
were 37 percent above the corresponding December pericd. This compared
with a 33 percent increase in the first quarter of January. Both rises,
however, were due to trainer production. The table below shows that
acceptances of combat types fluctuated in these three periods. In ad-
dition, total combat acceptances were downward in the first quarter of

February.
Dec Jan Feb

Type 1-8 1-8 1-8

Heavy bomber 13 & 22
Medium bomber 13 [ 6
Light bomber 1 0 1
Pur. inter., 2-eng. 0 48 20
Pur. inter., l-eng. 82 58 17
Total Combat 109 116 66
Observation 3 10 9
Transport 0 6 7
Total Service Combat 3 16 16
Total Tactical 112 132 g2
Advance trainer, Z-eng. 10 13 40
Advance trainer, l-eng. 7 37 LB
Basic trainer 66 79 a8
Primary trainer 59 78 90
Total Trainer 142 207 266
Grand Total 254 339 348

FACILITIES

As of January 15, approximately 57 percent of the construction
in the Army aircraft expansion program was completed. For these new fa-
ecilities, 31 percent of the necessary equipment was delivered. The total
program was 41 percent complete, These data are based on estimated costs.

MAN HOURS

Productive man hours reported by the leading military airplane
manufacturers for January were 5% million hours above December. This
compared with a rise of 133 million hours in December over November.

Alr Corps Statistics Branch
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Source of Informations

/ TABULAR SUMMARY - AHMY ATRPLANES - CURRENT PROCUREMENT - FEBRUARY B, 1942

Consolidated Statistical Report - Air Corps

On order | Financed | Total February Acceptances(a)
Ttem but not | but not to be Qquarter Monthly
accepted | on order | accepted| 1-f# |9=15 | 16=23 |24=31 | Cum.
Heavy bomber 8,277 6,263 14,540 22 22
Medium bomber 4,118 600 4,718 6 6
Pur. inter., 2-eng.(b) | 1,528 360 1,888 20 20
Pur. inter., l-eng. 11,822 i,100 15,922 17 17
~ Total Cambat 27,391 [ 14,873 42,264 | &6 ] 66
Observation 53(c) | 1,617 1,670 g g
Transport 2,330 1,158 3,4E8 7 7
Amphibian T4 3 7 0 0
" Total Service Combat | 2,457 2,778 5,235 | 16 16
Total Tactical 29,848 17,651 47,499 a2 g2
Adv. trainer, 2-eng. 3,467 3,563 7,030 40 40
Adv, trainer, l-eng. 2,300 1,600 3,900 | 48 48
Basic trainer 3,424 2,000 5,424, 88 g8
Frimary trainer 4,123 3,000 7,123 Q0 | 90
Total Trainer 13,314 10,163 23,477 | 266 266
grand Total 43,162 | 27,814 70,976 | 348 348
MONTHLY ACCEPTANCES
Actual Estimated(d)
Nov Dec Jan Feb Mar Apr
Item 1941 1941 1942 1942 | 1942 1942
Heavy bomber 25 64 az 106 135 141
Medium bomber 17 92 19 a7 119 148
Light bomber o 19 3 10 23 35
Pur. inter., 2-eng.(b) 62 53 106 75 95 104
Pur. inter., l-eng. 215 292 250 103 a7 85
Total Combat 319 520 460 381 449 513
Observation 113 45 99 146 B3 232
Transport 11 8 22 23 40 59
Amphibian 1 0 0 0 0 0
Total Service Combat 125 53 121 169 123 291
Total Tactical bdidy 573 581 550 572 804
Adv. trainer, Z-eng. 53 Tl 134 169 193 226
Adv. trainer, l-eng. 120 116 181 174 186 205
Basic trainer 233 163 327 289 247 264,
Primary trainer 331 | 376 327 315 355 335
Total Trainer | 737 | 72b 979 947 | 98l |1,030
Orand Total | 1,181 [1,299 [1,560 1,497 |1,553 | 1,834

fa) Deducted from first column.
{b) Includes pursuit-fighter class.

{e) Includes 3 reconnaissance.
(d) Materiel Division Estimates-1/31/42

Alr Corps
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ARMY AIRPLANES - CURRENT PROCUREMENT - FEBRUARY 8, 1942

Source of Information:
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Consolidated Statistical Heport - Air Corps
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ARMY ATRPLANES - CURRENT PROCUREMENT - FEBHRUARY 8, 1942

Consclidated Statistical Report - Air Corps
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ARMY AIRPLANES - CURRENT PROCUREMENT - FEBRUARY 8, 1942

source of Information:

Consolidated Statistical Report - Alir Corps
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ARMY PROJECT AIRPLANE INVENTORY BY TYPE - JANUARY 31, 1942

Source of Information: Consolidated Statistical Report - Air Corps

Heavy bomber

Madium bomber

Light bomber

Pursuit fightar

Pursuit interceptor, 2 engine
Pursuit interceptor, 1 engine

Total Combat 4,542

Observation
Transport
Amphibian
Reconnaissance I 13

Total Service Combat 999

Total Tactical ; 5,541
Primary trainer
Basic trainer

Advance trainer, 1 engine

Advance trainer, 2 engine

Total Trainer 8, M5

Grand Total on Hand: 13,886

Thare was a net gain of 3,107 project airplanes during thes months
of December and January which raised the on hand figure of 10,77,
at the end of November, to 13,886, Included are all R.A., O.R.,
N.G., and N.G. Federalized project airplanes. Data based on best
available reports.

Air Corps Statistics Branch
20 OUSE = 2=1i=42



TEXT SUMMARY - QUARTERMASTER PROCUREMENT - BASIC ITEMS OF SUPPLY & TRANSPORTATION
Source: Statistles Branch, Office of the Quartermaster General - Feb. 12, 1942
BASIC ITEMS

General: As of January 23, complete delivery has been made on 17 of 183
basic items procured from 1941 and 1942 funds. The 166 remaining items
are 90 percent contracted and an average of 57 percent of their total
programs has been procured.

Contracts: For the period ended January 23, incresses in contracted amounts
were indicated for 14 basic items, including:

Bar, mosquito Drawers, cotton, shorts
Blanket, wool 3hoes, service
Coat, wool, serge Trousers, wool, serge

Deliveries: During the guarter-monthly period ended January 23, deliveries
were effected on 121 of the 183 basic items.

3chedule Status: Of the 183 basic items being procured from F. Y. 1941 and
1942 funds, 59 are behind schedule; however, only 19 are more than 10
percent behind sghedule.

MOTOR VEHICLES

Céntracts: As of January 31, contracts have been awarded for 320,796 wehi-
eles, obligating 443 million dollars of 1941 and 1942 funds. Under 1941
funds, 100 percent of the program of 242,298 vehicles has been contracted
and 95 percent delivered. Ninety-nine percent of the estimated F.Y. 1942
program (78,912 vehicles) has been contracted and 11 percent delivered.

Deliveries: During the ouwarter-monthly period ended January 31, deliveries
were reported on 5,772 vehicles. Cumulative deliveries under 1941 funds
amounted to 232,011 wehicles at a cost of 323 million dollars. Cumu-
lative deliveries under 1942 funds totaled 8,642 vehicles at a cost of
11 million dellars.

jchedule Status: Based on estimated delivery schedules, 9,037 vehicles were
behind schedule; 1,191 vehicles, however, were delivered ahead of
schedule,

Quartermaster Corpa Statistics Branch
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TABULAR SUMMARY - Q.M.C. PROCUREMENT OF SELECTED BASIC ITEMS - F.¥. 1941 AND 1942

Statistics Branch, Office of the Quartermaster General - Jan. 23, 1942

Source!
Procurement| Contracted | Scheduled | Delivered | Percent of program
Type program |(Delivered for through Con- Deliv-
(Estimated)|undelivered) Jan. 23 Jan. 23 |tracted|Due | ered
Hange, field 15,038 11,505 11,305 11,151 77 75 7L
Scabbard, submg. 34,895 34,895 33,372 25,368 100 97 73
Bag, sterilizing 64,197 64,197 62,197 46,059 100 97 72
Leggings, dismtd. 9,046,468 | 8,997,708 | 6,722,684 | 65,549,303 99 T 72
Cutter, wire 375,336 265,936 213,536 242,559 71 57| 65
Saddle, eargo 5,467 5,467 3,500 3,500 100 (18 TR
Saddle, cavalry 6,605 L,677 3,900 3,900 71 59 59
Tent, pyramidal 577,949 577,949 560,041 322,111 100 57 56
Cloth, wool, 32 oz.| 23,997,622 (23,997,622 012,104,218 |12,923,950 100 50 54
Cloth, wool, 18 oz.| 80,175,385 |58,977,839 PL,959,138 |35,419,556 L L, L
Suspender, belt 1,330,256 | 1,096,656 612,132 534,332 g2 L6 40
Carrier,wire cutter L5B,T6L L58,261 &6,000 65,999 100 14 14
TOTAL 116,087,982 |94,492,715 pB5,352,023 |56,148,088 a8l LB LB
TYPE PERCENT OF PROGRAM DELIVERED
RAMGE, FIELD 4
SCABBARD , SUGMG, 13

Bag, STERILIZING
LEGGINGS, DISMTD,
CUTTER, WIRE
SADOLE, CARGD
SADDLE, CAVALRY
TENT , PYRAM | DAL
CLoTh, WOOL, 32 OI.
ALL TYPES
CLOTH, WwoOL, 18 aI.
SUSPENDER, BELT
CARRIER, WIRE CUTTER

1 48

14

Quartermaster Corps
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TABULAR SUAMARY - Q.M.C. PROCUREMENT OF SELECTED CLOTHING BASIC ITEMS

Source: Statistics Branch, Office of the Quartermaster General - Jan. 23, 1942
Procurementi Contracted ' Scheduled Delivered |Percent of program
Type program | (Delivered &  for through Con- ﬁ'ﬁﬁ?
(Eatimated)| undelivered)| Jan. 23 Jan. 23 tracted |Due| ered
Socks, wool, light | AL,456,411 | 44,456,411 | 35,811,126 38,876,356] 100 | 81| @7
Drawers, cotton 33,061,83L | 33,061,883, | 28,264,774 28,567,182 100 as| 84
Shirt, flannel, o.d.| 13,050,788 ( 13,050,788 10,&02.3%. 10,708,211 100 80| 82
Shoes, service 18,536,940 | 16,941,465 | 14,638,353| 14,895,661 91 | 79| 80
Belt, waist, web 6,809,555 | 6,809,555 | 4,381,055 5,283,655 100 | 64| 78
Trousers, cotton 18,267,754 | 17,018,774 12.?&&,@16; 13,987,821 93 0 77
Gloves, wool, o.d. 6,145,959 | 6,134,090 | 4,L96,176| 4,505,468 100 | 73] 73
Trousers, wool, o.d.| 14,764,724 | 13,365,306 9,503,216| 9,937,119 91 6L 67
Undershirt, wool 16,449,552 | 14,046,282 |10,919,596| 10,911,212 g5 66| 66
Shirt, cotton,khaki 23,002,207 | 21,233,873 | 14,459,370] 15,095,791 92 63| 66
Coat, wool, serge 8,788,516 | 8,788,516 5,409,857 5,534,981 100 62| &3
Overcoat, wool, o.d.| 4,690,381 | L,658,3,7 2,887,257 2,875,866 99 62| 61
TOTAL 208,024,621 199,565,241 [153,919,190 (161,179,326 9% | | ™

TYPE

SOCKS, WOOL, LIGHT
Drawers, cOTTON
SHIAT, FLAMNEL, 0.0.
SHOES, SERVICE
BELT, WAIST, WEB
TROUSERS, COTTON
ALL TYPES

GLOVES, wooL, 0.0.
THOUSERS, WoOL, 0.0,
UNOCRSHIRT , woOL
SHIART, COTTON, KHAKI
CoAT, wOOL, SERGE

OvERCOAT, WwoOL, O.0.

PERCENT OF PROGRAM CELIVERED

47
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MOTOR VEHICLES REQUIRED FOR 3.6 ARMY & CUMULATIVE DELIVERIES FROM F.¥. 194L0-L1-42 FUNDS

Source of Information: Statistics Branch, Office of the Quartermsster General

TOTAL: 679,519 Required AMBULANCES - 17,120 Regquired

PERCENT PERCENT
sl 4 15 J
21 S0 —— —
263,033
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1942
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plaslea Ly

1942

MOTORCYCLES - 35,005 Reguired
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1942

SEMI-TRAILERS - 4,825 Required TRAILERS - 77,928 Regquired
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Quartermaster Corps Statisties Branch
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MOTOR VEHICLES REQUIRED FOR 3.6 ARMY & CUMULATIVE DELIVERIES FROM F.Y. 19L0-L1-42 FUNDS

Source of Information: Statlistics Branch, Office of the Quartermaster General

TRUCKS 4-TON - 101,967 Required TRUCKS 3-TON - 139,270 Reguired
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1942

TRUCKS 6-TON - 2,960 Recuired
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TEXT SUMMARY - SIGNAL CORFS FROCUREMENT - AIRCRAFT - FEBRUARY 7, 1942

Source of Information: Office of the Chief S5ignal Officer, Materiel Branch,
Procurement Division

= Program fipures shown in this report include quantities of
eritica i items of signal equipment approved for procurement with Defense Add
funda where these items are common to both the Army and Defense Aid Frograms.
Totals shown include all guantities on the F.Y. 1941 and F.Y. 1942 Expenditure
Frograms approved to date.

STATUS OF CONTRACTS - All critical items of signal equipment on the
F.Y. 1941 Expenditure Frogram except Instrument Blind Landing Equipment SCR-251
are under contract. Specifications for this equipment have not been completed,
The total value of ground equipment contracts on this Frogram total §95,475,000.

The approved F.Y. 1942 Expenditure Programs include appropriations of
373,508,000 for the purchase of critical pround signal equipment. Contracts
totaling $319,899,000 for the procurement of this equipment have already been
awarded.

Contract awards for ground items on the Defense Ald Programs total
£84,599,000

DELIVERIES - Deliveries of critleal ground items on the F.Y. 1941
Program now total $69,476,000 or 72,.7% of the total value of contract awards.
This compares with cumlative deliveries of $68,782,000 reported in the prev-
lous week.

Thera are 36 critical items of ground signal equipment on the F.¥Y. 1941
Program the contracts for which have not been completed. These include 18
types of radio gets and deliveries are now being made on all of them. A total
of 1,762 radio sets of 10 types were delivered last week. Contract for all
SCR-203 sets on this program has now been completed. Deliveries were also
received on 9 of the 1B eritical ground iteoms other than radic sets on this

Frogram.

Deliveries are now due on 11 of the critical ground items on the approved
F.Y. 1942 Programs and were made on &4 of these items last week.

Quantities are due on 1l4{ common items of ground sigmal equipment for
Defense Ald and deliveries are being made on 9 of these items. Deliveries were
received on only 3 Defense Ald items last week.

8ignal Corpa Statistics Branch
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TIME OBJECTIVE - SELECTED CRITICAL ITEMS - FEBRUARY 7, 1942

Source of Information: Office of the Chief Signal Officer, Materiel Branch,
Procurement Divisien

Objective
Item June 30 Fercent of Objective

RADIO COMMUNICATION (GROUND)

Head & chest set HS5-19 35,923
Test set I-56 & I-87 5,079
Charging set SCR-169 1,995

Frequency meter set
SCR-211 L,BLO

Radio sets, ground, (total) 66,895*%

MISCELLANEOUS EQUIPMENT

Theodolite ML-4T 260
Converter M-134 282
Interphone (vehicular) 4y 977
Flash ranging set GH-L L7
Signal lamp equipment EE-84 501
Sound ranging set GR-3-C 78
Converter M-209 8,155
mmm [elivered == Under Contract ——= Kot Contracted

# Tentative pending revisions of Ordnance objectives.

Signal Corps Statistice Branch
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SIGNAL CORPS PROCUREMENT - SELECTED ITEMS - RADIO COMMUNICATION BQUTPMENT
FEBRUARY 7, 1942
Source of Information: Procurement DMvision, Office of the Chief Signal Officer

FREQUENCY METER SET SCH-211
PI'DETII'I - #,ESS
T T L]

1 IVER| FERICD DEL|VERIES

RADIO SET SCR-245 - Program 6,463
T | T

3,000

1,500

T S T

RADIO SET SCR=-194-5- Program %ﬁ]ﬁ:
PEF“W_E‘@E

750
15,0001 500 - -

e E

AL

10,000

7,000

Signal Corpa Statistica Branch
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SICNAL CORPS PROCUREMENT - SELECTED ITEMS - WIRE COMMUNICATION - FEBRUARY 7, 1942

Source of Information:

TELEPEONE EE-8- Program 184,868
1 1
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TABULAR SUMMARY - CORFS OF ENGINEERS - PROCUREMENT PROGRESS THROUGH FEBRUARY 8, 1942

Source of Information: Supply Section, Office of the Chief of Engineers

STATUS OF SELECTED ITEMS

Current program Deliveries IPurcnnt. of program

Item Appro- Con- Schad- Feb. | Con- De-

priated | tracted uled a8 | tracted | livered

Map reprod. equip., C. A. Hgs. A b L A ] 100 100
Searchlight, 18" beach defenss 160 160 1560 160 100 100
Sterecscope, lens-prism 142 142 142 142 100 100
Instruments, drawing, offlce 3,102 3,701 3,701 3,701 99 99
Footbridge, M-1938 187 174 174 174 93 93
Electric lighting equip., 5 kw 381 352 288 352 g2 g2
Hammer, gas-operated 1,173 | 1,079 | 1,079 | 1,079 92 92
Water supply equip., engineer 631 580 572 572 92 g1
Compressor, air, motorized 1,016 850 890 850 s es
Trailer, light tractor 238 200 200 | 200 al 8L
Grader, road, motorized 145 119 19 119 82 g2
Mixer, concrete 142 117 117 ny az a2
Triangulation tower, portabla 53 L3 43 43 1 81
Shovel, gasoline, 3/L-yard 5 5 3 A 100 80
Shovel, gasoline, 3/8-yard 10k g3 83 a3 80 20
Water supply equip., supply bn. 10 8 8 8 80 a0
Welding and cutt set 232 1a2 182 la2 78 78
Compass,lensatic,w/case (thous) 153 119 119 117 78 76
Bridge, steel, port., H-10 im 129 116 129 75 75
Planimeter, polar, Amsler's 13 413 413 304 | 100 TL
Ponton bridge, 10-ton 109 81 a1 g Th Th
Tractor, medium, w/angledozer 737 547 547 547 Th 74
Auger, earth, motorized 103 100 68 73 97 T
Transit, 20-second l,282 | 1,260 772 ara g8 69
Reprod. equip., litho. plat. 3 2 2 2 &7 67
Trailer, triangulation tower 107 86 66 b6 80 62
Ponton bridge, 25-ton 107 76 76 63 71 59
Map reprod. equip., mtzd. 54 | 34 32 32 63 59
Dup. equip., gelatine, 22" x 33" i22 229 229 229 54 5
Electric lighting equip., 3 kva | 1,071 | 1,025 879 571 96 53

Corps of Engineers Statistics Branch
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TABULAR SUMMARY - CORPS OF ENGINEERS -~ (Continued)

STATUS OF SELECTED ITEVS

Current program Deliveries Percent of program
Ttem Appro- on= | Sched- Feb, Con- -

priated | tracted uled g tracted | livered
Crane, truck mounted 118 100 s 62 85 53
Water purification unit, mobile 117 103 59 59 8s &0
Transit, l-minute 1,242 1,212 BL1 610 98 49
Stereoscope, mirror, w/bin, Lye42 | 3,975 | 3,100 | 2,031# ETh LB
Special equipment, aviation 36 3 17# 17# g6 L7#
Searchlight, 60" AA 54,039 2,261 2,011 1,899% 56 L&
Shovel, gasoline, 1/2-yard 218 191 104 100 83 L6
Camera, copying, motorized 33 24 15 15 T3 L5
Trailer for medium tractor 1,386 604 609 609 Ly Ll
Special equipment, road const. 5 5 2 2 100 40
Trailer, sesrchlight 8,498 3,800 | 3,800 3,308 L5 39
Mobile reproduction train 3 2 1 1l 67 33
Stereccomparagraph equipment 1e8 187 57 57 99 30
Instruments, drawing, field 7,882 7,580 2,138 2,138 96 27
Bridge, steel, port., H-20 &a (] 16 16 91 2l
Special equipment, shop co. 13 13 1l 1 100 8
Theodolite 297 22 22 22 T T
Boat, power, with trailer 75 62 7 3 83 L
Searchlight, 24" beach defense 126 126 a2 (] 100 0
Explosive,ammonium nitrate (tong | 1,470 | 1,155 o 0 79 0
Multiplex projecticn equipment 3 3 o 0 100 0
Dup. equip., gelatine, 18" x 18" 1z o] o 0 0 0
Ferry, portable, 30-ton 15 0 0 (4] 0 0
Saw, timber, gas operated 1,821 0 0 0 0 0
Semi-trailer, 1500-gal. water 112 o 4] 0 0 o
Semi=trailer, flat, 20-ten 17 0 o 0 ] o
Explosive, TNT Baipq ;mmur?d by Ordnlama De partment

#Figures as of January 31, 1942
Corps of Englneers Statistics Branch
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CORPS OF ENGINEERS - PROCUREMENT PROGRESS THROUGH JANUARY 31, 1942

Source of Information: Supply Section, Office of the Chief of Engineers
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CORFS OF ENGINEERS - COMSTRUCTION AT AIR CORPS STATIONS IN CONTINENTAL U. S.
January 15, 1942

Source of Information: Construction Section, Office of the Chief of Engineers

During the period of December 31 to January 15, the construction
at Adr Corps stations being done by the Corps of Engineers has
shown the following progress:

Type of Project No. Projects Est. Cost® | Work in Flace#| Percent in Place
Dec JllJan 15 | Dec 31]Jan 15| Dec 31[Jan 15 [Dec 31 [ Jan 15

G.H.3. Air Force 36 L3 121 195 103 104 BS 53
Observation Units 16 16 Dl 12 _B B 67 67
TACTICAL UNITS 52 59 133 207 111 112 9l 5l
Technical Schools 6 ] g2 82 75 75 g1 a
Pilot Schools L6 LB 207 219 132 143 &l 65
Replacement Centers 2 2 9 g & & &7 67
Assembly Flants L 4 3 Th 51 55 70 T
Ferrying Commands 7 7 15 15 7 7 L7 L7
Experimental Depots il 1 14 14 5 & 36 43
Mr Corps Depots 12 3 129 | 42 S 1% 22 3L
NON-TACTICAL UNITTS| 78 | 1 | 529 |55 | 27 |23 | & | &
TOTAL | 130 [ 140 6bz | 762 L28 | LB 66 59

#i11ions of dollars

The breakdown into Corps Areas of the Alr Corps construction program
being done by the Corps of Engineers follows,

Corps Area Ho. Proj. Troop Capacity Estimated Cost
First & 13,000 § 27,000,000
Second 5 10,000 50,000,000
Third 7 8,000 26,000,000
Fourth L 112,000 214 , 000,000
Fifth 6 10,000 41,000,000
Sixth & 34,000 31,000,000
Seventh 7 15,000 45,000,000
Eighth 30 96,000 197,000,000
Ninth i i 62,000 131,000,000

TOTAL 140 360,000 §762,000,000
Corpa of Englneers Statisties Branch
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ZEXT SUMMARY - MEDICAL DEPARTMENT - FOR WEEK ENDED FEBRUARY 14, 1942

Source of Information: Finance & Supply Div, - Office of Surgeon General

The quarter monthly progress report as of January 31,
1942, covers 233 critical and 121 essential items. These are
all the items in the 1941 and 1942 expenditure programs approved
to date, including the third supplemental appropriation. It
doss not cover, however, that part of the third supplemental
pertaining to the Army of the Philippine Commonwealth.

There are four types of surgical splints, elassed as
eritieal items, listed in the present procurement program. Each
1s behind schedule as follows:

Behind

e Deliverad | Schedule
Splint, Cabot 15,350 2,850 12,500
Splint,Thomas, Arm, Hinged 33,7201 20,235 13,485
Splint,Ammy,Leg,Half Ring 27,850 22,810 5,040
Splint,VWrist,Cock-up 22,547 12,834 9,713

The principal cause of delay in the manufacture of
this equipment is the scarcity of carbon steel, which is the
basic material entering into it.

An Assoclated Press dispatch dated, Bern, Switzerland,
February 3, contained the follewing information: "Spotted Typhus
has spread from the eastern front to Germany and the Nazi-occu-
pled areas, the German Health Ministry announced today, listing
126 cases in Germany and 138 in the occupied eastern countries.
The small village of Peruik, in Bulparia, was mentioned as one
where typhus has broken out. Oerman press dispatches also re-
ported a number of cases among Bulpgarian gypsles.™

In the week ending February 5, the percentage of sick
within the continental limits of the United States was 3.51.
There were 3.26 percent in hospital and .25 in guarters.

Uedieal Department Statistics Branch
OUsSW - 2-14-42
]
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MEDICAL DEPARTMENT - PROCUREMENT STATUS, CRITICAL SURCICAL INSTRUMENTS - JAN. 31, 1942

Source of Information: Medical Department Procurement Progress Reports

F.Y. 1941 |

and 1942 | Percent of FProgram

Procure- Con= Deliv- I
ment tracted ered Con= | Due | Deliv-
Ttem program | thru 1-31 | thru 1-31 | tracted | ered
Knife, operating, det. blade 296,000 296,000 296,000 100 100 100
Forceps, tissue,spring,43" blade ha, 07 42,017 41,417 100 99 99
Seissors, iris, angular 4143 4,100 4,100 99 89 | %9
Scissors, nasal, angular 3,850 3,850 3,772 100 100 | g8
Scissors, iris, full curved 6,557 6,516 6,016 99 91 92
Forceps, tissue, Allis 49,973 47,231 46,000 95 B4 92
Foreeps, intest., Doyen, str. 8,050 B, 050 7260 100 gl 90
Forceps, intest., Doyen, curved 7,000 7,000 6,122 100 B4, I a7
Scissors, dissec., curved,53" 25,360 24,800 21,760 38 28 86
Retractor, tissue, nested 8,900 8,900 7,532| 100 | 83| 85
Foreeps, towel (2 aiuui 126,199 117,724 100,156 93 76 9
Forceps, cystic duct, 7% 2,483 2,350 1,902 95 54 [ T7
Seissors, double blunt, 54" 21,070 21,070 15,956 | 100 B3| 76
Forceps, sponge 97,608 97,608 73,914 100 7% | 76
Forceps, kidney, curved 9,600 9,600 T 2234 100 a7 | 75
Forceps, hyst., Pean, curved 34,892 34,892 25,827 100 47 | Th
Seissors, suture 4,312 4,312 3,156| 100 |10G]| 73
Forceps, hemostatic (8 types) 533,748 508,417 | 367,949 95 62 69
Seissora, tonsil 2,346 1,870 1,550 80 75 66
Scissors, 1 polnt sharp, 43" 19,533 13,100 12,600 67 65 65
Holder, needle, Hegar-Mayo 38,126 38,126 23,590 100 76 62
Scissors, dissecting, str., 53" 18,092 18,092 10,820 | 100 a5 )
Knife, operating, (3 sizes) 55,121 49,616 32,700 g0 81 59
Scissors, bandage 194, 566 128,053 103,337 66 61 53
Scissors, double blunt, 63" 5,994 4,613 3,013 77 77 50
Forceps, tissue,spring,53" blade 48,573 42,463 24,170 87 55 50
Retractor, abdom., self-retaining 8,200 B,200 3,428 100 64 &2
Forceps, bone, rongeur, 1 3,100 3,100 1,275 100 52 41
Forceps, bone-cut., heavy, str. 2,850 2,850 1,180 100 35 41
Scissors, 1 point sharp, 5% 56,285 27,155 20,882 48 37 37
Forceps, beone, rongeur, T 4,992 4,992 1,055 100 25 21

Medical Department

Statisties Branch
QUSW = 2-14-42



MEDICAL DEPARTMENT - DELIVERY STATUS, HEMOSTATIC FORCEPS — JANUARY 31, 1942

Source of Information: Medical Department Procurement Progress Reports

Includes both 1941 and 1942 program.

ABBEY
Contracted: 22,744 P 1 25,306
THOUS, i P
22,024
P
I8 i !

L

RANKIN-KELLY, STR., 64"

Contracted: 158,000 Program: 163,249

mHous) 1 -
*
/|

ROCHESTER-OCHSNER, STR., 63"
Contracted: 80,895 Program: 80,895

THOUS,

a5

Contractad; 50,000 Program: 50,000
ontre

HALSTEAD
Contracted: 40,760 Program: 48,515

ROCHESTER-FEAN, CURVED
Contracteds 136,500 Program: 138,543
F /

[
111,006 ‘

ROCHESTER-OCHSNER, STR., 73"




TEXT SUMMARY - C. W. S. - STATUS FEBRUARY 6, 1942

Source of Information; Chemical Warfare Service Progress Heports

RODUCTION: Chemical Warfare Service reports deliveries on edght
Critical and Thirteen Essential Items on the Expenditure Program.

OAS MASKS: Service Mask assemblies reported this week total 26,478
units. There were also 21,190 Maphragm and 46,740 Training Masks
delivered during the same period.

The monthly schedule for the assembly of all types of Gas Masks
has been increased. It is planned to complete the Service and Dia-
phragm Mask Program within the next month and the Training Mask Fro-
gram in April.

A delivery of 75,171 extra Service Canisters was reported. John=
gon & Johnson delivered 41,500 of this number, while Firestone reported
20,626, and OGoodyear 12,645 units.

Pé@ﬂﬂﬂ AGENTS: Deliveries of 55 tons of Demustardizing Hleach;
tons Impregnite "I"; 612,904 eight-ounce tubes of Shoe Impregnite
and 206 tons Impregnite Solvents were reported.

INCENDIARY BOMES; There were 29,522 four-pound substitute bombs de—
livered during this report period. Due to the indefinite status of
the monthly magnesium alloy allocations it has been necessary to
increase the program for substitute bombs frem 20,000,000 to 40,000,000
units.

At the present time only four of the twelve commercial loaders
have loading equipment aveilable. It is conslidered essential to have
all loaders in full operaticn not later than March 1, 1542, 1f time-
objective schedules are to be met. Higher priorities on loading equip=-
ment are therefore necessary.

VARIOUS [ELIVERIES: There were 274 Oas Detonatlon seis; 68,138 Land
Mines; 225 Steel Containers (ton), and 18,365 Gas Proof Curtains de-
livered during the report periocd.

Other deliveries include 13,000 Decontaminating Apparatus (13 qt);
5 Collective Protectors; 18 Chlorine Type containers and 3 sets of
accessories for lLivens Frojectors.

Chemical Warfare Service Statistics Branch
a7 OUSK - 2=li=i2



Source of Informationg

L‘!Il.
MASe, QAS, OPTICAL
CAMISTER, OPTICAL
C.0, GAS |PHOSGEME) (TOM)
MASK, DAS, DIAPHAAGH
AGENT, BLEACH HIGH TEST (TOM)
MASK | @AS, BERVICE
AGENT, BLEACH |TON)
F.8, SCREENING SWOKE (LG
CANISTER, SEAVICE
WUSTARD GAS [TOM|
CAMISTER, DIAPHRAG
C.M, 8, [TEaR) cas (Tow)
w4 TE PHOSPHORUS (TON]
AQENT, NOM-CORROSIVE QAL |
AIRPLANE TAMKS WIQ
SPPARATUS DECONTAMINAT IMNG POWER
INCEND, BouS BRIT, TYPE (4 LB)
LEWISITE [TON)
ANRPLANE TahS MZ0
AIRPLANE TAMKE W2l

INCEND, BOWE BRIT, TYPE (40 LB)

PROCURFMENT PROGRESS - C. W. S. - CHITICAL ITEMS - FEBRUARY 6, 1942

Chemical Warfare Service

PROGHAM PERCENT @ ] i b0 80 100

1g80=41=4¢ DELIVEMED | . |, |, | A |
116,623 160
46,362 100
id [1:0:]
1,360,856 95
200 90
Jadgh, 2 68
1,599 L
i,6073, 700 T
1,500,183 56
22,930 25
482,478 16
1,265 i3
0,068 "
Iy 158,395 7
22,840 1
iy 1Bk i
74,913,935 g '
2,2 a
q40 a
ETh a
2,160,680 0

Chemical Warfare Service
8

Statistics Branch

ousw

2=14=42



PROCUREMENT PROGHESS - C. We S. - SELECTED ESSENTIAL ITEMS - FEBRUARY 6, 1942

Source of Informationg

ANTIDIN SET

REPAIR KIT, WASE COMPANY
DECONT, EQUIPMENT (3 aaL)
DISINFECTANT GAS WasK (PT)
IRAITANT L'.lN:I.ESl D.M,
KIT, GAS WASK, REGIMENTAL
CYLINDERS, PORTABLE
CAPSLLES, C.NM,

IDENT, SETS, (NSTRUCTIOMAL
SWOKE POTS

MASK QAS, TRAIMIMG
DECOWT, EQUIPMENT |14 §T)
:-.n‘rim, EASPROOF
IMPREGH I TE SH0E [ Ton)
IDENT, SETS, DETONAT|OM
LAND WINES, OHEM)CaL
FILLD LABORATORIES

DUST RESPIRATORS

SOLVENTS, IMPREGNITE 1| (TN

COMTAINER, STEEL (TomM)
SHELL LIVENS PROJECTOR
SHELL CHEMICAL WOSTAR
IMPREGMITE | [TON)
PROTECTIVE 'BCI_LEE‘I'I:H, FIELD
PROTECTIVE QINTMENT [TuBE)
FLAME THEOWER

ALMRM | GAS

Chemical Warfare Service

(o senenir: ° =i 49 B0 B 100

19a0-di~42 omiwemen |, | o 1 0, L 4 ) o |
1,751,000 100
59,209 100
54,077 100
51,10 100
i1, 845 100
3,109 100
592 1od
575,000 100
4,38 100
168,705 a1
2,482,954 90
104,745 B
2n,a7 n
4,803 66
4,800 b4
706,553 &1
8 50
732,287 it
14,349 45
27,22 2
4,027 5
186, 461 1
5,680 1a
2,800 7
6,993,366 4
1,000 F:
32,927 o k

Chemical Warfare Service
38

Statistics Branch
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ARMY ENLISTED STRENGTH
—~IN THOUSANDS —
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Army strength is the basis for computing requirements for many articles
to be procured. The data from July, 1940 to February 18, 1ME are shown in
the diagram and table. They refer to enlisted strength at the end of each
month. The two final figures are estimated.

10 Total 1841 Total 194l Total 1942 Total
Jul 268,941 Jan 683,578 Jul 1,428,188 Jan 1,729,000
Aug 302,968 Feb 873,867 Aug 1,481,197 Feb 18 1,844,000
Sep 407,613 Mar 1,088,000 Sep 1,454,024
Det 483,218 Apr 1,206,873 Oet 1,526,000
Nov 540,685 May 1,265,211 Nov 1,528,500
Dec 573,520 Jun 1,362,760 Dec 1,579,500

Source of Information: Statistics Branch, General Staff, February 18, 1942

Army Strength Statistice Branch
1l oW - 2-2142
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40

20

- Tallied from a uniform list of news-
papers in large cities of the 12 F. H. Districts by weeks ended each Wednesday

Source of Information: Statistice Branch, OUSW, February 18, 1942

Domestic phases of our war affort still evoke the interest of our editors
about twice as much ae do the military issues. It seems olear that as a na-
tion we are still thinking of ourselves as the arsenal of democracy. As the
kespers of the arsenal we continue to regard ourselves as producers of muni-
tions, but perhaps we are unconsciously thinking of others as being those
who will do the fighting with them. We are still assuming that it is our
task to give aid to the allies, and our mental attitude still acquiesces
with the plea of Winston Churchill to, "Give us the tools, and we will fin-
ish the job."

In the diagram the Decembar weekly average of the tallies of editorial
eommant on the combined military and domeatic phases of our war effort is
taken as being equal to 100, The total of tallies about the domestic phases
has declined mince the formation of the War Production Board. FPerhape the
present changing proportions between ths two classes of tallies mark the
transition of our national attitude from an absorption in production to a
determination to dominate in a fighting war.

EDITORIAL INTEREST IN MILITARY AMD DOMESTIC FHASES OF OUR WAR EFFORT
Dec Avg of Both Combined = 100

MILITARY DOMESTIC
—
1 L 1 1 L [l L 1 1 I 1 i i L i 1
Dec Jan el Dac Jan Fab

Bo

aa

40

ED

Statistics Branch
001 2-21-42
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STATUS OF DEFENSE AID DELIVERIES - JANUARY 31, 1942

Source of Information: Flscal Division, Office of Defense Aid Director

% DELIVERIES BY S.A.S.
!

Cumulative /
150 f

100
————.
QuaTERmSTER | . — =]
50 1 = B
o s e
e s T 7™ ﬁullu_,.-"'f| oTHeR®

asaEsEsaEEREEBEE R RS E NE

Novl5 Nov30 Decl5 Dec3l Janl5 Jan 31
1941 1942

*Tncludes Chemical Warfare Service, Corpa of Engineers, Medical Corpa,
and Signal Corps.

o DELIVERTES BY COUNTRY
|
Cumulative
180
UNITED K 1naocu
120 ::?____’_J_'/
-
-
Russia -
60 ‘___;,_..--
| owa |
ﬂ m:lﬁt:l:’l.lr”:tt‘!!illl-lllll+l‘lll-illl‘i‘-r--"‘ll"*““:*“1"‘"""‘

Nov15 Nov30 Decl5 Dec3l Janl5 Jan 31
1941 1942

*Includes Belgium, Brazil, Oreece, Netherlands, and Turkey.

Defenss Ald Statistics Branch
3 oUusw = 2=21=42



OEFENSE AID - AIRPLANE DELIVERIES FROM DEFENSE AID CONTRACTS

Souree of Information: Consolidated Statistical Report = Alr Corps

200 BOMBER, LIGHT# 200 PURSUIT

150 150

100 100

0 1]
16-31 1-15 16-31 1-15 16-31 1-15 16=31 1-15
Dec Jan Feb Dec Jan Feb
1941 1942 1941 1942

80 TRANSPORT 80 TRAINER '

60 60

40 40

20 20

0 I I I_l 0
16~31 1-15 16-31 1-15 16-31 1-15 16=31 1-15
Dec Jan Feb Dec Jan Feb
1941 1942 1941 1942

#No medium or heavy bombersa delivered to date on Defense Ald contracta.

Defenss Ald Statistica Branch
4 oUsw - 2=21-42



DEFENSE AID - SHIPPING DATA - ORDNANCE - JANUARY 31, 1942

Source of Information:

Ordnance Department

Shipments
Item T ahra Month of Thru

Dec. 31 January Jan, 31
Artillery
Qun, 20 mm, A.C. 24 0 24
Gun, 37 mm, A.C. o 24 24
Gun, 37 mm, A.T. &0 o 60
Gun, 37 mm, tank 1,130 67 1,197
Gun, 75 mm, tank 215 136 351
Gun, 90 mm, A.A. 73 0 4
Gun, 155 mm, field, H.S. (s} & &
Howltzer, 75 mm, field 77 12 B9
Howitzer, 75 mm, pack 4] 20 20
Howitzer, 155 mm, field, H.S. 4] 224 224
Mortar, Bl mm, with mount 34 4] 34
Automotive
Car, scout, MOAL 0 314 34
Tank, light, M3 981 183 1,164
Tank, medium, M3 215 136 351
Truck, emergency repair 0 6 6
Truck, machine shop, M4 3 0 2
Truck, spare parts, ML 4 (] A
Truck, tool bench 1 0 1
Truck, welding, M2 3 0 3
Small Arms
Machine gun, cal. 30, M191944 8,654 1,128 §,782
Machine gun, cal. 50, M2, A.C. 3,102 28 3,130
Mount, tripod, M2 1,243 100 1,343
Fistol, automatic, cal. 45 1,091 0 1,091
Frojector, signal, ground, M4 2,322 0 2,322
Rifle, cal. 30, enfield 0 40,000 40,000
Rifle, cal. 30, M 15,000 0 15,000
Rifle, cal. 30, M1917 0 99,000, 99,000
Eubml!.‘-hinl‘ Buan, cal. ﬂ‘s 122’061 7}1‘?1 1291232
Miscellaneous Fire Control
Finder, height, Ml and M2 7 0 7
Instrument, observaticn, Ml 13 3 16
Locator, sound, M2 40 0 40
Post, aiming, Ml 682 40 722
Quadrant, gunners, Ml o7 10 107

Defense Ald Statistics Branch
& OUSW - 2-21-42
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[DEFENSE AID - SHIPPING DATA - QUARTERMASTER MOTOR VEHICLES - JANUARY 31, 1942
Source of Information: Office, Quartermaster Ceneral

Shipments
Item Thru Month of Thru

Dec. 31 January Jan., 31
Car, 5 passenger, light sedan 800 66 866
Motorcycle, solo 1,692 2,097 3,789
Trailer, 12 ton, low bed o 2 2
Trailer, 40 ton 239 263 502
Truck, 3 ton 0 2,652 2,652
Truck, } ton, carryall 193 157 350
Truck, 1% ton, 4x2, cargo 2,180 11,818 13,998
Truck, 1% ton, 4x2, chassis, CKD 0 1,529 1,529
Truck, 1% ton, 4x2, stake and platform 0 3,068 3,068
Truck, 1% ton, 4x4, cargo 740 632 1,372
Truck, 1% ton, 4x4, cargo, with winch 2,206 716 2,922
Truck, 1% ton, 4x4, dump, with winch 350 0 350
Truck, 2% ton, x4, cargo 558 1,440 1,998
Truck, 2% ton, x5, cargo 3,405 1,716 5,121
Truck, 2% ton, éxb, cargo, with winch 3,102 314 3,416
Truck, 4 ton, Bxb, cargo with winch &0 &0 120
Truck, 4 ton, 6x6, wrecker, with winch 4y 29 73
Truck, 5-6 ton, 4x4, timber haul 32 18 50
Truck, 5-6 ton, &4x4, tracter, with winch 40 T2 112
Truck, & ton, &xi4, wrecker o 193 192
Truck, & ton, 6x6, prime mover, with winch o] 36 36
Truck, 10 ton, 6x4, G.5., load carrier 46 84 130
Truck, 40 ton, 6x4, tank transporter 425 191 616

Dufun.;& Aid Etlusﬁi“i“ E.H-Eﬂ?ﬁ



TEXT SUMMARY - ORDMANCE DEPARTHENT -~ FEBHUARY 21, 1942

Source of Information: Ordnance Department

1542 OBJECTIVES

The progress toward accomplishment of the 1942 Objectives for signifi-
cant items is shown on the two following pages. Objectives for aircraft armament
and ammunition have been computed on the basis of schedules for the production

of 45,000 tactical planes, the number directed for 1942.

In January, orders were placed for all the medium and light tanks, 40mm
antiaireraft guns, 37mm antitank guns, 57mm and 155mm gun ammunition for which
funds were available. Approximately 31,500,000,000 was appropriated for aircraft
armament, ammnition and bombs in the Fourth Supplemental National Defense Appro-

priation, approved January 30, 1942. More than £12,000,000,000 for crdnance is
contained in the Bill now before Congress. The latter money will finance sub-

gtantially more than the quantities of crdnance in the 1942 Objectives for which
funds have not yet been authorized.

ATRCHAFT ARMAMENT

All the aircraft armament in the 1942 Objective has been financed and
ordered. Jamuary acceptances were at rates almost high enough to fulfill the
annual objective. Comparison of the quantities scheduled for delivery in 1942,

however, reveal the following discrepancies:

1942 Scheduled
Iten Objective (Jan. 31, 1942) Ditference
Machine gun, cal.30 77,495 70,833 - 6,662
Machine gun, cal.50 126,584 152,196 +25,612
Gun, 20mm antomatic 45,342 36,158 - 9,184
Gun, 37mm automatic 2,740 2,409 =3l

The shortages in the schedules result entirely from incomplete schedules, which
fall in the ¢losing months of 1942 below the plant capacities now planned:

Four facilities capable of producing about 10,000 caliber .30 machine
pung a month by mid-year' are being developed.

Six facilities producing caliber .50 machine guns are planned to have
a monthly cepacity of over 16,000 by July, 1942,

The four facilities which are to produce 20mm aireraft guns are planned
to have an aggregate capacity in excess of 6,000 guns a month by 1943. Olds
Votors, the principal producer, has not yet reported any schedule beyond April.
The real limiting factors in the use of these guns are shortages in magazines
and hydraulic chargers. The exact quantities of these items available, however,
are not known inasmuch as the Alr Corps is procuring some indirectly.

Three plants are making tubes for the 37mm aircraft gun and Colt is
making the mechanisms. An additional faeility for the production of mechanisms

is being developed.

Ordnance Statistica Oranch
T OUSK - 2-21=-42



1942 TIME OBJECTIVES - EQUIPMENT - PROGRESS - JANUARY 31, 1942

Source of Information:

AIRCRAFT

Machine guns
ealiber .30

caliber .50

Guns
20mm

3Tem
TANKES

Heavy
Medium

Light
ANTIATRCEAFT

Light 37mm
4 (e

Heavy S0mm
ANTITANKE

37mm

3" or 57mm

MACHINE GUNS

(Ground, Tank & AA)

Caliber .30

Caliber .50

Ordnance Department

1542

Objective = Fimanced
#]

17,495

126,584

45,342

2,740

25,000

19,500

13,000

g,400

17,000

3,700

275,000

125,000

Fil

Percent of 1942 Objective

EZE On Order

S jcoepted
BO 104
j 1 1 ]

Statistics Branch
OUSH - 2-21-42



1942 TIME OBJECTIVES - AMMUNITION - PROGRESS - JANUARY 31, 1942

Source of Information:

AIRCRAFT

Caliber .30

Caliber .50

HE & AP, 20mm

HE & AF, 3Tmm

TANK AND ANTITANK

HE, AP & Can., 3Tmm
HE & AP, S7mm

EE & AP, 3"
ANTIATRCRAFT

HE & AP, 3Tmm
HE & AP, 40mm

HE & AP, 90mm

ARTILLERY

HE & AP, 75mm gun
HE, 75mm howiteer
HE, 10Smm howitzer
HE & AP, 1G55mm gun

HE, 155mm howitzer

Ordnance Department

1542 Percent of 1942 Objective
Objective
( Thous ) ——Financed @za On Order  mmmm Accepted
Q 20 i) 1] 1] 1040
1 1 1 1 L 1 i | (e |
14,127,734+

2,971,760

6,866

2,198

74,411

2,799

10,652

18,754

33,070

6,893

27,596

8,140

23,710

1,631

7,017

« Includes ground ammunition.

Ordnance Statiestics Branch
] OUSW = 2-21-42



EQUIPMENT PROCUREMENT - SUMMARY - JANUARY 31, 1942

Source of Information:

Ordnance Department

Total Percent of total authorization
Item procurement|Acceptances| Con- | Sched-
authorized#|thru Jen 31|tracted | uled |Due |Accepted

Aircraft Armament

¥achine gun, cal.30 92,732 21,057 98 o8 22 23
Machine gun, oal.50 224,279 53,570 93 93 26 24
Gun, 20mm automatic 79,783 3,800 100 &0 2 g
Gun, 3Tmm automatic 8,507 640 88 &3 10 11
Combat Vehicles

Tank, light 12,911 2,929 100 100 | 22 23
Tank, medium 28,315 1,945 100 100 T T
Tank, heavy 600 0 42 42 0 0
Scout ocar 9,245 2,732 100 100 o 30
Personnel carrier, M2 & M4 6,691 4,208 g2 g2 61 63
Personnel carrier, M3 6,158 2,267 54 99 37 37
Submachine gun, oal.45 1,002,259 262,878 100 100 26 26
Gun, 37mm tank 34,574 5,828 100 49 16 17
Gun, 75mm tank 27,164« 1,488 100 33 5 5
Antlalrcraft

Gun, 3" 152 152 100 100 100 100
Gun, S0mm 4,386 221 71 63 4 g
Gun, 40mm 8,657 0 B2 49 0 0
Gun, 37mm 3,364 548 95 g5 | 16 16
Machine gun, cal.50 (WC) 39,187 4,299 67 67 11 11
Artillery

Howitezer, 75mm 1,854 546 o8 71 25 29
Gun, 3" AT, self-propelled 3,580 0 44 0 0 ]
Howitzer, 105mm 4,771 795 o8 o4 13 17
Gun, 4.5", AT, self-prop. c00 0 100 0 0 0
Gun, 155mm S04 39 o8 98 | 13 B
Carriage, 75mm gun 1,330 977 100 73 73 73
Motor carriage, gun,TSmm AT 1,350 o 100 4] 4] 0
Carriage, 155mm howitrzer 1,584 1,436 100 100 91 21
Carriage, 155mm gun 853 383 100 100 50 45
Infantry Armament

Rifle, cal.30, Ml 1,392,069 419,755 100 100 29 30
Machine pun, cal.30 (Var.) 289,697e| 65,641a 57a gt | 26a] 23a
Machine gun, cal.50 (HB) 67,1658 4,521a 47a 47a | 12a Ta
Gun, 37mm antitank 16,603 2,859 73 68 14 16
Mortar, G0mm 11,162 7,365 100 100 | &3 66
Mortar, Blmm £,959 2,589 100 100 37 37

+ Total procurement suthorized consists of authorications from Fiseal Year 1940,
1941 and 1942 fundas, Navy, Marine Corps and Defenge Aid funds, and British and
Canadian orders for medium tanks and 37mm and 75mm tank guns.

a Figures include armament for combat vehicles.

% Acceptances thru December 31, 1941.

Ordnance

10

Statistics Branch
OUSW

2-21-42



EQUIPMENT - STOCKS AND REQUIREMENTS FOR TRAINING ANLD MOBILIZATION - FEBRUARY 15, 1942
: (DaTa ExcLUDE DEFENSE AIC)
Source of Information: General Staff

Total
requirements | Stocks in Percent of requirements
Item Mar 31, 1942 | depots and
2,240,000 men¥with troops| ° % 40 &0 80 %
g A n

Machine gun, cal.30,fix.%f1. 32,827 23,237 71
Machine gun, cal.50,fix.&f1, 33,027 37,224 113
Gun, 20mm automatic 7,207 2,865 40
Gun, 37=m automatic 1,087 | 5e9 54
Combat Vehicles
Tank, light 2,168 1,650 b | 76
Tank, medium 2,231 B3 c | 37
Scout car 1,798 2,416 d |134
Personnel carrier, M2 & M4 4,759 4,100 86
Personnel carrier, M3 6,032 2,011 33
Machine gun, cal.30 (Var.) a a -

Machine gun, cal.50 (HB) a -

a
Submachine gun, cal.45 47,256 124,582  |264
Gun, 7m tank 71554 113 |19 E—
Gun, 75mm tank 2,199 505 23
-

Antiaircraft

Gun, 3" ] [ 566

Gun, 90mm 1,644 ﬁ 229} 48
Gun, 4.7 / R

Gun, 37mm 3 5401

Gun, 40mm | 3,431 { >0} |16
Machine gun, cal.50 (WC) 17,209 2,271 13
Artillery

Gun, 75mm (HS) - 1,015 -
Howitzer, 75mm, field & pack 275 482 175
Howitzer, 105mm 2,061 B&3 42
Cun, 155mm YA 30 47
Gun, 155mm (HS) 626 222 35
Howitzer, 155mm (HS) 858 1,436 |167

Infantry Armament
Rifle, cal.30, M1, semiauto. 894,940 410,265 46
0

Carbine, cal.30, M1 740,680 0
Machine gun, cal.30 (Var.) 74,730 58,209 78
Machine gun, cal.50 (HB) 15,703 4,386 2B
Gun, 37mm antitank 10,214 2,990 29
Mortar, 60mm 5,431 6,909 127
Mortar, Blmm 2,578 2,545 85

a Included in Infantry Armament
Stocks exclude substandard models formerly included (b) 750, (e} 112, (d) 99.
# Estimated.

Ordnance Statistics Branch
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EQUIPMENT - STOCKS AND WAR MUNITIONS PROCRAM REQUIREMENTS - FEBRUARY 15, 1942

_Egu1r¢a of Informations __I'.‘zanurnl Staff

Total
requirements | Stocks in Percent of requirements
Item Dec 31, 1942 | depots and
3,635,000 men (with troops F Elc' lln 5? nlu -u?
Adreraft Armament
Machine gun, cal.30,fix.%f1. 51,986 23,237 45
Machine gun, cal.50,fix.&f1. 97,857 37,224 38
Gun, 20mm automatic 3,651 2,865 78
Gun, 37mm automatic 5,112 589 12
Combat Vehicles
Tank, light 3,624 1,650 b | 46
Tank, medium 5,277 B3 ¢ | 16
Scout car 2,798 2,416 d | 86
Personnel carrier, M2 & M4 7,766 4,100 53
Persormel carrier, M3 13,190 2,011 15
Machine gun, cal.30 (Var.) 81,346 a a -
Machine gun, cal.50 (HB) 12,907 a a -
Submachine gun, cal.45 101,066 124,582 123
Gun, 37mm tank 27,79 1,413 5
Gun, 75mm tank 5,245 505 10
Antiaireraft
Oun, 3" 566
Gun, 90mm 2,265 { 229} 35
Gun, 4.7" 0
Gun, 37mm 540
Gun, 40mm } #3341 {>% o L
Machine gun, cal.50 (WC) 17,054 2,271 13
Artille
Gun, 75mm (HS) - 1,015 -
Howltzer, 75mm, field & pack 295 482 163
Howitzer, 105mm 739 B63 117
Gun, 155mm 47 30 | 64
Gun, 155mm (HS) 697 22 | 32
Howitzer, 155mm (HS) 1,068 1,436 134
Infantry Armament |
Rifle, cal.30, M1, semiauto. 417,734 410,265 | 98
Carbine, cal.30, M1 1,008,494 g 1 8
Machine gun, cal.30 (Var.) 163,045 58,209 36
Machine gun, cal.50 (HB) 31,193 4,386 14
Gun, 37mm antitank 18,125 2,990 16
Mortar, 60mm 7,236 6,909 ‘ 95
Mortar, Slmm 4,188 2,545 | 6l

a Included in Infantry Armament,
Stocks exclude substandard models formerly included (b) 750, (e) 112, (d) 99.

Ordnance Statistics Branch
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AMMUNITICN PROCUREMENT - SUMMARY - JANUARY 31, 1942
Source of Information: COrdnance Department

Peroent of total authorization
Total | Echeduled
Item procurement) Acceptances thru
authorized | thru Jan }31 Dec "42 Due Aocepted
| THousanos | | THOUSANDS

Aircraft & Pyrotachnics

Bomb, frag., 20§ a 2,047 564 91 28 28
Bomb, demo., 100#, 3004,5004 & 1,698 377 100 18 22
Bomb, deme. , 1000, 2000f, 40004 561 15 75 2 3
Bomb, chem., 30#, 1004 *a 603 222 100 42 37
Cartridge, 20mm 131,650 12,675 99 7 10
Shell, HE, 37mm 2,098 724 100 34 kL]
Flares Q02 240 100 29 27
Signals 3,281 1,231 100 41 38
Antiairoralt
Shell, 3Tmm, HE 18,054 2,083 62 11 12
Shell, 40wm, HE 14,588 0 37 0 0
Shell, 3", HE 2,134 677 100 24 32
Shell, 9Cmm, HE 4,395 429 100 11 10
Shell, 10Gem, HE 12 0 100 0 o
Shell, 4.7", HE 200 0 15 0 0

Artillery

Shell, HE, 8¢, 75mm gun 2,356 703 100 35 30
Shell, HE, ne, 75mm gun 3,569 62 100 - 2
Shell, HE, re, 75mm gun 472 120 100 0 26
Shell, g & s, T5mm gun a 1,150 221 100 21 19
Shot, AP, 75mm gun 12,796 0 73 0 0
Shell, HE, 75mm how. 5,575 620 100 & 11
Shell, HE, 105mm how. 20,497 Bog E7 4 4
Shell, HE, 155mm gun a 1,378 21 75 - 2
Charge, prop., 155mm gun 2,092 233 91 11 11
Shell, HE, 155mm how. a 6,230 374 100 5 &
Bhell, g & s, 155mm how. e 1,634 - g4 - -
Charge, prop., 155mm how. 8,545 1,030 100 13 12
Primer, 21 gr. 15,264 299 64 5 2
Fuzes (all) 17,134 3,751 a7 20 22
Infant

_Gn.rtri&u. eal,30 8,919,801 | 1,004,316 79 11 11
Links, met. belt, oal.30 1,032,222 198,018 66 20 15
Cartridge, cal.45 2,423,507 326,108 29 14 13
Jartridge, cal.50 2,908,454 113,140 g5 4 4
Links, met. belt, oal.50 3,129,155 204,469 63 8 ki
Shot, shell & canister, 37mm 49,675 1,091 100 2 2
Shell, HE, 60mm 11,310 998 68 7 9
Shell, HE, Blmm 6,085 408 63 & 7
Shell, smoke, Olmm 512 0 8z 0 Q
Grenade, HE, frag. 8,749 1,038 63 13 12
Signals, ground & light 6,948 1,446 100 22 21
Mine, antitank 3,146 2 100 0 -
a Unfuzed.

+ Unfilled. Crdnance Statistics Branch
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ATRCRAFT BOMBS - ACCEPTANCES AND SCHEDULES - JANUARY 31, 1942
Ordnance Department

Source of Information:

ances of semi-armor plercing bombs are expected in April.

over fifty percent of monthly acceptances of aireraft bombs procured
by Ordnance will consist of demolition bombs by December, 1942, Initial accept-

All important bombs

in the present procurement program are included below except incendiary bombs.
These are procured by Chemical Warfare.
they are loaded by Chemical Warfare.

Chemical bombs reported are empty, as

| Scheduled
Stocks in
Cumulative | depots and Acoeptances
Item Acceptances| with troops| For the periods.
{ Thousands) Authorized| thru Jan 31 Jan 31 |Feb & Mar |Apr-Jun
Bomb, demo., 100#,250#,3004 7,659 335 204 195 362
Bomb, demo., 5004, 10004 1,712 110 a1 g1 134
Bomb, demo., 20004, 4000# 150 3 3 2 8
Bomb, frag., 20#, 23# 3,646 574 &9 236 425
Bomb, chem., empty, 30#,100# 1,432 222 0 81 137
Bomb, Semi-AP, 500f, 1000f 1,005 0 0 0 70
3 AIRCRAFT BOMES
- |
i .
900 - —| |
1941 1942 M
600 =1 |— |—| |-
Estimated
300 F———— Accepted M H H_ _|-‘ | —] =] |9~ |—] |—1 |
Duu.mml_ 1 ToT 31 [ 163 | 126 | 62 | 101 | B4 | 209 | 29 | 259 | W 576 | 452 | 536 |
FreguENTATION| 120 | 112 | 93 | T 76 | 160 | 1a0| 140 | 145 | 145 | 170 | a0 | 225 | 22f | 225
ChEMICAL| M n| 2 2 || a3 a5 | 45 | 4B 6o | 65 g0 | 9% | 120 | 220
SEWl = | 0 0 0 ] 0 0 | 30| 30 | @ | 40 a0 | 80| B0 B8
0 N D J F M A u J J A s 0 N D
Ordnance

Statisties Branch
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NEW AND OLD FACILITIES - SELECTED ITEMS AS OF JANUARY 31, 1942

Source of Information: Ordnance Department and Corps of Engineers

hﬂg.hur of Plants | Rated Monthly atual
0ld Hew Capacity ANUATY Cne 12th
Item Oper- [Build- | 0ld New  [Produc-|February {1942 Time
ating | ing Plants |Plantes | tion |Schedule Objective
AMMUNITION (Thousands)
Small Arms 4 3 3
Caliber .30 105,826|775,750 [LB2,913( 207,514 | 830,377
Caliber .50 18,278{300,750 | 21,003 28,610 | 271,237
Shell Loading 4 B B
3Tmm 1,260| 17,192 | 4,094 - -
&0 mm B40| 2,240 747 - e
Standard 75 mm 50| 9,990 2,066 - i
Lines 158 mm 17| 2,166 263 -
100§ o| 1,246 287 -
Smokelass Powder (Pounds) 7 3 16,656 | 53,200 | 44,008 - -
THT - DNT (Pounds) 7 8,500 (110,620 | 29,431 - -~
Ammenium Nitrate (Pounds) 3b 4 = | 67,200 | 11,791 - =
EQUIPKENT
Adroraft Armament
Gun, 20mm o 3 1 0| 3,700 2,405 2,710 7,498
Gun, 37mm 1 0 1 500 125 250 250 409
Combat Vehicles
Tank, light, ¥3 0 1 4 ol 1,223 378 350 1,625
Tank, medium, N3 & M4 0 é g 0| 3,900 576 665 2,083
Tank, heavy ] 0 2 o 16 o 0 42
Tank gun, TGmm, M2 & M3 | 1 1 2 1,000 | 2,330 472 4885 2,111
Antisircraft
fun, 37mm 1 0 0 350 (4] 9 25 133
Gun, 40mm o 4] 2 o| 1,100 4] 30 1,083
Oun, G0mm 1 1 ] 300 100 121 115 } 450
Mount, 90mm 1 3 2 15 222 75 105
Artillery
Howitzer, T5mm 1 2 0 70 248 118 &4 251
Gun, 3", AT, self-prop. |0 0 1 0 130a o [ 308
Gun, 15Smm 1 1 0 8 50 23 30 38
Carriage,155mm gun, HS |1 0 0 200 0 36 100 42
Infantry Equipment
Gun, 37mm AT 1 2 i 325 | 1,025 609 730 1,417
Machine guns
A1l .30 caliber - [ 13,057 13,3500 33,700
All .50 caliber } - LT M - |11,580| 15,770 23,663

a Ome 12th of total 1942 scheduls.
& Commercial plants supplying part of their output teo Ordnance.

Crdnance
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TEXT SUMMAHY - AIRCHAFT PROCURENENT
Source of Information: Materiel Division - Adir Corps

AHMY ACCEPTANCES - FEBRUARY 1-15, 1942

During the first half of February, 704 airplanes were accepted by
the Army. This was 41 units less than acceptances during the comparable
January period. It represented a rise, however, of 52 percent over Army ac-
ceptances during the first half of December. The table below shows accept-

ances during these three periods.

Dee Jan Feb

1-15 1-15 1-15
Bombers 57 32 76
Pursuits 13 175 85
Service Combat 7 48 Al
Training 264, 490 499
Total 462 TS5 704

UNITED STATES ACCEPTANCES - FEBRUARY 1-15, 1942

During the first half of February, 1,305 airplanes were accepted
by all customers, including the Army. This was 57 units less than the num-
ber accepted during the comparable January period, It represented a rise,
however, of 38 percent over United States acceptances during the first hall
of December. The table below shows acceptances during these three pericds.

Dec Jan Feb
1-15 1-1 1-15
Bombers 24,2 158 257
Pursuits 256 443 366
Sarvice Combat L 120 102
Training 380 641 580
Total 949 1,362 1,305

ATRFHAME WEIGHT DELIVEHED - JANUARY 1

over 13,000,000 pounds of airframe weight were accepted in Jan-
uary 1942, This was a record figure and approximately 1,500,000 pounds
more than was accepted in December. On the basis of poundage delivered,
Hoeing (Seattle) led United States plants for the sacond month, Data do

not include miscellansous spare production.

Adr Corps Statistics Branch
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TABULAR SUMMARY - ARMY ATRPLANES - CURRENT PROCUHEMENT - FEBRUARY 15, 1942
Source of Informaticn:, Consolidated Statistical Report - Air Corps

On order | Financed | Total February Army Acceptances(a)
Type but net | but not to ba Quarter Monthly Cum.
accepted | on order |accepted| 1-8 |9-15 | 16-23 | 24-31| 1-15
Heavy 'bomber 8,741 6,163 14,904 22 36 | 58
Mediom bomber | 4,108 600 4,708 6| 10 ' 16
Light bombar 1,645 3,550 5,195 1 1 2
Pur. inter., 2=engb) 1,496 2,160 3,656 | 20| 32 52
Pur. inter., l-eng. 11,806 4,100 15,906 | 17| 16 33
Total Combat 27,796 16,573 4,360 | 66| 95 161
Observation 3de)| 1,8l7 1,651 ] 19 28
Transport 2,664 870 3,534 7 g 16
Amphibian T4 3 77 Q 0 0
Total Service Combat | 2,772 2,490 5,202 16 28 &dy
Total Tactical 30, 568 19,063 | 49,631 | 82 | 123 205
Adv, trainer, 2-eng. 4,854 2,275 7,129 40 51 | 91
Adv. trainer, l-eng. 1,931 1,984 3,915 48 15 63
Basic trainer 3,307 2,000 5,307 88 | 117 205
Primary trainer 5,273 1,800 ¥,073 90 50 140
Total Trainer 15,364 8,059 Jh2h | 266 | 233 499
Orand Total 4’.;’?33 27,122 | 73,055 | 348 356 = 704
— —— — ——
MONTHLY g,mrr ACCEFTANCES
Type Actual Estimated(d)
Nov Dec Jan Fab lar Apr May
1941 1941 1942 1942 1942 1942 1942
Heavy bombar 25 64 g2 106 125 141 156
Medium bomber 17 92 19 a7 119 148 182
Light bomber 0 19 3 10 23 35 76
Pur. inter., 2-eng.(b) 62 53 106 75 95 104 110
Pur. inter., l-eng. 215 292 250 103 87 85 150
Total Combat 319 520 460 J81 445 513 674
Observation 113 45 99 146 83 232 220
Transport 11 8 22 23 40 59 Bl
Amphibian 1 0 0 0 0 0 0
rvice Combat 125 53 121 169 123 291 301
Total Tactical byl 573 581 550 572 BOL 975
Adv, trainer, 2-ang. 53 71 134 169 193 226 268
Adv. trainer, l-eng. 120 116 181 174 186 205 229
Basic trainer 233 163 327 289 247 264 268
Primary trainer 331 376 3 ) ns 333 335 J28
Total Trainer 737 726 979 947 981 | 1,030 | 1
Orand Total 1&1 1,259 1,560 1,497 | 1,553 1,834 2,068
{a) Deducted from first column. {c) Includes 3 reconnaissance.
{b) Includes pursuit-fighter class. {d) Materiel Division Estimatea - 1-31-42.
Adir Corps Statistics Branch
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ARMY ATHPLANES - CURHENT PROCUREMENT - FEBRUARY 15, 1942

Sourca of Information: Consolidated Statistical Heport - Air Corps

SMOTE: ScH C MEANS SCMEDULED CUMULATIVELY DEL C MEANS DEL|VERED CLMULATIVELY DEL W WEANS DELIVERED MONTHLY

BINCE JUNE 30, 1940 BINCE JUME 30, 1540
HEAVY BOMBER MEDTUM BOMBER
2,365 through 1942 - 9,204 in 1943 3,401 through 1942 = 4,918 in 1943
L~ |_‘ &
/] g
1,050 . 1,5 S
F 4 b
’ -
SCHEDWLED L7 SOHEDWLED i
s ___‘..-"'
700 47 1,000 e
# -1
- -~
Pl -1
,_.-" .-‘f
350 |— e : 500 B DEL IVERED —
LA™ PR - ________..--"""""

- » L I ——————
sci ¢ 2a7] 338 [ 303 [ 466 ] 585 (6o | mef] 967(iizafizob | Sce G507 ssg.;&gssmnun 1225 1374|1555 |1 82
De. C J 108 | 133 IE’:’ 279 DeL C 300 | M9 ase | ATy
De. M| 5| 12| 25 82 | salmeu 215 beLw| 37) 38| 17| 32| 19| vBimeu 25|

SEP OCT MOV DEC JAN FEB MAR APR WAY N EEP OCT WOV DEC JAM FEB WAR APR MAY SN

LIGHT BOMBER, 1-ENG.

LIGHT BOMBER, 2-ENG. S0l
477 through 19 - 6,093 in 194
| | [

2,504 through 1942 - 2,510 in 1943
DEL | VERED! SCHEDULED
] ’ o o o el e
i
/
00 - i 93;7.1.—.—
f‘fﬂ"
SaROLRD . /
_..-—-h".“
&00 r! 60
,z,
| 841 542
>
ra
300 p—w 30
,”
DEL IVERED
[ N T — AI_l—__l . N I —— = J—
Al [ Elmill 7108 ScHClea | B8 (B8 | I 1 I I
?ﬂgﬂ;u;ﬁ;uzu; : ’mﬂ'ﬁllllmﬁ: :
oo M| of 8| o] ] 3| zineu2is) peL W15 | 9| o ] of olmeu 3h5)
"SEP OCT MOV DEC JAN FEB MAR APR MAY JUN SEP OCT MOV DEC JAN FEB MAR APR MAY JUN
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e / ARMY AIRPLANES - CUREENT PROCUREMENT - FEBRUARY 15, 1942
Consolidated Statistical Heport - Air Corps

DL M MEANS DEL|VERED MONTHLY

Source of Information:

SOTE: SCH O MEANS SCHEDULED CUMULATIVELY DEL © MEANS DELIVERED CUMULATIVELY

SINCE JUNE 30, 1540 SINCE JUNE 30, 1940
PURSUIT INTER., 2-ENG. PURSUIT INTER., 1-ENG.
1,835 through 1942 - 2,063 in 1943 7,280 through 1942 - 13,893 in 1943
l
/r /1
f# /,
! < 2,700 =
g B i ? SCEDWED | —F
a AT
- <" A DEL IVERED
A7 e v i
600 7 1,800 g
-1 L~
P ;}/
- ="
.-F" _.,.-ﬂ'""
00—~ =7 DEL IVERED 900
1
sou  [3oc] 30| 464] 564] 670 | 145 | 840 | 9ee [1054]1164] o C1347u543 1795 2098 |23 2501 2588|2672 2822 5220
pee | ‘82| 85| 17| 200 oew C|i168 140k (1621 |g13|a1 3

pe u| 12| 3| 62| 53] h06| seime 2/15) De M| 144] 238) 215 252 250 33(TeAu 2/15)

SEP OCT MOV DEC JAN FEB WAR APRMAY AN

SEP OCT NOv DEC Jah FEB WAR APR MAY JN

OBSERVATION THANSPORT
2 = 3,226 in 194 1,231 through 1942 = 2,515 in 194

2,950 through 194
g /| u‘g]@ i
[ 7 1942 /f
P
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- /uﬂlr AIRPLANES - CUKHENT PROCUHEMENT - FEBRUARY 15, 1942

Source of Information: Consolidated Statistical Heport - Air Corps

*MOTE: 5CM C MEANS SCHEDULED CUMULATIVELY DEL C MEANS DELIVERED CLMULATIVELY DEL M MEANS DEL|VERED WONTHLY

BINCE JUNE 30, 1940 BINCE JUNE 30, 1540
ADVANCE TRAINER, 2-ENG. ADVANCE TRAINER, 1-ENG.
4,111 through 1942 - 3,238 in 1943 3,652 through 1942 - 1,060 in 1943
E-g\ E@ /1 @Lﬂ | ﬁ /i
| L7
2,100 o 1,8 G
/J’ z‘f
SCHEDWLED = sumu: _Eﬂ_.."'
f,"’ DEL | VERED] .~
1,400} 1 s v
L .-F"""f-""
- =t~
.-'f, :-'-'-ﬂrﬁf
700
DEL | VERED
- —--'--.- - I
sewt € 577 [10a7 [10gs 120 Jiaos 1575 1768 |1994 [22b2 (2541 son [ 7e8] eok oza 126 14 ||2¢Em§ i [2z08
DEL C ?;'.' :E‘]‘ agg 291 | 425 ; | r DeL G| 765| sbe ;g 1098 1279 il e ko
peL M| 28| 40| s3] 7] 134| giimeu 2050 De M| 48| 97| 120 116] 81| E3lmeu 25
SEP OCT MOV DEC JAN FEB MAR APR MAY JN SEF OCT MOV DEC JAN FEB MGR APR MAY JN
_BASIC TRAINER _PRIMARY TRATNER
5,944 through 1942 - 1,952 in 1343 6,752 through 1942 - 4,269 in 1943
..-\"'l‘I -
s EJE 1842] | S
.-""“ -"'#f
e -
3,000 + 4,500 L
- -
DEL | VERED {f"ml-m __,u-"" SCHECL
Jf ijmmm
zim .—'{d 3’00:] ..-,."-;"::—
/{f #.-:7
i =
,..-"
1,000 1,500
- et J— - ﬁ
ScH €13 :‘w,‘ lﬁ”|ﬂﬂ|ﬁ1u el ImT g:g ?’;; :;;.: ;1” ;‘m ;g: az30] 4585 4520] 5248] 551
DeL C|t
DeL M| 215 245| 233| 163 327| 205 (new 2/15) DeL M| 300 33| 3% 1;2 337| 140ine 25
SEP OCT WOV DEC JAN FEB MAR APR MY AN SEP OCT MOV DEC JAN FEB MAR APR MAY JUN
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ARMY ATRPLANE GAINS AND LOSSES - BY TYPE - JANUARY 1-31, 1942

Source of Information: Consolidated Statistical Report - Air Corps

Data cover nmew production, transfers to and from the Army,
condemnations, and available reports on physical losses.

Heavy bomber

Medium bomber

Light bomber

Pursuit inter., 2-eng.
Pursuit inter., l-eng. 284
Cbservation

Transport

Amphibian
Reconnaissance

Advance trainer, Z-eng.
Advance trainer, l-eng.

Easiec trainer

Primary trainer

RECAPITULATION
On Hand 12-31-41 11,740
Total Gain S
13,312
Total Loss _nég_l
12,721
* Repossessions +1,165

On Hand 1-31-42 13,886

« From Defense Ald, Britain and Russia.

Adr Corps Statistics Branch
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PROGRESS OF NEW ATRCRAFT FACILITIES CONSTRUCTION PROGRAM - January 15, 1942

Source of Information:

Facilities Section, Materiel Division - Air Corps

Facilities

Value in Millions of Dollars

100

200

300 400

Airplanes

{39 projects)

En

glnes
(20 projects)

Fropellers

(9 projecta)

Partas and
Accessories

(127 projects)

Aluminum, I ]
Magnesium, etc. ;
(18 projects)
RECAPITULATION
Facilities Completed to date Percent Estimated total cost
Adrplanes $259,342,000 68.5 $378, 845,000
Engines 132,436,000 38.7 342,107,000
Propellers 19,927,000 35.1 56,788,000
Parts, ete. 113,191,000 36.1 313,960,000
Aluminum, etc. 3,147,000 1.6 194, 505,000
Total 528,043,000 41.1 1,286,204,000

Air Corps
22

Statistics Branch
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TEXT SUMMARY - QUARTERMASTER PROCUREMENT - BASIC ITMMS OF SUPPLY & TRANSPORTATION

Source: Statistics Branch, Office of the Quartermaster General - Feb. 19, 1942

BasSIC ITENS

General; As of January 31, complete delivery has been made on 18 of 187 basic
items procured from 1941 and 1942 funds. The 169 remaining items are 91
percent contracted and an average of 56 percent of their total programs

has been procured.

Contracts; For the period ended January 31, increases in contracted amounts
were indicated for 15 basic items, including:

Bar, mosguito Mattress, cotton
Coat, wool, serge Overcoat, wool, melton
Duck, cotten, tent Ragzor, safety, w/5 blades

peliveries: During the quarter-monthly pericd ended Junuary 31, deliveries
were effected on 124 of the 187 basic items.

) . Of the 187 basic items being procured frem F.Y. 1941 and
F.Y. 1942 funds, 65 are behind schedule; however, only 256 are more than
10 percent behind schedule.

MOTOR VEHICLES
t : 4s of February 8, contracts have been awarded for 344,188 vehi-
cles, obligating 464 million dollars of 1941 and 1942 funds. Under
1941 funds, 100 percent of the program of 242 ;228 vehicles has been
contracted and 97 percent delivered. Ninety-nine percent of the
estimated F.Y. 1942 program (102,304 vehicles) has been contracted and
11 percent delivered.

peliveries; During the quarter-monthly pericd ended February 8, deliveries
were reported on 4,981 vehicles. Cumulative deliveries under 1941 funds

amounted to 2%,734 vehicles at a cost of 324 millien dollars. Cumu-
lative deliveries under 1942 funds totaled 10,882 vahicles at a cost of

14 million dellars.

chedule Status: Based on estimated delivery schedules, 8,679 vehlicles were
behind schedule; 1,041 vehicles, however, were delivered ahead of

achedule.

Statistica Branch

Quartermaster Corps
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TABULAR SUMMARY - Q.M.C. PROCUREMENT OF SELECTED CLOTHING BASIC ITEMS - F.Y. 1941 & 1942
Source: Statlistics Branch, Office of the Quartermaster Ceneral - February 8, 1942
Procurement| Contracted |Scheduled | Delivered Percent of program
Type program | (Delivered & for through Con- Ei‘u-
(Estimated)|undelivered)| Feb. 8 Feb. B | tracted|Due| ered
Drawers, cotton 32,611,706 (32,611,706 |28,264,774 | 29,307,675 100 87 90
Socks, wool, light Lb, 450,324 |44,450,324 |35,B11,126 | 39,253,458 100 Bl 88
Shoes, service 18,536,940 16,943,678 |15,657,353 | 15,262,964 91 8y 82
Belt, waist, web 6,809,555 | 6,809,555 | 4,801,055| 5,598,655 100 | 71 82
Trousers, cotton 18,267,754 |17,057,925 |13,253,853 | 14,175,238 93 73 T8
Gloves, wool, o.d. 6,145,959 | 6,134,090 L,B7L,4LT76 | 4,616,792 100 79 75
Trousers, wool, o.d. | 14,764,724 |13,365,325 9,588,316 | 10,218,448 91 65 69
Undershirt, wool 16,449,552 (14,046,336 |10,943,573 | 11,116,965 85 67 &8
Shirt, flannel, o.d. |16,591,179 |16,591,179 |10,568,394 10,862,922 100 B4l 65
Overcoat, wool, o.d. | 4,690,381 | 4,668,249 | 2,947,727 | 3,046,368, 100 | 63| 65
Coat, wool, serge 8,813,516 | 8,813,516 5,538,454 | 5,643,690 100 63| 64
Shirt, cotton, khaki | 24,268,854 |24,268,854 |14,659,370 | 15,351,497 100 60| 63
TYPE PERCENT OF PROGRAM DELIVERED
DRANERS, COTTON 50
88

SocKS, WOOL, LIGHT

SHOES, SERVICE
BELT, WAIST, WEB
TrROUSERS, COTTON

GLovES, WoOL, 0.0,
[ROUSERS, WOOL, 0.0.

UNDERSH IRT, WOOL

SHIAT, FLAMMEL, 0.0.
OVERCOAT , WOOL, 0.0,
COATy WOOL, SERGE
SHIRT, COTTOMN, WHAKI

B2
B2
78
[

b5

A

St
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TABULAR SUMMARY - QUARTERMASTER CORPS - MOTOR VEHICLE PROCUREMENT - F.Y. 1941 & 1942

Source: Statistics Branch, Office of the Quartermaster General - February 8, 1942
Procurement| Contracted |Scheduled|Delivered | Percent of program
Type program |(Delivered & for # | through Con- Deliv-
(Estimated) |undelivered)| Feb. 8 | Feb. 8 |tracted|Due| ered

Motorcycles 11,370 11,370 5,870 7,673 100 a7 67
Passenger cars 16,213 16,213 6,605 6,377 100 41 39
Ambulances 7,195 7,195 5,834 5,778 100 81 0]
Trucks, *-ton 39,298 39,293 22,611 | 22,257 100 | 58| 57
Trucks, d-l-ton 77,309 76,970 59,611 59,478 99 T7 77
Trucks, 13-ton 56,294 56,294 39,493 | 37,829 100 | 70| 67
Trucks, 24-ton 86,152 86,152 66,162 | 62,925 w00 | 77| 73
Trueks, L & 5-ton 10,976 10,976 7,268 7275 100 66 66
Trucks, 6-ton 1,099 1,099 629 735 100 57 67
Semi-trailers 2,800 2,800 1,967 2,062 100 T0 T4
Trailers 35,826 35,826 33,204 33,227 100 | 93| 93
TOTAL 344,532 3u4,188 | 253,254 | 245,616 99 | 7| Tl

# Scheduled amounts and "Percent due" figures are based on manufacturer's
estimates and are not contractual obligations.

TYPE

TRAILERS
ANBULANCES
TRUCKS, 3=1 ToM
SEM|-TRAILERS
TrRuCKS, 25-ToN
AL TYPES
MOTORCYCLES
TRucKS, 13-ToN
TRUCKS, G=TON
TRuCHS, 4 g 5=TON
TRUCKS, T=TON
PASSENGER CARS

PERCENT OF PROGRAM DELIVERED

9

1"'

»

Quartermaster Corps
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MOTOR VEHICLE PROCUREMENT BY CONTRACTORS - F. Y. 1941 AND 1942 FUNDS

Source: Statistics Branch, Office of the Quartermaster General - February B, 1942

MILLION
DOLLARS

Li 'I Li T I T T I
CONTRACT AWARDS

;;!I;.},:Hn .Iz',ra

i o e
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar

WILLION
DOLLARS

T | T T | L) L] | L T

DELIVERIES §337,419,546

300

200

100

Jan Mov Dee Jan Feb Mar
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TEXT SUMMARY - SIGNAL COAPS PROCURLMENT - FEURUARY 1L, 1942

Sources of Information: Headquarters Armored Force, Fort Knox, Kentucky;
Office of the Chief Signal Officer; Office of
Defense Add Director

Reports compiled from the above sources indicate an acute shortage of
radio equipment for vehicles of the Armored Force. This equipment is in a
transition stage as certain sets now in use are being superseded by improved
models beginning to come from the producticn lines. It is indicated that
eventually only four types of radios will be used in these vehicles,

Up to January 31, little progress had boen made toward alleviating the
shortage of radio equipment in the Armored Force, although 2560 new sets were
obtained during the month.

The status of this equipment on January 31 follows:

Authorized Under Muthorized f Required for | Total on
Item Requirements | vehicles on Hand
Frogram Contract For AF Hand - AF in AP
Radie SCR-50&| 13,500 3,110 ELTA 1,041 Q02
Radio SCR-508| 13,430 2,827 1,458 1,554 | 32
Radic SCR-528| 24,533 20,647 1,695 1,588 653
Radio SCR=-538| LB,617 12,901 1,836 1,908 630
Totals 100,080 39,485 5,973 5,091 2,506

On January 31, there were on hand 2,506 radio sets to meet requirements
of 6,091 sets, indicating a shortage of 3,585 sets.. This shortage compares
with 2,362 setes at the end of December. The substantial increase in this
shortage is due, in part, to the increased radio requirements of the Armored
Force under the new authorizations for Armored Divisicns. At present the
quantity of certain vehicles on hand in the Armored Force exceeds authorized
quantities but the activaticn of the éth Armored Division on February 15
and of the Tth and 8th Divisions in the near future will utilize all of these

apparent overages.

Cumulative estimated requirements and scheduled deliveries of vehlcular
radio sets for the next five months follow:

Feb, Mar, Apr. May June
Estimated Requirements 6,304, 6,525 6,749 7,101 7,434
Scheduled Deliveries® 3,855 4,196 4,805 5,818 7,178

Signal Corps Statistics Branch
o9 OUSW = 2-21-42



On December 31, there were L4l incomplete radio sets on hand in the
Armored Force. This figure showed a decrease to 373 incomplete sets in
January. The principal reascn for the existence of incomplete sets is
the shortage of antennas, cords, adapters, and headsets, To facilitate
the installation of radio eguipment in vehicles, component parts are shipped
directly to Armored Force Units and partial shipments necessarily result
in the reporting of incompleie sets.

In the subseguent pages there are shown charts indicating program,
schedules, and actual deliveries of the 3CH-193, SCR-245, 5CR-293, SCR-294,
SCR-506, SCR-508, SCR-522 and 5CR-538, vehicular radio sets. These charts
cover the entire program on these items and are not restricted to gquantities
under procurement for the Armored Force.

It will be noted that the charts on the SCR-506, SCR-508, SCR-528 and
5CH-538 reflect few deliveries and that schedules are incomplete. These
are new items of equipment and at present the SCR-193, S5CH-210, SCH-2L5,
50R-293 and SCR-294 are considered as substitute standard equipment pending
volume delivery of the newer types.

# Radlo sets SCR-193, SCR-210, SCR-245, SCR-293 and
SC0R-294 are considered substitute standard equip-
ment. Through the use of conversion factors, on
hand quantities of radic eguipment have been re-
duced to the equivalent gquantities of SCR-506,
SCR-508, SCR-528 and SCR-538.

Signal Corps Statistics Branch
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SIGNAL CORPS PROCUREMENT
FEBRUARY 14, 1942

Source of Information:

- SELECTED ITEMS

Radio Set SCR-193 - Program 2,903
T T T

3,600
PERIGD DELIVERIES
SCHEDULED
2,700 - 2,903 .-
i ,800
900 - =
| |
1941 1942
200 Radie Set SCR=-293 - Program 510
1 I ]
PER 100 DEL | VER I ES
600 |- 200 = ol -
100
| .
AN FEB WA
400 —!m
R
!
.rF
200 i 207 .
f! &.um
/ /
!
=%l | 1 | |
1941 1942

- EADIO COMMUNTCATION GROUND
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FEBRUARY 14, 1942

Source of Information:

T - SELECTED ITES - RADIO COMMNICATION GROUND

Procurement Division

Office of the Chief Signal Officer, Materiel Branch,

Radic Set SCR-506 - Program 3,110 1 000, Padio Set SCR-508 - Program 2,827
T T T [ 5 i
PeERIOD DELIVIRIES PERI00 DELIVERIES Wﬁ';-m;
| /
S e ,
CONTRACTED BUT i
B y - 750F 5040— el e -
DEL | VERED NOT SCHEDUALED DEL IVERED If
- 25 /
I|I.I"
M FEB AR M FEB WA /
00 !
/
!
/
/
/
250 ff
[
’
!J'

i i L i L i i | - 12 DELIVERED
1941 1942 1941 1942
Radio Set SCR-528 - Program 20,647 2,800 Radio Set S5CR-538 - Program 12,901

1 L] L] L) 1] ¥
PERLLGD SCHEDULED PERICD [ELIVERIES SR
f 3,5% , o
1oof | /4 2,100} 40 =
/ f
5 / 20 !
E il / L /
W FEB WA 4 W FEB WA ]
[ 1,400 !
4 /
/ /
!
! [
/ /
! B Toa b / =
/ /
!
/
/! _.-*"J
: | . g DEL i vERED 1 i i = 46 DEL)veReD
1941 1942 1941 1942
Signal Corps Statistics Branch

oUsw - 2-21-42




& é
TABULAR SUMMARY - CORPS OF ENGINEERS -

Source of Information: Supply Section, Office of the Chief of Engineers

STATUS OF SELECTED ITEMS

Current program Deliveries Percent of program
Item Appro- Cg- Sched- | Feb, Con- De-
priated |tracted uled 15 | tracted | livered
Map reprod., equip., C. A, Hgs. 4 k A k 100 100
Flanimeter, polar, Amsler's 113 413 413 113 100 100
Searchlight, 18" beach defense 160 160 160 160 100 100
Shovel, gasoline, 3/L-yard 5 g 3 5 100 100
Stereoscope, lens-prism 142 142 12 142 100 100
Instruments, drawing, office 3,702 | 3,701 | 3,700 | 3,700 99 99
Footbridge, M-1938 187 174 175 174 93 93
Electric lighting equip., 5 kw 381 352 294 352 92 92
Hammer, gas-operated 1,173 1,079 1,079 1,079 Q2 92
Water supply equip., engineer 631 580 576 572 92 | 91
Compressor, air, motorized 1,016 890 890 B90 gg eg
Trailer, light tracter 238 200 200 200 a5 8L
Grader, road, motorized 145 119 11% 119 82 a2
Mixer, concrete w2 17 117 117 a2 a2
Triangulation tower, portable 53 L3 43 L3 81 a1
Shovel, gasoline, 3/8-yard 104 83 a3 a3 80 80
Water supply equip., supply bn. 10 g a8 B B0 a0
Welding and cutting set 232 132 la2 182 78 78
Compasa,lensatic,w/case (thous) 153 119 119 19 78 78
Bridge, steel, port., H-10 17 151 117 129 82 75
Ponton bridge, 1l0-ten 109 9l a1 Bl a3 Th
Tractor, medium, w/angledozer 737 737 547 547 100 T
Auger, sarth, motorized 103 100 &8 73 97 71
Transit, 20-second 1,282 1,260 797 888 98 &5
Mobile reproduction train 3 2 2 2 &7 &7
Reprod, equip., litho. plat. 3 2 2 2 &7 67
Trailer, triangulaticn tower 107 86 86 b6 80 62
Transit, l-minute 1,242 1,212 841 T80 98 61
Ponton bridge, 25-ton 107 76 76 63 T 59
Map reprod, equip,, mtzd, 1 34 32 32 63 59
Corps of Engineers Statistics Branch
QuswW - 2-21-42
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TABULAR SUMVARY - CORPS OF ENGINEFRS -- (Continued)

5 SE ED
Current program Deliveries Percent of program

Item Appro- ng- Sched- '| Feb, Con= De-
priated | tracted uled | 15 |tracted |livered
Crane, truck mounted 118 100 7 I &8 as 58
Dup. equip., gelatine, 22" x 33"| 422 229 229 229 5l 5k
Eleotric lighting equip., 3 kva | 1,071 [ 1,025 898 571 96 53
Water purification unit, mobile 117 103 59 59 88 50
Sterecscope, mirror, w/bin, 4242 3,975 | 3,100# | 2,026 9l LBy
Searchlight, 60" AA 4,039 | 2,261 | 2,01 |1,921% 56 L8
Shovel, gasoline, 1/2-yard 218 191 m 102 as L7
Special equipment, aviation 36 3l 17 17 86 L7
Camera, copylng, motorized 33 24 15 15 73 L5
Trailsr for medium tractor 1,386 609 609 609 Ll Ll
Trailer, searchlight 8,498 3,800 3,800 3,488 45 i
Special equipment, road const. | 5 2 2 100 L0
Stereccomparagraph equipment 188 187 57 57 59 30
Instruments, drawing, field 7,882 | 7,580 | 2,188 |2,188 96 28
Bridge, steel, port., H=20 68 62 17 17 91 25
Special equipment, shop co. 13 13 1 1 100 8
Theodolite 297 22 22 22 T T
Boat, power, with trailer 75 62 14 3 83 i
Multiplex projection equipment 3 3 0 0 100 0
Searchlight, 24" beach defense 126 126 50 o 100 0
Explosive ,ammonium nitrate (tons)| 1,470 1,155 0 0 79 0
Dup. equip., gelatine, 18" x 18| 581 0 0 0 0 0
Ferry, portable, 30-ton 15 0 0 0 o o
Saw, timber, gas-operated 1,821 0 o o 0 o
Su.{-t.ui.ltr, 1500-gal. water 112 #] #] o o 0
Semi-trailer, flat, 20-ton 17 0 o o #] o

Explosive, TNT Belpg procured by Ordnance Department

#Figures as of February 8, 1942

Corps of Engineers Statistics Branch
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CORPS OF ENGINEERS - COMSTRUCTION PROGRESS - January 31, 19L2

Source of Information: Construction Division, Office of the Chief of Engineers

CUMULATIVE MILITARY CONSTRUCTION DATA
(less Air Corps projects)

Million T T
dollars 3,058
i
/
/!
/
f
| !
Construction Division /.---""*
| Authorizations -~
2,000 —— t If..-""
| i
-~
Fl
!-‘" 2,066
/
f‘f Construction In Place
1,600
-
-
-
-

800

STATUS OF imﬂﬂlzﬂw = January 31, 19,2 |

MiLs o §
On schedule 1,307 | L3
Completed 996 | 32
Hot started ok | 13
llhead of schedule 237 8
[Behind s chedule 12h | L
TOTAL 3,088 | 100

A i i i

Feb Mar Apr

May Jun Jul Aug
19L1

Sep Oct Nov Dec Jan Feb

Corps of Engineers
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CORPS OF ENGINEERS - CONSTRUCTION PROGRESS - JANUARY 31, 19L2

Source of Information: Construction Division, Office of the Chief of Engineers

SCHEDULE OF COMPLETED CHEMICAL WARFARE PLANTS

Including projects from 95 to 100 percent complete
Million
dellars
2
I8 |
i
75 = ‘,-L
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Started ;' [
y
::uu . e r
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0 H !
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- LnbEsEEssEEan ’
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f
w ]
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560 1 e S :
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TEXT SUMMARY - MEDICAL DEPARTMENT - FOR WEEK ENDED FEBRUARY 21, 1942

Source of Information: Finance & Supply Div. - Office of Surgeon General

During the quarter monthly period ending February B,
1941, the Weber Dental Mfg. Co., delivered nine Dantal X-ray
Machines thus completing all contracts in force on that item.
The total program for Dental X-ray Machines including the
third supplemental is 289, of which 279 have been delivered,
leaving 10 not yet placed under contract.

The Ritter Dental Mfg. Co., Rochester, N. Y., de-
livered fifty Dental Operating Units, and the Weber Dental Mfg.
Co., twenty-five, in the first quarter menthly period of Febru=
ary. The latter company is still 25 behind schedule as its
contract should have been completed January 29, 1942. The to-
tal of this item delivered to date is 2,161, while 1,043 have
not yet been placed under contract.

The present status of Clinical Thermometers is very
satisfactory. Out of four firms having contracts for this
item only one is behind schedule, and only to the extent of
5,000, The entire program 1s 100,000 ahead of schedule.

Two items on the 1941 procurément program were
completed between February 1 and 8, namely, Cotton Sheets and
Small First Aid Dressings. The program of the former was
1,848,460 and the latter 4,700,000.

In the week ending February 12, the percentage of
slek within the continental limits of the United States was
3.43. There were 3.18 percent in hospital and .25 in gquarters.

Medical Dtgurtnmt Statistics Branch
3 oUsW - 2-21-42
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MEDICAL DEPARTMENT - PROCUREMENT STATUS, ESSENTIAL DENTAL ©QUIPMENT - FEB, 8, 10482
Source of Information: Medical Department Procurement Progress Reports

— ]

F.T. 1941
and 1942 Percent of Program
Procure= Con= Daliv-
ment tracted ered Con- | Due |Deliv-
Item program thru 2-8 | thru 2-8 |tracted ered
Dentn]l Forgeog
Forceps, no. 215 925 675 875 T3 T3 73
Forceps, no. 217 937 687 BBT T3 TS 73
Forceps, no. 18 L 3,866 1,723 1,889 45 44 44
Forceps, no. L60-A B,964 3,964 5,483 44 39 39
Forceps, no. 65 3,609 1,459 1,359 40 40 38
Forceps, no. 161-A 8,988 3,794 3,204 42 36 35
Foroeps, bone, rongeur, no. 4 A 1,458 488 498 35 33 35
Forceps, hawkbill, army 1,827 T00 523 38 31 24
Forceps, no. 103 4,230 1,771 1,108 42 37 26
Forceps, bone rongeur, no. 65 2,482 638 638 28 26 26
Forceps, no. 210 4,158 1,788 BTl 43 3 23
Forceps, Winter, no. 1 2,133 736 469 35 33 22
Forceps, nec. 15 2,881 1,000 B4T 36 5 18
Ferceps, crown slitting 866 222 162 25 25 19
Forceps, no. 18 R 3,907 1,745 T22 45 45 18
Forceps, rubber, dam, punch 2,751 506 456 18 15 1T
Forceps, orown glitting, blade | 800 80 &80 1 8 8
Other Equipment
Compresscr, unit, with
40 gallon tank 157 186 136 a8 99 a8
Machine, x-ray, dental
shockproof, cemplete 269 270 278 a7 a7 a7
Chair, operating 3,299 2,583 2,503 78 78 78
Englne, electric, mobile 405 acz a0z 75 76 75
Unit, operating, dental 3,252 2,186 2,181 67 67 B6
Compressor, unit with
12 gallon tank 618 278 252 53 53 49
Chair dental field 4,179 1] 4] 0 ] v}
Madical Department Statistics Branch
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MEDICAL DEPARTMENT - PROCUREMENT STATUS, ESSENTIAL ITEMS - FEBRUARY 8, 1942

Source of Information: Medical Department Procurement Progress Reports

Percent Program Contracted

Percent Number of Items
100 lg
99-
89- 8
79- 11
69-60 8
§9-50 16

49-40 18
39-30 20

29-20 12

19-10 5
9-1

Percent Program Delivered

Percent Bumber of Ttems

324

(o] e e 5

Madical Department Statistice Branch
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LEXI SUMMARY - CHEMICAL WARFARE SERVICE - STATUS FEBRUARY 13, 1942

Source of Information: Chemical Warfare Service Progreass Heports

FRODUCTION; Chemical Wwarfere Service reports deliveries on six Critical
and thirteen Essential Items on the Expenditure Program.

GAS MASKSy Bervice Mask ussemblies reported this week total 41,283 units
as compared with 26,478 units reported the previous week. There were also
58,970 Training Mesks delivered during this weekly period.

A delivery of 93,989 extra Service Canisters was reported. Good-
year delivered 10,040 of this number, while Johnson & Johnson reported
45,800, and Firestone 350,140 units.

CHEMICAL AGENTS; The Mustard Cas production for the week totals l82.9
tons. There were also 50 tons of Screening Smoke (F.S.) delivered during
the same period.

PROTECTIVE ACENTS: Deliveries of 51 tons of Demustardizing Bleach; 32
tons Impregnite "I™; 382 tons Impregnite Solvents, and 1,337,942 eight-
ounce tubes of Shoe Impregnite were reported.

INCENDIARY BOMBS: A total of 240,476 four-pound substitute bombs were
delivered during the week. The New Jersey Fulgent Company started their
assembly cperations this past week and assembled 2,000 of this number.
National Fireworke reported 221,476, and Unexcelled Manufacturing Com=
pany 17,000 units.

VARIOUS DELIVERIES: There were 411 Gas Detonation Sets; 85,680 Land
Mines; 222 Steel Containers (ton), and 12,240 Gas Proof Curtains, de=-
livered during the report pericd. Deliveries of B2 Metal Funnels and
187 Smoke Tenk Pumps completed the 1942 program for these items.

Othar deliveries include 424 extra Canisters {or Collective Fro-
tectors; 10 Line Filling Smoke Tanks, and 7,000 Decontaminating apparatus

(1% qt.)

CHEMICAL MORTARS: Procurement of the 293 Chemical Mortars (4.2) on the
present program is delayed due to the lack of machine toocls and diffi-
culties in obtaining copper-bearing and nickel-chromium steel.

Chemical Warfare Service Statistics Branch
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Source of Informationg

PROCUREMENT PROGRESS - C. W. S. - CRITICAL ITEMS - FEBRUARY 13, 1942

1TEM

wame, @AS, OPTICAL

CAMISTER, OPTICAL

.0, GAS (PHOSGEME) |TOM]
WASK, GAS, DIAPHRAGM

AGENT, BLEACH MIGH TEST (TOM)
A, @AS, SERVICE

AGENT, BLEACH [TOM|

F.8, SCREENING SuCKE (LB
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MUSTARD GAS |TOM)
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C,M,5, (TEAR) Gag (ToM)

I TE PeOSeHoRS (ToM
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Chemical Warfare Service
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PROCURFMENT PROGHRESS - C. W. 5. = SELECTED ESSENTIAL ITEMS - FEBRUAKY 13, 1942

Source of Informationg

ANTIDIM BET

REPAIR KI‘I" MASH COMPANY
DECONT, EQUIPMENT (3 aaL)
DISINFECTANT QAS Wass (PT)
IRRI TANT CAMDLES, D.M,
KIT, GAS WASK, REGIMENTAL
CYLINDERS, PORTABLE
CAPSULES, C.N.

IDENT, SETS, INSTRUCTIONAL
SWOHE POTS

WASK, QAS, TRAINING
DECONT, EquIPHENT (1% §T]
CURTAIN, GASPROOF
ISREGH I TE SH0E [Tom)
IDENT, BETS, DETOMATION
LAND WINES, CHEMICAL

FIELD LABORATORIES

BOLVENTS, IWPREGNITE 1 |TON)

DUST RESP IRATORS
CONTAINER, STEEL (TOM]
BHELL LIVENS PROJECTOR
SHELL CHEMICAL WMORTAR
IUPREGMITE | [ToN)
PAROTECTIVE I:EI.LE.ETEHI FIELD
PROTECTIVE OINTMENT (TUBE)

FLAME THROWER

Chemical Warfare Service

e a9 20 ig G0 B0 100

1é0=di=4f OELIVERED | 4 | 4 1 o 1 o 1 4 |
1,751,000 100
59,209 100
54,077 100
3], 100
11,845 100
3,109 100
a2 100
575,000 100
4,381 100
168,705 97
2,482,954 g2
104,745 a9
273,417 m
4,803 I
4,800 5]
06, 553 T2
@ 50
14,439 47
732,287 a5
27,221 27
24,327 15
186,461 "
5,680 1
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1,000 2
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