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BASIS OF REQUIREMENTS
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Scurce of informations Statistics Branch, Deneral Staff. Nov. 18, 1540
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Month Iotel
July, 1940 268,941
Aug. 02,568
Sept. 405,293
Oote 474,883
Mo, 540,659
Dac. 550,659
Jan, 1941 m.m
Feb. 1,028,835
Mar. 1,178,835
Apr, 1,328,835
May 1,328,835
Junes 1,418,000
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ERICES

Recent slight increases in prices of strategic materials
have resulted from price advances in goods such as manila
fiber and raw silk cbtained from the Far East. Price advances
in eritical materials are those of hides, leather and wool.

Source of information: Indexes compiled by ACCND.
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The most important current effort of the Supply Arms and Services is
that of placing over alx and a half billion dollars worth of business from
appropriated funds, Nearly 70 percent of that business has been placed.

Source of Information: Weekly Progress Report - Stat. Br., OASW - Wov. 22, 1540

Percent

Obligated

to Hov. 14
AIR CORPS [ $2,211,772,898 g 71.8
ORD. DEPT. L $1,871,733,293] 75.2
q. M. C. [ $1,315,174,969 | 43,6
FAC. FOR EXP. 8/ b
$10. CORPS [] #169,212,328 75.2
CORPS OF ENO. 0 87,693,659 el
CHEM. WAR. SER.  [|  # 44,827,422 8l.4
MED. DEPT. [ 839,429,388 43.3
B Ai Ca | & 1,268,889 2 : "_7:.5
TOTAL $6,591,587,877 68,6

s/ NOTE: The sbbreviation FAC. for EXP. refers to Mew Facilities for Expediting
Production. .

b/ WOTE: Includes $44,275,000 from M.A.A. 1941 appropriated direct to S.h.5.
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INESS - Tallied from & wniform list of leading
deral Reserve [Hatricts, by weeks ended as shown.

Source of Information; Departsent of Economics snd Bessarch — Cleveland Trust Company.
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Source of Information: Office Asst. Chief of Ind. Service, Ord. Dept. (Production)

Output has recently averaged 46 tanks per month, and it is estimated
that deliveries will increase to 163 in December, and to 290 by August of 1941.
The total deliveries of 3,454 light tanks are scheduled to be completed by
J'.-nwrj l‘?ﬂ.

The hull is the controlling component. Contracts for all hulls have
been made with the American Car and Foundry Co. Contracts for gasocline engines
and those for Diesel engines have been made

MEDIUM TANK

The first unit of an order for 126 medium tanks has been delivered by
the Rock Island Arsenal. Peak monthly deliveries on this order are estimated at
19 tanks in March, 1941, the completion is expected in June, 1941,

In June, 1941 deliveries are expected to start on an order for 500 hulls,
awarded to the American Locomotive Company, and on another order for £05 hulls
awarded to the Baldwin Locomotive Works. The completion on both orders is sched-
wled for June, 1942. .

Chrysler Corp. is expected to begin deliveries in August, 1941 on its
contract for 1,000 hulls, and this contract is scheduled to be completed in July,
1942. A new plant is being conatructed for this production. -

The British Government has placed with the Pullman Standard Car Co.,

a contract for 500 medium tank hulls, and is negotiating similar contracts with
five other manufacturers in this country.

SCOUT CAR

The 274 units in the F.Y. 1940 Program have been delivered by White
Yotor Company. Including these, 922 are scheduled to be delivered before 1941.
The remaining 1,779 units are all under contract.

ERSQ ER

Initial deliveries under the contract with Autocar Company for 1,382
half-track, 13-man personnel carriers, are scheduled for August, 1941 and final
deliveries for May, 1942. Schedules for the 2,520 additional units under con- ’
tract have not been reported. 2,000 are to be made by Diamond T Motor Car f/
Company. White Motor Company has contracted to make 4,908 of the B—man carriers,

STATISTICS BRAMOH
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TEXT SUBARY - ORDNANCE DEPARTMENT - GUNS, MORTARS, and MACHINE GUS

Source of Information: Office Asst. Chief of Ind. Service, Ord. Dept. (Production)

GUN, 37wm - TANK AND ANTITANK
No estimated delivery schedules for complete units other than 329 Tank
guns (to be cnmgluted in February, 1941) and 1,190 Antitank guns (to be completed
in August, 1941) have been reported. All these puns and their component parts
have been contracted for with the exception of 2,911 Telescopes, M6, for the
Antitank guns.

Deliveries of 4,467 Tank puns are estimated to begin with 200 in

February, 1941, to reach a monthly rate of 280 in May, and to be completed in
August, 1942,

GUN, 37mm - AIRCRAFT AND ANTIATRCRAFT

No delivery schedule on the 1,068 Adrcraft puns ordered from Colt

Patent Firearms Company has been reported. All component parts except 1,139
telescopes have been ordered.

Estimated delivery schedule reported on 1,793 Antiaircraft guns
calls for an increase to nearly 50 deliveries per month after July, 1941 and
for completion in November, 1942.

GUN, 20mm - AUTCRIATIC AIHCRAFT
Bendix has contracted to make 1,202 of these guns,

MORTARS

Deliveries of 9,762 of the £0mm (cavalry) mortars are being made at
the rate of 137 units monthly, and are estimated to increase to a peak of
550 in August, 1941, and to be completed in October, 1942.

Deliveries of the Blmm (infantry) mortars are being made at about
75 per month, are scheduled to rise to a peak of 300 in June, 1941, and to be
completed in December, 1941.

MACHINE GUNS

A total of 95,548 Cal.50 Machine Guns is being procured (including
18,640 guns for the Navy). Of this total 5,661 guns are being made by Colt
Patent Firearms Co., which estimates completion of these orders in May, 1941.

The balance of 89,887 guns have been placed under contract with Ceneral Motors
Corp., and Savage Arms Corp. General Motors is starting to build three new plants
and Savage Arms is adding to existing capacity. It is expected it will require
approximately one year to complete these plants, install necessary machinery

and begin producticn.

Current procurement of new Cal.30 Machine (uns totals 52,273 units
(including 4,376 for the Navy). Colt Patent Firearms Co. is currently manufactur-
ing 9,361 guns and is estimated to complete production in May, 1942. The re-
maining 42,912 guns have been ordered from Ceneral Motors and Savage Arms which
are expected to begin production in about a year when thelr new plants are built.

The modernization program calls for a total of 43,133 Cal.30 guns
to be changed to the Browning 1919A4, Fixed and Flexible, and the 1917A1,

Water Cooled, models by Rock Island Arsenal., Estimated monthly delivery sched-
ules have been reported for 25,439 units, with completion placed in December,
1941. Deliveries are currently about 960 a month.

STATISTIZS BRANCH
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ORDMAN 4 IEL PROCUREMENT-OCTOBER 31, 1940
Source of Information: Office Asst, Chief, Ind. Service, Ord. Dept.(Production)
Procuremnent Under Contract Deliveries Through
Program (Delivered & Undelivered) October 31
_Item FoY, '40-'41 | Number % _of Program | Number % of Program
Combat Vehicles
Tank, light 3488 a/ 3488 a/ 100 269 b/ 8
Tank, medium 2496 1811 73 2 -
Scout car 2701 2701 100 432 16
Personnel carrier, 8-man 5445 5445 100 (4] 0
Personnel carrier, 13-man 3902 3502 100 Q 0
Machine gun, Cal.50, H,B, 7753 7753 100 e/ -
kachine qun, Cal.30, Var. 48402 48402 100 3193 7
Submachine gun, Cal.i5 21348 21348 100 1526 7
Gun, 37mm, tank 6040 6040 100 320 3
Gun, 75mm, tank 2513 2513 100 0 0
Antiaireraft
Gun, 3" 152 152 100 48 32
Gun, 90mm 1203 414 34 0 f0
Gun, 37mm, A.A. 3310 4/ 3310 g/ 100 186 4/ 6
¥achine gun, Cal.50, W.C. 3407 331 97 96 3
Artillery
Gun, 75mm, H.S. 1331 1331 o/ 100 202 15
Howitzer, 75mm, field & pack 958 958 100 156 2
Howitzer, 105mm 2728 240 9 o 0
Gun, 155mm 392 392 100 0 0
Howitzer, 155mm, H.S. 1436 £/ 1436 £/ 100 174 £/ 12
Small Arms
aifle, Cal.30, M1, semiauto. 453260 453260 100 60088 13
kachine gun, Cal.30, Var. 18546 18546 100 0 0
lachine gun, Cal.50, H,E. 4201 4201 100 972 g/ 23
Gun, 37mm, antitank 4646 4646 100 258 6
Mortar, A0mm 10162 10162 1c0 522 5
Vortar, 8lmm 3419 3419 100 274 8
craft nt

Machine gun, Cal,30, fix., & fl. 28458 h/ 28458 100 3633 13
“achine gun, Cal.50, fix. & f1, 80283 1/ 80283 100 2483 3
Gun, 20mm, automatic A.C. 2489 J/ 1202 48 0 0

L.Co 100 0 ]

Gun, J37mm, automatic

a/ Includes contract for 34 combat cars,
b/ Delivery of 21 combat cars included,

¢/ Included in Small Arms.

d/ Includes incompleted F.Y. 1939 contract for
115, for which no October data is available.

e/ Except 1089 telescopes, panoramic,
£/ Includes completed F.Y. 1940 contract for

169.

o October data available,

1058 1068 %ﬂ

cludes few for combat vehicles-number

not available.
h/ Includes 4376 for Navy.

7

Includes 18,640 for Navy.
Includes 500 for Navy.

k/ Status of telescopes indefinite,
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OHDNANCE-ANVMUNITZON PROCUREMELT-OCTOBER 31, 1940

Source of Information: Office Asst. Chief, Ind. Service, Ord. Dept.(Production)

e
g e Procurement Under Contract | Deliveries Through
Program (Delivered & Undelivered) October 31
Item F.Y¥. '40-'41 | Number o _of Program | Number |5 of Progsem
Antiaircraft
Shell, 3" H.E. 1923 338 18 0 o]
Shell, 37mm 44,82 2916 65 ) 0
Shell, 9Omm 2761 1113 40 0 0
Artillery
Shell, H.E., 75mm Howitzer 4037 268 7 118 3
Shell, smoke, 75mm Howitzer 474 39 g 0 0
Shell, A.P., 75mm tank & antitank 529 0 0 4] 0
Shell, H.E., superchg. 75mm gun 1181 11681 100 0 0
Shell, pas, 75mm gun 763 763 100 o o]
Shell, H.E., 105mmn Howitzer 6711 708 a/f 11 0 0
Shell, smoke, 105mm Howitzer 735 eL 11 0 0
Cherge, prop. 155mm gun 446 af 202 45 16 4
Charpe, prop. 155mm Howitzer 2446 504 2 53 2
Shell, H.E. 155mm gun b/ 401 21 af 53 0 0
Small Arms & Miscellaneous
Cartridge, Cal.30 1440957 951337 66 84236 )
Cartridge, Cal.45, M.G.&Pistol 189171 189171 100 B452 4
Cartridge, Cal.50 668659 518568 Be 14813 2
Link belt, Cal.30 358932 358932 100 39458 | 1
Link belt, Cal.50 624856 624856 100 12454 2
37mm tank & antitank gun 5656a/ 1150 21 7 -
Shell, 60mm mortar, H.E, 5506 2346 43 0 0
Shell, 2lmm, H.E. 2796 a/ 381 af 14 6 -
Shell, smoke, Blmm 353 70 20 0 0
Mines, antitank 2050 a/ 2050 a/ 100 0 0
Aircraft
Bomb, demo., 1000 lbs 11 11 100 0 0
Bomb, demo., 500 lbs 151 a/ 4 a/ 27 | -
Bomb, demo., 300 lbs 151 8, af 56 2 1
Bomb, demo,., 100 lbs 367 167 a/ 46 5 X
Bomb, practice, 100 lbs 3152 2O 3 88 3
Bomb, smoke, large 124 0 0 0 0
Bomb, smoke, small 50 58 g7 0 0
Bomb, frag. 1719 378 a/ 22 0 0
Bomb, photoflash 16 16 100 0 o
Flares 256 239 a/ 93 13 5
Signal, drift 107 107 100 0 o
Shell, 37mm automatic 1113 322 2 0 (o]
___ Shell, 20mm automatio 2836 | o 1. o | o | o
a/ Data Revised.
b/ %ith Fuze.
STATIZFICS ARANCH
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Source of Information: Supply Branch, Equip. Div., Field Service, Ord. Dept.

Requirement Stocks in hands
2,000,000 men of Field Service

—lumber

item
W oy i )
’ t 3626
Tank, medium 2513
Scout car 2794

Personnel carrier, S8-man 5456
Personnel carrier, 13-man 3502
m’-ﬂ ,E'Im, Gll.iﬂ, H-Bt 8250
Machine gun, Cal.30, Var. 48402
Submachine gun, Cal.45 33036

Oun, 37mm, tank 6037
Gun, 75mm, tank 2513
Gun, i' )

- ) 1819
Gun, 9Omm )
Oun, 37mm,A.A. 3322

Machine gun, Cal.50, W.C. 4215

g 7omm, H.8. 17
Oun, 75mm,unmodified & other —

Howitzer, 75mm, field & pack 966

Howitzer, 105mm 2727
Gun, 155mm 395
m 155-.D1d.r llbdﬂli,H-S- 710

155mm,0lder unmodified —
Ba-itw, 155mm, H.S. 1909
Howitszer, 155mm,unmodified -

iFle, o300, sontauto 47070

Machine gun,Cal.30, Var., 18546
Machine gun,Cal.50, H.B. 4013
Oun, 37mm, antitank 4828
Mortar, 60mm 9555
Mortar, 8lmm 31

m‘%ﬁﬁ%’%‘,m r1.30898

Machine gun,Cal.50,fix.&f1.72414
mnmm,lutuutiu A.C, 1666
Gun, Jautomatic A.C,

1113 39
ncomplete reports available. b/ Not available,

Older models

2

Percent of requirement

425

19

731

o

0
2506 8/
[

1322

166

79174 4
951
440
487

542
427

=¥
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AIRPLANE EQUIPMENT, - REQUIREMENTS, SCHEDULED & DELIVERED - Oct. 31, 1940

Source of Information: War Plans Div., General Office, Nov. 19, 1540
Machine Gun,Cal,50,Fix. Program is 44,022 Machine Qun,Cal.50,Fl. Program is 36,261
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TEXT SWOARY - AIR CORPS - PLANES
Source of Information: lMateriel Diviaion, 0.C.i.C.

Gencrally the Alr Corps Program shows satlsfactory
progress with approximately 72% of the F.Y. 1941 Funds obli-
gated. This figure was supported in the past months prima-
rily by the placing of all airframe contracts with the total
program committed with the exception of 714 planes. Of the
latter figure plans are complete but no formal contract has
been placed to date.

The engine program has shown marked improvement in
the past month with the placing of contracts for some 19,997
engines at a cost of §310,814,468. With the placing of these
recent contracts, the engine program delivery schedule should
progress satisfactorily although production will be dependent
on new plant expansion and a normal delivery lag will be ex-
pected.

COMBAT :

The delivery of Heavy Dombers has been most satisfactory with deliveries
now 30 units ahead of schedule and although Medium and Light Dombers are delinquent
with no deliveries to date the cause appears to be minor installation difficulties
and should be readily overcome. With the correction of these construction problems,
future deliveries will depend upon the ability to coordinate engine and airframe
production.

Pursuit Fighter, Pursuit l-Engine and Observation are only slightly behind
achedule at present but show an unhealthy trend due primarily to shortage of con-
tractor furnished parts, engines and skilled labor. These difficulties may not be
corrected until the present expansion program reaches a productive stage.

IRAINING:

combined figure is now well ahead of contract schedule. The fact that Fairchild is
slightly behind their individual schedule is due to shortage of contractor furnished
parts. This delinquency, however, is well overcome by other manufacturers being |

The delivery of Primary and Basic Training planes has been steady and the I
I

ahead of their delivery schedule. The Advance Trainers 2-Engine are at present 2

units behind schedule but this constitutes a new contract with the first deliveries

scheduled in October. However, further difficulty is expected in the immediate

future inasmuch as Curtiss-5t. louis find it necessary to redesign their product |

and a delay of approximately 8 weeks is estimated. i

Alr Corps STATISTICS BRAMCH
— OASW = WA DEPATMENT
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TEXT SUMMARY — AIR CORPS - ENGINES
Source of Information: Materiel Division, 0.C.A.C.

Contracts have been placed for the entire engine
program with the exception of 1214 Pursuit Fighters and 2520
Pursuit l-Engine. Of the latter figure contracts are at
present being negotiated with the Allison Engine Company for
all but 1054 units.

COMBAT:

Deliveries of Heavy Bomber and Light Bomber engines are well ahead of
schedule but Medium Bomber engine deliveries are in arrcars. The cause of the
failure of Medium Bomber deliveries to keep up with contract schedule rests pri-
marily with the Wright Aero. Corporation. This manufacturer has been delinquent
since the inception of the contract apparently due to production difficulties and,
although a considerable number of units have been promised this month the contiractor
has been unable to comply.

The Allison Engine Company has so far been unable to kecp up with their
contract schedule for Pursuit Fighters and Pursult l-Engine primarily due to diffi-
culty encountered in their present expansion program. Inasmuch as this company is
the primary contractor for these engines, no improvement can be expected until their
new plant is on a production basis. Pratt & Whitney and Lycoming are both ahead of
delivery schedules for Observation engines and no difficulty is anticipated for the
duration of the contracts.

TRAINING:

The delivery of engines for Training planes is progressing very satis-
factorily with Primary Training and Basic Training well ahead of schedule and no
deliveries scheduled to date for the Advance Trainers, 2-Engine,

Alr Corps STATISTICE BRAMCH
- Z— DASW - WAR DEFARTMENT
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TADULAR SUIDMARY = AIRPLANES AND ENJINES - SCHEDULED AND DELIVERED - AS OF NOVEMBER 23, 1940.

Source of Information:

Consolidated Statistical Heport - Alr Corps

AINPLANES ENGINES FOR INSTALLATION
1045 2216 1280 FALTA L1356 2442
Heavy Hedium Light Heawvy * Medium Light
Bomber Bom __Bomber Bomber Bomber
Sch. | Del. | Seh. | Del. | Sch. hﬁﬁt‘.‘ Sch. | Del. | Sch. | Del.| Sch. | Del.
July 1940 2 2 I 26 | 0 32 6L 18 3| 183 | 155
Aug. 3 10 £l 3 7 0 60 72 L2 3| 223 | 192
Sep. 5 17 L7 g 13 [} 100 | 100 e[ A 3| 250 | 237
Oct. 7 32 59 ag 17 o 136 | 159 120 6 | 250 | 290
Hov. 15 I7s| 79 384 | 18 ] 188 176 3lg
Dec. 27 104 22 252 238 417
Jan. 1641 | 45 147 » 350 e 10
Feb. 7 202 70 448 402 B4LG
Mar. qe 262 111 532 486 801
Apr. 122 32z 159 £04, 560 2el
Yay 143 386 204 624 g2 1um
June 180 431 266 639 614 1361
696 4003 1123 180 1483 1895
Pursuit Pursuit Observa-= Pursuit Pursuit Jbserva=
ter | l-Engsine tion Fighter l-Enrine tion
3 +| Sch.| Del.| Sch.| Del. Sch. | Del. | Sch.| Del.| Sch. | Del.
July 1940 11 T | 11 66 3 0 22 26 T 125 79 B0
Auge 16 7| 161 | 123 L 0 22 | 26 | 1s8 | 197 | 94 |1o2
Sep. 1 8| 21, | 176 L ¥ 7e | 28 | 240 | 206 | 110 | 165
Det. 21 10 | 228 | 204 B 1 128 25 248 | 28 | 124 | 184
Hov. 21 10| 234 | 204=| L4 L 178 259 149
Dec. 24 243 24 120 oy 170
Jon. 1541) 46 260 41 300 215
Feb. &7 335 &b 3 260
Lar. 9 gzii U“?’? 39‘!5} ﬁ;
. BY iy &l
i & 520 191 500 343
June 129 1028 270 45 245
3540 3051 logz 1924 3051 2164
Primary Basic Adv. Trmg. ;ri.:ﬁc Basic adv. Trog.
Trainin Training 2=Enpine r'i Training 2-Engine
Scha. _f_n- .| Sch. +] Sch.] Del. “Bchi.| Del.| Bch.] Del. Eﬁlﬂﬁl_
July 1940| 282 | 2016 | 163 | 241 | - o 277 | M3 | WL | M| - -
Aug. 385 | 325 | 224 | 296 = - 27| 38 433 | 453 - -
Sep. 4S5 | 456 | 293 | 350 | - - Wo | 442 | 521 | s12| - -
Oat. 528 | 592 351 2 L] 465 519 600 | 568 = -
Novs 611 | 654e| 431 | Lb5e 8 o 549 641 20
Dec. bL5 570 18 635 b6 &5
Jan. 1941| 842 681 3, £95 099 165
Falba 1073 761 56 755 718 295
War. 1244 81 9 £oo 738 425
Aprs 1465 501 184 1030 758 555
May 1645 76 304 1180 T8 699
June 1865 1051 L2 1330 Toe B69

¢ The delivery figures are cumulative to November 23, 1940.

STATENTS PRANCH
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/ AIRPLANES ENGINES
1045 HEAVY BOMBERS %ﬂm
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7 AIRPLANES
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/ AIRPLANES ENGINES
2240 PRIMARY TRAINING
645 in 1 _[- F_}m 635 in 1940 - in 1941
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2051 BASIC TRAINING
696 in 1940 - 470 in 1941 - 135 in 1942
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SUARTER MONTHLY PRODUCTION OF AIRPLANES AND ENGINES FOR I NSTALLATION

Source of Information: Consolidated Statistical Report - Air Corps

AIRPLANES ENGINES

BOMBERS BOMBERS | !

TRAINERS

Juy AL, SEP, 0cT, Mo,
STATISTICS RRANCH
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UARTERMASTER ITEMS = NOV.
Statistics Branch, OQUG

Source of Information:

1. The tabular surmary of critical and selected Quartermaster items under
Fu¥. 1941 procurement indicates generclly satisfactory progress for items of cloth-
ing. Procurement of certain eritical items, however, appears to be delinquent,

2. Additional contracts were awarded curing th t
= ed curin e ek on the follew-
ing items listed in the tabular summary: ; il L

Bag, canvas, water, sterilizing
Coat, woolen, serpge

Drawers, woolen

Gloves, woolen, 0,D,

Headgear

Shirt, wool

Trousers, wool

Undershirt, wool

2+ Critical items for which no contracted amounts are indicated have beecn
deferred by the General Staff, with the exception of cutter, wire, M1938, Procure-
ment of 30,400 or 54% of the latter's program, however, has been initiated,

4. For explanation of noted deferments, reference is made to previous add-
enda to the Q.M.Corps program (M.A.A. & lst Suppl, F.Y. 1941) as follows: " That
these (initial) quantities were 'proposed' and that actual quantities might, and
probably would, vary considerably from those as listed, depending upon the circum-
stances at time of procurement. Procurement of g portion of the listed combat items
was daferred and funds thus accrued have been diverted to the procurement of items
necessary for the housing of enlisted men,"

2+ Items for which the proposed procurement indicates an increase over the
initial expenditure program are as follows:-

Belt,cart.,30 Ml,dismounted Headgear
Belt,waist,web Legigings, canvas,di smounted
Carrier,wire cutter . Mattress,cotton
Cloth,overcoating Overshoes,Arctic
Cloth, woolen Shirt,cotton,khaki
Coats, Mackinaw Shirt,wool
Coats, woolen, serge Shoes, service
Coats, denim, working Socks, cotton
Cot,steel,folding Socks, wool
Cutter, wire Tents, storape
Drawers,cotton,shorts Trousers, wool
Drawers, wool Undershirt, summer
Gloves, woolen Undershirt, wool
STATISTICS BRANCH
Quartermaster OASW - WAH CEPARTMENT
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TEXT SUMMARY - PROCUREMENT OF QUARTERMASTER ITEMS - KOV, 16, 1940
Source of Information: Statistics Branch, OQMG

6. Those for which a decrease is noted in propesed procurement compared
to the initial expenditure program are:

Bag, barrack Cot, canvas, folding
Bag, canvas, water, aterilizing Gloves, heavy, leather
Red Overcoat, woolen
Belt,cart., 30 11, mounted Raincoats

Belt, suspender Tents, pyramidal
Blanket, wool Trousers, cotton, khaki
Zreeches, wool Trousers, working, denim

T+ Deliveries of substantially all items listed in the tabular summary are
obviously low. All are currently under the amounts scheduled with the exception of:

Cloth, overcoating
Cloth, weolen

Coats, working denim
Drawers, wool

Gloves, heavy, leather
Gloves, woolen, 0.D.
Socks, cotton

Stoves, tent
Undershirt, wool

Reference to weekly atatuu_reportu, however, indicales that Acceleration of deliver-
les is developing, and that a substantial increase has been effected during the past
month.

. STATISTICS BRAMCH
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TABULAR SUMMARY - QUARTERMASTFR CORFS - CRITICAL AND SELECTED ITEMS - NOV. 16, 1940

Source of Information:

Statisties Branch, OQMG

Frocurement | Contracted Delivered Percent
Ttems program | (Delivered & through con- | ~Percent
F.Y. 1941 |undelivered) Nov.16 tracted | delivered
Critical
Cloth,overcoating,32 oz. (yds.) 7,371,400 5,882,500 | 4,167,750 80 57
Cloth,wo0l,18 oz. (yds,) 27,010, 442 17,678,250 5,912,669 65 22
Stove, tent 294,379 126,000 64,028 43 22
Carrier, wire cutter 61,000 35,000 9,300 57 15
Bap,canvas,water,sterilizing 26,530 20,500 2,999 77 11
Tent, pyramidal 233,953 74,500 18,555 12 g
Leggings,canvas,dismounted 5,021,981 1,548,484 304,973 11 [
Scabbard for SubMG, cal. 45 3,135 3,135 0 100 0
Saddle Fhillips,pack,cargo 2,348 1,850 0 79 (¥]
Belt, suspenders, 36 105,257 70,257 0 &7 0
Saddle,FPhillipa,pack,Cavalry 5,828 2,125 o} 36 o
Tent, storage 3,529 400 1 11 0
Outfit,coocking, Cavalry 1,022 0 4] (4] 0
Belt,cart.,cal.30M,mounted 128,595 o 0 o 0
Belt,cart.,cal.30Ml,dismounted 779,161 o} 0 o 0
Cutter,wire, M1938 56,400 0 0 0 0
Lepgings,canvas,mounted 1,067,849 o 0 o o
Clothing
Drawers, woolen 5,098,046 3,225,708 680,004 63 13
Undershirts, wool 5,676,126 3,556,297 700,284 63 12
Headgear 8,262,581 3,572,335 1,032,018 43 12
Gloves, woolen, 0.D. 2,008,934 1,792,774 216,229 89 11
Gloves, heavy, leather 2,217,500 778,010 235,650 35 11
Overcoat, wool 1,307,966 753,008 118,793 58 9
Shirt, wool 6,675,254 2,106,084 617,321 32 9
Socks, wool 28,250,821 7,040,959 2,476,140 25 9
Trousers, wool T3 5445 603 1,246,372 583,927 17 g
Shoes, service 8,227,718 4,207,521 613,467 51 7
Belt, waist, web 2,975,488 1,410,400 191,000 47 6
Coat, denim, working 4,341,124 2,888,538 236,203 67 5
Trousers, denim, working 5,076,129 2,816,283 215,335 55 4
Coat, mglm’ sarge 51190;324 1,30-'513{)9 1511515 il 2
Overshoes, Arctic 1,200,708 1,190,280 . 6,468 99 p §
Breeches, wool 554,428 132,568 0 24 0
STATISTICS BRANOH
OASW - WAR DEPAM)
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Source of Information:

——

Item

§e;§ctad—ﬂluthiﬂg[ggggg:!

Trousers,cotton,khaki
Drawers,cotton, shorts
Socks, cotton
Undershirt, summer
Shirt,cotton,khaki

Breeches,cotton, khaki

Sele = Egui
Beds
Bag, barrack

Rlanket, wool

Mattress,cotton

# Includes Bedstead,single;

|
S| |

Procurement

program

F.Y. 1941  undelivered) MNov.16

1,291,720
20,613,230
19,102,781
22,447,359

7,266,771

229,729

1,933,702
2,931,110
5,744,958
1,541,285

Statistics Branch, OQMG

e —

—— - - ——

Contracted

[
Delivered Percent |

(Delivered & | through

999, 500
5,155,160
14,035,600
4,204,932
694,000
150,000

1,606,565
1,521,000
43346,704

734, 500

= i S A

COnN=-
tragiad;delivered
|

Percent

cot,steel, folding; cot, rcanvas, folding, M38.

Quartermaster

- B =

390,622 77 30
3,108,154 25 15
2,064,535 73 11
2,246,855 19 10

272,603 1C 4

0 65 0

696,606 83 36

700,586 52 24

829,716 76 14

173,310 g 48 11
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QUARTERMASTER CORPS PROCUREMENT OF CRITICAL ITEMS - Nov. 16, 1940

Source of Information: Statistiecs Branch, OQMO
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TEXT SUMMARY - PROCUFEMENT QF SIGNAL C IT - NOV, 16
Source of Information: Supply Division, OCSigd

The Signal Corps procurement program is pro-
gressing very satisfactorily., Awards have
been made for most of the critical items and
those which require the longest time to pro-
duce, Approximately 75% of F.Y. 1941 funds
have been obligated and it is believed that
awards on the greater portion of the bal-
ance will be made within the next 30 days.

Selected-critical itoms discussed in the
following paragraphs and covered in the
tabular report are representative of the
progress to date:

Telephones, Type EE-8

Standard® field telephone - now being manufactured by Connecticut Telephone &
Electric, Holtzer-Cabot Electric, Stromberg-Carlscn Telephone, Graybar Electric, West-—
ern Electric and American Automatic Electric Sales Corp. Due to the specialized nature
of this telephone, it was necessary to let educational contracts to assure the tooling
of adequate plant capacity.

The entire quantity to be procured with F.Y. 1941 funds (56,678) is under con-
tract with these firms and final delivery is scheduled for October 1941. Volume produc-
tion 1s being obtained and no delay in deliveries is anticipated.

Present stocks in hands of troops and in depots is 39,708 (including FE-4 and
EE~5 in hands of troops). Requirements for P.M.P. (63,593).

enc Sets =,

Designed for calibrating radio transmitters and oscillatling receivers. The me-
ter has a self-contained crystal controlled oscillator and requires & high degree of pre-
clsion in manufacture and calibration,

F.¥. 1940 contracts with Allen D. Cardwell, Brooklyn (953) and Bendix Radio Corp.,
Baltimore (925) are both delinquent., Submlssions are being accralerated and completion of
both contracts is cxpected by Dec. 6th, Deliveries on the two contracts now total 1,395,

With the exception cof 181 units on the 3rd Supplemental program, the entire gquan-
tity on the F.Y. 1941 program (5,581) is under contract; 4,425 with the Bendix Radio Cor-
poration and 975 with Allen D, Cardwell., Of this total, 1,950 are scheduled for delivery
in May 1941, while a contract for 3,450 with Bendix Radio has not been acknowledged and no
schadules are as yet avallable, i

Requirements for P.M.P. total 4,015, while gquantity actually in hands of troops
and in depot stocks 1s 1,722, An additional 519 were scheaduled for delivery by the end
of Dctober, but contracts are delinquent and completion is not expected before December 6th,

Signal Corps STATISTICS BRANCH
-23- OASW - WAR DEPARIMENT
11-30-40
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TEXT SULMARY - SIGNAL CORPS
Scurce of Information: Supply Division, OCSig0

)
o

These instruments are used for the obtaining of bearings from aircraft in flight. The
procurement of radio compasses is carefully correlated with aircraft production schedules,
the compasses being installed by aircraft manufacturers prior to delivery of aireraft to the
Government, The radio compass is a component part of the particular airplane for which it is’
manufactured and for this reason no stocks other than spares and salvage exist,

F.Y. 1940 procurement (923 compasses) has just been completed and contracts for the to-
tal quantity on F.Y. 1941 program have been awarded (4,459 compasses). Of this quantity,
2,036 are scheduled for delivery by May 1942, Schedules on the remaining 1,423 units have
nat as yet been recelved, F.Y. 1941 contracta for radic compasses are with Bendix Radio Corp-
oration, Baltimore, (4,079) and with Lear Avia, Inc., Dayton, (380).

Wire W-11C-1
Fleld telephone wire, twlsted pair, each conductor having four steel and three copper

strands. Conductors are rubber covered and weatherproofed., Some manufacturing difficulties
have been experienced, but deliveries under F.Y. 1940 contracts are now being received at a
satisfactory rate and completion of the remaining balance (9,400 miles) is expected, accord-
ing to schedule in June 1941,

F.Y. 1941 procurement (105,180 miles) is all under contract with the exception of 4,036
miles to be procured from funds made available in the 3rd Supplemental program.

F.Y. 1941 procurement contracts have been amarded as follows:-

7,499 miles = Cirecle VWire & Cable

4,999 miles - Phelps Dodge Copper Producing Co.
10,00C miles - Graybar Electric Company

20,729 miles - Anaconda Wire & Cable

57,917 miles General Cable Corporation
The first three of the sbove ceontracts are now delinquent, Circle Wire & Cable producticn
was held up by a strike in the plant and 950 miles due at the end of October has not been
delivernd. Fhelpa Dodge has delivered 387 miles, while 400 miles were due at the end of
October, Graybar Electric made delivery according to schedule in October, but the wire sub-
mitted was rejected due to defects,

F.Y. 1941 contracts are scheduled for delivery -- 70,498 miles by June 30, 1941 and
the balance October 31, 1941,

Stocks on hand and in the hands of troops totaled 53,238 miles, P.M.F. requirements
(101,853 miles) will be covered in June, assuming deliveries according to schedules,

Radig Cets, Alrcraft
Include all complete radio sets for use in aircraft with the exception of radio com-

passes. Sets included in the composite figures, used in the tabulation, include SCR=1E3,
SCR-261A, SCR-240A, SCR-203, E&;éﬂé- ?GI:EJE- SCR=274, OCR-259. :

FuY. 1940 procurement (3,226 sets) is nearing completion and total gquantity to be pro-
cured with F.¥, 1941 funds (21,354) is under contract, Schedules, now available, indicate
delivery of 20,P01 sets by July 30, 1942; 3,779 sets are under contract, but celivery sche-
dules have not yet been received. :

No F.M.P. requirements are available on this item, procurement being correlated with
the procurement of airecraft. ! ;

& ~ STATISTOS MRawcy -
Signal Corps g PR OASW « WAR (¢ 4% M Y
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TEXT SUMMARY - SIGNAL CORFS
Source of Information: Supply Diwvision, 0CSigo

Radio Sets, Ground

Include all radio sets other than for use in aircraft.

F.Y. 1940 and 1941 procurement programs total 23,980 sets and contracts have been let
for 20,724 sets, with 12,454 sets due in June 1941 and 16,373 sets in December 1941. There
are under contract 4,197 sets for which delivery schedules have not yet been received. De-
livery of a large number of these sets may fall within the periods mentioned above,

F.Y. 1940 contracts for 1,833 sets are mostly delinquent, but production is being ac-
celerated and deliveries are now being made at an increasing rate, 1,097 sets having been de-
livered to date.

Quantity on hand totals 4,324. Requirements for P.M.P. 15,337 sets and 16,778 sets
will be available by June 30, 1941, assuming schedules are met.

This equipment is a gasoline engine driven unit, having two separate reel shafts,
which can be used singly or simultaneously for the laying or recovery of field telephone
wire at the rate of approximately six miles per hour. The unit can be used either sta-
tionary on the ground or in a moving vehicle, !

F.Y. 1940 contract for 1,213 with the Leach Company of Oshkosh, Wisconsin is sche-
duled for completion next May with deliveries to begin this month.

F.Y., 1941 program totals 4,354 units, of which 1,500 are now under contract, 1,006
units with Leach Company and 494 with Carwood Indusiries. Contracts are scheduled for de-
livery — 1,121 by June 30, 1941, balance due August 31, 1941.

Quantity on hand is 1,033 units, thus 3,367 will be on hand next June, assuming de-
livery according to existing contracts.

P.M.P., requirements are 3,131 unite.

(Socret Item)
F.Y. 1941 procurement, 327 units, are all under contract. Quantity due June 20, 1941,
110 units, P.Y.P, requirements 110 units. No stocks are on hand, |

&

. Portable gasoline engine driven generator for charging storage batteries in the field,
Capacity 600 Watts. Voltage 32, Contracts for 680 sets have been awarded and are scheduled
for delivery by April 30th, 1941. Total procurement on F.Y. 1941 is 1,345 sets, while F.V.P.
requirements are 764 sets., lNo deliverles are scheduled until January 1941,

Recently developed Corps Telephone Central equipment having larger line capacity than
models currently in use., Twelve are under F.Y. 1940 procurement and scheduled for delivery
in February 1941. Twelve additional have been ordered from F.Y. 1941 funds, which provide |
for 62 but no completion date is, as yet, available on the second contract. Both contracts 11
ares with American Automatic Electric Sales Corp. of Chicago. i
P.U.P, requirements call for 35 units and none are on hand,

This equipment is used for locating artillery from the gun flashes, Eight units are
under contract from F.Y, 1941 funds with delivery scheduled for July 1941. Entire F.Y. 1941
program totals 29 units and two are on hand,

P.Y.P. requirements are ten (10),

e e aRn e e W



TEXT SUMMARY = SIGNAL CORPS
Source of Information: Supply Division, 0CSig0

An assemblage which simultaneously measures and records on motion picture film,
the locatlion, in three dimensions, of any aerial target at any instant, Twenty-one of
these sets are being procured under F.Y, 1939 contract and are scheduled for delivery in
Jarmuary 1941, F.Y. 1941 program totals 72 sets; 68 sets are under contract with Akeley
Camera Inc., New York and are scheduled for delivery by May 1942; 4 additional sets are

under negotiation. _
No P.M.P. requirements are available.

This equipment is used for locating artillery by sound., F.Y. 1941 procurement
was deferred, pending improvement in type. Redesign has been completed; negotiations are
in progress and award is expected shortly. F.Y. 1941 program calls for 35 sets; 16 sets
are required to meet F.M.P., two sets are on hand.



Source of Information:

Statistics Branch, 0CSig0, Supply Division

Procurement Contracted Delivered | Percent
stoms F.Yo 1940 & iﬁ:ﬁ::::gd? iy il | B setivered
1941
Critical
Telephone EE-8 100, 802 100, R02 28,645 100 28
Frequency Meter Set SCR-211 7,459 7,278 1,395 98 19
Radio Compass 5,382 5,382 923 100 17
Wire W-110-B (Miles) 135,910 131,874 21,717 97 16
Radio Set - Aircraft 24,580 24,580 3,487 100 14
Radio Set - Oround 23,980% 20,724» 1,097 86 5
Reel Unit-RL-26-A 5,567 2,713 220 49 4
Converter M-134 327 327 o 100 0
Spotting Set PH-32 (Theodolite 93# 89» 0 96 0
PH-BC-33)
Charging Set SCR-169 1,345 680 0 51 0
Telephone Central Office Set TC-2 /A 24 0 32 0
Flash Ranging Equipment GR-4 29 8 0 28 0.
35 0 0 0 0

Sound Ranging Equipment OR-3-C

# Includes 1939 Procurement
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SIGNAL CORPS PROCUREMENT - SELECTED ITEMS - STATUS AS OF NOVEMBER 16, 1940

Source of Information: Statistics Branch, 0C5ig0, Supply Division
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TEXT SUMMARY - CCRPS OF ENGINEERS - PROCUREXNENT PROGRESS THHOUGH MOV, 16, 1940.

Scurce of Information: Office of the chief of Engineers.

SEARCHLIGHT, 60" A.A. — SLIPPING BEFIND.
At the end of October deliverlies were practically on schedule but

since then only 9 have been delivered while 32 were schedulad,
Neo November deliveries have heen made by Sperry.

MIRRCR, FOR £0" SEARCHLIGHT — GOOL.
Deliveries are practically cn schedule.

FOOTBRIDSE, M1938 — BETIER.

At the end of October this item was 42f behind schedule but part of
the arrenrage has been made up so far in November by delivering 7
actual against 5 scheduled,

SHOVEL, GAS, 3;”5 CUBIC ¥YARD = SLIFI'ING BEHIND.
Of 5 scheduled since the end of Cctober only 2 have been delivered,
The result is that this item is now 16 percent behind,

¥
OENERAL -- VERY QOOD.

The overall picture of the Enpineer Procurement Program is very good.
Many Controlled Items are ahead of schedule, most are on schedule,
the ones listed above are the only ones showing trouble.

STATISTICS BRANCH
Engineers DASW = WAR DEMA« 1My Ne
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TABULAR SUMMARY - CORPS OF EMCINEERS - PROCUNEMENT PROGHESS THROUS!H NOV. 16, 1440.

Source of Information: Office of Chief of Enpineers

Item

Program Contracts Delivered Percent Percent
FY 1940 filled g threugh con=- de—
& 1941 unfilled Nov. 16  tracted livered

Map reproduction equip. C.A. Hgs.

Power earth auger

Welding & cutting set

¥ixer, concrete

Water purification unit, port.
Hoat, assault

Grader, road, motorized
Shovel, gas, 3/8 cu. yd.
Compresscr, air, motorized
Bridge, steel, port., H-10
Footbridge, M1938

Water purification unit, mtzd.
¥rrer, sesrchlight
Angledozer for med. tractors
Ponton bridge, 10 ton

Shovel, gas, 2 cu. yd.
Hamm=r, gas

saﬂrﬂhliﬁht, &Om Aels

¥ap reproduction equip. mizd.
Stercoscope, mag. (lens prism)
Yobile reproduction train
Ponten bridge, 25 ton
Sterecscope, mirror mag.
Trailer for med. tractors
Explosive (nitrostarch) tons
Electric lighting equipment
Kachine, dupl., gelatin proc.
water supply equipment
gSearchlight, 187 beach

4 4 4 100 100
&8 B8 LB 100 71
131 131 gl 100 62
78 78 43 100 55
217 27 104 100 LB
3771 I 1725 100 46
93 93 40 100 43
94 Sh 30 100 32
971 521 264 54 27
9 94 23 100 24
117 117 25 100 21
55 45 11 82 20
2135 1142 x1 53 13
616 356 g8 58 14
93 93 12 100 13
45 10 [ 22 13
1062 1.3 1.3 13 13
2159 2159 212 100 p 1
29 25 - 3 86 10
151 151 9 100 [
1 1 0 100 0
&7 47 Q 100 o
2522 2522 0 100 0
£09 609 0 100 0
400 200 0 50 0
124 o 0 0 c
160 0 #] 0 0
68 o 0 0 0
104 procurement deferred
STATISTICE BRANCH
Engineers DASW - WiR DEPARTMENT




Source of Information:

Office of the Chief of Engineers

Searchlight,60",AA. Program is 2,159
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Source of Information: Finance & Supply Div. - Office of Surgeon GCeneral

In general the delivery of surgical instruments on existing con-
tracts is on schedule time and contractors are cooperating thoroughly by
giving priority to those items that are needed for immediate use,

New contractors have had some trouble with dies for surgical
instruments not being able to stand the strain., Some have alsc ex—
perienced difficulty with forgings which fail to possess the proper
tensile strength.

In the manufacture of individual equipment such as Inserts,
Kit Suspenders, Cantle Ring, and Litter Straps contractors have found
a scarcity of the proper duck and webbing. Owing to a scarcity of
linen thread specifications were changed to call for cotton for the
purpose of making Kit Suspenders.

Station Hospitals of the bed capacity stated below have been
ordered shipped to the following points:

1000 Beds Camp Blanding, Fla.
1000 Beds Camp Peay, Tulahoma, Tenn,
150 Beds Savannah Air Base, Savannah, Oa.

The Howe Folding Furniture, Inc., New York City, with a con-
tract for the manufacture of field dining tables and common chairs,
stated that they were having difficulty in securing plywood and alumi-
sum. Difficulty in securing plywcod has been noted in the past on all
comtracts for the Chest field modified and plain,

A STATISTICS BRANCH
Medical Department ne*w WA DEPRATMENT
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TABULAR SUMMARY - MEDICAL DEPARTMENT - CRITICAL AND ESSENTIAL ITEMS - Now. 16, 1940

Source of Informationt Medical Department, Weekly Progress Reports

PROCUREMENT [ PERCENT OF | PERCENT OF
ITEM PROGRAM UNDER DELIVERED PROGRAM CONTRACT
F.¥."41 CONTRACT CONTRACTED
Critical .
Chest, field plain 10,500 5,500 0 52 0 !
Chest, field med, 5,500 3,000 0 55 0
Forceps, Hemo. 413,280 &/ | 315,500 25,564 76 8
Forceps, Tissue 83,475 40,000 (o] 48 o
Forceps, Towel 96,220 60,000 3,663 62 6
Kit, Cantle Ring, Strap 138,000 70,000 44, ,600 51 64
Kit, Insert (Type I&II) 85,000 b/ 37,000 6,175 4, 17
Kit, Litter Strap 108,000 40,000 17,500 37 &l -
Kit, Pouch Canvas 170,000 ¢/ | 102,000 | 60,200 60 59 |
Kit, Suspender 62,000 30,000 0 48 0 |
Knife, Operating 431,098 63,000 28,076 15 45
Packets, First Ald 1,250,000 (1,200,000 0 9% 0
Scissors, Bandape 80,388 4/ 32,000 9,600 40 30
Sphygmonanometer
iy G 11,330 2,300 1,391 20 60
Sterilizer, Hosp. 2,543 | 456 120 18 26
Essential
Autﬂﬂlﬂve, Iﬂbq Fiﬂld 50 50 0 l'm (8]
Basic Instrument Set
Case, empty 3,200 0 0 0 0
Carrier, Field,
Collapsible 2,250 1,000 4] &, 4]
Case, Splint 2,500 2,500 0 100 0
Secissors, Bandape,
with Chain 3,322 0 0 ] 0
Splint, Strap 10,562 10,000 10,000 95 100
Splint, Thomas, leg,
Half-Ring 12,750 11,000 0 86 0
Thermometer, Clinical 420,000 339,000 73,000 g2l 22
X-Ray Field Unit
1.Table Unit g8 25 0 28 ¥]
2.Mobile Unit 239 0 0 0 0
X-Ray Machine,
Shockproof, Complete
l. Bedside 203 55 28 27 51
2. Radiographic |

Fluoroscopic (Stationary) 186 5 5 [ 3 100

a/ 5000 F.Y.'40

b/ 12,000 F.Y.'40 g/ 102,000 F.Y.'40 d/ 12,000 F.Y.'40




TEXT SUMMARY - COAST ARTILLERY CCRPS - PROCURENENT PMOCRESS THROUSH NOV. 23, 1940.
Source of Information: Office, Chiaf of Coast Artillary.

M3 SUBWARINE MINE, CASEMENT EQUIFMENT, GRCUPS -- GOOD.
Deliveries are exactly on schedule.

EXPLOSIVE, THT — NO CONTRACTS AWARDED.
The Coast Artillery holds a greatly deferred positicn on this item

gc no progress can be reported vntil others with greater priority
have bcen supnlied.

-

CABLE, SUBMARTNE MINE —— NO DELIVERIES.
rentrasts for the entire requirement, 3,610,000 ft., are let but
no deliveries are scheduled until tarch, 1941.

GEXERAL,
Trhera ore at present only three Controlled Items for the Coast
Artillery.

STATISTICS BRANCH

DASW - WAR CEPA<IMINT
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TABULAR SUMUARY - COAST ARTILLERY CORPS - PROCUREMENT PROCRESS THROUGH NOv. 23, 1940.

Source of Information: Office, Chief of Coamst prtillery

Program Contracts Delivered Percent Percent
Item FY 1940 filled & through con= da—
& 1941 unfilled Nov., 16  tracted livered

¥3 submarine mina, cazemate

equipment groupa 138 138 1 100 B
fable, submarine mine, %ype

T and IT (1000 ft.) 3610 3610 0 100 0
Explosive MNT (1000 1bs.) ordnance has not yet determined quantity avail-

able for C. A. C.

STATISTICE BRANCH

Coast Artillery OASW - WAR DEPA-IMENT
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=C CAL WARFARE VICE = Nov

Source of Information: Reports from Chemical Warfare Service ; and per-
sonal contact with Lt. C. H. Small, C.W. Reserves,

Information received this week from A.G.0. states that speci-
fications for Airplane Tanks, Chemical Spray, have been rewritten
satisfactorily and procurement will proceed.

The manufacture or assembly of critical items at Edgewood

Arsenal is proceeding in a satisfactory manner.

STATISTICS RRANCH
Chemical Warfare OASW - WAR DLPAATMENT
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TABULAR SUMMARY - CHEMICAL WARFARE SERVICE - CRITICAL ITEMS - Nov. 15, 1940
Source of Information: Chemical Warfare Service, Weekly Progress Reports

| PERCENT OF PERCENT OF

ITEM DELIVERED | pn CONTRACT |
___CONTRACTED DELIVERED

111111 'l- |
Alarm, Gas 38 0 |

Airplane Tanks, Procurement Deferred.
Chemical Spray | |

Gas Mask, Diaphragm 920,354 389,425 o | 42 (v] |
Gas Mask, Horse 124,722 Bt Bitsrrtd, |
Cas Mask, Optieal 116,623 38,943 0 | 33 0 |
Gas Uask, Service 1,379,782 668,984 | 447,845 | 36 67 |
Impregnite I (tons) 1,7M1,5 | 1,011.5 56.9 59 6
Impregnite S (tons) 2,317 862 0 37 0 ‘
Mustard Gas (tons) = 2,630 2,630 | 627 | 100 24
Shell, L.P. | 3,548 | Procurement Deferred.

Shell, C.V. | 53,800 |  Procurement Deferred. f |

# The contract for 976 tanks previously reported has been revoked,
and the entire procurement program deferred, pending ctu.ugc in

specifications.

STATISTICS BRANCH
Chemical Warfare DASW - WAK DEPARTMEN]
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BASIS OF AEJITiGMENTS

The basis for computing requirements for many articles to be procured
is the estimsted army strength by months. The data frem July, 1640 through
June, 1941 are shown in the diapram and table. The figurea are of pecessity

only aperoximations and are sub Ject to chanpe, They refer to enlisted
strength as of the end of each sonth,

Source of information: Statistics Branch, General Staff. Lov. 18, 1940

ARMY ENLISTED STRENGTH
1500000 —— e
1,000,000 —
500.000 /—-—...
1940 1941
[+ ! | | !
JULY AUG. SEPT OCT. MOV. DEC. JAN. FEB. MAR, APR, MAY JUNE
Month Total
July, 1940 268,941
Aug, 202,968
Sept. 405,253
Octa 474,883
Now. 540,659
Dec. 550,659
Jan, 1941 55315'?3
Feb, 1,028,835
Mar, 1,178,835
Apr, 1,328,835
“l-i" 1: 1835
June 1,418,000
STATSTICS BRANCH
W_lﬁf-ﬂ“l‘-h OASW - WAR CEPUATMENT
e ' L7140




Source of Information; Indexes compiled by ACCND,

WHOLESALE PRICES
AUG. 1939 = |00
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COMMITMENTS FOR MUNITIONS AND FACILITIES

The most important current effort of the Supply Arms and Services is
that of placing over six and a half billion dollars worth of business from
appropriated funds. Seventy percent of that business has been placed,

Source of Informations Weekly Progress Report — Stat. Br., OASW - Dec. 5, 1940

Percent

AVATLABLE FOR MUNITIONS AND FACILITIES obligated

to Dec. 4
AIR CORPS [ $2,211,772,898 | 70,8
CRD. DEPT. [ $1,871,733,292| 77.1
Q. M. C. [ $1,319,174,969 | 48.0
FAC. FOR EXP. &/ |[$856,475,000 | b/ 8547
SI0. CORPS [] #169,212,328 79.7
CCRPS OF ENG, [] & 77,693,691 6345
CHEM, WAR. SER. [] § 44,827,422 82.6
MED. DEPT, [ $ 39,429,388 52,0
C. A. C. | 8 1,268,889 The3

TOTAL $6, 591,587,877 70,0
4/ NOTE: The abbreviation FAC. for EXP. refers to New Facilities for Expediting
Production

b/ WOTE: Includes $44,275,000 from M.A.A. 1941 appropriated direct to S.A.8. and
$109,200,000 transferred from Ord.Dept. funds by direction of Sec'y of War.

STATISTICS BRAMOH |
Commitaents OASW - WAR DEPARYMENT



EDITORIAL COMMENT ON PROGRESS OF PREPAREDNESS - Tallied from a uniform list of leading
newspapers in large cities of the 12 Federal Reserve Districts, by weeks ended as shown.

Source of Information: Department of Economles and Research — Cleveland Trust Company .

Oct,.| Oct.| Oct.| Oct.| Nov. Nov.| Nov.| Nov.| Dec. Dac,
17 24, Al 7 14 21 28 5 12

10
Criticism of slow progress .t:ﬂ'—_a\ /3\

Week ended

Q 1|1
b 4"“'--1--"""

—

/ EKE\W
i /P
Ly

G

General commendation

/5
e
\v \5

Economics, banking, inflation 28
Hours, wages, labor problems n__,,_a\
Aid for England 4 TN
Belations of govt. to business [ 9 [0 g
137 — ~_ 4 | 5 3 | 4 _A
1n|n .
7 W 2
trend toward war — | 4 b
Apparent — . b 2 ,.-—-.,4;
lore authority T . o
15 17 ﬂ--ﬁ
10 LT \ '12/
Miscellansous el r—"f* N
Total 1% | 140 | 98 | 117 71 | 120 | 170 | 260 | 206
ETATISTICR BRAMOH
Editorial Comment OASW - WAR DEPARTMENT
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AIRCRAFT ARMAMENT - ORDHANCE DEPALTMENT - NOVEUHER 30, 1940

Source of Information: Ind, Sar. & War Plans Div., Ord. Dept. A. & N. M. B.

HACHINE GUNS - AIACHAFT ANMAMENT

To meet total aircraft armament requirements for 88,033 machine guns, or
70,411 initial requirenents, excluding maintenance, there were about 12,100 stan-
dard Browning, M2 puns on hand November 30, 1940, and approximately 80,000 guns
on order, Alse 23,0156 guns were on order for the Hawy. Of the more than 102,000
guna on order, 7,532 are being manufsctured in existing plants of Colt Patent
Firearms Co, and 16,036 more guns have been ordered from this firm, but the priority
of 12,948 as againast other types of machine puns ia asaiting decision by the Joint
Army & Navy Board. (Approximately 2,000 Cal.30, model 191810, fixed and flexible
alreralt guns are also on hand and reacily available,)

The balance of 78,800 guns are to be mode in plants now under construetion and
daliveries are expected to start in November, 1941 and to be completed in March,
1943. Estimated delivery schedules are available faor 43,836 of these guns,

The charts compure Tequirecents, which are based on estimuted delivery schedules

of planes, with eatimated delivery schedules of wedpons. A severe delay is in-
dicated in deliveries of all four types of machine guns behind deliveries of planes,
comencing in the second quarter of 1941, In September, 1941 a shortage of 14,266
guns for Initial equipsent of plunes is indicated and in Decenber, 1941 the short-
age may rise to 31,155 puns. The delay may be reduced somewhat in the event that
12,948 Cal.50 aircraft guna, now unscheduled, are given priority in existing plants
which are making machine guns of other types. However, this might require several
months for retooling.

Nore than 21,000 machine puns of various types aro cwrently being sanufactured
by Colt Patent Firearms for the Nritish dovernment. In additien, that Government
has placed ordera for asout 39,000 machine puns with three other manufacturers
and Colt, which are constructing new facilities and expect to start preduction in
June and later months in 1941,

Cal.s50 Cal.30
Total Fixed | Flexibls Fixed | Flexible
uiremsnts (based on
Nov. lane delivery
schedu J.E.:- ' 78,033 34, 468 20,155 18, 609 14,801
Initlal Hequirements: 70,411 27,568 16,121 Li,n0d il,e38
lland in Army, lov, 301 12,098 1,524 2,379 4,465 3,636
for delivery
after Nowv. 30p 50,548 21,229 15,209 11,687 2,823
On er for A not
e Al 28,40 | 11,509 10,827 0 6,044
for lavy
Eprinruy not reported): I 23,016 9,79 8,B41 420 3,956

STATIETICS BRANCH
Ordnance Mifw - WAl DEFASTHENT
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AIRCRAFT ARMAMENT - ORDNANCE DEPARTMENT - Nov. 30, 1940

Source of Information: JInd. Berv. & War Plans Div., Ord. Dept.
Machine Gun,Cal.50, M2, fixed
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TEXT SUMLZAKY = QIDBANCE DEPATMENT = CUHRENT PROCUHEMENT - NOVELBER El 135!:1.
Source of Information: Office Asst. Chief, Ind. Service, Ord., Dept.(Producticn)

LIGHT TANK

Deliveries numbered 78 units in October against 45 in September. The
prineipal marufacturer of hulls, the li=miting component, is expected to start
deliveries in January. Monthly deliveries are scheduled to exceed 250 in July,
1941 and for completion in February, 1942,

Virtually all component parts have been ordered, Production is well
behind schedule for the 126 arsenal-mide tanks, to be completed in June, 1941,
Deliveries of an erder for 1,000 hulls are expected to start in August, 1941 and
to be coopleted in July, 1942, This manufactursr is making its own transmissions.
Two other hull makers are dependent on produstion of transmisslons, for which
machine tool deliveries are uncertain, but completion of hull orders is tentatively
et for July, 1943.

The British Government is buying a large number of medium tanks.

Guns scheduled meet requirements for all tanks.

TANE
Dealgn for pilot model has been approved and the marufscture of 50 under
contract awaits the produstion and testing of this model,

i

Delivery of 1,720 unita is scheduled to begin in February and to end in
December, 19.1; 2,000 are under contract for completion in June, and 4,508, in
December, 1941; and 719 are scheduled for delivery in the firat six months of 1542.

RIFLE, CAL. M
Current production rate of 500 a day is expected to more than double by
July, 1941, Cospletion of current procurement im scheduled for June, 1942.

3" & 9OMM QUN, A.A,

Deliveries of 3" guns are ahead of schedule. 8ix were delivered in October.

mmmmuwuuumnmqhmmb-mdumﬁm
monthe to June, 1941. Deliveries of components by several other manufactursrs are
scheduled to start in succeeding months. The 414 complete units under contract ara
scheduled for completion in August, 1942,

Production orders for most of the component parts have been issued. The
entire prograz is tentatively estimated to be completed in the latter half of 1943,
more than a year after the 2,000,000 men Requirement,

MM HOWITZER
wmhhmummurmwtbutmtntmmm
have been ordered, mmuumrntmmun-mrumﬂ,lw. The
pressnt tentative schedule indicates completion of the entire program in October, 1542,
mmmumumwhtMmmqimnw the delay in ita deliveriss
expected to start in July, 1541 and to fall 1,250 units bshind the next slowest com-

STATHTICS BRANCH
Ordnance DASW - WAR DLFAXTMENT
» 12-7-40



P

PROCUREMENT-OCTOBER 31, 1940

TABULAR SIMMARY - %Qw%g_m_g
Source of Information; Office Asst, Chief, Ind. Service, Drl:i Dept (Production)

gurrent Under c:rntrar:t Deliveries Through
Procurement (Delivered & Undelivered) gctober 31
Item Program ber f of Frogram | Number F of Program
Combat Vehicles
Tank, light 3488 ss | 100 310 ¢/ 9
Tank, medium 2496 1811 73 3 ¢ -
Scout car 2701 2701 100 59 ¢ 22
Personnel carrier, B-man G445 5445 100 0 o
Personnel carrier, 13-man 3902 3902 100 0 0
Machine gun, Cal.50, (H.B.) 7753 7753 100 e/ -
Machine gun, Ccal.30, (Var.) 48402 48402 100 3193 7
Submachine gun, Cal.45 21348 21348 100 1526 1] 7
Gun, 37mm, tank 6040 6040 100 320 5
Gun, 75mm, tank 2513 2513 100 . 0 0
Antiaircraft
Qun, 3* 152 152 100 48 d/ 32
Qun, S0mm 1203 4L 34 0 0
Gun, 37mm, A.A. 395 3195 100 175 d/} 5
Machine gun, cal.50, (W.C.) 3407 351 a7 96 3
Artillery '
Howitzer, 75mm, field & pack 958 958 100 16 a/] 2
Howitzer, 105mm 2728 240 9 0 0
Gun, 155mm - 392 392 1/ 100 0 0
ld'mﬂum = H.8.
Gun, 75mm - 1331 1331 £/ 100 216 a/] 16
Howitzer, 1%55mm 1436 1436 100 174 a/] 12
Oun, 155mm 654 62 9 62 8/ 9
Small Arms
Rifle, Cal.30, M1, semisuto. 453260 453260 100 66404 b/] 15
Machine gun, Cal.30, (vu-.} 18546 18546 100 0 0
Machine gun, Cal.50, (H.B. 4201 4201 100 975 %/ 23
Gun, 37mm, antitank 4646 4646 100 J E/ 7
Mortar, 60mm 10162 10162 100 568 s/ 6
Mortar, 8lmm 349 349 100 299 b/ 9
Alreraft Armament
Machine gun, Cal.30,fix.&fl. 28458 28458 100 3633 13
m gun, Cal,S50,fix.tfl. 80283 80283 100 2483 3
Oun, 20mm, automatic A.C, 2489 1202 48 0 0

Oun, 7mm, automatic A.C, 1068 1068 &/ 100 0 0

Deliveries through Novesmber 8.
5 Deliveries through November 15.
y Deliveries through Nowember 23.

Deliveries through November 30.

Machine guns for combat vehicles & small arms combined.

Status of telescopes indefinite

STATISTICS BRANCH

OASW - WAR DEPARTMENT
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TABULAR SUMMARY-ORDNANCE-AMMUNITION PROCUREMENT-OCTOBER 31, 1940

Source of Information: Office Asst. Chief, Ind. Service, Ord. Dept.(Production)

Procurement Under Comtract Deliveries Through
Progran (Delivered & Undelivered) October 31
Ttem Number | % of Program| Number |% of Program

( THoumANDS | | THOUSANDS ) | THOUSANDS |
Sh'n, 3" H.E. 1,923 338 18 0 Q
Shell, 37mm 4,482 2,916 65 0
Shell, 90mm 2,761 1,113 40 0
Artillery
Shell, H.E., 75mm how. 4,037 268 7 118 3
Shell, smoke, 75mm how. 474 39 8 0 0
Shell, A.P,, 75mm, t & at 529 0 0 0 0
Shell, H.E., 8 ¢, 75mm gun 1,181 1,181 100 0 8]
Shell, gas, 75mm gun 763 763 100 0 o
Shell, H.E., 105mm how. 6,711 708 11 0 0
Shell, smoke, 105mm how. 735 g8 11 0 0
Charge, prop. l155mm gun 446 202 45 16 4
Charge, prop. 155mm how. 2,446 504 2 53 2
Shell, H.E. 155mm gun 401 214 53 0 o
Small Arms & Misc.
Cartridge, Cal.30 1,440,957 | 951,337 66 84,236 6
Cartridge, Cal.45 169,171 | 189,171 100 8,452 4
Cartridge, Cal,50 668,659 | 588,568 ag 14,813 2
Link belt, Cal.30 358,932 358,932 100 39,458 11
Link belt, Cal.50 624,856 624,856 100 12,454 2
Shell, 37mm t & at 5,656 1,190 2 7 -
Shell, 60mm mortar, H.E. 5,506 2,346 43 0 0
Shell, 8lmm, HL.E. 2,796 381 14 6 -
Shell, smoke, E8lmm 353 70 20 0 0
Mine, antitank 2,050 2,050 100 0 4]
Bomb, demo,, 1000 lbs n 11 100 0 0
Bomb, demo., 500 1lbs 151 L 27 1 -
Domb, demo., 300 lbs 151 84 56 2 1
Bomb, demo,, 100 1lbs 367 167 46 5 1
Bomb, practice, 100 lbs 3,152 80 3 ge 3
Bomb, smoke, large 124 0 o 0 0
Bomb, smoke, small 50 58 97 0 0
Bomb, frag. 1,719 378 22 0 0
Bomb, photoflash 16 16 100 o] (8]
Flares 256 239 93 13 5
Signal, drift 107 107 100 #] o]
Shell, 37mm autematic 1,113 322 29 0 0
Shell, 20mm automatic 2,836 0 0 0 0
~ STATISYRS WOAWGH
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TWBULAR SUMMARY - ORDNANCE - TACTICAL MATERIAL - NOV. 30, 1940

Source of Information: Equip., Div, Field Ser. & War Plans Div. Ord. Dept. & C-4

Percent of requirement

Requirement|Stocks-Field
2,000,000 [Ser. (Troops
men and pepota
Item Number NHumber 4
Combat f
Tank, light 3,626 427 12
Tank, medium 2,513 19 1
Scout car - 2,794 755 27
Personnel carrier, B-man 5,456 0 o
Perscnnel carrier, l3-man 3,902 o Q
Machine gun, Cal.50 (H.B.) 8,250 329 &
Machine Eun, Cal.30 (‘Fl.r.} -’;E,A.GE 2006 10
Submachine gun, Cale45 33,03 1322 4
‘Gun, 37mm, tank 6,037 174 3
Gun, 75mm, tenk 2,513 0 X
Antiaircraft ( 00)
Qun, 37 ) 5
Gun, 90mm ) 1,519( 0) 7
Gun, 37mm, A.A. 3,322 66 2
Machine Gun, €al.50 (W.C.) 4,215 834 e
ti .
cun, 75mm (H.S.) 1,471 1348 92
Howitzer, 75mm, field & pacld =154) 103 pin §
Howitzer, 10Smm 2,727 1 p 8
Gun, 155 mm 395 4 1
Oun, 155'mm (H.S.) 710 L4, 20
Howitzer, 155m (H.S.) 1,909 624 36
Unmodified & other models
Gun, 75mm _ — 2280 _—
JH{I'I"LHHI‘, 155m —_— 117 —_—
Riﬁlﬂal.jﬂ Ml, semiauto | 470,700 E1641 17
/ Machine gun, Cal.30 (Ver.) | 18,546 951 5
Machine gun, Cal.50 (H.B.) 4,013 440 p o B
Gun, antitank : 3,823 458 10
Mortar,, f % 9,555 548 6
Mortar, Blmm . 3,211 421 13
raft jrmament
Machine gun, « 30, fix.2f1. 33,410 EQ95 24
“Machine gun, Bal.ﬁﬂ,fi.:.&ﬂ‘al 54,623 4003 7
Gun, 20mm, automatic A.C. TS 15 2
Gun, 37mm, automatic A.C. 1,009 45 4
'] ¥ Hl" I
Ordnance

o
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TEXT SUMMARY - ATH CORPS - PLANES AND ENGINES - NOVEMBER 30, 1940.

Source of Information: Materiel Division, 0.C.A.C.

GENERAL :

There has been no chanpe in the status of contract
awards for airplanes and engineé® since the report of November
30, 1940.

TACTICAL PLANES:

Although the delivery of Heavy Bombers, 23 units ashead, continues to be
favoreble, in general the delivery of Tactical planes 1s unsatisfactory. The down-
ward trend which began in Sepjember 1940 continues with deliveries generally 70
units behind contract schedule. The total delivery of only & Tactical units during
November 1940 is the lowest since April 1940. Lack of skilled labor, rapid plant
expansion, delayed engine deliveries, intricate manufacturing processes and lengthy
performance tests constitute the principal reasons for these shortages.

THAINER PLANES:

The delivery of Trainer planes continues to be steady. Although the de-
liveries during November 1940 were the lowest since July 1940, all contracts com-
bined were Bl units ahead of schedule. Stearman and Vultee are well ahead of
schedule whereas Fairchild and Ryan are behind. The latter two companies report
difficulties with service tests and in cbtaining contractor furnished parts.

TACTICAL ENGINES:

Deliveries of Tactical engines as a whole were 325 units behind schedule
as of November 30, 1940. This is, of course, a primary reason for slow deliveries
of Tactical planes. Wright and Allison are the delinguent manufacturers, Diffi-
culties with fabrication of parts as well as dilution of trained personnel and
plant expansion constitute the main recsons for delay.

Delivery of Trainer engines is satisfactory with the highest delivaries of
1940 being made during November 1940. Although some contractors are slightly behind
schedule, Continental, being 115 units ahead, more than covers their deficiencies.

STATISTICS MRANCH
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TASULAR SIIANRT = ATHPLANES AND ENGINES - SZHEMLED AND DELIVESED - &2 0F LOTATER

Source of Information: Consclidated Statistical lieport = iir Carps

AlS LD lfoy [oh ILOTILLATI (a)
—_— ey N —— s - . .
1045 ' 2216 1220(h) L1B84w LJ156 2842
Hyy Sonbor | led.3omber | Lot Bozber Hvy Somber | Med.lomber Let Domber
L=Enpines 2-Er£,:j.m::| 2=En=ines -._-'.'._:_,._"_'..-.nn '—,_n inos | .'.-_‘_'-.-'.r.r_.-.;__
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Source of Informatiocn:

Consolidated Statistical Report - Adr Corps
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TEXT SUMMARY - PROCUREMENT OF QUARTERMASTER ITEMS - NOV. 23, 1940

Source of Information: Statistics Branch, OQMG

1+ Procurement of clothing items listed in the tabular summary of criti-
cal and selected Quartermaster items continues to show generally satisfactory pro=
gress. The tabular summary, however, again reflects an apparent delinguent status
with respect to certain critical items; although improvement is noted in their gen—
cral procurement,

&+ Critical items for which no contracted amounts are indicated have been
deferred by the Ceneral Staff. A summation, excluding these deferred items, reveals
that an average of 54% of the critical items has been contracted and an average of
12% delivered,

2+ Increases in quantities under contract during the past week are indicat-
ed for the following items:-—

Bag, barrack Mattress,cotton
Dag,canvas,mter,sterilizing Overcoat, wool
Breeches,cotton,kkhaki Shirt, cotton, khaki
Breaches,wool Shirt, wool
Coat,mackinaw Trousers, cotton, khaki
Coat,moclen, serge Trousers, wool
Headgear

4+ Delivery increases have been effected during the past week on all list-
ed items with the following exceptionsi-

Belt,cart.,cal.,30 M ,mounted Overcoat, woolen
Belt,cart.,cal.,30 Ml,diamtd, Outfit, cooking, cavalry

Belt,suspenders, W36 Overshoes, arctic
Breeches,cotton,khaki Saddle, Phillips, pack, cargoe
Cutter, wire Saddle, Fhillipa, pack, cavalry
Leggings,canvas, mounted Tent, storage

2+ Deliveries appear tn be progressing in sccordance with amounts schedul-
ed. In this respect, only the following items appear to show definite lag:—

Blanket, wool Mattress, cotton
Coat, mackinaw Range, field

&+ Delivery figures appear relatively low, Reference to future scheduled
quantities, however, indicates that an increasing velocity is anticipated,

STATISTICS BRANCH
Quartsrmastar OASW - WAR DEFARIMENT
17 12-7-40
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TABULAR SUMMARY - %'J.ARTE?JH.STE CORPS - CRITICAL AND SELECTED ITEMS - NOV. 23, 1940
e o ermation: stice Pranch,

Contracted | Delivered | Percent
Tte Procurement | (Delivered & through con= Percent
. progran |undelivered)| Nov.23 | tracted|delivered

Critical
Cloth,overcoating,32 oz.(yds.)| 7,371,400 | 5,882,500 |4,646,100 BO 63
Cloth,wool,18 oz.,Serge 27,010,442 (17,678,250 |6,757,539 65 25
Carrier, wire, cutter 61,000 35,000 12,300 57 20
Stove, tent 294,379 126,000 46,267 43 16
Bag,canvas,wmater,sterilizing 26,530 21,500 3,343 81 13
Leggings,canvas,dismounted 5,021,981 | 1,548,484 418,412 31 8
Tent, pyramidal 233,953 Ty 500 17,113 32 e
Range, field 937 13,563 3,000 B4 22 4
Srabbard, subMG,cal., 45 3,155 3,155 10 100 3
Saddle,Phillipa,pack,cargo 2,348 1,850 0 79 0
Belt, suspender 105,257 70,257 0 67 +]
Saddle,Phillips,pack,cav. 5,828 2,125 o 36 0
Tent, storage 3,529 400 1 11 0
Belt,cart.,cal.30 ¥l,dismtd, 779,1€1 0 0 0 0
Belt,cart.,cal.30 Ml,mounted 128,595 0 o o 0
Cutter, wire 56,400 (8] 4] 0 0
Leggings, canvas, mounted 1,067,849 (o] 0 0 (4]
outfit,cooking, cav. 1,022 0 (8] 0 0

Clothing
Sleves,wonlen, o.d, 2,008,934 | 1,792,290 332,869 89 17
Drawers, wool 5,008,046 | 3,225,708 869,933 63 17
Undershirt, wool 5,676,126 | 3,556,297 793,397 63 1.
Headgear 8,032,807 | 3,898,389 |1,110,221 49 14
Gloves, heavy, leather 2,217,500 77a,010 306,352 as 14
Raincoat 2,152,495 883,700 256,447 41 12
Shirt, wool 6,675,254 | 2,356,084 750,275 35 1
Socks, wool 28,250,821 | 7,040,959 |3,034,032 25 11
Overcoat, woolen 1,307,966 | 1,289,508 118,793 99 9
Shoes, service 8,227,718 | 4,207,521 700,931 51 9
Belt, weh, waist 2,975,488 | 1,410,400 243,000 47 a
Trousers, wool 7,544,603 | 2,353,558 625,442 31 8
Coat, working, denim 4,341,124 | 2,808,538 306,252 &7 7
Breeches, wool 554,428 552,588 32,082 100 6
Trousers, working, denim 5,076,129 | 2,826,283 300,940 56 6
Coat, macikinaw 960,855 206, 540 47,917 21 5
Coat, woolen, serge 4,190,324 | 1,309,309 121,783 31 3
Overshoes, arctic 1,200,708 | 1,167,580 6, 4,68 g7 1

BTATHTICE BRAMOH
tear DASW - WAR DEPARTMENT
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Contracted | Deliversd| Percent
Tt Procurement| (Melivered & through | cene ;"ﬁ"’m
progras | undelivered| Mov, 23 |tracted vered
Selected-Clothing (susser)
Trousers, cotton, khaki 1,299,500 1,299,500 450,895 100 35
Drawers, cotton, shorts 20,613,230 |  5,155,337(3,863,410 25 19
Socks, cotton 19,102,781 | 14,035,600|2,614,358 = |
Undershirt, summer 22,447,359 4,204,932 (2,649, 524 19 12
Shirt, cotton, khaki 75266, 771 994,000| 310,268 1 4
Breachas, cotton, khaki 229,729 227,000 o] ) 4]
Selected - Equipment
Beds 1,933,702 1,605,950 730,290 a3 38
Bap, barrack 2,931,110 | 2,920,547| 753,7L4 | 100 26
Vattress, cotton 1,541,285 1,379,500 251,855 90 16
Hlanket, wool 35T, 958 4,346,714 | 853,176 7% 15
] —_—
# Includes Bedstead,single; cot,stesl,folding; cot,canvas, folding, W34,
ETATISTICE BRANCH

DASW - WaR DEFASTMENT
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TEITW-MWDFSI&HLGDRPSITM—W- 23, 1940
Source of Information: Supply Division, 0CSigd

Ueneral - The Signal Corps procurement program is Progress=
ing wvery satlasfactorily. Seventy-six percent of funds appropriated
have been cbligated to date. Awards for the greater portion of the
balance are anticipated within the next 30 days. There have been can-
celled from the procurement program - 1057 radio sets, ground, SCR=131,
2035 radio sets, ground, SCR-161 and 763 radio sets, ground, SCR-171,
These sets will be daclared limited standard, Fending the develop—
ment of an improved type, the purchase of 1300 radio sets, SCR-288
is being negotiated as a stop gap for training purposes,

New Contracts = During the past week, contracts werse
amarded for 372 radio sets, ground, SCR-188. These are medium range

., laison work., This award placee under contract the total quantity

of these sets to be procured, Other important awards since November
16th inelude the following:

527 = Reel cart RI-16

3,388 =~ Interphone equipment RC-36
413 - Interphone equipment RC=45
593 - Telegraph sets TG-5-4

Deliveries =~ There are a number of contracts which are
delinguent, These delinquencies pertain, for the most part, to F.Y,
1940 procurement and appropriate action has been taken to apecd up
deliveries, Deliveries of F.Y. 1941 contracts are not as yet sche-
duled to any great extent, A few of these contracts are delinquent
but these delinquoncies are not regarded as being mufficiently ser=-
lous to necessitate remedial action at this time, None of the items
tabulated and upon which no deliveries have been made are at presant
delinquent, The deliveries scheduled for these items do not call for
any doliveries until the end of November, 1940,

STATISTICS mmANoy
Signal OASW - WAR DEPARTMENT
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TABULAR SUMMARY - SIONAL CORPS = SELECTED AND CRITICAL ITEMS - NOV. 1
Source

of Information: Statistica Branch,

005430, Supply Division

Contracted |Delivered Pnrcmtl
Procurement | (Dellvered &| through | con- Farcent
Ttems program | undelivered)| Nov,23 |tracted delivered
Telephone, EE-3 100,802 100,802 [ 23,645 100 28
Frequency meter set SCR-211 7459 7,278 1,468 58 20
Wire W-110-8 (=iles) 135,910 131,E74 23, 567 o« 17
Radio cospass 5,382 5,382 923 100 17
Redio sets, aircraft 24,580 | 24,580 365 | 100 | 15
Radio sets, ground 24,018 21,096 1,263 Ba 5
Reel Unit RL-26-A 5567 | “2,ma 2 | 49 5
* Converter M-134 27 327 o 100 o
Marker beacon receiving equip. 4,951 4,951 [+] 100 0
Switehboard BD-T1 3,269 3,269 ] 100 ]
Switchboard BD-72 2,268 2,268 ] 100 0
Spotting set PH-32(Theodolite 93 ] ] 96 ]
PH-BC-33)
Charging set SCR-169 1,345 (=) (1] 51 1]
Telaphone central office set T4 24 Q 32 0
TC=2
Flash ranging equipment OR-4 &4 g 0 28 0
Sound ranging equipment GR=3-C s | o 0 0 o
|

Radio sets; ground requiring s

pecial attention due to

highly critical nature,.

3 = J |
|
Radio set SCR-188 652 652 79 100 12
Radio set SCR-245 3,585 3,460 350 4 0
Radio set 5CR-177 1,116 1,066 75 56 7
Radic set SCR-193 2,477 2,402 40 97 2
Radis set SCR-268 418 AT 0 100 o
Radio set 3CR-270 103 103 o 100 o
Radio set SCR-271 29 ] 0 100 o
Radio met SCR-197 ks ] 321 0 99 o
Radio set SCR-206 221 n 0 a2 0
Badio set SCR-288 1,300 0 0 o o
Signal Corps ETATITICS ERiMCy
gz OASW - WAR DEPART



SELECTED SIGNAL CORPS MATERIEL - MOV, 23, 1940 .
Source of Information: Supply Division, OCSig0

Requirements Stocks - Percent of

Item 2000 M men troops & depots requirements
Switchboard BD-71 6,399 3,293 51
Telephone, EE-8 96,786 39,708 41
Switchboard BD-72 5,200 1,966 38
Wire W-110-B (miles) 154,185 54,501 35
Frequency meter set SCR-211 7, 009% 1,794 26
Reel -T,'nit- RL-26-A 5,556 1,253 23
Radio sets, ground 24,518 4,861 20
Flash ranging equipment GR-4 31 2 6
Sound ranging equipment GR-3-C m 2 5
Charging set SCR-169 1,144 16 1
Converter M-134 ! 185 0 0
Telephone central office set 60 0 0

TC=-2

# Includes requirements for airplane program.
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SIGNAL CORPS PROCUREMENT - SELECTED ITRMS -
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Source of Information: Statistics Branch, 0C3ig0, Supply Division
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TEXT SUOURY - CORPS OF ENGINEERS - FROCURRMENT PROGRESS THROUXH NOV. 30, 1940.

Source of Informaticn: Office of the Chief of Engineers.

MIXER, CONCEETE -- PROORAM COMPLETED

WELLING ARD CUTTING SET —— PROORAM COMPLETED
Deliveries on these two items completed the 1940 and 1941 Procuresent
Prograns.

R )R, AIR, MOTORIZED -- CONTRACTED 100 PERCENT

A new muaut for 450 units brought the nusber of cospressors under
contract to 971, which is 100 percent of the program. [eliveries are
exactly on schedule.

SEARCHLIOHT, 60" 4,4, — FALLING EEHIND
The contractors have been unable to keep up with their schedules. Thay
are 57 units or 21 percent behind the schedule of 272 units for Novembaer
30. They fell behind 23 of the 57 units in the two-week period ended
Kovember 30. It is expectad that the realities of the situation will
be faced and that schedules which can be filled will soon be worked out.

VIERQR, FOE 60" A.i. SEARCHLIGHT -- TROVELE
In the two-week perlod ended November 30, deliveries of mirrors decreased
from 11 behind to 25 behind schedule. The schedule was 65, but only 49
wore delivered. The result is that the program is 5 percent behind. But
only 54 percent of the program is under contract (1,142 cut of 2,135).

ETATISTOY mAANCH
Enginesrs THEW . WAR DEPARTMENT
25 12-7-40
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LLOULAR SUMMARY ~ CORPS OF ENGINEESS - FROCUREMENT FAOQHESS THROUGH NOV, 30, 1940
Source of Informatien: Office of Chief of Engineers
1
B ot | Cemtracta Delivered | Percent | Parcent
Iten Pro filled & through can= do=
EFER | unfilled | Move 30 | tracted | Liversd

Yap reproducticn equip. C.A. Hgs. I 4 & b 100 100
Yixer, coucrete 78 78 78 100 100
welding & cutting set 11 in in 100 100
Power earth auger 68 68 48 100 n
Grader, road, motorized - B 43 59 100 63
Boat, assault I Im 2125 100 51
Water purification unit, port. a7 217 108 100 50
Shovel, ges, 3/B cu. yd. 9% U kA 100 36
Bridge, steel, port., H-10 o4 o4 18 100 23
Compressor, air, mctorized 9L a7 308 100 32
Footbridge, ¥1938 117 117 7 100 %
Angledozer for med. tractors Al 358 L5 58 %
Mirror, searchlight 2135 1z il 53 i
Water purification unit, mtad. 55 45 n g2 20
Ponton bridgs, 10 ton 93 93 16 100 17
Shovel, gas, § cu. yd. L5 10 b 2 13
Hammer, gas 1063 143 143 13 13
Searchlight, 60" k.M. 2159 2159 20 100 10
Yap reproduction p. mtzd. x 25 3 BS 10
Sterecscope, mag. (lens prisa) 15 15 9 100 &
Yobile reproducstion train 1 1 [v] 100 +]
Fonton bridge, 25 ton 47 47 o 100 o
Sterecacope, mirTor mag. 2522 2522 o] 100 +]
Trailer for med. tractors 609 09 ] 100 o
Explosive, (nitrostarch) tans L00 200 0 &0 [+
Electric liphting equipment 13 ] 0 0 Q
Eachine, dupl., gelatin proc. 160 [1] 0 ] (1]
Water supply equipment &8 o 1] o o
Searchlight, 18" beach purtA progurement deferred

(e o -1



Bearchlight,t0",4h. Prograa ia 2,159

MWirror,metal,t0"8,/L. Program is 2,135

= s : L]
| 1940 196 | | A 1540 12941 |
1500 | = " [Fie v _‘_.--': %
A +1
] B8
-:T|p r“'f ’_,A*"
800 |—r— — -4-"{"‘ 00 jl':; |
| - ﬂ-|| ..__.
i Mool J | o ) q-lufp |

4 A &8 0 N D J

F o8 & W J

Boat,assault, Program is 3,771

J A &5 0 KR D J

F o & w4

. .

T | ] | | 1 |
| 1940 | K I|:l.shs.'tI 1940 1941
. / _ i !
“':llg | 100 L1
!nTm/ -}‘/'I
¥ 0 | I !
=3 #
= i L [ |
J4 A 8 0O N D &4 F N & N4 4 A 8 0 N B 4 F 0 A N 4
Ponton bridge,l0-tcn. Program ia 93 Shovel,gas,mted,]/Beu.yd. Program is %
T | L l;____ ! -
| 1940 1941 1940 /Ii'u.
- i ?’ | '/J
/J
/ N %
7 7
/ coqouks £ ¥
" ﬂi:"ﬁd
a : -
1 P s

4 A S O N D J F ¥ A N J

ETATETICY  BRANCH

QATH -, AR QLPARTMENT



IEXT SUMMARY - MEDICAL DEPARTMENT - FOR WEEK ENDINO Dec. 7, 1940
Source of Information: Finance & Supply Div. - Office of Surgeon General

In general the delivery of surgical instruments on existing con-
tracts 1s on schedule time and contractors are cooperating thoroughly by
glving priority to those items that are needed for immediate use.

New contractors have had some trouble with dies for surgical
instruments not being able to stand the strain. Some have alsc ex-
perienced difficulty with forgings which fail to possess the proper
tensile strength.

The J. Sklar Manufacturing Company, Long Island City, New York,
needs in the manufacture of surgical instruments a #000 plain milling
machine and the best delivery they can get is April 4, 1941.

In the manufacture of individual equipment such as Inserts, Kit
Suspenders, Cantle Ring, and Litter Straps contractors have found a
scarcity of the proper duck and webbing. Owing to a scarcity of linen
thread, specifications were changed to call for cotton for the purpose
of making Kit Suspenders.

The Hows Folding Furniture, Inc., New York City, with a contract
for the manufacture of field dining tables and common chairs, stated that
they were having difficulty in securing plywood and aluminum, Difficulty

in securing plywood has been noted in the past on all contracts for the
Cheat field modified and plain,

STATETICE BRAMCH
Medical Department OASW - WAR DEPARTMENT
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TABULAR SINMARY - MEDICAL DEPARTEENT = CRITICAL AND ESSENTIAL ITEMS = How. 23, 1940

Source of Information; WMedical Department, Weekly Progress Reports

PROCUREMENT UNDER PERCENT OF FERCENT OF

ITE FROGRAM CONTRACT | DELIVERED | FROGRAM CONTRACT

CONTRACTED DELIVERED

gcritical
¥it, cantle ring strap 138,000 70,000 70,000 g1 100
¥it, pouch, canvas 170,000 102,000 70,000 60 &5
Kit, litter strap 108, 000 L0, 000 24, 000 k1 ) (3]
Sphy gmomanometer, aneroid 11,330 2,300 1,391 20 &0
Knife, operating 4£31, 098 &3,000 34,676 15 £g
Scissors, bandage 83,710 32,000 | 14,400 38 LS
Sterilizer, hospital 2,663 461 120 17 26
Forceps, hemostatic 413,280 s, 500 32,810 76 10
Forceps, towsl Gh, 220 60,000 £, 791 &2 8
Forceps, tissue 83,475 40,000 246 4B 1
Packets, first aid | 1,200,000 | 1,200,000 o 100 0
chest, field, modified 5, 500 3,000 0 55 0
Chest, field, plain 10,500 5,500 o 52 0
Kit, suspender 62,000 30,000 0 4B 0
xit, insert (Type I & II) 73,000 25,000 o i o
sant
spgtnt.. strap 10,562 10,000 10,000 g5 100
¥=Ray =achine, shockproof,

:zpluu, bedside 203 55 28 2 51
Autoclave, lab,., field 50 50 24 100 4B
Thermometer, clinical £20,000 360,000 | Lib,000 a5 41
splint, Thomas, leg 12,750 11,000 1,000 86 El
I-Ray machine, !hnckprh:ﬂf,

complete, radiographlc,

fluoroscopic (stationary) 186 58 5 a g
case, eplint 2,500 2,500 0 100
parrier, field, collapoible 2,250 1,000 0 L o
Y-Ntay field, table umit 88 25 o 28 o

trument set case
B'.,ptm ;" ' 3,200 0 0 0 0
I-Nay field, mobile unit 239 ] o v} 0
Medical Department STATISTIS BRANCH
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TEXT SUMMARY — CHEMICAL WARFARE SERVICE - Dec. 7, 1940

Source of Information: Reports from Chemical Warfare Service, and personal
contact with Lt. C. H. m’ C.W. Reperves.

The manufacture or assembly of critical items at Edgewood Arsenal is proceed-

ing in a satisfactory mammer.
Procurement of WP (White Phosphorus) is held up, pending construction of

additional storage facilitles.

TABULAR SUMMARY - CHEMICAL WARFARE SERVICE - CRITICAL ITEMS - Nov. 22, 1540
Chemical Warfare Service, Weekly Progress Reports

Source of Information:

PERCENT OF PERCENT OF

| meen | 98 | e | et | e
Mustard gas (tons) 2,630 2,630 649 100 a5
Gas mask, service | 1,879,781 a/|1,879,781 | 460,512 100 24
Impregnite I (tons)| 1,711.5 1,011.5 62.1 59 6
Alarm, gas 27,808 10,471 0 38 0
Impregnite S (tons) 2,317 | 862 0 k 7 [+]
Gas mask, diaphragm 920,354 389,425 0 P! 0
Cas mask, optical 116,623 38,943 0 kX 0
*iﬁlul:aqu} e
Gas mask, horse 124,722 o/
Shell, C.M. 53,800 0 b/
Shell, L.P. 3,548 op/

if: ;:::i.uudr:;ﬂ ifisi‘xzadm'r letters of intent.
Chemical Warfare PR ol I
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TEXT SUMVARY - COAST ARTILLERY CORPS - PROCUREMENT PROGHESS THROUGH MOV, 30, 1940.

Scurce of Information: Office, Chiel of Coast Artillery.

OENERAL.
The report for this week showa no changes of any kind from
that of the week ended November 23, 1940. At present there
are only three Controlled Items for the Coast Artillery.

X3 SUBMAKINE MINE, CASEMATE EQUIFVENT, GHOUPS — GOOD.
peliveries are on schodule.

EXPLOSIVE, THT -- NO CONTRACTS AWARIED.
Tha Coast Artillery holds a grestly deferred position on this
item so no propress can be reported until others with greater
pricrity have been supplied.

CIBLE, SUBNAKINE MINE — KO DELIVERLES.

Contracts for the entire requirement, 3,610,000 ft., are let
but no deliveries are scheduled untlil March, 1941.

TREULAR SUQMARY - COAST ARTILLERY CONFS ~ PROCUREMENT PROGRESS TIROUGH HOV. 30, 1940.

gource of Informations Office, Chiefl of Coast Artillery.

Progran | Contracts | Delivered Percent | Percent
Item 1640 & | filled & through Somn= de=
1941 | unfilled Hov. 16 | tracted | Livered

M3 submarine mine, casemale

eyuipment groups 138 138 u 100 8
Cuble, submarine mine, type

I and IT (1000 ft.) 3610 3610 4] 100 e}
Explosive TNT (1000 lba.) Ordnance has not yet determined quantity avail-

able for C. A. Ce

STATIETICS BRANCH
Coast Artillery CASW - WAR DEFASTMENT
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BASIS OF REQUIREMENTS

The basis for computing requirements for many articles to be procured
{s the estimated army strength by months. The data from July, 1940 through
June, 1941 are shown in the diagram and table. The figures are of necessi

only approximations and are subject to change. They refer to enlisted

strength as of the end of each month.
Source of information: Statistics Branch, General Staff, Nov. 18, 1940

ARMY ENLISTED STRENGTH
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PRICES

Advances in the prices of strategic materials have resulted
principally from the increased prices of manila fiber, manganese,
chrome ore, and tungsten ore. Price advances in critical materials
are principally the result of the increased prices in leather,
hides, wool and cork.

Source of Information: Indexes compiled by ACCND.
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TEXT SUMMARY - EDITORIAL COMMENT - Tallied from a uniform list of leadin i
f nawspapers n

large cities of the 12 Federal Heserve Districts, by weeks ended each Tednesday.

Source of Information: Department of Hesearch and Economics = Cleveland Trust Company.

Aid to Britain interests the sditorial writers more, this week, than any other phase of
the Defense Program, Nevertheless, this interest is a declining ome. It is leas this week
than last and less last week than the week before. Probably this decline reflects a growing
belief in England's ability to hold out, onm the one hand, and on the other a feeling that the
need for financial aid must be settled before further material aid can be advocated, There is
also a suspicion that the United States are being subjected to a deliberate British propaganda
campaign and this no doubt has helped to produce the peneral cooling off toward all forms of
aid, The belief that Britain should have available oredit exactly balances the belief that
credits should not be made available for the present., The Torld Telegram (Sorippa Howard
keynoter) is advccating the purchase of British possessions in the Caribbean and there are
echoss from other oguarters.

The attitude toward labor is one of watchful waiting. If more laber troubles develop
indignation will again flare up but for the present there is little enthusiasm for lepislative
control. Further development of arbitration or mediation is advoeated. There is doubt about
the workability of the 40 hour week,

There has been & slackening in the drive for reorganization of the ACCHND due to the
belief that the President will take action in this direction on his return.

In the field of economics concern about inflation is still strong. Further enforcement
und extension of priorities is approved., It is still early for & sound reaction to the new
Tressury notes but the indications are that they will be favoratly regarded,

TABULAR SUMMARY

AID TO BRITAIN ST. LAWHENCE

Tallies HOURS, WAGES, LABCR

For credits 9 For arbitration 6 Against project 9

Against credits 9 Strikes must stop 4 For project 3

Buy possessions [ 40 hr week won't work 4

Send our ships 5 For Mr MoGrady's appt 3  TREND TOWARD WAR

Change laws 3 Train relisf workers 3 e are trending -]

Do not send our ships 1 fialsh-Healey must go 2 Ve are not trending 1

411 possible aid 1 Labor should unite 1l Do not go to war 1

Aid Britain 60-40 1 Skilled labor lack 1

Approval of BWES Ine. 1 No legal control 1 GOVT. AND BUSIKESS

Afd slow 1 Ind, Mob. Plan needed 4

SLOW FROGRESS Hun plants 24 hours 2

ECONOMICS, INFLATICN Airplane production 3

Inflation 5 Airplane engines 1 MISCELLANEOUS

Enforee priorities 5 Steel plant capacity 1 Stesl shortage 2

New Treasury notes 5 Flant expansion 1 For civil planes 2

Striot price control 4 Explosives 1 Bad plane planning 2

Do not increase taxes 3 Munitions in genmeral 1 Ageinst White Comm. 2

Cut Govt, spending 2 Air industry good 1

Budget 2  AUTHORITY FOR ACCND Management shortage 1

Interest rates 2 Heed for authority 4 Decentralize plants 1

Increase production 1 Alr director needed 2 Homb-proof plants 1

Broaden tax base 1 Need for chairman 1

Against double budget 1 Single agency needed 1  GENERAL CRITICISM 18

Cut civil buying 1 LACK OF FACTS 10

Not true prosperity 1 GENERAL COMMENDATION 7

Editorisl Comment STATISTICS BRANON
3 OASW - WAR DEPARTMENT
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EDITORIAL COMMENT ON PROGRESS OF PREPAREDNESS - Tallied from a uniform list of papers

in large cities of the 12 Federal Reserve Districts by weeks ended each Thursday.

Source of Information: Department of Economics and Research - Cleveland Trust Company

Criticism of Slow Progreas
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FACILI

:

POR MUNITIONS
The most impo

Lg. 5

current effort of the Supply Arms and Services is
t of placing over six a half billion dollars worth of business from
ted funds. More 73 percent of that business has been placed.

Source of Information: Weekly Progress Report - Stat. Br., OASW - Dec. 12, 1940

E

%

AVATLABLE FOR MUNITIONS AND FACILITIES ubH].;‘::ﬁd

y to Dec. 11
AIR CORPS [ $2,211,772,898 | T1.3
CRD, DEPT. [ $1,611,733,292] .b/ 81,5
Q. M. C. C $1,319,174,969 | 4949
FAC. FOR EXP. a/ [ $916,475,000 |b/ 9549
SI0. CCRPS (] $169,212,328 8049
CCRPS OF RiC. [] 8 77,693,691 6543
CHEM, WAR. SER. []  § 44,827,422 8448
MED. DEPT. I ¢ 39,429,388 5542
Ce A C. | § 1,268,889 T4e?
TOTL $6,591,587,877 73

y’ NOTE: The abbreviation FAC. for EXP. refers to New Facilities for Expedliting
Production

b/ NOTE: Includes $44,275,000 from M.A.A. 1941 appropriated direct to S.A.S. and

$169,200,000 transferred from Ord. Dept. funds by direction of Sec'y of
War.

Cooml tman ta
5



NEN FACILITIES FOR EXPEDITING PRODUCTION - December 6, 1940

Source of Information: Construction Division Report, December 6, 1540

$916,475 ,000
78,898,926 .
|
|
$546,781, 714
$413,718,185
$ 18,687,613
Available Recommended Approved Contracted for Est. Complete

(141 projects) (86 projects) (67 projects)

’ I
|
|
1
STATISTICE BRAMCH

Expediting Production RN . POB eEIM
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TEXT SUMMARY = TANKS - ORDNANCE DEPARTMENT - Dec. 14, 1940
e e — —— B sty
Source of Information: Ind. Service, Ord, Dept.; and Clearance Com., A. & N, M. B,

Current procurement of approximately 8,285 tanks for the American and
British Governments is being expedited by close cooperation between prime contractors
(six railroad equipment manufacturers and one automobile manufacturer) and the Ord-
nance Department. Information concerning drawings and specifications is being inter-
changed by frequent meetings of engineering representatives.,

Production of the 3,454 light tanks (excluding 34 combat cars) being pro-
cured by the American Government started in Yay, 1940. The hulls and assembly of
these tanks are all being made by one railread equipment manufacturer which expects
to increase its monthly output to more than 100 in January and above 250 in June, 1941,
with completion now set for February, 1942,

, Rock Island Arsenal started to make 126 medium tanks in August, 1940 and
expects to complete its order in June, 1941. Contracts for 43455 hulls and assembliag
of the standard Medium Tank, M3 have been placed with 8ix private manufacturers by the
American and British Governments. Three of these companies plan to begin output by
mid-1941, contingent on recelpt of drawings and availability of machinery. The other
three expect to start deliveries in Succeeding months. Aggregate monthly deliveries
are planned to reach 350 before the close of 1941. However, two companies are depend-
ant on one cer of power trains (inecluding transnission, control differential and
final drive), which is uncertain as to whether it can obtain necessary machinery tools,

The four manufacturers under British Government contracts for 2,085 medium
tanks, have reported delivery schedules of 180 units per month for October, 1941 and
plan completion in 1942,

One manufacturer expects to complete delivery of 1,000 medium tanks to the
American Government in J » 1942 but two other manufacturers do not anticipate com-
pletion of their orders for the army until about the middle of 1943,

Plans by the Armored Force for the activation of four divisions and fifteen
G.H.Q. Reserve Battalions through June, 1941 indicate a shortage at that time of about
730 standard medium tanks and about 260 standard light tanks for initial equipment.
There are sufficient substitute and limited standard 1ight tanks on hand to £il1 this
shortage of light tanks,

ers Placed in United States by United om
as of Novem 1, 194 o Alr & Na )

Delivery Schedules Actual
Cn After Deliveries On

Component Description |Order |Start 19401 1941 | 1941 | By Nov. 1,1940| Option

Hull & Assembly 6-ton 2,085 | 6=41 0 760 1,325 0 1,000

Engine Wright-40CH.P.| 3,500 | 6-41 011,505 | 1,995 0 1,500
Turret Steel Armor

Castings 1,250 | 1-41 01,250 o] (o] o]

Transmission - 800 | Current| 278| 522 0 88 0

Suspension Unit - 800 | Current| 209| 501 0 144 4]

Gun Yount - 800 | Current| 373| 427 0 13 0

STATISTION BRANON
OASW - WAR DEPARTMENT
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TABULAR SUMMARY - ORDNANCE - TACTICAL MATERIAL - Dec. 7, 1940

Source of Information:

Equip. Div. Field Ser. & War Plans Div. Ord. Dept. & 0=

Requirement| Stocks-Fleld
2,000,000 |Ser. (in hands
men of Troops)
Item Number Number

Combat Vehicles
Tank, light 3,626 448 12
Tank, medium 2,513 19 1
Scout car 2,794 802 29
Personnel carrier, B-man 5,456 0 0
Personnel carrier, l3-man 3,902 0 0
Machine gun, Cal,50 (H.B.) 8,250 329 4
Machine gun, Cal,30 (Var.) 48,402 2906 10
Submachine gun, Cal.45 33,036 1322 4
Gun, 37mm, tank 6,037 195 3
Oun, 75mm, tank 2,513 0 o

g&(mﬁ
Oun, 3" 500
Qun, $Omm 1.819E gi 27
Qun, 37mm, A.A. 3,322 66 2
Machine Cun, Cal.50 (W.C.) 4,215 834 20

1
MI ?ﬁm H-s.} 1]‘:?1 m 9‘2
Howitzer, 75mm, field & pack 966 109 11
Howitger, 105mm 2,727 1 1
Oun, 155mm 395 4 1
Oun, 155mm (H.S.) 710 156 22
Unmodified & other models
m’ T5mm —_— 2288 —
!in‘l‘lt-lll', 155-_' _— m'? -_—
Arms

Rﬁlm.ﬁ. M1, semiauto | 470,700 81641 17
Machine gun, Cal. E‘Fu'.g 18,546 951 5
mhinl. MI m-ﬁ thi 4,@13 m 11
Oun, 37mm, antitank 4,828 500 10
Mortar, 60mm 9,555 548 6
Mortar, 8lmm 3,211 436 14

Mreraft nt
Hl.ﬂhinl m' L] .m.mi 33,410 m 2‘
Machine guan, cﬂl.ﬁﬂ,m-m- ﬂ,m m} ?
u'm’ m, mtﬂ"ﬂﬂ j.-ci '?'?5 15 2
u‘-‘lﬂl 3.?-’ lutﬂlm l.c- llm ‘5 ‘,

Percent of requirement

STATISTICE BRAMON
DASW - WAR DEPARTMENT
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TASULAR SUMMARY - ORDNANCE MATERTEL PROCUREMENT - OCTORER 31, 1940

Source of information: Office Asst. Chief, Ind. Service, Ord. Dept.(Production

Current Under Contract Deliveries Through
Procurement | (Delivered & Undelivered) October 31
Item . £ Program Number % of Program| Number K of Program
Lombat Vehiclea
Tank, light 3,488 3,488 100 310 e/ 9
Tank, medium 2,496 1,811 73 3¢/ -
Scout car 2,701 2,701 100 594 ¢ 22
Personnel carrier, B-man 5,445 5,445 100 o 0
Personnel carrier, 13-man 3,902 3,902 100 0 0
lachine gun, Cal.50 (II.B.) Ts783 7,753 100 e/ -
Machine gun, Cal.30 (Var.) 48,402 4B, 402 100 3,193 "
Submachine fran, ﬂllpéﬁ 21,3‘3 21,345 100 1,52& 7
Gun, 37mm, tank 6,040 6,040 100 320 5
Qun, 75mm, tank 2,513 12,513 100 0 0
Antiaireraft
Cun, 3" 152 152 100 48 d/] 32
Oun, 90mm 1,203 414 34 o]
Gun, 37mm, A.A. 3,195 3,195 100 175 d/] 5
Machine m, Cl.l.ﬁﬂ, {"icI} 3,4‘-7? 3,31—1 9? ?6 3
tille
Howltzer, 75mm, field & pack 958 958 100 21 y’ 2
Howitzer, 105mm 2,728 240 9 0 0
Gun, 155mm 392 392 100 0 0
Gun, 75mm 1,331 1,3 £/ 100 236 a/f 18
Carriage, 155mm Howitzer 1,436 1,436 100 172 a/f 12
Carriage, 155mm Gun 654 62 9 62 a/ 9
it 6L
' »30, M1, semlauto. 453,260 453,260 100 65,404 b 15
Machine gun, Cal.30, (Var.)| 18,546 18,546 100 e 0
Machine gun, Cal.50, (H.B.) 4,201 4,201 100 975 b/ 23
Gun, 37mm, antitank 4,646 4y 646 100 311 b/ 7
Vortar, 60mm 10,162 10,162 100 568 b/ 6
Mortar, 8lmm 3,419 3,419 100 299 b/] 9
Adreraft Armament
Machine gun, Cal.30,fix.& f1. 28,458 28,458 100 3,633 13
Machine gun, Cal.50,fix.& fl. 80,283 BO,283 100 2,483 3
Oun, 20mm, automatic A.C. 2,489 1,202 48 0 0
Gun, 37mm, automatic A.C. 1,068 1,068 £/ 100 ] 0
Deliveries through December 8, ¢/ Machine guns for combat vehicles &
Deliveries through November 15. small arms combined,
Deliveries through November 23. £/ Status of telescopes indefinite.
Deliveries through November 30.
Ordnance STATISTICE BRANCH

9 OASW - WAR DEPARTMENT
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TABULAR SUMMALY-ORDLANCE-AMMUNITION PROCUREMENT-OCTOEER 31, 1940

Source of Information: Office Asst. Chief, Ind. Service, Ord. Dept.(Production)

Procurement Under Contract Deliveries Through
Progran (Delivered & Undelivered) October 31
Item ; Number % of Program | Nusber of Program
THOUSANDS | THOUSANDS THOUBANDS
[ { } [ )
Shell, 3" H.E. 1,923 338 18 0 0
Shell, 37mm 4,482 2,916 65 o (s}
Shell, 90mm 2,761 1,112 40 0 a
Artillery
Shell, H.E., 75mm how, 4,037 268 7 118 3
Shell, smoke, 75mm how, 474 39 8 0 0
Shell, A.P., 75mm, t & at 529 0 (4] 0 0
Shell, H.E., 8 ¢, 75mm gun 1,181 1,181 100 o] o
Shell, gas, 75mm gun 763 763 100 0 o
Shell, H.E., 105mm how, 6,711 708 11 0 0
Shell, smoke, 105mm how. 735 98 11 0 0
Charge, prop. 155mm gun 446 202 45 16 4
Charge, prop. 155mm how, 2,446 504 21 53 2
Shell, H.E. 155mm pun 401 214 53 0 0
Arms & Misc,
Cartridge, Cal.30 1,440,957 951,337 66 84,236 )
Cartridge, Cal.45 189,171 159,171 100 8,452 4
Cartridge, Cal.50 668,659 588,568 es 14,813 2
Link belt, Cal.30 358,932 358,932 100 39,458 11
Link belt, Cal.s50 624,856 624,856 100 12,454 2
Shell, 37mm t & at 5,656 1,190 21 7 -
Shell, 60mm mortar, H.E. 5,506 2,346 43 0 0
Shell, 8lmm, H.E. 2,796 381 14 [ o
Shell, smoke, B8lmm as3 70 20 o 0
Mine, antitank 2,050 2,050 100 0 (o]
Alrcraft
Bomb, demo,., 1000 lbs 11 1l 100 0 0
Bomb, demo., 500 lbs 151 41 27 1 -
Domb, demo., 300 lbs 151 84 56 2 2
Bomb, demo., 100 lbs 367 167 46 5 1
Bomb, practice, 100 lbs 3,152 BO 2 88 3
Homb, smoke, large 124 s} 0 s} 0
Bomb, smoke, small 60 58 97 o] 0
Bomb, frag. 1,719 378 22 o o
Bomb, photoflash 16 16 100 0 0
Flares 2506 239 93 13 5
S8ignal, drift 107 107 100 0 0
Shell, 37mm automatic 1,113 322 29 0 0
Shell, 20mm automatic 2,836 o] 0 0 0 ;
- STATETICY WAINOH
- AR1
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Tmsm-g_lmu-mmmum- DECEMBER 8, 1940
Source of Information: Consolidated Statistical Report - Air Corps

GENERAL:
There is no change in the status of contract awards

for airplanes and engines since the report dated November 30,
1940. Production funds only are considered.

TACTICAL PLANES:

Delivery of 4 Tactical planes was made during the first quarter of December,
1940. While this indicates a probable improvement during December over the low [ligure
of 6 units during the entire month of November, it does not give promise of arresting
the general unsatisfactory trend in Tactical deliveries inasmuch as 58 units are
scheduled for the month of December.

TRAINELN PLANES:

28 Trainers were accepted during the first quarter of December, 1940, and 3
additional units were requisitioned from foreign orders. These deliveries, plus the
81 units accepted shead of schedule, indicate that all contracts combined will con-
tinue either up to date or ahead of schedule throughout the month.

TACTICAL ENGINES:

Deliveries were 325 behind as of November 30, 1940 and only 35 engines were
delivered during the first quarter of December to meet the December schedule of 238
engines. No improvement in this situation appears to be in sizht to date.

TRAINER ENGINES:

Deliveries continue satisfactory with 76 units accepted during the first
quarter of December, 1940. All orders combined should continue even or ahead of sched-
ule as of the end of December, 1940.

p ANt e |
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ZADULAR ST - AIR CORPS - L. 19¢) PROGRAMe - DECBMEN 8, 1940,
Source of Information: Consclidated Statistiea] Report - Adr Corps.
Procurement Contracted Delivered |Percent of |Percent of | Percent
Iten Progran (Dolivered and 3 Progran Contracts | Scheduled
F.Y. 1941 | Undelivered) | Dec. 8 |Contracted Delivered | Dec. lew
AIRFLAES
Heavy Sosber 520 520 0 100,0 0.0 0.0
Updium Bomber 1793 1793 ¥] 100.0 0.0 0.0
Light Bomber 1187(a) 1077 o 0.7 0.0 0.0
Pursult, Fighter 507 o 100.0 0.0 00
Purauit, l-engine| 3665 3293(b) o(b) B9.8(b) | 0.0(B) 0.0(b)
Observation, CLD '_ig? 'J';‘} o] EJ..E D' l.'.'.g
Amphibian 1 4 0 100. L0 0.
Transport 765 Thi i] 100.0 0.0 0.0
Prizary Trainer 27950 790 k) | 100.0 1.d 0.0
Basic Trainer 2500 2500 ] | 1loo.0 0.0 Q.0
hdvance Trainer 297 247(e) 2(e) 97.8{e) 1.0{e) 0.7(a)
1
Advance Trainer lpoe2 1082 0 100.0 0.0 0.7
2—m¢1ﬂl |
INSTALL.
Heavy Domber 3680 380 0 100.0 0.0 0.0
Uediun Bomber 3586 3586 o 100,0 0.0 0.0
Lizht Domber 2186 2076 o 95.0 0.0 1.8
Pursult, Fishter 121 0 1 0.0 0.0 0.0
Pursult, l-enrine 3565 Tea(d) 0(d) 21.1(d) 0.0(d) 0.0(d)
Observation, C&D e 1550 0 B9.5 0.0 0.0
Arphibian 18 LE o 100.0 0.0 0.0
Transport 1538 1536 o 9.9 0.0 0.0
Prisary Tralner 2790 Litife) 217(e) | 100.0(e) | 15.0(e) 6.6(e)
Basie Trainer 2500 2500 % 100.0 3.0 3.6
Advance Trainer 20m 247(1) o(f) 97.2(f) | o.0(0) 445(1)
l-engine
Advance Trainar i 173 216 4 1000 0.2 1.0
2-enpine l

# Tabular contract sumsary on following papge

the types listed therein, if incozplete.
*+  Menthly fipures only aveilable,
(a) Exact type of 110 wunits undetermined.

(b} Not including £0 P-35A roquisitioned from foreign nrder.
lcf Not including 50 AT-12 requisitioned from foreign order.

Not including engines for 60 requisitisned P<35A plenea,
engines for 1346 PT-1%A, PT-21 planes.

{t? Bot including contractor

includes prior fiscal year procuresent for

(£} Wot including enines for 50 requisitioned AT-12 planes.

Alr Corps
k3

45 deliveries to date.
42 deliveries to date.

I —




TABULAN SUIAGKY - ATHPLANES AND ENIINES - SCHEDULED AND DELIVEAST - A5 OF DECEMIER £, 1040

Sourge of Information: Consolidated Statistical Repart - Alr Corps

AIRPLANES ENGINES FOR [INSTALLATION (&)
1045 6 1200(b) .I.ls.f.- L350 2..:.2-{:- )
Hvy Homber| led.Bomber [Lgt Domber vy Bosber |Ued.DBomber | Lyt Dosber
b=Dnsines | 2-Encines |2-Engines d=Engines |2-Engines | 2-Engines
[ _Seh. | Del.| Sehi.| Del. |Sch.| Del. “Sch. | Del. |Sch.] Del. | Sch. | Del. _
July 1940 2 2| »m| 2% 3 0 %2 | & |18 3 |183 | 165
Aug. 3| o| ®»| » 7 o g0 | 72 | 42 3 |223 [192
Sap. s ] 4] 3® |aa 4] 100 | 100 | 74 3 |as0 | 237
Det. b - - &7 8 17 0 1% | 1% (120 & |2%50 | 29
Nov . 15 | e 38 18 0 16t ggg 176 12 |37 | 291
Dec. 27 | 2e(d) 7 | 38(d] 22 2(d) 252 (dia3za | 13} 377 | 251(d)
Jan. 1941 L5 108 X 350 e 7
Fab. mn | 147 70 g 0 571
uar, 9 | 202 m 532 485 723
AT 12 | 262 158 604 sid, 907
May b ] iz 209 b2, 572 1103
June 180 38k 266 639 Ly R3od |
i L0073 1123(¢) 180 1483 1895(e)
Pur.Fightr| Pursult Observation 'ﬁlﬂshtr Irurrul.t Observation
Z-Engines | l-Engine | 2-Engines ines =Engine | 2-Engines
Beh, | Del. | Boh.| Del. .K_r‘g!”._ Sch . |Sch. | pel. scn_’r‘:-l
July 1940 11 7111 &b 3 o 22 26 T7 | 125 iyl e
Aug. 16 7|18 | 123 4 Q 2 | 2% (158 | 197 o4 | 1p2
Sap. 18 B | 2 | 176 & 1 T8 28 (240 | 216 [110 | 165
Dot. 21 10 | 228 | 204 8 i 128 28 |28 | 228 (135 | 1B4
Kov. 23 10 | 234 | 204 1 1 178 25 |23 |9 |1
Dec. 26 | 1ad) 243 | 206(d] 2 1{d) 180 | 29(d=z78 | 2254)170 | 1%2(d)
Jun. 1941 | 46 298 Qa 0l s
Feb, &7 o5 -] kT¥ 260
Mar. a9 512 o 91 305
Apr. 89 - L b s
May 89 880 | 151 501 M5
June 120 | |aoes 270 | 56 123 |
540 3051 losa 1924 3051 b=
Prim.Trm. | Basizs Trm. +TTTe Prim.Trm. |Basic Trm. |Adv.Trn.
1. 2=-Engines
. - . - Sch. - - « |Sch. | Del.
July 1940 | 282 (216 | 163 | 28 - - o %9 - -
hugs 385 | 325 | 224 | 296 - - 27 (35 453 - -
Bap. 445 | 456 | 293 | 350 - - 380 | 442 9 | 512 - -
Dot ﬂ 592 | 362 | 9l 2 o 465 | 519 she - -
Mov. 673 | 431 | 458 8 o 549 612 | 20 0
Dec. 645 570 | 470(d] 18 o(d) £35 - | 683Q) 625(4) &5 4(d)
Jan. 1941 | 842 sal k) 695 165
Feb. 1073 761 56 755 295
Mar, 1244 g1 9 B0 4£25
Apr. 1465 901 1A 1030 555
My }ﬁi 976 304 1180 699
dune 1051 et 1330 A P

schedule not avallable.

{l] Hﬂlﬂﬂﬂ;hﬂmﬂmﬂjﬂthmﬁiﬂh}'“lﬂﬂﬁﬂﬂmuqm

ﬂlﬂﬁumm}
) Eem i

tive through Dec. B, 1540.

Alr Corps
s
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AIRPLANES

1045 HEAVY BOMBERS
27 in 1940 - 558 in 1941 - 460 in 1942

PERI00 DEL IVERIES A
10| 8| A S i O
|l | 1111
.%‘E:’m. ‘/'
100 o
| Ir 1 ] i 1 ‘J-l‘ |
| ,rBeHEDLED
#
L1 ) i D) () D) Hie,| "
| I}ﬂ‘_,)l'
beL | VERED ﬂ,.'[/
-l‘"'_"r'. |
J A& 8 0 N o J

F m A W J

2216 MEDIUM BOMBERS
79 in 1940; 902 in 1941; 1235 in 1942

| 1
PERI00 DEL IVERIES
=
450 :
i
]
f’f
Va
300 | .4
L
o |
/J’l‘ 3 I !
asol | 1 | | Goemas) |
f _ﬂ;-"”
| =
= '
&

o § 0 M D J F M A W J

1280 LIGHT BOMBERS
22 in 19405 1074 in 1941; 184 in 1942

PERIOD DL IVERIES
28| B—1 -
[[¥] 4 -
e o |
|| l |
il

»

ENGINES
4184 HEAVY BOMBERS
252 in 1940;1069 in 1941j 12;1 in Imu

600 o
y
400 | s
)
26
200 | DEL I vEHED "#..

4356 MEDIUM BOMBERS
238 in 1940; 961 in 1941; 1297 in 1942

PERIOD DELIVERIES
! e RS
600| of | s s = (L D L
2 b p—1"
‘II
OCT, MOV, DEC,  d
#
'J
200 i
I ."“,"
| QEL IYERED 13
JoA £ 00N D S F N KM A

2042 LIGHT BOMBERS
377 in 1940; 1937 in 1941

STATIETICS RRANCH
AW - WA PR TMENT

12-14=-40




ocT, wov, Do, | I

-

/7
.'H _ﬁ:
¥

J A S 0 N D JF M A W 4

r 4003 PURSUIT, 1-ENGINE
243 in 2 in 1941:1714 in 1942

l

3 /

E

anmmb

J A B O NDUJF ¥ AN
1123 OBSERVATION

18 1940 - 399 in 1941 - 700 in 1942

LIS I

1 Tm.nﬂ.mn JEE o2
-

- ' %

.é —4 _ ‘_ :

¥ B 3

I a'm| 291 | | 1

J A S 0 N D J F M A& N J

1483 PURSUIT, 1-ENGINE
278 in 1940 - 432 in 194)

-
PERIOD DEL | VERIES ' _’.-’
450 E 2.4 P l_ 2
. l,‘
OCT. MOV, DeC, ‘__..—-"’
0| ,.__[. | et
P |

|
.f,,| ]
i F10 e 8 O

J A 8 0 N D J F ¥ & W

5 OBSERVATION

1895
17 in 19403471 in 1941; 1254 in 1942

lﬁ'. DEC, Py

JASGHDJF'H!HJ

STATISTICS BRANCH
DASW - WAR DEPARTMEN]

LT . T Errs
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AIRPLANES

3540 PRIMARY TRAINER
645 in 1540 - -cB‘:'ﬁ in l‘i:.l

T
lnlr‘.n DEL \VERIES | "

1,500 52 l .
".II ”I”l ] i
oCT. MOV, LEC, o
L o QOO
SN

051 BASIC THAINER

570 in 1940 - 1717 in 1941 - 764 in 1942
in 1940 3961 « 64 in IS

;-fmm UL IWERIES 4
;u ’ mu.u.tnf,,-"
QL0 20 “ | I
-ﬂ | -
Badall 11 1 |
OCT, MOV, m:. | =
00 - |'r"

1082 ADVANCE THAINER, 2-ENGINE
18 in 1940 - 1064 in 1941

1 T
PLRIO0 DEL IVERIES | | |
‘
450 [ - R T O
¥ ] | #
el | 'J.-"
SCHEDULED
300 = I==4 x
‘ )
| | #
[
150 | B
dl | ‘
| e
| e il | A
J A 83 0 8 D J F % A W J

*COMPLITE SCHLDULE NOT AVAILABLE

0

ENGINES

1924, PRIMARY TRAINER
635 in 1940 - 1289 in 1941

T
PERICO UL IVERILS |
1,200] SO—1—11 , L 4t
20 I. | II_--'W’I
OcT, MOV, DEC J_.f'
6.!__.-'"’
DEL WERED " _ -
-
400 -~ BOMEDULED
- } ;
L sl

4 A& 8 @0 N D o F W A W J

3051 BASIC TRAINER
696 in 1940 - 470 in 1941 - 135 in 1942
T T T

Pf_ﬁluﬂ DL IVERIES |

= ‘]_.__.Lm SCHEDULED. .~~~ '

D 4 F ¥ A N J

2164 AUVANCE TRAINER - 2 ENGINE
65 in 1940 - 1665 in 1941

T 1 1 1 1
PLAIOD DI:I..WLM__L:!- 1 I
30 ]
m N : i il b - =
1m0 | J{‘
OCT, MOV, DEC. SOHDALD £
R
| ’J'
A I
300 | | l | | ..-"" ]
V°
1 | L ' nn.nm_;J.._l_
J A 8 0 N D J F N A u J
STATIEY Ll TR
AEW - WRE RS e

12-14-40
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gﬁ; NTHLY PRODUCTION OF AIRPLANES AND ENGINES FOR INSTALLATION
?‘-I

Source of Information: Consclidated Statistical Report - Air Corps

AlIRPLANE ENGINES
‘ ' l
BOMBERS BOMBERS i
. o | K ) ]
[ . | | I
| . »
oot s SN R
34,5y afy W ’ T 3
2 H ] Iilli 0
1
FIGHTERS, FIGHTERS,
OBSERVATION OBSERVATION p
. . n
»
-1
6 a1 O G (.| ,
ililai |
b b
socoo |k .LI.I.IJ_
TRAIMERS
60 6 g
51
.
’” ¥ N 36 » -
21
MG, SEPT. T, MOV, DEC,
SADVANCE | ENGIME MOT INCLUDED,




AIRPLANE DELIVERIES - AHEAD AND BEHIND CONTRACT SCHEDULE - Nov. 30, 1940

Source of Information: Consolidated Statistical Report, Alr Corps

‘Heavy Bomber
Boeing, B-17 C
Consoclidated, B=24
Cunnulidated B—Z&A

Hudium Bomber
" North Amer American, B-25
Martin, HE:

Light Bomber
Douglas, A-20
Duuglu.a A=204

Purauit. Figi_:
Bel E YMF-
Ln::kh.uud YP-38

Pursuit, l-Engine
Boll, TP-35
Republic, YP-43

Republic, P=44
Bell, P-39C

Goservation, C & D
Stinson, 0-49

Bellanca, YO-50
Curtiss, YO-52

Number Behind | Number Ahead

17 B

|
1z B2

10 EZZ
12 B2

Primary Tralner
Stearman; PT-13B,PT-17,PT-18

Fairchild, PT-19 51

Ryan, PT-21

Basle ainer
Vultee, BT=13

Advance Trainer, 2-Engine
Beech, AT=7
Huech, AT=TA
Cessna, AT-8
Curtiss, AT-9

Alr Corps
g




MMIM-MMMEWHIM-HG?. 30, 1940

Source of Information: Consolidated Statistical Report - Alr Corps

Heavy Bomber
—E:m?c
Wright, B-17D

Number Behind | Number Ahead

u 277

Pratt & Whnitney, B-24 H

Pratt & Whitney, B-24A ‘

Pratt & Whitney, B-24A 3

Pratt & Whitney, B=24C
Medium Bomber

Wright, B-25 W 2

Wright, B-25A 80

Wright, B-25B 28 2227277

Pratt & Whitney, B-26 16 EZ22
Light

» 19 EZZ274

Wright, A-20B n
EIIEH' ter

Allison, YP-38 R.H. N7z

Allison, P-38 R.H. bs 2777777777777 7,

ﬂliﬂﬂn, IP"'JB L.H. lﬂﬂ

Allison, P-38 L.H. b PZZZ222277 777277
Pursuit

Al11%0n, YP=39 o

Allison, P=39C 20 B

Allison, P-39D -%

Pratt & Whitney, P-44 ‘
Gbservation, C & D

Pratt & Whitney, 0-52 —

ainer

Eth,Lh'—-is 19

Continental, PT-17 15

Lycoming, PT-13B 0 7777z

ie Trainer
Eﬁgbt, BT-15 29

vance Trainer,

Pratt & Whitney, AT L S S S SIS L I LSS SLT Y,
‘d?_lﬁvl ainar nea

Lycoming; ﬂ':'?ﬁ ’ H‘jj, AT 20 EZ7Z

STATISTICS BRANCH
Adr Corps

OASW - WAR DEPARTMENT
12-14-40
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Source of Intumtim: suumﬂ Brl.m:h mm

The Quartermaster procurement program shows generally satlsfactory
progress, Procurement of certain critical items, however, appears lli(htlr
less favorable than that of clothing items listed in the accompanylng tabu-
lar summary, No gains are noted during the past week in contracted amcunts
for critical items, although a two percent average increase is indicated in
their delivery status.

Critical items for which no contracted amounts are indicated have
been deferred by the General Staff. Information recently furnished by the
Office of the Quartermaster General advises that, "Due to the fact it has
been necessary to provide large stocks for the National Cuard, and that pri-
ces have increased considerably beyond those set up in the original esti-
mates, some procurements are being deferred, It is also probable that quan-
tities on outstanding directives may have to be reduced to stay within avail-

able funds.™

The following items show increases in quantities under contract dur-
ing the past week:-

Bed Overcoat, wool

Breaches, wool Raincoat

Cﬂlt, mrm, denim Bock.’ ‘lDI:Il

Drawers, cotton, shorts Trousers, working, denim
Drawera, woolen * Undershirts, wool
Headgear

A1l listed items, excluding those deferred, reflect delivery increases
for the past week with the exception of the following:i-

Bag, canvas, water, sterilizing Saddle, Phillips, pack, cargo
Belt, suspenders, W36 Saddle, Fhillips, pack, cavalry
Breeches, cotton, khaki Tent, storage

Cloth, wool, 1B oz.

Deliveries in gemeral appear to be behind schedule. Only the follow-
ing items, however, are behind November lst schedulesi-

Coat, mackinaw Range, field

Delivery figures appear relatively low. Procurements, however, include
a maintenance factor based upon going into F.Y. 1942 with four months maintenance
on hand, and have been set up generally on & basis of approximately fifty percent
distribution for sized and ten percent for non-sized articles.

STATISTIOS BRANON
Quartermaster OASW - WAR DEPARTMENT
12-14-40
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TABULAR SUMMARY - QUARTERMASTER CORPS - CRITICAL AND SELECTED ITEMS - NOV. 30, 1940

Source of Information: Statistics Branch, OQMG

Ttem

Critical

Cloth,overcoating,32 oz.(yds.)

Cloth,wool,18 oz. (yds.)
Carrier, wire cutter
Stove, tent

Bag,canvas,water,sterilizing
Scabbard for SubMG, cal. 45

Leggings,canvas,dismounted
Range, field, M1937

Tent, pyramidal
Saddle,Fhillips,pack,cargo
Belt,suspenders, M36

Saddle,Phillips,pack,cavalry

Tent,storage

Belt,cart.,cal. 30Ml, dismtd.
Bﬂlt,l‘.‘lrt. ,Hl- jﬂlﬂl mounted

Cutter, wire, M1938
Leggings, canvas, mounted
(utfit,cooking, cavalry

Clothing

Crawers, woolen
Overcoat, wool

Glm.’. “Ul&n’ 'ﬂ.d.
Gloves,heavy,leather
Undearshirt, wool
Headgear

Shirt, wool

Raincoat

Socks, wool

Shoas, aservice

Belt, web, waist

Coat, working, denim
Trousers, wool
Trousers, working, denim
Breeches, wool

Coat, mackinaw

Coat, woolen, ssarge
Overshoes, arctlie

Contracted

Procurement | (Delivered &

program |undelivered)
7,371,400 | 5,882,177
27,010,442 |17,677,859
61,000 35,000
294,379 126,000
26,530 21,500
3,155 3,155
5,021,981 | 1,548,340
11,438 3,000
2,348 1,850
105,257 70,257
5,828 2,125
3,529 400
779,161 0
128,595 | 0
56,400 4]
1,067,849 0
1,022 0
5,008,046 | 3,297,700
1,307,966 | 1,307,008
2,008,934 | 1,792,290
2,217,500 778,006
5,676,126 | 3,664,297
8,032,807 | 4,298,323
6,675,254 | 2,356,084
2,152,495 | 1,784,700
28,250,821 | 7,409,969
8,227,718 | 4,207,521
2,975,488 | 1,410,400
4,341,124 | 2,898,451
7,544,603 | 2,353,558
5,076,129 | 2,832,599
554,428 552,691
960,855 206,535
4,190,324 | 1,309,309
1,200,708 | 1,167,580

Quartermaster
)

— —
Delivered
through
Nov.30

4,705,491
6,642,62/,
14,550
52,385
3,343
301

=
=1
-

990,243
234,978
360,169
371,203
889,152
1,267,699
873,243
265,013
3,516,711
810,052
288,000
396,140
702,929
381,622
39,092
55,570
189,411
25,836

ODUQOI—'GDGg

Percent
con=-
tracted

Fercent
delivared

STATISTICS BRAMCH
QABW = WAR DEFARTMENT

12-14=40
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TABULAR SUMMARY - QUARTERHASTER CORFS —= CRITICAL AND SELECTED ITEMS - NOV. 30, 1940
Source of Information: Statistics Branch, OQMG

Contracted | Delivered | Percent
Ttem Procurement | (Delivered & | through con— dﬂﬁm
Program |undelivered) | Nov,30 tracted
Selected-Clothing (summer)
Trousers, cotton, khaki 1,291,720 | 1,299,500 494,250 | 100 38
Drawers, cotton, shorts 20,613,230 | 5,175,286 45,125,904 25 20
Socks, cotton 19,102,781 |14,035,600 3,318,029 73 17
Undershirt, summer 22,447,359 | 4,204,932 2,964,986 19 13
Shirt, cotton, khaki 75266, 7T 994,000 336,481 | 14 5
Breeches, cotton, khaki 229,729 227,000 o 59 0
Selscted-Equipment .
Bed= 1,933,702 | 1,606,303 811,888 83 42
Bag, barrack 2,931,110 | 2,920,534 878,631 99 30
Mattress, cotton 1,541,285 | 1,379,500 350,060 50 23
Blanket, wool 5,744,958 | 4,346,560 | 1,081,265 | 76 19

#Includes Bedstead,single; cot,

Comparative Progress Summary By Group

steel,folding; cot,canvas,folding, M38.

Aremage gercont sontrested | uerage perosnt ebivared.
Critical 54.1 54.5 12.2 4.0
Selected-Clothing 55.5 58.3 9.6 11.5
Selected-Clothing (summer) 55.0 55.0 14.0 15.5
Selected-Equipment 87.3 87.3 23.8 28.5
All listed items 58.1 59.4 12.4 14.5

Quartermaster Hl:ftn;ll“m-ﬂ

iz 121440
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QUARTERMASTER CORPS - PROCUREMENT OF CRITICAL ITEMS - Nov. 30, 1940

Source of Information: Statistics Branch, OQUG

Bag,water,sterilizing. Program is 26,530 Leggings,dismtd. Program is 5,021,981
T T T 1 I’ T |
1940 1941 1940 | ;/' 1941
21,000 g—d 1,200,000 S | | 5 .
4
s _’/ l
4,000 ,,,--f . 1 300,000 — : : _,!i', ' |
&
f?.:}rzmn mn/jzi.g,m
000 ! 400,000 i ] ! 1 1 -
:Ijls‘ / ¥ | r
||| el |
i} ]| v ks | VL l oL ]

Overcoating,320z. Program=7,371,400 ydas Cloth,woolen,l80z. Program-27,010,442 yds
T T T T T T 1 T T T '! 1

.f’ | | |
1940 A 1941 1940 1941 |
4,500,000 4,705,431 ! — ocogoo0l— L 1L b ) LA
| I /r'""/ .
4 ML'W. o | | i i— W.00000p L 1 | | | /,“f/ . 1
|| 647574539 i I
1, 500, 000 l‘ —+- _.I_J-'_‘_‘ }lmlm-—-g—---i‘—zl-l . " e
| | - [
: P e AREEI TSN 0 [ ] | |
J A 8§ 0 N D J F & A ¥ J J A 8§ 0 N D J F ¥ A W J
| | I
‘19:.1 1940 1941 |
7
1,000 30,000
17,683
0 J o

J A 8§ 0 N D J F M A W J 4 A 8 0 N D J F wuw & u J

— e



TEXT SUMMARY -~ PROCUREMENT OF SIGNAL CORPS ITEMS = NOV. 30, 1940
Source of Information: Supply Division, 0OCSig0

General - The awarding of contracts for the procuremant of
Signal equipment continues to make satisfactory progress. Several
important contracts were let during the past week and additional con-
tracts are under negotiation., The highly technical nature of this e-
quipment and the degree of precision required in its manufacture is,
in part, responsible for the appreciable time lag between awards and
deliveries under the contracts,

New Contracts - Important new contracts include:-

50 - Radio set, ground, SCR-177
75 = Radio set, ground, SCR-193
700 = Radio set, ground, SCR=194
500 - Radio set, ground, SCR=195
20 = Radio set, ground, SCR-203
2,854 - Reel unit RL-26-A
117 - Theodolite ML-47
181 = Frequency meter set, SCR-211
7,000 = Head and chest set H3-19
4 = Spotting set PH-32
122 = Test set EE-65-A

The letting of these contracts completes the procurement program for
all of the above critical items.

veries - F.Y. 1940 contract deliveries continue in good
volume., The contracts for 150 radio sets, ground SCR-171 and for 66
SCR-131 have been completed. Contract for 110 radio sets, ground
SCR-188A was completed (less 23 rectifier units RA-34). Delivery time
of 45 radio sets, ground SCR-197-C will be extended due to modifica-
tions necessary in trucks required. Deliveries on F.Y. 1941 eritical
item contracts include:-

560 - Chest, BC-5 120 - Filter Equipment RC-32
150 = Chest, CH=-43 67 = Marker Beacon Receiving
44 - Reel unit RL-26-A Equipment RC=43

1,875 - (miles) Wire W-110-B 325 - Radio set, aircraft SCR-183
315 = Radio set, aircraft SCR-283

STATISTICS RRANCH
Signal Corpa DAY - SR DEPLEYMEENT

T B W T S S T




TABULAR SUMMARY - SIGNAL CORFS - CRITICAL AND SELECTED ITEMS = NOV. 30, 1940

Source of Information: Statistics Branch, 0C5ig0, Supply Division

Frocurement| Contracted |Delivered Percent
Item program | (Delivered & through | con- de-
F.Y. 1940 |undelivered)| Nov.30 |tracted |due|livered

Ground-Equi pment
Wire W-110-B (miles) 30,730 30,730 23,230 100 51 76
Radio set 1,833 1,833 1,336 100 | 73
Telephone set EE-& bbyy 124, &y 124 28,645 100 65| 65
Real unit RI-26-A 1,213 1,213 352 100 30| 29
Spotting set PH-32 (1939) 21 21 0 100 0 0
Telephone central office

set TC-2 12 12 (4] 100 [s] 0
Mreraft-Equiprent
Radio compass 923 923 923 100 100 | 100
Radio set 3,226 3,226 3,069 100 89| 95
Radio sets, ground - warranting special attention
Radio set SCR=-188 110 110 B7 100 42| B0
Radio set SCR=245 511 511 400 100 & | 78
Radio set SCR-193 58 58 45 100 69| 78
Radio set SCR-177 106 106 70 100 7% | 66
Radio set SCR=197 68 68 0 100 25 0
Radio set SCR=206 21 21 0 100 100 o]

BTATISTICE BRANCH
8ignal Corpe OASW - WAR DEPAK)MENT
y 12-14-40
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TABULAR SUMMARY = SIGNAL CORPS - CRITICAL AND SELECTED ITEMS - NOV. 30, 1940

Source of Information: Statistics Branch, 0CSigo, Supply Division

Prnr.:uremnt.' Contracted |Delivered ]

Percent

Item Program (Delivered & through | con- ldu. de-
F.Y,1941 undelivered)| Nov,30 |tracted livered
Ground-FEqui pment
Wire W-110-B (miles) 105,180 | 101,144 1,875 ok | %] =2
Reel unit RI-26-A 4y 354, 4y 354 4, 100 0 1
Converter M-134 327 kgl o] 100 0 0
Frequency meter set SCR-211 3,874 3,87 o 100 (4] 0
Spotting set PH-32 72 72 o 100 0 0
Switchboard BD-71 3,269 3,269 0 100 (0| o
Switchboard BD-72 2,268 2,268 0 100 4] 0
Telephone EE-8 56,678 56,678 0 100 (0| o0
Radio set 22,185 20,608 35 93 6 0
Charging set SCR-169 1,395 730 0 2 101 ©
Interphone equipment(wvehicular) 3,461 1,610 0 47 0 0
Flash ranging set GR-4 29 8 0 28 (0| o
Telephone central office set 62 12 0 19 0 ] 0
TC=2
Sound ranging set GR-3-C 35 0 0 0 0 0
Adreraft-Equipment
Radio set 21,354 21,354 640 200 |31 3
Filter equipment RC-32 22,823 22,823 120 100 3 1
Marker beacon receiving equipment 4,951 4,951 67 100 7 1
Radio compass 4,459 4,459 0 100 0 0
Frequency meter set SCR-211 1,707 1,707 o 100 0 0
Interphone equipment 13,479 13,479 0 100 0 0
Microphone amplifier RC-19 3,000 3,000 0 100 3 0
M crophone T-20 4,500 4,500 0 100 3 0
Badio sets, ground - warranting special attention
Radio set SCR-177 1,010 1,010 0 " omn.iat o
Radio set SCR-188 542 542 0 100 (0| o
Radio set SCR-193 2,419 2,419 0 100 0 0
Radio set SCR=268 418 418 0 100 0 0
Radio set SCR=270 103 103 0 100 0 0
Radio set SCR=-271 29 29 0 100 0 0
Radioc set SCR=197 255 253 0 99 0 0
Radio set SCR-=245 3,07 2,949 0 96 0 0
Radio set SCR-206 200 50 0 2 |0] o
Radio set SCR=288 1,300 0 0 0 |o| o
B4 a1l Pavesa BRANDH
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TABULAR SUMMARY - SIGNAL CORPS - CHITICAL AND SELECTED ITEMS = MOV. 30, 1940
Source of Information: Statistics Branch, 0OCSig0, Supply Division

_— e

|

Pru-::urcmunt Contracted Dulivernd!

Fercent
Item progran {Duliurad & through If cone | | de=

F Y.'40 '41| u.ndelivurad} Nov,30 | tracted due livered

- W ! i
Ground-Equi pment | I
Telephone EE-8 | 100,802 | 100,802 | 28,645 100 28| 28
Frequency meter set SCR-211 | 7,459 | 7,459 | 1,553 100 |28
Wire W=110-PF (miles) | 135,910 131,874 | 25,105 97 17| 19
Reel unit R1-26-A | 5,567 5,567 | 396 100 6l 7
Radio set | 24,018 22,441 1,3 93 1| 6
Converter M-134 227 -4 0 100 0 0
Spotting set PH=32 93 93 0 100 of o
Switchboard BD-T1 | 3,269 3,269 0 100 of 0
Switchboard BD=72 ' 2,268 2,268 0] 100 0 4]
chl.rginx set SGR-lﬁ’J 1,395 730 0 52 0 0
Interphone equip. ,ﬂhir:ulur 3,461 1,610 0 47 of o
Telephone central office set :

TC=2 74 24 0 32 0 0
Flash ranging set, OR-4 29 8 0 28 0 0
Sound ranging set, OR-3=C as 0 (4] 0 (4] 0
Adircraft-Equipment
Radio compass 5,382 5,382 923 100 17| W
Radio set 24,580 24,580 3,709 100 1| 15
Filter equipment RC-32 22,823 22,823 120 100 3 1
Marker beacon recelving equip. 1;,3% 1;,3% ﬁg 100 7 1
Interphone equipment p s 100 ol o
Mcrophone amplifier equip.RC~15 3,000 3,000 0 100 3. B
Microphone T-20 4,500 4,500 0 100 3| o
Radio sets, ground - attention
Radio set SCR-188 652 652 87 100 7| 13
Radio set SCR-245 3,585 3,460 400 97 9| 11
Radio set SCR-177 1,116 1,116 70 100 7 6
Radio set SCR-193 2,477 2,4T 45 100 2 2
Radio set SCR-268 418 0 100 0| o
Radio set SCR-270 103 103 0 100 | o] o
Radio set SCR=271 29 29 0 100 (4] 4]
Radio set SCR-197 323 321 0 o | 3 0
Radio set 221 s 0 32 0| 0
Radio set SCR-288 1,300 0 0 0 ol o

Signal Corps STATISTICS BRANCH
27 DASW - WAR DEPARTMENT



TABULAR SUMMARY = SELECTED SIGNAL CORPS MATERIEL = NOV. 30, 1940
Source of Information: OCSig0, Supply Division

| Requirements Stocks = | Percent of
Item . 2000 M men troops & depots requirements
Switehboard BD-71 6,399 3,293 51
Telephone, EE-8 96,786 39,708 4
Switchboard BD-72 5,200 1,966 38
Wire W-110-B (miles) 154,185 56,039 36
Frequency meter set SCR-211 75005 1,879 27
Reel unit RL-26-A 5,556 1,285 25
Radio sets, ground 24,518 4,969 20
Flash ranging set, OR=4 31 2 6
Sound ranging set, OR-3-( 37 : 2 5
Charging set SCR-169 | 1,144 | 16 1
Comverter M-134 | 185 | 0 0
Tllmm central office set |! 60 | 0 0
| -

lImhdurquir-mt-rortirplmmg:u.

STATISTICS BRANCH
Corpa DASW - WAR DEFURIMENT
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Elﬁmm PROCUREMENT - SELECTED ITEMS - STATUS AS OF NOVEMRER 30-_}3""3

Source of Information: Statistics Branch, 0C8ig0, Supply Division
Radio Compass, Program is 5,382
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TEXT SUMMARY - CORPS OF ENGINEERS - PROCUREMENT PROGRESS THROUGH DEC. 7, 1G40.
Source of Informations Office of the Chief of Engineers.

— ENGINEER ITEMS VAKE GOOD SHOWING
Of the 29 Engineer items being followed by this office § are
ahead of schedule, 15 are on schedule and only 5 are behind.
This is a very good picture because there are only 2 items
which are sericusly behind, the 60 inch searchlights and the
metal mirrors for the searchlights.

ANGLEDOZER, FOR MEIIUM TRACTOR — CONTRACTED 100 PERCENT
A new contract for 258 units has brought the number of angle-
dozers under contract to 616 which is 100 percent of the
program. Deliveries are ahead of schedule.

SEARCHLIGHT, 18" BEACH DEFENSE — NEWN CONTRACT

- This Item has heretofore been described as “procurement
deferred”, but a new contract for 105 units has placed it in
the =Controlled Critical Item" class. Deliveries are scheduled
for Jamuary and February, 1941.

SEARCHLIGHT, 60" AL — NEW SCHEDULE
In previcus weeks dellveries of this item were falling behind
schedule so a new schedule has been worked out extending the
final delivery date from November to December, 1941, Present
deliveries are 22/ against a new schedule of 253 units for
December 7th. This arrearage of 29 is 11 percent of the
schedule,

FOOTBRIDGE, U-1 = NEW SCHEDULE
= ﬁ;ﬁﬁs;;u ‘have been behind schedule for a month because of a

minor change in design. A new schedule has been arranged with
one contractor for a current order for 43 units. No difficulty
is expected because the latest word is that these 43 units will

be delivered in a few days - ahead of both the old and the new
schedules.

&On RC _— B
%m &E week 24 were dn&varnd whﬁ- 55 were scheduled for

delivery. The arrearage was thus increased from 25 to 31
mirrors, or from 5 to & percent of the schedule of December Tth.

ETATISTICS mRumgH
Engineers DASW - WA DEPARIMENT
121440



DAEULAR SUMWARY - CORPS OF ENGINEERS - PROCUREMENT PROGHESS THROUOH [EC. 7, 1940
Source of Information: fice of The Chief of Engineers

T

Current | Contracts | Dalivered | Parcent  Percent
Iten Program | filled & through con= da=

unfillsd Dez. 7 tracted |Livered
Map reproduction equip. C.h. Hge. & 4 4 100 100
Mixer, concrets 78 78 T8 100 100
Welding & Cutting set 131 13 131 100 100
Fower esarth auger 68 &8 i ] 100 T
Grader, road, motorized 93 a3 b 100 (]
Boat, assault mn I 27 100 63
Water purification unit, port. a7 an! m 100 5
ghovel, gas, 3/8 cu. yd. G4, 9, x 100 %
Bridge, steel, port., Hel0 G4 % 3% 100 %
Compresscr, air, motorized 97 L 330 100 0
Water purification unit, mtsd. 55 45 15 82 7
Footbridge, M1938 17 17 z 100 %
Angledozer for med, tractera &16 616 15 100 24
Mirror, searchlight 235 1142 L6 53 2
Ponton bridge, 10 ton 93 93 1og 19
Shovel, gas, ¥ cu. yd. 45 10 6 z | 13
Hammer, gas 1063 1.3 153 13 13
searchlight, 60% A.A. 255 | 2% 22, 100 10
Map -m mtzd. 29 25 3 86 10
Stereoscope, mag. 151 i 9 100 [
Mobile reproduction train 1 1 0 100 o
Ponton bridge, 25 ton 47 &7 o 100 o
. " 2522 2522 ] 100 o
Trailer for med, tractors 609 609 1] 100 0
Explosive, (nitrostarch) tons 400 200 0 50 o
Elsctric equipment 1z 0 [1] o 0
Machine, dupl,, gelatin proc, 160 0 0 0 o
sy et § 5t | sl ¢
y 1% beach 105 105 0 100 Q

Average percent deliversd

pifference Last weak This week pifference
n 80 3 29 2 0

Englnears FTATETION MRANDH |
b1 Oafw - Wil DEFARTMENT

12-Li-40




CORPS OF ENGINEERS - PROCUEEMENT PROCHESS THROUGH Dec, 7, 1940

Source of Informaticony Office of the Chiefl of Engineers
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TEXT SUMMARY - MEDICAL DEPARTMENT - FOR WEEK ENDED Dec. 14, 1940

Source of Information; Finance & Supply Div. - Office of Surgeon (enersl

In general the delivery of surgical instruments on existing con-
tracts is on schedule time and contractors are cooperating thoroughly by
giving priority to those items that are needed for immediate use.

The J. Sklar Manufacturing Company, Long Island City, New York,
needs in the manufacture of surgical instruments a #000 plain milling
machine and the best delivery they can get is April 4, 1941.

The continued difficulty of securing delivery of aluminum from
the Aluminum Company of America is delaying contracters in the manufacture
of Operating Room Lights, Litters, and other items requiring this material.

Such drugs as Ergot, Squill, and Belladonna, imported from the
Mediterranean countries, have shown a marked increase in price, in some
cases close to one thousand percent. These drugs, however, are of more
importance to civilian life as they are not used extensively in the mili-
tary service.

Priority ratings have greatly asesisted the American Brass Company
in the delivery of drawn brass shelle for the manufacture of dressing,
water sterilizers, and autoclaves.

STATISTICS BRANCH
H-diiul DASW = WAR DEPARTMENT
3
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TABULAR SUMMARY - MEDICAL DEPARTMENT - CRITICAL AND ESSENTIAL ITHMS - Nov. 30, 1540
gource of Information: WMWedical Department, Weekly Frogress Reports

mmmﬂnrﬂ UNDER PERCENT OF | PERCENT OF
ITE PROGRAM CONTRACT | DELIVERED | PROGRAM CONTRACT
CONTRACTED | DELIVERED
ﬂ% ring strap 138,000 70,000 70,000 51 100
, aneroid 11,330 2,300 1,940 20 -7
t, litter strap 108,000 40,000 | 31,000 7
Kit, pouch, canvas 170,000 | 102,000 | 75,400 80 7%
Sclssors, 83,710 32,000 19,520 38 &2
Enife, operating 431,008 63,000 7,976 1% (]
Starilizer, hospital 2,663 12 18 26
Forceps, hemostatic 413,280 | 334,500 Ld, 252 18 13
Forceps, towel 96,220 75,000 5,271 78 7
Forceps, timsus 83,475 &0, 000 LB 2
Eit, sispender 62,000 30,000 400 48 1
Packets, first aid 1,250,000 1,200,000 o 96 o
Chest, field, modified 5,500 | 3,000 0 55 0
Kit, insert (Type I & II} 73,000 35,000 a 48 (1]
Chest, field, plain 10, 500 5,500 4] 52 o
Mp 10, 562 10,000 | 10,000 95 100
Autoclave, lab., field 50 50 % | 100 68
I-Fay machine, ghoskproof, |
complete, bedalde 203 55 28 27 51
Thermometer, clinical 420,000 | 360,000 | 165,184 8k i6
splint, Thomas, leg 12,750 |, 11,000 1,000 | B 9
Y-Ray machine, shockproof,
complete, radiographic, |
fuoroscopic (stationary) 185 | 58 5 | 3 g
garrier, fisld, collapsible 2,250 | 2,250 o | 100 o
Cass, splint 2,500 | 2,500 (1} 100 0
g-fiay, field, mobile unit 239 | 110 1] &b 0
I-Ray, fleld, table unit B8 | 25 o 28 o
pasic instrument set case, I
e=pty | 3,200 | Vgl o | o 0
Comparative Frogress Summary by Groups
Group | Aversge Percent Contracted | AVermgs ercent Delivered
nlf 2 [ Tast Week | This Weel | Last Weak | This Week
critical 4LE 50 Fal x
Essential 5 & 23 26
ALl items 50 l 56 27 | 30
Uedical Department STATSTES By
34 QASW - WAR DLPARTMENT
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IEXT SUMMARY - COAST ARTILLERY CORPS -
Source of Information:

OENERAL.

w _'

Qffice, Chisf of Coast Artillery.

e report for this week shows no changes of any kind from

that of the week ended Nowember 30, 1940.

At pressnt thore

are only three Controlled Itees for the Coast Artillery.

M3 SUSMARTNE MINE
T Dalwr

"ri“llin.tml -*m_

%M%F;— NO DELI
or the an ™

rement, 3,610,000 ft., are lat

but no deliveries are scheduled until March, 1941,

E{FLOSIVE, TT — NO CONTHACTS A .
The Coast Artillery m’ﬂg & greatly deferred pesition on this

item so no progrosas can be reported until others with greater
priority have been supplied.

DSUIAR SUMKRY - COKST ARTILLERY CORFS - Ff

Source of Information:

Qffice, Chief of Coast Artillery.

Program | Contracts | Delivered | Percent | Percent
Iten 1940 & | filled & through con= | dibe
logl unlfilled Mov. 16 | trocted | livered
M3 submarine mine, cascmate
squipment groups 138 138 n 1M 8
Cable, sulmarine mine, type |
I and II (1000 ft.) 10 3510 0 100 | 0
Exploaive, THT (1000 lba.) Ordnance has not yet determined quantity availe
able fn{ Cs s Cu | il [

ETATHTES MRANGH
Coast Artillery DEw - WA DERAR MENT
“ 12=Li=40
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